

**Lee County Board Of County Commissioners  
Agenda Item Summary**

Blue Sheet No. 20061333

**1. ACTION REQUESTED/PURPOSE:** Approve Change Order No. 3 to Contract 3187, piggybacking from Broward County, Bid No. T-6-03-177-B-1, with Lanzo Lining Services, Inc in the amount of \$295,280.00 to line additional locations requested by Lee County Department of Transportation, Operations Division. Also, authorize Chairwoman to execute Change Order on behalf of the Board.

**2. WHAT ACTION ACCOMPLISHES:** Provides Lee County with a Contractor to perform additional work on the Cured In Place Pipe Rehabilitation for cleaning, televising and lining storm sewers in various locations in Lee County for Lee County Department of Transportation, Operations Division to complete the needed cleaning and lining of storm sewers as quickly as possible.

**3. MANAGEMENT RECOMMENDATION:** Staff recommends approval

**4. Departmental Category:** 09 **CQE** **5. Meeting Date:** OCT 24 2006

<b>6. Agenda:</b> <input checked="" type="checkbox"/> Consent <input type="checkbox"/> Administrative <input type="checkbox"/> Appeals <input type="checkbox"/> Public <input type="checkbox"/> Walk-On	<b>7. Requirement/Purpose: (specify)</b>		<b>8. Request Initiated:</b> Commissioner _____ Department Transportation Division _____ By: <b>Scott Gilbertson, Director</b>
	<input type="checkbox"/> Statute	_____	
	<input type="checkbox"/> Ordinance	_____	
	<input checked="" type="checkbox"/> Admin. Code	AC-4-4	
	<input type="checkbox"/> Other	_____	

**9. Background:**  
Lee County BOCC approved the award of Contract 3187, piggybacking from Broward County, Bid No. T-6-03-177-B-1, to video, clean and re-line approximately 3,000 LF of failed storm drain pipes on August 9, 2005, for a total not-to-exceed amount of \$206,117.00.

Change Order No. 1 was approved in the amount of \$49,137.00 on December 5, 2005 and Change Order No. 2 was approved in the amount of \$164,043.00 on June 27, 2006.

It is requested that Change Order No. 3 be approved in the amount of \$295,280.00 for additional work requested by Department of Transportation. Revised total not-to-exceed contract amount is \$714,577.00.

Funds are available in the following account: PC5410117500.503490

Attachments: Three (3) Change Orders for Execution

**10. Review for Scheduling:**

Department Director	Purchasing or Contracts	Human Resources	Other	County Attorney	Budget Services				County Manager/P.W. Director
					Analyst	Risk	Grants	Mgr.	
<i>[Signature]</i>	<i>[Signature]</i>	N/A		<i>[Signature]</i>	RK 10/12	<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>

**11. Commission Action:**

- Approved
- Deferred
- Denied
- Other

REC'D  
By CO. ATTY:  
10/11/06  
11:50 am  
CO. ATTY.  
FORWARDED TO:  
10/11/06  
3:30 pm

RECEIVED BY  
COUNTY ADMIN:  
10/11/06 4:40 pm  
COUNTY ADMIN  
FORWARDED TO:  
10/12/06  
3 pm

**LEE COUNTY CONSTRUCTION CONTRACT  
CHANGE ORDER**

No. 3

(A Change Order requires approval by the Department Director for expenditures under \$50,000.01 and \$100,000, or approval by the Board of County Commissioners for expenditures over \$100,000).

CONTRACT/PROJECT NAME: CIPP storm sewer rehabilitation.

CONTRACTOR: Lanzo Lining Services, Inc.

PROJECT NO. C5411517500-50349C.

CONTRACT NO.: 3187

BID NO. PIBBY BACK

CHANGE REQUESTED BY: Ehab Guirguis

DATE OF REQUEST: 9/12/06

Upon the completion and execution of this Change Order by both parties to the Contract the Contractor is authorized to and shall proceed to make the following changes in the Contract Documents:  
*(If you need space other than what has been provided, please attach additional sheets.)*

Description: To line additional locations to original contract.

Purpose of Change Order: To adjust quantities to original contract.

Attachments: (List documents supporting change) N/A

**CHANGE IN CONTRACT PRICE:**

Original Contract Price  
\$206,117.00 ✓  
Previous Change Order No. 1 to No. 2  
\$213,180.00  
Contract Price prior to this Change Order  
\$419,297.00  
Net Increase of this Change Order  
\$295,280.00  
Contract Price with all approved Change Orders  
\$714,577.00

**CHANGE IN CONTRACT TIME:**

Original Contract Time  
\_\_\_\_\_ Calendar Days  
Net Change from previous Change Orders  
\_\_\_\_\_ Calendar Days  
Contract Time prior to this Change Order  
\_\_\_\_\_ Calendar Days  
Net Increase (Decrease) of this Change Order  
\_\_\_\_\_ Calendar Days  
Contract Time with all approved Change Orders  
\_\_\_\_\_ Calendar Days

It is understood and agreed that the acceptance of this modification by the CONTRACTOR constitutes an accord and satisfaction, and represents payment in full (both time and money) for all costs arising out of, or incidental to, the above mentioned change.

**RECOMMENDED:**

By: Ehab Guirguis 9/5/06  
Consultant (if applicable) Date

By: [Signature] 9/14/06  
Department Director Date  
By: [Signature] 9/20/06  
Contracts Management

**ACCEPTED**

By: [Signature]  
Contractor

Date Accepted: 9-12-06

(CORPORATE SEAL)

**COUNTY APPROVAL:**

By: \_\_\_\_\_  
Department Director (Under \$50,000)

Date Approved: \_\_\_\_\_

By: \_\_\_\_\_  
County Administration (Under \$100,000)


Date Approved: \_\_\_\_\_

**APPROVED:**

County Attorney's Office \_\_\_\_\_ Date

By: \_\_\_\_\_  
Chairwoman  
Board of County Commissioners  
(Over \$100,000)

Date Approved: \_\_\_\_\_



# LANZO

Lining Services, Inc.

125 S.E. 5<sup>th</sup> Court  
Deerfield Beach, Florida 33441  
Office: (954) 973-9700  
Fax: (954) 974-3894  
www.lanzo.net

August 31, 2006

Bridge Engineer

Lee County DOT/ Operations Division

Eguirguis@leegov.com

Dear Mr. Guirguis:

We are pleased to offer pricing to include the extra work as follows:

<u>LOCATION</u>	<u>LENGTH</u>	<u>PRICE/LF</u>	<u>TOTAL</u>
1- 1027 Edgemere Dr. (As per your contract price with Lee County)	144 LF 15"	\$ 63.00	\$9,072
2- Whiskey Creek (As per your contract price with Lee County)	530 LF 18"	\$69.00	\$36,570
3- Whiskey Creek (As per your contract price with Lee County)	1057 LF 24"	\$91.00	\$96,187
4- Sunrise Dr. and Collins Rd. (As per your contract price with Lee County)	140 LF 24"	\$91.00	\$12,740
5- Seville Rd. & Loma Linda Dr (As per your contract price with Lee County)	51 LF 42"	\$161.00	\$8,211
6- Winged Foot & Lee Rd. (As per your contract price with Lee County)	58 LF 60"	\$290.00	\$16,820
7- New Jersey & Laurel Valley Rd. (As per your contract price with Lee County) Bridge 3 ea 72" Culverts @ 40.00 LF ea (120')	120 LF 72"	\$964.00	\$115,680

**Total \$ 295,280.00**

**Pricing includes the following:**

**Pre-post video, cleaning, testing, design calculations and warranty**

All work shall be in accordance with Lee County, FDOT, and ASTM F 1216 specifications.

Thank you for your kind consideration of Lanzo Lining Services.

Respectfully submitted;

Lanzo Lining Services, Inc.

Fred Tingberg Jr, Assistant secretary

An Equal Opportunity Employer

**Lee County Board Of County Commissioners  
Agenda Item Summary**

Blue Sheet No. 20060808

**1. ACTION REQUESTED/PURPOSE:** Approve Change Order No. 2 to Contract 3187, piggybacking from Broward County, Bid No. T-6-03-177-B-1, with Lanzo Lining Services, Inc in the amount of \$164,043.00 for additional work requested by Lee County Department of Transportation, Operations Division. Also, authorize Chairwoman to execute Change Order on behalf of the Board.

**2. WHAT ACTION ACCOMPLISHES:** Provides Lee County with a Contractor to perform additional work on the Cured In Place Pipe Rehabilitation for cleaning, televising and lining storm sewers in various locations in Lee County for Lee County Department of Transportation, Operations Division to complete the needed cleaning and lining of storm sewers as quickly as possible.

**3. MANAGEMENT RECOMMENDATION:** Staff recommends approval.

<b>4. Departmental Category:</b> 09 <span style="font-size: 1.5em; margin-left: 20px;">C9I</span>		<b>5. Meeting Date:</b> 6-27-2006
<b>6. Agenda:</b> <input checked="" type="checkbox"/> Consent <input type="checkbox"/> Administrative <input type="checkbox"/> Appeals <input type="checkbox"/> Public <input type="checkbox"/> Walk-On	<b>7. Requirement/Purpose: (specify)</b>	
	Statute _____	
	Ordinance _____	
	<input checked="" type="checkbox"/> Admin. Code AC-4-4	
	Other _____	
		<b>8. Request Initiated:</b> Commissioner _____ Department Transportation Division _____ By: Scott Gilbertson, Director

**9. Background:**  
 Lee County BOCC approved the award of Contract 3187, piggybacking from Broward County, Bid No. T-6-03-177-B-1, to video, clean and re-line approximately 3,000 LF of failed storm drain pipes on August 9, 2005, for a total not-to-exceed amount of \$206,117.00.

Change Order No. 1 was approved in the amount of \$49,137.00 on December 5, 2005.

It is requested that Change Order No. 2 be approved in the amount of \$164,043.00 for additional work requested by Department of Transportation.

Funds are available in the following account: PC5410117500.503490

Attachments: Two (2) Change Orders for Execution

**10. Review for Scheduling:**

Department Director	Purchasing or Contracts	Human Resources	Other	County Attorney	Budget Services			County Manager/P.W. Director
					Analyst	Risk	Grants	
<i>RJA</i>	<i>[Signature]</i>			<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>
<i>SMG 6/13</i>	<i>[Signature]</i>				<i>6/14</i>	<i>6/14/06</i>	<i>6/14/06</i>	<i>6/13/06</i>

<b>11. Commission Action:</b> <input type="checkbox"/> Approved <input type="checkbox"/> Deferred <input type="checkbox"/> Denied <input type="checkbox"/> Other	RECEIVED BY COUNTY ADMIN: <i>6-14-06 2:05</i>	Rec. by CoAtty Date: <i>6/14/06</i> Time: <i>10:25 AM</i> Forwarded To: <i>11:30 PM 6/14/06</i>
	COUNTY ADMIN FORWARDED TO: <i>[Signature]</i>	
	<i>[Signature]</i>	
	<i>[Signature]</i>	

LEE COUNTY CONSTRUCTION CONTRACT  
CHANGE ORDER

No.: 2

(A Change Order requires approval by the Department Director for expenditures under \$50,000, approval by the County Manger for expenditures between \$50,000.01 and \$100,000, or approval by the Board of County Commissioners for expenditures over \$100,000).

CONTRACT/PROJECT NAME: CIPP storm sewer rehabilitation.

CONTRACTOR: Lanzo Lining Services, Inc.

PROJECT NO.: PL5411517500-503490

CONTRACT NO.: 3187

BID NO.: Piggy back. ✓

CHANGE REQUESTED BY: Ehab Guirguis

DATE OF REQUEST: 5/12/2006

Upon the completion and execution of this Change Order by both parties to the Contract the Contractor is authorized to and shall proceed to make the following changes in the Contract Documents:

*(If you need space other than what has been provided, please attach additional sheets.)*

Description: To line additional locations to original contract.

Purpose of Change Order: To line four pipes 72" for Constitution Bridge and an additional 15" drainage pipe.

Attachments: (List documents supporting change) Attached letter from the Florida Department of Transportation.

**CHANGE IN CONTRACT PRICE:**

Original Contract Price

\$206,117.00

Previous Change Order No. 1 to No. \_\_\_\_\_

\$49,137.00

Contract Price prior to this Change Order

\$255,274.00 ~~255,254.00~~ *mlr*

Net Increase (Decrease) of this Change Order

\$164,043.00

Contract Price will all approved Change Orders

\$419,317.00 ~~419,270.00~~ *mlr*

**CHANGE IN CONTRACT TIME:**

Original Contract Time

\_\_\_\_\_ Calendar Days

Net Change from previous Change Orders

\_\_\_\_\_ Calendar Days

Contract Time prior to this Change Order

\_\_\_\_\_ Calendar Days

Net Increase (Decrease) of this Change Order

\_\_\_\_\_ Calendar Days

Contract Time with all approved Change Orders

\_\_\_\_\_ Calendar Days

It is understood and agreed that the acceptance of this modification by the CONTRACTOR constitutes an accord and satisfaction, and represents payment in full (both time and money) for all costs arising out of, or incidental to, the above mentioned change.

**RECOMMENDED:**

By: Ehab Guirguis 5/12/06

Consultant (if applicable) Date

By: [Signature] 5/15/06

Department Director Date

By: [Signature] 4/17/06

Contracts Management Date

**APPROVED:**

County Attorney's Office \_\_\_\_\_ Date \_\_\_\_\_

**ACCEPTED**

By: [Signature]  
Contractor

Date Accepted: 5/12/06

(CORPORATE SEAL)

**COUNTY APPROVAL:**

By: \_\_\_\_\_  
Department Director (Under \$50,000)

Date Approved: \_\_\_\_\_

By: \_\_\_\_\_  
County Administration (Under \$100,000)

Date Approved: \_\_\_\_\_

RECEIVED

MAY 24 2006

*TOP*  
*CDOR*  
*[Signature]*



**LEE COUNTY**  
SOUTHWEST FLORIDA

**BOARD OF COUNTY COMMISSIONERS**

(239) 335-2183

Writer's Direct Dial Number: \_\_\_\_\_

Bob Janes  
*District One*

Douglas R. St. Cerny  
*District Two*

Ray Judah  
*District Three*

Tammy Hall  
*District Four*

John E. Albion  
*District Five*

Donald D. Stilwell  
*County Manager*

David M. Owen  
*County Attorney*

Diana M. Parker  
*County Hearing Examiner*

July 12, 2006

Lanzo Lining Services, Inc.  
John D'Alessandro  
125 S.E. 5th Court  
Deerfield Beach, FL 33441

**SUBJECT: PIGGYBACK-CIPP Storm Sewer Rehabilitation**

**ENCLOSURE: CHANGE ORDER**

Dear Mr. D'Alessandro:

Enclosed is your executed copy of Change Order #2 for the project known as "CIPP Storm Sewer Rehabilitation."

If you should have any questions, please give me a call.

Sincerely,

CONTRACTS MANAGEMENT

  
Cindy Logan  
Contracts Manager

cc: Ehab Guirguis, Project Manager  
Internal Services Fiscal  
Amy Davies, Fiscal/DOT  
Contracts File

**LEE COUNTY CONSTRUCTION CONTRACT  
CHANGE ORDER**

No.: 2

(A Change Order requires approval by the Department Director for expenditures under \$50,000, approval by the County Manger for expenditures between \$50,000.01 and \$100,000, or approval by the Board of County Commissioners for expenditures over \$100,000).

CONTRACT/PROJECT NAME: CIPP storm sewer rehabilitation.  
 CONTRACTOR: Lanzo Lining Services, Inc. PROJECT NO.: PL5411517500.503490  
 CONTRACT NO.: 3187 BID NO.: Piggy back.  
 CHANGE REQUESTED BY: Ehab Guirguis DATE OF REQUEST: 5/12/2006

Upon the completion and execution of this Change Order by both parties to the Contract the Contractor is authorized to and shall proceed to make the following changes in the Contract Documents:  
*(If you need space other than what has been provided, please attach additional sheets.)*

Description: To line additional locations to original contract.

Purpose of Change Order: To line four pipes 72" for Constitution Bridge and an additional 15" drainage pipe.

Attachments: (List documents supporting change) Attached letter from the Florida Department of Transportation.

**CHANGE IN CONTRACT PRICE:**  
 Original Contract Price  
\$206,117.00  
 Previous Change Order No. 1 to No. \_\_\_\_\_  
\$49,137.00  
 Contract Price prior to this Change Order  
\$255,274.00 *255,254.00 ulr*  
 Net Increase (Decrease) of this Change Order  
\$164,043.00  
 Contract Price will all approved Change Orders  
\$419,317.00 *419,297.00 ulr*

**CHANGE IN CONTRACT TIME:**  
 Original Contract Time  
 \_\_\_\_\_ Calendar Days  
 Net Change from previous Change Orders  
 \_\_\_\_\_ Calendar Days  
 Contract Time prior to this Change Order  
 \_\_\_\_\_ Calendar Days  
 Net Increase (Decrease) of this Change Order  
 \_\_\_\_\_ Calendar Days  
 Contract Time with all approved Change Orders  
 \_\_\_\_\_ Calendar Days

It is understood and agreed that the acceptance of this modification by the CONTRACTOR constitutes an accord and satisfaction, and represents payment in full (both time and money) for all costs arising out of, or incidental to, the above mentioned change.

**RECOMMENDED:**  
 By: Ehab Guirguis 5/12/06  
 Consultant (if applicable) Date  
 By: [Signature] 5/25/06  
 Department Director Date  
 By: [Signature] 6/7/06  
 Contracts Management Date

**ACCEPTED**  
 By: [Signature]  
 Contractor  
 Date Accepted: 5-12-06

(CORPORATE SEAL)

**COUNTY APPROVAL:**  
 By: \_\_\_\_\_  
 Department Director (Under \$50,000)  
 Date Approved: \_\_\_\_\_  
 By: \_\_\_\_\_  
 County Administration (Under \$100,000)  
 Date Approved: \_\_\_\_\_  
 By: [Signature]  
 Chairwoman  
 Board of County Commissioners  
 (Over \$100,000)  
 Date Approved: 6/27/06

**APPROVED:**  
[Signature] 6/19/06  
 County Attorney's Office Date



# LANZO

Lining Services, Inc.

125 S.E. 5<sup>th</sup> Court  
Deerfield Beach, Florida 33441  
Office: (954) 973-9700  
Fax: (954) 974-3894  
www.lanzo.net

May 12, 2006  
Lee County DOT/Operations Division  
5560 Zip Drive  
Fort Meyers, Florida 33905

via fax and us mail 239-694-3332

Attn: Ehab B. Guirguis, P.E.

Ref: Tahitian Shores and Constitution Circle C.I.P.P.

Dear Mr. Guirguis,

Lanzo Lining Services, Inc. is pleased to provide pricing for the above locations.  
As discussed we offer the following.


A)	Tahitian Shores 125'LF 15" C.I.P.P. (15" CIPP \$57.00lf clean &TV @\$6.00lf)	@ \$63.00LF	\$7,875.00
B)	Constitution Circle Bridge 72" C.I.P.P. 4ea 72" Culverts @ 40.6'LF ea. (162')	@ \$964.00LF	<u>\$156,168.00</u>
		<b>Total</b>	<b>\$164,043.00</b>

Pricing includes the following:

- A) 15" 7.50mm Pre-post video, cleaning, testing, design calculations and warranty
- B) 72" 34.50mm Pre-post video, cleaning, testing, design calculations and warranty

If you have any questions on the enclosed please feel free to call.

Very Truly Yours,



John D'Alessandro  
General Manager

CC: Fred Tingberg, R/F, J/F

An Equal Opportunity Employer