

**Lee County Board Of County Commissioners
Agenda Item Summary**

Blue Sheet No. 20070417

1. ACTION REQUESTED/PURPOSE:

Rescind award to MWH Constructors Inc., under the DESIGN BUILD SERVICES FOR GATEWAY WASTEWATER TREATMENT PLANT EXPANSION (RFP-06-01) and authorize staff to re-advertise the construction of the project under a traditional "hard bid" process.

2. FUNDING SOURCE: None required for this action.

3. WHAT ACTION ACCOMPLISHES: Terminates contract negotiations with the awarded design-builder, MWH Constructors, and authorizes staff to bid the project with the original design of 2.0 MGD.

4. MANAGEMENT RECOMMENDATION: Approve

5. Departmental Category: 10. Utilities CIOI		6. Meeting Date: 4/3/207
7. Agenda: <input checked="" type="checkbox"/> Consent <input type="checkbox"/> Administrative <input type="checkbox"/> Appeals <input type="checkbox"/> Public <input type="checkbox"/> Walk-On	8. Requirement/Purpose: (specify)	
	<input type="checkbox"/> Statute	
	<input type="checkbox"/> Ordinance	
	<input checked="" type="checkbox"/> Admin. Code	AC-4-4
	<input type="checkbox"/> Other	
		9. Request Initiated: Commissioner _____ Department Public Works Division Utilities By: Douglas L. Meurer, PE Director <i>Douglas L. Meurer</i> 3-19-2007

10. Background:

On August 15, 2006, under blue sheet #20060822, Administrative Agenda 10(a), the Board awarded RFP No. 06-01 to MWH Constructors Inc.

MWH was to provide for engineering and construction of a two phased expansion of the Gateway Wastewater Treatment facility. The first phase would be 2 Million Gallons per Day (MGD) capacity expansion and the second phase was to be an additional 2MGD for a total project expansion of 4MGD.

The original design by TKW Consulting Engineers was for a 2 MGD expansion. The additional 2MGD expansion was based on Fort Myers request to utilize 2 MGD of additional capacity. At the result, the original plan was changed to accommodate the City of Fort Myers request.

Changes since the MWH award:

- City of Fort Myers withdrew their requirement for the additional 2 MGD capacity.

At this time it is appropriate to revert back to the original concept, use the TKW design plans for the 2 MGD Gateway expansion and use a traditional competitive construction bid for the construction.

11. Review for Scheduling:

Department Director	Purchasing or Contracts	Human Resources	Other	County Attorney	Budget Services				County Manager/P.W. Director
					Analyst	Risk	Grants	Mgr.	
<i>J. Standa</i> 3-20-07	<i>J. Standa</i> 3/19	N/A		<i>S. Chan</i> 3/20/07	<i>RK</i> 3/21	<i>MP</i> 3/21/07	<i>J. Standa</i> 3/21/07	<i>J. Standa</i> 3-20-07	

12. Commission Action:

- Approved
 Deferred
 Denied
 Other

RECEIVED BY COUNTY ADMIN: 3/21 9:45 AM COUNTY ADMIN FORWARDED TO: 3-21-07 11:30 AM
--

Rec. by CoAtty Date: 3/20/07 Time: 3:10 PM Forwarded To: Admin. 3/21/07 5 PM

(Prepared by Contracts)