

**Lee County Board Of County Commissioners
Agenda Item Summary**

Blue Sheet No. 20070627

1. ACTION REQUESTED/PURPOSE:

Approve Change Order #1 under B-06-38 TREELINE – FIDDLESTICKS WATER MAIN EXTENSION, to Gulf Coast Underground, Inc., (Contract #3792), in the amount of \$467,472.56. Also authorize chair to execute Change Order on behalf of the Board.

2. FUNDING SOURCE:

Fund: LCU Water Capital Improvement Fund; Program: Capital Improvement; Project: Water Transmission Line – Ben Hill to Treeline

3. WHAT ACTION ACCOMPLISHES:

The proposed change order will install an additional 2750 lineal feet of the transmission line between Fiddlesticks and the extension of Gator Road. It also provides a more convenient location for the construction of the future and last phase of the overall project to connect the Airport Road Reservoir to west of US 41.

4. MANAGEMENT RECOMMENDATION: Approve

5. Departmental Category: 10. Utilities **CION** **6. Meeting Date:** MAY 01 2007

7. Agenda: <input checked="" type="checkbox"/> Consent <input type="checkbox"/> Administrative <input type="checkbox"/> Appeals <input type="checkbox"/> Public <input type="checkbox"/> Walk-On	8. Requirement/Purpose: (specify)		9. Request Initiated: Commissioner _____ Department Public Works Division Utilities By: <i>Douglas L. Meurer</i> 4.12.2007 Douglas L. Meurer, P.E., Director
	_____	Statute	
	_____	Ordinance	
	<input checked="" type="checkbox"/>	Admin. Code AC-4-4	
	_____	Other	

10. Background: On January 9, 2007 the Board approved (Blue Sheet #20061633) and entered into contract with Gulf Coast Underground, Inc., for the project known as B-06-38 Treeline – Fiddlesticks Water Main Extension, in the amount of \$2,005,198.70.

LCU is installing a transmission line from the Airport Haul Reservoir to Old Gladiolus Drive in three phases to accommodate growth within the LCU service areas. The first phase of the transmission line, between Airport Haul Road and Treeline Avenue was constructed in 2004. The second phase, between Treeline Avenue and Fiddlesticks subdivision is under construction. The third and final phase, between Fiddlesticks and Old Gladiolus Drive is schedule within the next two years.

Recommend approval of C.O. #1 to Gulf Coast Underground, Inc. in the amount of \$467,472.56.

Revised contract total \$2,472,671.26 (original +CO#1).

Funds are available in Account # 20719348730.506540

Attachment: 1. Three (3) Change Orders for Execution

11. Review for Scheduling:

Department Director	Purchasing or Contracts	Human Resources	Other	County Attorney	Budget Services				County Manager/P.W. Director
<i>Jamund</i> 4-16-07	<i>Jamund</i> 4/13	N/A	<i>SAO</i> 4/14	<i>S. Davis</i> 4/16/07	Analyst <i>4-18-07</i>	Risk <i>4/18/07</i>	Grants <i>4/18/07</i>	Mgr. <i>4/18/07</i>	<i>Jamund</i> 4-16-07
12. Commission Action: <input type="checkbox"/> Approved <input type="checkbox"/> Deferred <input type="checkbox"/> Denied <input type="checkbox"/> Other					RECEIVED BY COUNTY ADMIN: <i>RLC</i>	Rec'd by COATY			
					<i>4-17-07</i>	Date: <i>4/16/07</i>			
					<i>10 AM</i>	Time: <i>4:00 pm</i>			
					COUNTY ADMIN FORWARDED TO: <i>PR</i>	Forwarded To: <i>4/17/07</i>			
					<i>4-18-07</i>	<i>8:45 am</i>			

LEE COUNTY CONSTRUCTION CONTRACT
CHANGE ORDER

No.: 1

(A Change Order requires approval by the Department Director for expenditures under \$50,000, approval by the County Manger for expenditures between \$50,000.01 and \$100,000, or approval by the Board of County Commissioners for expenditures over \$100,000).

CONTRACT/PROJECT NAME: TREELINE FIDDLESTICKS W.M.EXT
 CONTRACTOR: GULF COAST UNDERGROUND, INC. PROJECT NO.: 7193
 CONTRACT NO.: 3792 BID NO.: B-06-38
 CHANGE REQUESTED BY: Luis Soto DATE OF REQUEST: 3/22/07

Upon the completion and execution of this Change Order by both parties to the Contract the Contractor is authorized to and shall proceed to make the following changes in the Contract Documents:
 (If you need space other than what has been provided, please attach additional sheets.)


Description: _____
 Purpose of Change Order: 2750' 30" DIP (CL51) WATERMAIN FITTINGS

Attachments: (List documents supporting change) SEE ATTACHED



CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Original Contract Price	Original Contract Time
<u>\$2,005,198.70</u>	_____ Calendar Days
Previous Change Order No.	Net Change from previous Change Orders
\$	_____ Calendar Days
Contract Price prior to this Change Order	Contract Time prior to this Change Order
<u>\$2,005,198.70</u>	_____ Calendar Days
Net Increase of this Change Order	Net Increase (Decrease) of this Change Order
<u>\$ 467,472.56</u>	_____ Calendar Days
Contract Price with all approved Change Orders	Contract Time with all approved Change Orders
<u>\$2,472,671.26</u>	_____ Calendar Days

It is understood and agreed that the acceptance of this modification by the CONTRACTOR constitutes an accord and satisfaction, and represents payment in full (both time and money) for all costs arising out of, or incidental to, the above mentioned change.

RECOMMENDED:
 By: N/A
 Consultant (if applicable) _____ Date _____


ACCEPTED

 By: _____
 Contractor: Steven R. Goble

COUNTY APPROVAL:
 By: _____
 Department Director (Under \$50,000)

By: LS 4/6/07

 Department Director _____ Date 4-9-2007

 Contracts Management _____ Date 4/13/07

Date Accepted: 3/29/07

Date Approved: _____



By: _____
 County Administration (Under \$100,000)

APPROVED:
 County Attorney's Office _____ Date _____

Date Approved: _____

By: _____
 Chairman
 Board of County Commissioners
 (Over \$100,000)

GULF COAST UNDERGROUND, INC.

3093 HUNTER STREET
 FT. MYERS, FL 33912
 PHONE: 941-274-9504*****FAX:941-274-9505

CERTIFIED UNDERGROUND UTILITY: CU C057169

PROPOSAL SUBMITTED TO:

NAME LEE COUNTY SW FLORIDA
 STREET P.O. BOX 398
 CITY FORT MYERS
 STATE FLORIDA 33902
 PHONE 239-335-2111 FAX _____
 DATE 03/22/2007

WORK TO BE PERFORMED AT:

JOB TREELINE FIDDLESTICKS
 STREET WM EXTENSION
 CITY FT MYERS
 DATE OF PLANS 01/07/2007
 ENGINEER 2
 BID DATE 03/22/2007

CHANGE ORDER

Gulf Coast Underground Inc. offers the follow unit price proposal to furnish the materials and perform the labor necessary for the completion of:

DESCRIPTION	QTY	UNIT	UNIT PRICE	TOTAL PRICE
<u>WATER</u>				
MOBILIZATION	1	LS	\$ 8,040.00	\$ 8,040.00
30" DIP (CL51) WATERMAIN W/FITTINGS	2750	LF	\$ 138.79	\$ 381,672.50
30" GATE VALVE ASSEMBLY	2	EA	\$ 31,531.63	\$ 63,063.26
TIE IN HAITIAN RD 8" OR 12"	1	EA	\$ 4,500.00	\$ 4,500.00
REMOVE & REPLACE 30" CMP	50	LF	\$ 115.17	\$ 5,758.50
REMOVE & REPLACE TYPE "C" INLET	1	EA	\$ 4,438.30	\$ 4,438.30
			SUB TOTAL	\$ 467,472.56
			TOTAL	\$ 467,472.56

Acceptance of Change Order

The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work specified. Payment will be made as outlined above.

Date _____

Signature _____

Date _____

Signature _____