	Lee County Board		nissioners	71120000		
May 1, 2002	Agenda	Item Summary	Blue Sheet N	o. 20020517		
1. REQUESTED MOTION:						
ACTION REQUESTED: Approve contract modification to extend the term of the current contract with the City of Sanibel to						
complete phase II of the Sewer Assistance project.						
Authorize the Director of the Department of Human Services to sign all future contract modifications that relate to term extensions.						
WHY ACTION IS NECESSAR	V: Provides additional	time for the City of	Sanibel to complete the Sewer A	ssistance project.		
Authorizing the Department Director	to sign all contract terr	n extensions will ext	pedite the process.	,		
Authorizing the Department Director	en pign mi gomman mi		.			
WHAT ACTION ACCOMPLIS	HES: The City of Sa	nibel has requested a	term extension to the current Co	mmunity Development		
Block Grant Contract. Authorizes the	Department Director	to sign all future con	tract modifications for the purpo	se of term extensions.		
2. DEPARTMENTAL CATEG		$\alpha = 0$	3. MEETING DATE:			
COMMISSION DISTRICT #	cW	(15H)	05-28-	2002		
4 ACENDA.	5. REQUIREME	VT/PHRPOSE:	6 REQUESTOR OF INFO			
4. <u>AGENDA</u> :	(Specify)	VI/I OKI OBE.	NEOCEDION OF THE			
V CONCENE	STATUTE	:	A. COMMISSIONER			
X CONSENT	ORDINAN			uman Services		
ADMINISTRATIVE	ADMIN. C		C. DIVISION			
APPEALS PUBLIC	X OTHER	ODE	BY: Karen B. H.	awes		
WALK ON	A OTTER					
TIME REQUIRED:						
7. BACKGROUND:						
The City of Sanibel is a subrecipient	of Community Develor	ment Block Grant fi	unds for sewer assessment assista	nce for low-income		
residents. These funds have assisted	families located in Pha	se I and Phase II A.	The remaining funds will be used	d for Phase IIB, which		
will begin this fall and be completed	by May 2003. The curr	ent contract term end	ds May 2002 with an unexpended	balance of \$48,043.16.		
An extension until May 2003 is reque	ested in order to comple	ete the project. The p	project has not proceeded as original the project has not proceeded as originately	many annerpaled due to		
many families not meeting the low in	come criteria. in addit	ion, some phases of t	me project have taken longer man	ii was originany		
anticipated.						
Other contracts, such as those involvi	ng construction, or Su	portive Housing gra	ents that need to continue due to t	he project taking longer		
than anticipating or waiting for a rene	ewal award, occasional	ly require an extension	on of the term in order to accomp	lish the program goals.		
Approval by the department director	would expedite this pro	ocess.				
	ov e.o t 1					
Attachment: Letter of Request from City of Sanibel Administrative Amendment to Contract #1801 (3 originals)						
		1001 (5 Originals)				
	HENDATIONS.					
Approval 9. RECOMMENDED APPROVAL:						
A B	C D	E	F	G		
	- ;	County	Budget Serviçes	County Manager		
* 37 1, 52		Attorney	Gran 5/14			
Contracts			· · · · · · · · · · · · · · · · · · ·			
The Contraction of the Contracti	1	Will OA	OM Risk GC			
A SAN TO		ATTAIL RKI	1102 H W			
1 2 mm (1 8 2/1		\$100	18/DV SIL S13/9			
10. COMMISSION ACTION:						
/ MIN Box CO. ATTV.						
		02	51002 355PM			
DENIED			430pm	CO. ATTY.		
DEFERRED		To: BV	AYOM / NO			
OTHER 5/m			-45	5/19/02-MAZ		
				430 pm		

.



City of Sanibel

800 Dunlop Road Sanibel, Florida 33957-4096

AREA CODE - 941

CITY COUNCIL	472-4135
ADMINISTRATIVE	472-3700
BUILDING	472-4555
EMERGENCY MANAGEMENT	472-3111
FINANCE	472-9615
LEGAL	472-4359
PARKS & RECREATION	472-9075
PLANNING	472-4136
POLICE	472-3111
PUBLIC WORKS	472-6397
UTILITIES	472-1008

Ms. Karen B. Hawes, Director Lee County Department of Human Services 83 Pondella Road North Fort Myers, FL 33903.

Dear Ms. Hawes:

This is in response to various conversations with Suzie Gonzales, Contract Specialist, regarding the Community Development Block Grant (CDBG) Agreement dated June 1, 2001.

This agreement is to assist eligible property owners within the Phase II Sanitary Sewer project with payment of costs associated with connection to the public sewer system. This contract has funded the Phase IIA portion and now needs to be extended to fund the Phase IIB portion of the project.

The balance remaining on the contract is \$48,043.16. The current contract will expire on May 31, 2002. I have attached the extension request form and request that the contract is extended until May 31, 2003.

Thank you for your continued assistance with this matter. I will await receipt of the updated agreement.

Cordially,

Judith A. Zimomra

Attachments

pc: Utility Department

LEE COUNTY CONTRACT NO. 1801

Amendment to the U.S. Housing and Urban Development Community Development Block Grant Subrecipient Contract Number 1801 between Lee County and the City of Sanibel

ADMINISTRATIVE AMENDMENT TO CONTRACT BETWEEN THE LEE COUNTY BOARD OF COUNTY COMMISSIONERS AND THE CITY OF SANIBEL

WHEREAS,	on May 31, 2002, and,					
WHEREAS,	it has been determined by the Lee County Community Department of Human Services contracts staff that a contract extension is required for the above-referenced Contract in order to allow time for implementation of Phase IIB of the Sewer Expansion Assistance project, and					
WHEREAS,	there are remaining funds in the amount of \$48,043.16 in this contract,					
NOW, THEREFORE, BE IT RESOLVED, that the above stated Contract between the Lee County Board of County Commissioners and the City of Sanibel is hereby amended to reflect a contract extension until May 31, 2003 on Contract #1801. IN WITNESS THEREOF, PROVIDER and COUNTY have caused this contract amendment to be executed by their undersigned officials as duly authorized.						
PROVIDER: CITY	OF SANIBEL	COUNTY: LEE COUNTY				
By: Judith A. Zimomr. Name (print) (Signature of authorized) City Manager Title Os O1 52 Date		By: Robert P, Janes Name (print) Signature of authorized officer) Chairman, Board of County Commissioners Title Date				
APPROVED AS TO F CITY ATTORNEY'S By: Ju at the Douglas M. W						

NOTARY:	ATTEST: CLERK OF CIRCUIT COURT
STATE OF FLORIDA	By:
COUNTY OF LEE	Tia -
	Title:
	Date:
The foregoing instrument was acknowledged before	
me this, by	
	ADDROLUD AGMO DODAS
who is	APPROVED AS TO FORM:
personally known to me or who has produced	COUNTY ATTORNEY'S OFFICE
as	
identification and who did (did not) take an oath.	By:
	Title:
	Tino.
	Date:
(Signature)	