

**Lee County Board Of County Commissioners
Agenda Item Summary**

Blue Sheet No. 20030741

1. REQUESTED MOTION:

ACTION REQUESTED: Approve Change Order No. 2 with Florida State Underground, Inc. under Contract #2368 (B02-33) Cypress Lake Drive Improvements, in the amount of \$219,013.85 for a revised total Contract amount of \$2,355,635.72.

WHY ACTION IS NECESSARY: Change Orders over \$50,000 require Board approval.

WHAT ACTION ACCOMPLISHES: Compensates Contractor for signalization work requested by County.

**2. DEPARTMENTAL CATEGORY:
COMMISSION DISTRICT #**

C9B

3. MEETING DATE:

07-08-2003

4. AGENDA:

- CONSENT
- ADMINISTRATIVE APPEALS
- PUBLIC WALK ON
- TIME REQUIRED:

**5. REQUIREMENT/PURPOSE:
(Specify)**

- STATUTE
- ORDINANCE
- ADMIN. CODE
- OTHER

6. REQUESTOR OF INFORMATION:

- A. COMMISSIONER
- B. DEPARTMENT Transportation
- C. DIVISION

BY: Scott Gilbertson, Dept. Director

7. BACKGROUND: The Board approved the award of B02-33 Cypress Lake Drive Improvements from Summerlin to US 41 to Florida State Underground, Inc. on February 2, 2003, in the amount of \$1,910,846.55.

Change Order #1 was approved on May 20, 2003 in the amount of \$225,775.32 for increase in watermain size. This Change Order allows the contractor to install new signals at Cypress Lake Drive and Cypress Trace and Cypress Lake Drive and Reflections Parkway.

Fund from account string: 20406430700.503490 - \$150,514.00
20673030700.503490 \$ 68,500.00

Attachments: Three (3) Change Orders from Florida State Underground

8. MANAGEMENT RECOMMENDATIONS:


9. RECOMMENDED APPROVAL:

A Department Director	B Purchasing or Contracts	C Human Resources	D Other	E County Attorney	F Budget Services				G County Manager
<i>6/19/03</i>	<i>6/19/03</i>	<i>N/A</i>	<i>6/20/03</i>	<i>Andrea June</i>	<i>QA</i>	<i>OM</i>	<i>Risk</i>	<i>GC</i>	<i>6-20-03</i>
					<i>low 6-25-03</i>	<i>6/26/03</i>	<i>6/24/03</i>	<i>6-25-03</i>	

10. COMMISSION ACTION:

- APPROVED
- DENIED
- DEFERRED
- OTHER

Rec. by CoAtty
Date: <i>6/23/03</i>
Time: <i>2:28 PM</i>
Forwarded To:



(A Change Order Requires Approval by the Department Director for Expenditures under \$25,000 or Approval by the County Manager for Expenditures Between \$25,000 and \$50,000 or Approval by the Board of County Commissioners over \$50,000)

CONTRACT/PROJECT NAME: Cypress Lake Drive Improvements

CONTRACTOR: Florida State Underground

PROJECT NO.: 6730

Account #: 20673030700.503490
20406430700.503490

CONTRACT NO.: 2368

BID NO.: B02-33

CHANGE REQUESTED BY: County

DATE OF REQUEST: May 21, 2003

Upon the completion and execution of this Change Order by both parties to the Contract the Contractor is authorized to and shall proceed to make the following changes in the Contract Documents:

Description: Increase contract amount to include cost to signalize two intersections.

Purpose of Change Order: Compensate Contractor for signalization work requested by County.

Attachments (List documents supporting change) See attached back-up

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIME:

Original Contract Price

Original Contract Time

\$ 1,910,846.55

270/300
Calendar Days

Previous Change Orders No. 0 to No. 1

Net change from previous Change Orders

\$ 225,775.32

0
Calendar Days

Contract Price prior to this Change Order

Contract Time prior to this Change Order

\$ 2,136,621.87

270/300
Calendar Days

Net Increase (Decrease) of this Change Order

Net Increase (Decrease) of this Change Order

\$ 219,013.85

0
Calendar Days

Contract Price with all approved Change Orders

Contract Time with all approved Change Orders

\$ 2,355,635.72

270/300
Calendar Days

It is understood and agreed that the acceptance of this modification by the CONTRACTOR constitutes an accord and satisfaction, and represents payment in full (both time and money) for all costs arising out of, or incidental to, the above mentioned change.

RECOMMENDED:

ACCEPTED:

COUNTY APPROVAL:

By: [Signature] Date: 4/16/03
Consultant (if applicable)

By: [Signature] Date: 6/16/03
Contractor THOMAS M. KIMM

By: [Signature] Date: 6/16/03
Department Director
(Under \$25,000)
Date Approved:

By: [Signature] Date: 4/16/03
Department Director

Date Accepted: 6/16/03
Corporate Seal

By: [Signature]
County Administrator
(Under \$50,000)

By: [Signature] Date: 4/16/03
Contracts Management

APPROVED:

Date Approved:

County Attorney's Office Date

By: [Signature]
Chairman
Board of County Commissioners
(Over \$50,000)

Date Approved: _____

Proposal

FLORIDA STATE UNDERGROUND, INC.

4540 Domestic Avenue
 Naples, Florida 34104
(239) 643-6449
Fax (239) 643-6891

MS. NICOLE MAXEY		239-479-8520	
PROPOSAL SUBMITTED TO Lee County Department of Transportation		PHONE 239-479-8569	DATE 5/21/03
STREET 1500 Monroe Street		JOB NAME Cypress Lake Drive Widening	
CITY, STATE, and ZIP CODE Fort Myers, FL 33901		JOB LOCATION Lee County	
ENGINEER		DATE OF PLANS	JOB PHONE

We hereby submit specifications and estimates for:

**CYPRESS LAKE DRIVE SIGNALIZATION AT SUMMERLIN ROAD, CYPRESS TRACE
 AND REFLECTIONS PARKWAY (PER ATTACHED BREAKDOWN)**

WE PROPOSE hereby to furnish material and labor - complete in accordance with above specifications, for the sum of:

Two Hundred Nineteen Thousand Thirteen and 85/100 Dollars-----(\$ 219,013.85).

Payment to be made as Follows:

As Per Contract

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tomado and other necessary insurance. Our workers are fully covered by Workman's Compensation Insurance.

Authorized Signature 
 Ken Bell, Project Manager

Note: This proposal may be withdrawn by us if not accepted within 10 days.

ACCEPTANCE OF PROPOSAL - The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

Signature _____

Signature _____

Date of Acceptance: _____

Proposal

FLORIDA STATE UNDERGROUND, INC.

4540 Domestic Avenue
 Naples, Florida 34104
 (239) 643-6449
 Fax (239) 643-6891

MS. NICOLE MAXEY

239-479-8520

PROPOSAL SUBMITTED TO Lee County Department of Transportation	PHONE 239-479-8569	DATE 5/21/03
STREET 1500 Monroe Street	JOB NAME Cypress Lake Drive Widening	
CITY, STATE, and ZIP CODE Fort Myers, FL 33901	JOB LOCATION Lee County	
ENGINEER	DATE OF PLANS	JOB PHONE

We hereby submit specifications and estimates for:

**CYPRESS LAKE DRIVE SIGNALIZATION AT SUMMERLIN ROAD, CYPRESS TRACE
 AND REFLECTIONS PARKWAY (PER ATTACHED BREAKDOWN)**

WE PROPOSE hereby to furnish material and labor - complete in accordance with above specifications, for the sum of:

Two Hundred Nineteen Thousand Thirteen and 85/100 Dollars----- (\$ 219,013.85).

Payment to be made as Follows:

As Per Contract

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tomado and other necessary insurance. Our workers are fully covered by Workman's Compensation insurance.

Authorized Signature 
 Ken Bell, Project Manager

Note: This proposal may be withdrawn by us if not accepted within 10 days.

ACCEPTANCE OF PROPOSAL - The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

Signature _____

Signature _____

Date of Acceptance: _____

CYPRESS LAKE DRIVE SIGNALIZATION

Item	Description	Quantity	U/M	Unit Bid	Total Bid
	Cypress Lake@ Summerin@Cyress Tr				
555-1-1	Directional Bore(less than 6")	864	LF	30.69	26516.16
630-1-12	Conduit (Underground)	372	LF	3.44	1279.68
630-1-13	Conduit (Underpavement)	48	LF	16.50	792.00
630-1-22	Conduit (Furnish)	3079	LF	1.25	3848.75
632-7-1	Cable (Signal)	1	PI	2642.50	2642.50
634-4-113	Span Wire Assembly (Box)	1	PI	1928.75	1928.75
635-1-11	Pull Box	33	EA	323.75	10683.75
641-15-146	Concrete Strain Pole Type VI 46' Lg.	2	EA	3536.25	7072.50
641-15-148	Concrete Strain Pole Type VI 48' Lg.	2	EA	3696.25	7392.50
650-51-311	Traffic Signal 12" Std. (3 Sect. 1 Way)	9	AS	1361.25	12251.25
650-51-511	Traffic Signal 12" Std. (5 Sect. 1 Way)	4	AS	2045.00	8180.00
650-54-311	Traffic Signal 12" Std. Relocate 3 Sect.	15	AS	266.25	3993.75
650-54-511	Traffic Signal 12" Std. Relocate 5 Sect.	2	AS	400.00	800.00
653-181	Pedestrian Signal LED 1 Way	8	AS	541.25	4330.00
653-182	Pedestrian Signal LED 2 Way	4	AS	1082.50	4330.00
659-101	Signal Head Backplate 3 Section	4	EA	97.50	390.00
659-107	Signal Pedestal (Aluminum)	8	EA	686.25	5490.00
659-118	Signal Head Backplate 5 Section	2	EA	177.50	355.00
663-74-11	Vehicle Detector Optic Install Only	8	EA	436.25	3490.00
665-11	Pedestrian Detector Sta. (Pole Mounted)	16	EA	150.00	2400.00
670-5-210	Controller Assembly (Install)	2	PI	2703.75	5407.50
690-10	Remove Traffic Signal Head Assembly	12	EA	66.25	795.00
690-20	Remove Pedestrian Signal Assembly	4	EA	66.25	265.00
690-31	Remove Signal Pedestal	4	EA	250.00	1000.00
690-33-2	Remove Pole Shallow Bolt On	4	EA	382.50	1530.00
690-50-1	Remove Controller (Less Foundation)	1	EA	250.00	250.00
690-70	Remove Ped. Detector Assembly	8	EA	33.75	270.00
690-90	Remove Cabling And Conduit	2	PI	222.50	445.00
700-46-25	Sign Ex. (Relocate) (Span Wire)	4	AS	250.00	1000.00
700-82	Sign Span Wire Mounted	2	AS	526.25	1052.50
715-5-11	Luminaire And Bracket Arm F&I Aluminum	8	EA	1121.25	8970.00
715-5-50	Luminaire And Bracket Arm (Remove)	4	EA	133.75	535.00
	Pan Tilt And Zoom Camera (Install)	1	EA	1321.25	1321.25
	MOT / Temporary Signals	1	LS	10101.25	10101.25

SUBTOTAL

141109.09

CYPRESS LAKE DRIVE SIGNALIZATION

Item	Description	Quantity	U/M	Unit Bid	Total Bid
Cypress Lake@ Reflections Parkway					
555-1-1	Directional Bore(less than 6")	349	LF	32.31	11276.19
630-1-12	Conduit (Underground)	228	LF	3.44	784.32
630-1-22	Conduit (Furnish)	1520	LF	1.25	1900.00
632-7-1	Cable (Signal)	1	PI	2642.50	2642.50
634-4-113	Span Wire Assembly (Box)	1	PI	1928.75	1928.75
635-1-11	Pull Box	16	EA	323.75	5180.00
639-1-22	Electrical power service (Underground)	1	AS	565.00	565.00
639-2-1	Electrical Service Wire	50	LF	4.56	228.00
641-16-144	Concrete Strain Pole Type NVII 44' Lg.	1	EA	4183.75	4183.75
641-16-146	Concrete Strain Pole Type NVII 46' Lg.	3	EA	4375.00	13125.00
650-51-311	Traffic Signal 12" Std. (3 Sect. 1 Way)	8	AS	1361.25	10890.00
650-51-511	Traffic Signal 12" Std. (5 Sect. 1 Way)	2	AS	2045.00	4090.00
653-181	Pedestrian Signal LED 1 Way	8	AS	541.25	4330.00
659-101	Signal Head Backplate 3 Section	4	AS	97.50	390.00
659-107	Signal Pedestal (Aluminum)	4	EA	686.25	2745.00
659-118	Signal Head Backplate 5 Section	2	AS	177.50	355.00
663-74-11	Vehicle Detector Optic Install Only	4	EA	436.25	1745.00
665-11	Pedestrian Detector Sta. (Pole Mounted)	8	EA	150.00	1200.00
670-5-210	Controller Assembly (Install)	1	PI	2703.75	2703.75
700-48-18	Sign Panel (15 SF Or Less)	6	EA	526.25	3157.50
715-5-11	Luminaire And Bracket Arm F&I Aluminum	4	EA	1121.25	4485.00

SUBTOTAL

77904.76

TOTAL

219013.85