LEE COUNTY BOARD OF COUNTY COMMISSIONERS AGENDA ITEM SUMMARY BLUE SHEET NO: 20040337-UTL								
ACTION I Authorize th year extension and the Sout WHY ACT Execution of	ION IS NECESSATHE Amendmen	ARY: at to the Agree	ement requires	a signature b	oners, to sign Amendment N ply Grant Funding Agreeme North Lee County Water Tr y the Board Chairman. lete the project that will pro			
2. DEPARTMENTAL CATEGORY: 10 CIDF 3. MEETING DATE: 04-13-2004								
		5. REQUIREMENT/PURPOSE:  (Specify)  STATUTE  ORDINANCE  ADMIN. CODE  X OTHER Agreement Amendment (Extension of Time)		A B C	REQUESTOR OF INFORMATION:  COMMISSIONER: DEPARTMENT: Lee County Public Works DIVISION/SECTION: Utilities Division BY: Rick Diaz, P.F., Utilities Director			
In 2001 this planned capital project for increasing the capacity of Lee County Utilities' potable water system was identified as potentially qualifying for grant funding under the SFWMD Alternative Water Supply Program, as established under Florida Statutes 373.1961.  Lee County Utilities staff prepared the grant application for this and other projects. This project was approved by the SFWMD. Lee County Utilities is responsible for the engineering, construction and operation of the project, as well as (CONT'D.)								
8. MANAGEN	MENT RECOMM	ENDATIONS:					:	
			9. RECOMM	IENDED APPI	ROVAL			
(A) DEPARTMENT DIRECTOR	(B) PURCH. OR CONTRACTS	(C) HUMAN RESOURCES	(D) OTHER	(E) COUNTY ATTORNEY	(F) BUDGET SERVICES OF M 3 2104		(G) COUNTY MANAGER	
January Davender Date: 3.19.04	C Llogan Date: 3 19	N/A Date:	N/A Date:	S (23/20)	0A OM Risk  0 24 04 3 24 0 3 3 24 0 3 3 24 0	GC 1 147 3/24/04	Haundy Davender Date: 3-A-04	
10. COMMIS	DEN	ROVED NED ERRED HER		8_	· by Coatey	RECEIVED I COUNTY AD 3:50	MIN: (1) 3/54 25 & 7	

COUNTY ADMIN FORWARDED TO:

BLUE SHEET NO: 20040337-UTL PAGE 2

administration of the grant. The pas follows:

administration of the grant. The project will result in additional assets for the Lee County Utilities System and is described as follows:

This project includes the design and construction of a 5.0 million gallons per day (MGD) capacity Reverse Osmosis Water Treatment Plant with an ultimate expansion capacity of 10.0 MGD, including construction of 8 production wells. The total project cost is estimated at \$24,200,000.00. The SFWMD grant was for \$300,000.000 and the balance is proposed to be funded from Lee County Utilities approved Capital Improvement Program budget.

On November 19, 2002, under BS 20021227-UTL, the BOCC approved the South Florida Water Management District Funding Agreement and the balance of the funding from CIP budgeted funds.

On February 12, 2004, the Governing Board of the South Florida Water Management District approved entering into the attached Amendment No. 1 in order to extend the period of performance twenty-four months, to December 15, 2005. This Amendment No. 1 shall be effective as of December 16, 2003, regardless of the actual date of execution.

No additional funds are required.

Attachments: 2 Originals of Amendment No. 1 to Agreement C15920 (NLCWTP) Copy of SFWMD Letter dated 2-26-04

\* \* \*

# ORIGINAL



## SOUTH FLORIDA WATER MANAGEMENT DISTRICT AMENDMENT

C-15920-A01

#### AMENDMENT NO. 01

### TO AGREEMENT NO. C- 15920

#### BETWEEN THE

#### SOUTH FLORIDA WATER MANAGEMENT DISTRICT

#### AND

#### LEE COUNTY UTILITIES

### **WITNESSETH THAT:**

WHEREAS, the **AGREEMENT** may be amended with the prior written approval of the parties; and

WHEREAS, the Governing Board of the **DISTRICT**, at its February 12, 2004 meeting, approved entering into this **AMENDMENT NO. 01** with the **RECIPIENT**; and

WHEREAS, the parties wish to amend the **AGREEMENT** in order to extend the period of performance;

NOW THEREFORE, the **DISTRICT** and the **RECIPIENT**, in consideration of the mutual benefits flowing from each to the other, do hereby agree as follows:

- 1. The expiration date of the **AGREEMENT** is hereby extended by Twenty Four (24) Months, extending the **AGREEMENT** term to December 15, 2005. Regardless of the actual date of execution, this **AMENDMENT NO. 01** shall be effective as of December 16, 2003.
- 2. This AMENDMENT NO. 01 shall be at no additional cost to the DISTRICT.
- 3. All other terms and conditions of the AGREEMENT, as amended, remain unchanged.



## SOUTH FLORIDA WATER MANAGEMENT DISTRICT AMENDMENT

IN WITNESS WHEREOF, the parties or their duly authorized representatives hereby execute this **AMENDMENT NO. 01** on the date first written above.

## SOUTH FLORIDA WATER MANAGEMENT DISTRICT BY ITS GOVERNING BOARD

	By: Frank Hayden, Procurement Director
By: Date: 2-13-24	
	LEE COUNTY BOARD OF COUNTY COMMISSIONERS
	Ву:
	Title:



## SOUTH FLORIDA WATER MANAGEMENT DISTRICT

3301 Gun Club Road, West Palm Beach, Florida 33406 • (561) 686-8800 • FL WATS 1-800-432-2045 • TDD (561) 697-2574 Mailing Address: P.O. Box 24680, West Palm Beach, FL 33416-4680 • www.sfwmd.gov

ADM 28-06

February 26, 2004

Mr. Rick Diaz

Lee County 1500 Monroe Street Ft. Myers, FL 33902

Subject:

Contract No. C-15920-A01

N Lee Co. Reverse Osmosis

Dear Mr. Diaz:

Enclosed are two (2) copies of the subject amendment. Please have them signed by an individual with signature authority on behalf of your organization, and return both copies to my attention. Do not date the documents; a fully signed and dated amendment will be returned to you upon execution by the District.

Kindly return the executed documents within **ten (10) business days** of receipt. Please include documentation to demonstrate official delegation of signature authority on behalf of your firm up to the contract monetary limits.

Note that this amendment is not binding on the parties until it is approved by the appropriate level of authority within the District and executed by both parties.

Your cooperation and timely response will be greatly appreciated. Should there be any questions, please contact me at (561) 682-2536.

Sincerely.

Penclope Burger

Associate Contract Specialist Procurement Department

/kr

Enclosure

MAR 17 2004

MAR 03 2004

¢:

w/ attachment

Cynthia Houston, 7420

Governing Board

EXECUTIVE OFFICE