

**Lee County Board Of County Commissioners
Agenda Item Summary**

Blue Sheet No. 20060130

1. ACTION REQUESTED/PURPOSE:

Approve an addition of \$6,075.00 to Purchase Order No. 73055 to General Electric energy, for the purpose of delaying shipment of the WTE main step-up transformer for approximately 3 weeks as requested by the County installation contractor. The County's contractor will reimburse the County for this cost.

2. WHAT ACTION ACCOMPLISHES: Provides change to PO 73055 reflecting revised purchase price including cost for storage.

3. MANAGEMENT RECOMMENDATION: Staff Recommends the action requested.

4. Departmental Category: 8

C8A

5. Meeting Date: 02-21-2006

6. Agenda:

- Consent
- Administrative
- Appeals
- Public
- Walk-On

7. Requirement/Purpose: (specify)

- Statute
- Ordinance
- Admin. Code AC 4-1
- Other

8. Request Initiated:

Commissioner _____
 Department Public Works
 Division Solid Waste
 By: Lindsey Sampson

9. Background:

On March 29, 2005, the Board approved Blue Sheet No. 20050380 awarding the purchase of a transformer to General Electric Energy. Casey Industrial, Inc., the County's general contractor that will install this transformer, has requested that this shipment be delayed by approx. 3 weeks. General Electric requires \$6,075.00 for temporary storage and will only accept this request from the County and not its Contractor. Casey Industrial will reimburse Lee County for this additional cost.

Funds are available in account string: 200923 40102.506540

Attachments: Copy of Blue Sheet No. 20050380

10. Review for Scheduling:

Department Director	Purchasing or Contracts	Human Resources	Other	County Attorney	Budget Services				County Manager/P.W. Director
					Analyst	Risk	Grants	Mgr.	
<i>J. Jumbly</i> 7.6.06	<i>N.A. P.C.K.</i> <i>S.S. - X/6</i>	<i>N.A.</i>	<i>\$ADON</i>	<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>	<i>J. Jumbly</i> 2.6.06

11. Commission Action:

- Approved
- Deferred
- Denied
- Other

RECEIVED BY
COUNTY ADMIN:
2-7-06
4:20
COUNTY ADMIN
FORWARDED TO:
1 2/24/06
4:30

Rec. by CoAtty
Date: 2/7/06
Time: 2:30pm
Forwarded To:
Co. Admin
2/7/06 3:30p