

Kevin Ruane  
*District One*

December 9, 2020

(239) 533-8871

Cecil L. Pendergrass  
*District Two*

Ray Sandelli  
*District Three*

Brian Hamman  
*District Four*

Frank Mann  
*District Five*

Roger Desjarlais  
*County Manager*

Richard Wesch  
*County Attorney*

Donna Marie Collins  
*County Hearing Examiner*

Mr. David Sumpter  
Wildlands Conservation, Inc.  
15310 Amberly Drive, Suite 250  
Tampa, FL 33547

Dear Mr. Sumpter:

Enclosed is your executed copy of Change Order No. 1 for the contract CN1180454DLK Environmental Consulting Contract (Permitting, Mitigation and Monitoring) C-8344.

The new expiration date is 3/4/2022.

If you should have any questions, please give me a call.

Sincerely,

*Kimberly Urban*

Kimberly Urban  
Contracts Analyst  
Procurement Management Division

c: [FinanceOnBase@leeclerk.org](mailto:FinanceOnBase@leeclerk.org)  
Project File



# Lee County Professional Service Change Order/Supplemental Task Authorization

Date Sep 21, 2020

**Print Form**

Change Order Agreement #: CO1       Supplemental Task Authorization #: \_\_\_\_\_

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000

Primary Contact: David Sumpter

Contract Name: Environmental Consulting Contract (Permitting, Mitigation and Monitoring)

Project Name: \_\_\_\_\_

CONSULTANT: Wildlands Conservation Inc.      Project #: \_\_\_\_\_

Solicitation #: CN180454DLK      Contract #: 8344

Lee County Project Manager: \_\_\_\_\_      Request Date: \_\_\_\_\_

Fiscal Staff: \_\_\_\_\_      Account #: \_\_\_\_\_

Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the CONSULTANT is authorized to and shall proceed with the following exhibits as applicable:

- CO-STA Exhibit A** - SCOPE OF PROFESSIONAL SERVICE
- CO-STA Exhibit B** - COMPENSATION & METHOD OF PAYMENT
- CO-STA Exhibit C** - TIME & SCHEDULE OF PERFORMANCE
- CO-STA Exhibit D** - CONSULTANTS ASSOCIATED SUB-CONSULTANTS/SUB-CONTRACTORS

It is understood and agreed that the acceptance of this modification by the CONSULTANT constitutes an accord and satisfaction.

David Sumpter

9/22/2020

\_\_\_\_\_  
Consultant Signature (Print & Sign Name)

\_\_\_\_\_  
Date Signed

dsumpter@wildlandsconservation.org

(813)610-0051

\_\_\_\_\_  
Contact E-mail Address

\_\_\_\_\_  
Contact Phone Number

**Lee County Board of County Commissioners - Procurement Management**

2115 Second Street - 1st Floor - Fort Myers, FL 33901

PO Box 398 - Fort Myers, FL 33902-0398

**Phone:** (239) 533-8881



[Print Form](#)

Change Order Agreement #: CO1       Supplemental Task Authorization #: \_\_\_\_\_

**Scope of Professional Services for:**

Environmental Consulting Contract (Permitting, Mitigation and Monitoring)

**Section 1.00 Changes to Professional Services**

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement referred to hereinbefore is hereby supplemented, changed or authorized, so that the CONSULTANT shall provide and perform the following professional services, tasks, or work as a supplement to, change to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 3/5/2021 to 3/4/2022.

**Lee County Board of County Commissioners - Procurement Management**  
2115 Second Street - 1st Floor - Fort Myers, FL 33901  
PO Box 398 - Fort Myers, FL 33902-0398  
**Phone: (239) 533-8881**



**Print Form**

Change Order Agreement #:           CO1                 Supplemental Task Authorization #: \_\_\_\_\_

**Time & Schedule of Performance for:**

Environmental Consulting Contract (Permitting, Mitigation and Monitoring)

**Section 1.00 Changes for this Change Order or Supplemental Task Authorization Agreement**

The time and schedule of completion for the various phases or tasks required to provide and perform the services, tasks or work set forth in this Change Order of Supplemental Task Authorization Agreement, Exhibit 'CO/STA-A', entitled 'Scope of Professional Services' attached hereto is as follows:

Task Number as Indicated in Exhibit A	Name/Title of Task	Previously Approved Number of Days per Task (CO Only)	Increase in Number of Calendar Days per Task (CO Only)	Cumulative Number of Calendar Days for Completion from Date of Notice to Proceed per Task (CO & STA)
_____	Renewal of Annual Contract	_____	_____	_____
_____	Original Term: 3/5/19 - 3/4/21	_____	_____	_____
_____	Renewal No. 1 Term: 3/5/21 - 3/4/22	_____	_____	_____
_____		_____	_____	_____
_____		_____	_____	_____
_____		_____	_____	_____
_____		_____	_____	_____
_____		_____	_____	_____
_____		_____	_____	_____
_____		_____	_____	_____
_____		_____	_____	_____
_____		_____	_____	_____
_____		_____	_____	_____
_____		_____	_____	_____
_____		_____	_____	_____
_____		_____	_____	_____
_____		_____	_____	_____
_____		_____	_____	_____
_____		_____	_____	_____
_____		_____	_____	_____

Total Number of Calendar Days for Completion of Project from Notice to Proceed: \_\_\_\_\_