
LEECOUNTYBOARDOFCQUNTYCOMMISSIONERS 
AGENDAITEMSUMMARY BLUESHEETNO: 20020586 

ESTEDMOTION: 

B. 

C. 
the right-of-way acquisition phase of the Palmetto 

cement between the County and the City of Fort Myers for 

Ap rove a transfer of funds m the amount of $625,000 from Transportation Capital Improvement Fund reserves 
to 5, e Palmetto Extension project (CIP # 4073). 

WHY ACTIONTSNECESSARY: 
A. Florida case law dictates that aligmnent decisions should be made with due consideration of at least 5 particular 

relevant factors. 
B. Board authorization is re uired for execution of interlocal agreements. 
C. Board approval required ? or transfer of reserves and CLP amendment. 

WHAT ACTION ACCOMPLISHES: Officially establishes roadway alignment for this important CIP project and establishes 
record of factors consldered in alignment selection, allows the right-of-way phase to proceed as aJoint -funded effort 
between Lee County and the City of Fort Myers, and provides sufficient funds for the County’s share o F the right--of-way 
phase. 

2. DEPARTMENTALCATEGORY: 
COMMlSSlON DISTRICT #: 02 

5. ItEQUIREMENT/PURYOSE 

A. COMMlSSIONER: 
R. DEPARTMENT: Transportation 
c. DIVISION: Administration 

BY: Scott Gilbertson, Director 

7,BACKGROUND: 

A. ALIGNMENT 
The Palmetto Extension project is intended to connect from just north of Winkler Avenue to SR 82 Dr. Martin Luther 
King, Jr. Boulevard), through portions of uninco J&h connections to 
existm 5P 

orated Lee Cqunty and the City of Fort Myers. 
segments to the north and south, the facl sty would prowde an additional north-south corridor relieving SR 739 

(M tr% 1 /E e o ow er vans), US 41 and I-75, would open up urban infill lands for development and create jobs to the benefit of 
the Dunbar Enterprise Zone, and would Improve access to Dunbar High School. 

(CONTINUED ON NEXT PAGE> 
8. MANAGEMENTRECOMMENDATIONS: 

9,RECOMMENDEDAPPROVAL 



BLUE SHEET NO. 20020586 (Continued): 
7. BACKGROUND (Continued): 

A. ALIGNMENT (CONTINUED) 
In February 2001, the City and County executed an interlocal agreement to s lit the design costs for the Palmetto 
Extension 50150. The County’s share of funds ($36p,OOO) was provided to t R e City, which hired Johnson 
Engmeering to do the design. The road is being deslgned as two lanes of an ultimate four-lane corridor. The 
design phase has proceeded to the point where official ap roval of the alignment by both jurisdictions is required 
before continuing forward. Florida case law has provide that a condemmng authority should give due CT 
consideration to certain relevant factors in determining a roadway alignment, including but not limited to: (1) the 
availability of alternative routes; (2) costs; (3) environmental factors; (4) lon -range area lanning, and (5) safety 
conslderahons. Attachment A is the executive smnmary of a report prepared y Johnson +ngmeermg that explams % 

E. i 
the alternatives analysis and identifies the recommended alignments. From Wmkler Avenue to Hanson Street, five 
alternatives were considered. Alternative #!, which swings west of the FPL easement, is recommended because it 
has no impacts to residents and businesses, It has no environmental impacts and it is the least costly. North of 
Hanson Street to Dr. Martin Luther King, Jr. Boulevard, two alternatives were evaluated, ,and Alternative #2 is 
recommended, which creates a one-way pair system. The primar consideration was that It minimized the impacts 
to residents and businesses. The report demonstrates that all oft e factors have been sufficient1 addressed in ii 
arriving at the recommended alignments, which the City Council approved on May 20,,2002. he Board is asked ?y 
to also approve the recommended alignments. 

B. INTERLOCAL AGREEMENT FOR RIGHT-OF-WAY PHASE 

C. BUDGET AMENDMENT 
4s noted above, the most recent cost estimate of right-of-way acquisition developed by the Coun Lands Division 
1s $3,350,000. The previqus e&Fate derived from a prelimmary design study was $2,100,000. he County had F 
budgeted 50% of the,prcvlous estimate ($1,050,000) m the current ear, usmg gas tax funds. The new estimate 
increases the County s share to $1,675,000, an increase of $625,00 K Staff proposes to draw funds from gas tax 
reserves to fund the increase. The City intends to pursue right-of-way donations from area property owners, so the 
ultimate ri ht-of-way costs may be less, and as noted above the County’s share of the construction costs will also 
be reduce cf because of a state grant. Funds will be made available in account 20407330700.506540. 



REQUEST FOR TRANSFER OF FUNDS 

FUND NAME: Transportation Capital Improvement DATE: 05121102 BATCH NO. 

FISCAL YEAR: 2007. FUND #: 30700 DOC TYPE: YB LEDGER TYPE: BA 

TO: Capital Projects Transportation Projects 
(DIVISION NAME, (PROGRAM NAME) 

NOTE: PLEASE LlST THE ACCOUNT NUMBER BELOW IN THE FOLLOWING ORDER: 
FUND #-DEPTID,” #-PROGRAM #-OBJECT CODE #-SUBFUND #-PROJECTS-COST CENTER #. 
(EXAMPLE: BB5120100100.503450) 

ACCOUNT NUMBER 
20407330700.506540 

FROM: Non-Departmental 
(DIVISION NAME, 

ACCOUNT NUMBER 
GC5890130700.509930 

OBJECT NAME DEBIT 
improvements Construction $ 625,000 

TOTAL TO: $ 625,000 

Reserves 
(PROGRAM NAME, 

OBJECT NAME CREDIT 
Reserve for Future Capital 5625,000 

TOTAL FROM: 5 625,000 

s:\document\Transfer of FundsiPalmetto Ave Exten ROW Costsxls 



ATTACHMENT A 

PALMETTO AVENUE EXTENSION ALIGNMENT EVALUATION 
EXECUTIVE SUMMARY 



PALMETTO AVENUE EXTENSION 

EXECUTIVE SUMMARY 

A. PURPOSE OF REPORT 

The executive summary presents the design and right-of-way alternatives for constructing 
Palmetto Avenue from Winkler Avenue to Dr. Martin Luther King Jr. Boulevard, initially 
as a two-lane facility and later as a four-lane facility. The adopted report shall be the 
guide for the design, permitting, scheduling and funding of all phases of the project. 

B. HISTORY 

Plats including Palmetto Avenue near Palm Beach Boulevard were first recorded in 1913. 
South of Dr. Martin Luther King Jr. Boulevard, the only section of Palmetto Avenue that 
has been in existence for more than several years is the 1,300’ link between Hanson Street 
and Canal Street. Completed in the 1960’s, this short section of Palmetto Avenue serves a 
light industrial area including Press Printing Company, Pelliccione Builders Supply, Inc. 

and others. 

In 1991, Colonial Properties completed a two-lane section of Palmetto Avenue from 
Winkler Avenue north to within several hundred feet of the North Colonial Waterway. In 
1992, Colonial Properties completed four lanes of Palmetto Avenue north from Colonial 
Boulevard to approximately 800’ south of Winkler Avenue where it transitions to two 
lanes. This section completes a one mile link between Colonial Boulevard and the North 
Colonial Waterway. 

In 1998, the City of Fort Myers completed a short 2-lane segment of Palmetto Avenue 
from Edison Avenue to SunTrust Drive. This segment provides access to Beecher 
Village. 

C. PROJECT NEED 

The last undeveloped area of the City of Fort Myers is located east of the Palmetto 
Avenue corridor. Some additional undeveloped property exists adjacent to the west side 
of the corridor to the south of Hanson Street. Most of these properties are vacant, and a 
portion of them are in Lee County. Both the City and the County Comprehensive Plans 
indicate intensive development for this area and along the corridor. East/west roadways 
extend into this area, but very little infrastructure exists for north/south travel. The 
construction of Palmetto Avenue provides the necessary north/south lanes needed to 
facilitate the development of these properties. 

The completion of Palmetto Avenue would also have a significant socio-economic 
impact on the City of Fort Myers. First, it would provide a direct connection from Dunbar 
High School to the Colonial Boulevard area. Second, Palmetto Avenue will provide the 



Dunbar area with access to Colonial Elementary School. Finally, the road will connect an 
older area of the City where economic values have been restrained, to a new area of the 
City where economic values have risen significantly over the past ten years. 

In addition, Lee County is planning to extend Plantation Road. Currently Plantation Road 
runs from Daniels Parkway to the north where it terminates approximately one-half mile 
south of Colonial Boulevard. Lee County is planning to connect Plantation Road to 
Colonial Boulevard. The connection will be made at the Colonial Boulevard/Palmetto 
Avenue intersection. 

D. DESIGN 

The new construction of Palmetto Avenue from Winkler Avenue to Dr. Martin Luther 
King Jr. Boulevard will be completed in two phases. Phase I will include construction of 
a two-lane roadway to complete a continuous roadway from Colonial Boulevard to Dr. 
Martin Luther King Jr. Boulevard. Phase I would require 24’ of pavement, curb and 
gutters, and a five-foot sidewalk. The two-lane roadway will eventually become the 
southbound lanes for the ultimate four-lane Palmetto Avenue. Phase II will add the 
northbound two-lanes and an g-foot bike path. The northbound and southbound lanes of 
Phase II will be divided by a 22-foot curbed median. The design speed for Palmetto 
Avenue will be 45 mph, and the posted speed limit will be 35 to 40 mph. 

E. RIGHT-OF-WAY REQUIREMENTS 

Additional right-of-way is required for the construction of Palmetto Avenue. Acquisitions 
are needed for the roadway, intersection improvements and additional stormwater 
treatment areas required by the South Florida Water Management District (SFWMD). 
The proposed right-of-way and alignment were chosen to minimize impacts to adjacent 
properties where existing buildings are located and still provide adequate right-of-way for 
the road. Final right-of-way requirements would be recommended at the completion of 
final design. I 

Near the connection to Dr. Martin Luther Ring Jr. Boulevard there are four single-family 
homes which will need to be obtained for right-of-way under the current alignment. 
These homes are located on lots 12 and 13, and a portion of lot lof the Harlem Lakes, 
Unit 3 subdivision. 

In addition there will be significant impacts to the parking lot for the business known as 
Big Daddy’s Lounge. This business is currently located on the northwest comer of the 
intersection of Palmetto Avenue and Edison Avenue. The facilities located on this site are 
new. Lee County Community Development issued a development order for the site 
without realizing the needs of the future Palmetto Avenue Extension. The impacts to this 
business are due to the fact there is an existing section of Palmetto Avenue south of 
Edison Avenue, constructed in 1998 and providing access to Beecher Village. The new 
segment of Palmetto Avenue will need to align with this existing segment. 

It is recommended the right-of-way requirements for the ultimate build out (four-lane) of 
Palmetto Avenue be obtained. This will ensure the land will be available for the 
construction of Phase II. Once the first two-lanes of Palmetto Avenue are completed 



development along the corridor will begin. The four-laning of Palmetto Avenue will not 
occur until the traffic loading warrants the need for two additional lanes. Development 
will drive the traffic loading as well as the cost of land. Therefor the most cost effective 
way of obtaining the right-of-way is to purchase all you need prior to completion of the 
corridor. The possibility exists the building of Phase II would be jeopardized by 
encumbered rights-of-way and increased land values. 

F. ALIGNMENT ALTERNATIVE ANALYSIS 

For the purpose of discussing the alignment alternatives we have divided the project in 
two. The segment from Winkler Avenue to Hanson Street and the segment from Hanson 
Street to Dr. Martin Luther King Jr. Boulevard will be discussed separately. 

WINKLER AVENUE TO HANSON STREET 

From Winkler Avenue to North Colonial Waterway 2-lanes of Palmetto Avenue 
and 150’ of right-of way already exists. This right-of-way is adequate to provide 
for the future four-laning of Palmetto. 

From North Colonial Waterway to Hanson Street we examined 5 alternative 
alignments. These 5 alternative alignments are shown on Exhibit ‘A’. For each of 
these alternatives we examined the availability of alternative routes, impacts to 
residents and businesses, cost, environmental factors, long range area planning 
and the safety considerations for the alignment. 

Alternative #l -Extend Palmetto Avenue due north. This alignment will utilize 
the existing 65’ - 70’ right-of-way from N. Colonial Waterway to Hanson Street. 
The alignment will require obtaining an additional 45’ - 50’ of right-of-way. 
Additional tight-of-way will come from the existing IOO-foot FPL transmission 
easement. This will require the relocation of existing transmission lines at a cost 
estimated to be $180,000. 

This alignment will require the construction of a bridge across the N. Colonial 
Waterway because of the existing weir structure located in the canal. The 
alignment was adjusted as far to the east as possible at the crossing of the N. 
Colonial Waterway to allow future maintenance work on the weir. However a 
bridge is still required here. The cost of this bridge is estimated to be $400,000 to 
$500.000. 

Environmental impacts to existing wetlands near N. Colonial Waterway will 
occur with this alignment. 

This alignment will allow a large number of access points (driveways) along the 
east side of the alignment. This presents a problem with regards to access 
management, roadway capacity and safety. A large number of driveways along 
any given segment will reduce the efficiency and therefor the capacity of the road. 
In addition, poor access management will produce an increase in the incidence of 
accidents. 



There are no’business damages associated with this alignment. 

This alignment is consistent with long range planning. 

Alternative #2 - This alignment moves the road to the west of the existing 1 OO- 
foot FPL easement and to the west of the existing weir in N. Colonial Waterway. 
Because we are able to miss the weir structure entirely no bridge will be required. 
The.alignment crosses the FPL easement as it approaches Hanson Street. 

The land acquisition cost is highest under this alignment as the entire right-of-way 
will need to be purchased. 

There are no impacts to businesses with this alignment. There are no 
environmental impacts with this alignment. This alignment is consistent with long 
range planning and does not produce adverse safety considerations. 

Alternative #3 -This alignment crosses the N. Colonial Waterway to the west of 
the existing weir structure missing the structure entirely. No bridge will be 
required. After crossing the N. Colonial Waterway the alignment moves back to 
the east to the existing 65’ - 70’ of right-of-way and utilizes this existing right-of- 
way all the way to Hanson Street. The additional 45’ - 50’ of right-of-way 
necessary would be obtained to the east of the existing right-of-way. 

This alignment produces business damages to one existing business, an existing 
scrap yard. The history of hazardous material handling on this site comes into 
play should property be acquired at this location, 

This alignment will allow a large number of access points (driveways) along the 
east side of the alignment. This presents a problem with regards to access 
management, roadway capacity and safety. A large number of driveways along 
any given segment will reduce the efficiency and therefor the capacity of the road. 
In addition, poor access management will produce an increase in the incidence of 
accidents. 

There are no environmental impacts with this alignment. This alignment is 
consistent with long range planning. 

Alternative #4 - This alignment extends Palmetto Avenue due north from where 
it currently ends on the south side of N. Colonial Waterway. The alignment will 
require a bridge as it crosses the N. Colonial Waterway to span the existing weir. 
The alignment utilizes the existing 65’ - 70’ of right-of-way between N. Colonial 
Waterway and Hanson Street. The additional 45’ - 50’ of right-of way necessary 
would be obtained entirely to the east. 

This alignment will produce business impacts to four existing businesses along 
this segment of the alignment. Business damage costs are highest under this 
alignment alternative. One of the businesses is an existing scrap yard where 
obtaining additional right-of-way may bring into question hazardous materials. 
The alignment does not impact the existing FPL easement. 



This alignment will allow a large number of access points (driveways) along the 
east side of the alignment. This presents a problem with regards to access 
management, roadway capacity and safety. A large number of driveways along 
any given segment will reduce the efficiency and therefor the capacity of the road. 
In addition, poor access management will produce an increase in the incidence of 
accidents. 

There are environmental impacts to wetlands located near the N. Colonial 
Waterway. 

This aliment is consistent with long range planning. 

Alternative #5 -This alignment is similar to Alignment Alternative #2 in that it 
moves the road to the west of the existing FPL easement and it crosses N. 
Colonial Waterway to the west of the existing weir structure. However, the 
alignment moves back to the east slightly after it crosses N. Colonial Waterway 
encroaching on the existing FPL easement. 

This alignment was examined after discussions with the adjacent property owners 
to the west and FPL. 

This alignment will allow a frontage road to be utilized by properties to the east 
to access Palmetto Avenue thereby limiting the number of driveway connections 
to the road. The advantage is better access management which will improve 
roadway safety and capacity. 

Business impacts are limited to impacts to the existing FPL easement. 

There are no environmental impacts with this alignment. This alignment is 
consistent with long range planning and does not produce adverse safety 
considerations. 

Conclusion - Alignment Alternative #5 is the alignment chosen for this 
segment of Palmetto Avenue. Alignment #5 was chosen based on the fact 
there are no impacts to residents and businesses, minimum costs, no 
environmental factors, and its consistency with long range area planning and 
safety. In addition the alignment gains the support of the adjacent property 
owner from which right-of-way will need to be obtained. 

Table One summarizes the 5 alternatives and factors influencing the 
alignment. 



TABLE 1: SUMMARY OF ALIGNMENT ALTERNATIVES - WINKLER AVENUE TO HANSON STREET 

AVAILABLE 

‘Alignment will allow a large number of access points (driveways) along the east side of the alignment. This presents a 
problem with regards to access management, roadway capacity and safety. A large number of driveways along any given 
segment will reduce the effkiency and therefor the capacity of the road. In addition, poor access management will produce an 
increase in the incidence of accidents. 

Costs shown are based on a comparison of only those items that vary from one alternative to another. The cost shown does 
not reflect the entire coristruction cost for the segment. 





CITY OF FORT MYERS 

ENGINEERJNG 



HANSON STREET TO DR. MARTIN LUTHER KING JR. BOULEVARD 

From Hanson Street to Michigan Avenue we examined 2 alternative alignments. 
The 2 alternative alignments are shown on Exhibit ‘B’. For each of these 
alternatives we examined.the availability of alternative routes, impacts to 
residents and businesses, cost, environmental factors, long range area planning 
and the safety considerations for the alignment. 

Alternative #l -Alignment Alternative #1 is to construct the ultimate four-lane 
road from Hanson Street to Dr. Martin Luther King Junior Boulevard utilizing the 
existing Palmetto Avenue right-of-way as the basis for the alignment. North of 
Dr. Martin Luther King Junior Boulevard the road would follow the existing 
Palmetto Avenue right-of-way to Michigan Avenue as a four-lane road with 
dividing median. 

This alignment alternative will impact 1 busint%s, 16 homes and 3 churches north 
of Dr. Martin Luther King Jr. Boulevard. These impacts would occur over the 
segment between Dr. Martin Luther King Jr. Boulevard and Michigan Avenue. 

There are no environmental impacts with this, alignment other than impacts to 
man-made ditches. The alignment is consistent with long range planning and does 
not produce adverse safety considerations. 

Alternative #2 - Alternative Ali,ment #2 was examined to try and reduce the 
impacts to businesses and homes north of Dr. Martin Luther King Jr. Boulevard 
created with Alternative Alignment #l. 

North of Dr. Martin Luther King Jr. Boulevard Alternative Ali,ment #2 uses a 
one-way pair for the northbound and the southbound lanes. The northbound two- 
lanes will utilize the existing Palmetto Avenue Ditch right-of-way while the 
southbound two-lanes will utilize the existing Palmetto Avenue right-of-way. This 
will eliminate the impacts to homes and businesses from Dr. Martin Luther King 
Jr. Boulevard and Michigan. 

South of Dr. Martin Luther King Jr. Boulevard Alternative Alignment #2 will 
follow the existing right-of-way from Hanson Street north to Edison Avenue. It 
also utilizes the existing road between Hanson Street and Canal Street and the 
existing roadway segment south of Edison Avenue which currently serves the 
Beecher Village subdivision. 

From Edison Avenue to Dr. Martin Luther King Junior Boulevard the alignment 
follows an existing 37-foot road reserve easement. As the road approaches Dr. 
Martin Luther King Jr. Boulevard it splits into a one-way pair to connect to Dr. 
Martin Luther King Jr. Boulevard and to align with the one-way pair for Palmetto 
Avenue north of Dr. Martin Luther king Jr. Boulevard discussed above. 

Though the alignment follows the existing rights-of-ways and easements, 
additional right-of-way will be needed. 



The alignment and typical sections were chosen based on avoiding existing 
residential units and businesses along the segment. If avoidance was not possible 
then minimizing the impacts caused by the roadway to residents and businesses 
was the next criteria followed. >/ 

The chosen alignment does have business damages associated with it. There are 
impacts to the parking lot for Press Printing located at the intersection of Palmetto 
Avenue and Hanson Street. There are access impacts to an existing truss factory. 
There are also impacts to the parking lot at Big Daddy’s Lounge located at the 
intersection of Palmetto Avenue and Edison Avenue. The impacts to Big Daddy’s 
Lounge are due the need to align with the existing Palmetto Avenue segment 
south of Edison Avenue. 

However, there are no business impacts which require the taking or relocation of 
businesses along the alignment. 

We were able to avoid residential impacts over most of the road. However, near 
the connection of Palmetto Avenue to Dr. Martin Luther King Jr. Boulevard there 
is the requirement to take four existing homes. The two additional lanes needed to 
complete the fixture four-lane Palmetto Avenue impacts directly on these four 
homes. Avoidance was impossible due to the required point of connection to Dr. 
Martin Luther King Jr. Boulevard and the location of the existing ditch and the 
location it currently crosses under Dr. Martin Luther King Jr. Boulevard. We did 
reduce the design speed at this location to 35 mph which allowed us reduce the 
curve radii and save two hdmes. We were able to do this as vehicles traveling 
north will be approaching a stop condition at Dr. Martin Luther King Jr. 
Boulevard. 

The alignment has no environmental impacts other than the filling of man-made 
ditches. 

This alignment is consistent with long range planning and does not produce 
adverse safety considerations. 

Conclusion -Alignment Alternative #2 is the alignment chosen for this 
segment of Palmetto Avenue. Alignment #2 was chosen based on the fact the 
impacts to residents and businesses are minimized. Costs and environmental 
factors did not come into play as both alternative alignments had similar cost 
and environmental factors. Both alignment alternatives are consist with long 
range area plan&g and safety. 

Table Two summarizes the 2 alternatives and factors influencing the 
alignment. 



TABLE 2: SUMMARY OF ALIGNMENT ALTERNATIVES - HANSON STREET TO DR MARTIN LUTHER KING JR. 
BOULEVARD. 

1 ALIGNMENT / ALT.ROUTES 1 ENVIRMENTAL 1 CONSITANT I SAFETY / BIJSINESS 1 RRSlT)RNTrlU, COST” 
AVAILABLE IMPACTS WI LONGRANGE CONSIDERATIONS DAMAGES’,’ 1 n\6PA“Td _. __ . _ _ _ I 

PLANNING 
#1 YES NO YES NONE 7 16 %5,218,950 
#2 YES NO YES NONE 3 4 $4,068,950 

1 Includes impacts to 3 churches. 

2 Includes impacts to Residents and Business’ north of Dr. MLK Jr. Blvd. To Michigan Avenue, 

3 Cost comparisons do include R/W acquisition but not business damages. Cost estimate shown is for Phase II (2-lane 
addition) construction and R/W acquisition only as Phase I (initial 2-lane construction) costs are identicai’for the two 
alternatives. Construction cost difference is based on additional traffic signal at Dr. MLK Jr. Blvd. ($lSO,OOO), 
additional 60” culvert extension at Dr. MLK Jr. Blvd. and additional 60” culvert installation ($35,000) in the Palmetto 
Avenue Ditch. 







G. PERMITTING ..( 

The Palmetto Avenue project must be permitted by numerous agencies due to the 
presence of wetland areas including natural wetland areas, canals and major ditches. 
There are two major agencies that would be permitting the project, the U.S. Army Corps 
of Engineers (USACOE) and the South Florida Water Management District (SFWMD). 
The USACOE permit application and SFWMD Environmental Resource Permit 
application will be filed jointly. Stormwater management facilities are required for both 
assurance of water quality and discharge rate limitations. A pre-application meeting was 
held with SFWMD staff on April 15’h 2002. 

Mitigation for wetland impacts would be addressed by purchasing mitigation credits from 
and approved Mitigation Bank. 

H. INTERLOCAL AGREEMENT 

Palmetto Avenue is located in both the City of Fort Myers and Lee County. An inter local 
agreement exists for the construction of Palmetto Avenue. The cost of the project will be 
shared between Lee County and the City of Fort Myers, 

I. ESTIMATED DURATION OF CONSTRUCTION 

The estimated duration of construction of Palmetto Avenue Extension Phase I is one year 
from the start of construction. 



J. ORDER OF MAGNITUDE COST SUMMARY 

PHASE I (TWO-LANE) 

iYON&. COST 

Win!&r Avenue to. North Colonial Canal 
(Sta. 117+00 to Sta. 127+40) 

$ 493,000 

North Colonial Waterway to Hanson Street 
(Sta. 127+40 to Sta. 167+20) 

Hanson Street to Canal Street 
(Sta. 167+20 to Sta. 180+50) 

Canal Street to Edison Avenue 
(Sta. 180+50 to Sta. 206+30) 

$t,sss,ooo 

$ 630,000 

$4 1,222,ooo 

Edison Avenue to Dr. Martin Luther King Jr. Boulevard 
(Sta. 206+30 to Sta. 232+25) 

$1.229.000 

TOTAL (PHASE I) $5,459,000 

PHASE II (FOUR-LANE) 

CONST. COST 

Winkler Avenue to North Colonial Canal 
(Sta. lOl+OO to Sta. 127140) 

$ 657,050 

North Colonial Waterway to Hanson Street 
(Sta. 127+40 to Sta. 167+20) 

Hanson Street to Canal Street 
(Sta. 167+20 to Sta. 180+50) 

Canal Street to Edison Avenue 
(Sta. 180+50 to Sta. 206+30) 

$ 990,550 

$ 331,000 

$ 642,100 

Edison Avenue to Dr. Martin Luther King Jr. Boulevard 
(Sta. 206+30 to Sta. 232+25) 

$ 645,850 

TOTAL (PHASE II) 

NOTES: Does not include right-of-way acquisition costs. 

$3,266,550 

Phase I construction cost based on FDOT 2000 Transportation Costs Report issued in 
August 2001. Highway cost per centerline mile for 2-lane urban road. $2,492,700 per 
centerline mile. 

Phase II construction cost based on FDOT 2000 Transportation Costs Report issued in 
August 2001. Highway cost per centerline mile for new 4-lane (divided) construction 
cost of $3,806,800 per mile less the Phase I construction cost of $2,492,700. Phase 11 
construction cost per mile of $1,314,100 per mile. 
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HANSON ST. TO STA. 170+50 

N. COLONIAL WATEAvdY TO HANSON ST. 



i 

CANAL ST. TO STA. 220+66.97 

HANSON ST. TO CANAL ST. 

TYPlC.4L SECTIONS 



TYPICAL SECTION 
PALME T TO AVENUE 

BASELINE CONST. RIGHT 
STA. 4O+W.W TO 52+09.39 

PAVEMENT DESIGN 
OPTIONAL BASE GKW 9 WITH 
2’ OF TYPE S-l STRUCTURAL COURSE 
A M O  I* OF TYPE S-111 STRUCTURAL COORS.! 

ONE WAY PAIR-SOUTH OF DR. MARTIN LUTHER KING JR. BLVD 

TYPICAL SECTION 
PALMETTO AVENUE 

BASELINE CONST. LEFT 
STA. lOtW.00 TO Z/+93.48 

PAVEMENT DESIGN 
OPTIONAL BASE GROW P W/W 
2” OF TYPE S-I STRUCTURAL CO”&-cE 
,4,vo I” OF TYPE S-111 STRUCTURAL COURSE 

ONE WAY PAIR-SOUTH OF DR. MARTIN LUTHER KING JR. BLVD 

FORT WERS 



ATTACHMENT B 

PALMETTO AVENUE EXTENSION INTERLOCAL AGREEMENT 
RIGHT-OF-WAY PHASE 



INTERLOCAL AGREEMENT BETWEEN 
THE CITY OF FORT MYERS AND LEE COUNTY 

FOR CERTAIN IMPROVEMENTS TO PALMETTO AVENUE 

RIGHT-OF-WAY ACQUISITION 

THIS INTERLOCALAGREEMENT is made on this _ day of 12002, by 

and between LEE COUNTY, a political subdivision and charter county of the State of 

Florida (“County”) and the CITY OF FORT MYERS, a Florida municipality within Lee 

County (“City”), colletitively the “P&ties” hereto, and constitutes the second Interlocal 

Agreement between the County and the Cityforthe development of certain improvements 

to Palmetto Avenue. 

The proposed improvements to Palmetto Avenue consist of the design, acquisition 

of necessary right-of-way and construction of two lanes of an ultimate four-lane arterial 

road extending from Dr. Martin Luther King, Jr. Boulevard to 9 point just south of the North 

Colonial Waterway, which is the current northern terminus of the existing Palmetto Avenue. 

WITNESSETH: 

WHEREAS, the Project will be built within the jurisdictional boundaries of both City 

and County, with a majority of the facility presently located within the County; and, 

WHEREAS, the Project will benefit vehicular traffic and the traveling public in both 

the City and the County; and, 

WHEREAS, the Project will provide both the City and County with an alternative 

North I South corridor, alleviating the congestion being experienced on other City and 

County north I south corridors, including Metro Parkway (SR 739), Cleveland Avenue (US 



41) interstate 75, and Ortiz Avenue, and provide an opportunity for certain development 

of properties along the corridor as well as surrounding the corridor that represent the last 

major undeveloped area of the City and County within the urbanized City Urban Reserve 

Area and the Dunbar area; and, 

WHEREAS, the Project will benefit the City I County Enterprise Zone area at the 

north end of the proposed facility; and, 

WHEREAS, the construction of the Project will provide a more direct route for the 

transportation of children to and from the Dunbar High School; and, 

WHEREAS, the City and County desire to share in the cost of said Project and 

desire to delineate their respective rights and obligations under Florida Statutes, County 

and City Ordinances, and this Agreement as set forth below; and, 

WHEREAS, the Parties entered into the Project “Design Phase” Interlocal 

Agreement on February 13,200l; and, 

WHEREAS, the Parties now desire to enter into a “Right-of-Way Acquisition” 

Interlocal Agreement forthe purpose of continuing with the Project through the right-of-way 

acquisition phase; and, 

WHEREAS, this Interlocal Agreement constitutes the second Interlocal Agreement 

between the Parties for the development of the Project and defines the obligations of the 

Parties through the right-of-way acquisition phase; and, 

WHEREAS, the Project and this Interlocal Agreement for Right-of-Way Acquisition 

serves a public purpose and will benefit the citizens and residents of both the City and the 

County. 

NOW THEREFORE, it is agreed between the Parties as follows: 



1. 

II. 

OVERALL PROJECT 

1. The Lee County Division of County Lands, in consultation with City staff, has 

developed a new estimate for the right-of-way acquisition, of the Project 

based on the selected alignment in the approximate amount of $3,350,000 

(Exhibit “K, hereto). This estimate may be further refined bythe Parties and 

adjusted either upwards or downwards to reflect new information and actual 

costs. 

2. On February 13,2002, the Parties entered into an Interlocal Agreement for 

the design of the Project with certain terms and conditions (copy attached 

hereto as Exhibit “B”). 

RIGHT-OF-WAY ACQUISITION PHASE 

1. Once preliminary design is within one hundred eighty (180) days of 

completion and the Engineer designing the Project provides the legal 

descriptions for each portion of right-of-way that must be acquired for 

construction of the roadway,.the City will provide that information to the 

County. The City agrees to contact each property owner to solicit right-of- 

way donations. The City will not charge the jointly-funded project for City 

staff time or legal services for such solicitation. 

2. The City and County agree to divide the cost of the right-of-way acquisition, 

which includes the cost of land, damages, cost to cure, expert witness fees, 

appraisals, and landowner attorney fees for the project, fifty percent (50%) 

and fifty percent (50%) respectively. The estimated participation of each 

jurisdiction is $1,675,000.00, based on the total right-of-way acquisition 

estimate of $3,350,000.00 in Exhibit “A”. The County agrees to transfer its 



share of funds to the City within 30 days of execution of this agreement, and 

any interest earned by the City on the County’s funds shall be applied to the 

project as part of the County’s share of the construction phase, or returned 

to the County if the construction phase is ultimately funded through other 

means. Should the actual right-of-way costs be less than $3,350,000.00, the 

savings will be shared equally by each jurisdiction. Any costs for right-of-way 

acquisition (as defined above) in excess of $3,350,000.00 will be split 50/50 

as well, subject to amendment of this agreement. 

The Countywill administerthe right-of-way acquisition effortworking ttirough 

the Division of County Lands, in close coordination with City staff. All land 

3. 

Ill. 

acquisition proposals will be provided to the City Engineer for review and 

sign-off prior to any proposal being approved by the Board of County 

Commissioners. The County will cover the cost of County Lands staff time 

for such administration separate from the jointly-funded project. The City 

agrees to release any funds to the County for right-of-way acquisition 

activities in a timely manner. 

4. The County agrees to utilize its County Attorney’s Office staff forthe litigation 

of eminent domain issues, should that prove necessary. 

FUTURE AGREEMENTS/OTHER FUNDING OPTIONS 

1. A third agreement is anticipated in the near future to delineate each Party’s 

respective rights and obligations regarding the construction phase and future 

maintenance. 
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2. Either Party can elect to pursue various grants to apply toward the 

construction phase. Any project cost reductions based on awarded grants 

shall be shared equally by the City and County. 

IV. MISCELLANEOUS PROVISIONS 

1. The provisions of this Interlocal Agreement shall be construed so as to effect 

the purposes as stated herein. The obligations conferred by the provisions 

of this Agreement shall be supplemental to the powers conferred upon the 

Parties by general, special or local law. 

2. This Agreement shall remain in full force and effect until such time as the 

Project is completed and all accounts settled between the Parties, at which 

this Agreement shall expire. 

V. NOTICES 

Any notices or other documents permitted or required to be delivered pursuant to 

this Interlocal Agreement, shall be delivered to the County at the Office of the County 

Manager, and to the City, at the Office of the Mayor. 

VI. AMENDMENT 

This Interlocal Agreement may only be amended in writing and duly executed by the 

City and the County with the same formalities as this Interlocal Agreement. 

VII. CONSTRUCTION 

This Interlocal Agreement shall be governed by and construed in accordance with 

the laws of the State of Florida: 



VIII. ,DEFAULT 

If the City or the County shall fail to perform or observe any of the material terms or 

conditions of this Interlocal Agreement applicable to it for a period of thirty (30) days after 

receipt of written notice of such default from the other Party, the Party giving the notice of 

default may be entitled to terminate this Interlocal Agreement. Failure of any Party to 

exercise its rights in the event of any breach by another Party shall not constitute a waiver 

of such rights. No Party shall be deemed to have waived any failure to perform by another 

Party unless such waiver is in writing and signed by the waiving Party. Such waiver shall 

be limited to the terms specifically contained herein. 

IX. SEVERABILITY 

If any provision of this Interlocal Agreement is held invalid, the remainder of the 

Interlocal Agreement shall not be affected thereby and all other parts of this Interlocal 

Agreement shall nevertheless be in full force and effect. 

X. LIABILITY 

The Parties agree that by execution of this Interlocal Agreement, no Party will be 

deemed to have waived its statutory defense of sovereign immunity, or increased its limits 

of liability as provided for by Section 768.28, Florida Statutes. 

XI. FILING 

This Interlocal Agreement and any subsequent amendments hereto shall be filed 

with the Lee County Clerk of the Circuit Court, Minutes Department, and the Clerk of the 

City. 
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IN WITNESS WHEREOF, the Parties hereto have caused the execution hereof by 

their duly authorized officials on the dates as set forth below. 

ATTEST: CITY OF FORT MYERS 

By: 
City Clerk 

By: 
Mayor 

APPROVED AS TO FORM: 

By: 
City Attorney 

ATTEST: CHARLIE GREEN BOARDOF COUNTY COMMISSIONERS 
CLERK OF COURTS OF LEE COUNTY, FLORIDA 

By: 
Deputy Clerk 

By: 
Chairman 

APPROVED AS TO FORM: 

By: 
Office of the County Attorney 



MEMORANDUM 
FROM 

THE DIVISION OF 
COUNTY LANDS 

Date: April 29, 2002 

To: David Loveland From: Robert Clemens 
DOT Acquisition Program Manager 

RE: Palmetto Road Extension, No. 4073 - Cost Estimate 

NOTE: This is not an appraisal. This report is for budgetary and management 
purposes only. 

Pursuant to my memorandum to you dated May 3,200l for the above 
referenced subject, additional costs need to be added. Saeed Kazemi, 
P.E., City Engineer for the City of Ft. Myers has provided me with the 
following additions: the relocation expense for nine FP&L high voltage 
poles and six acres of land for water management purposes. 

The previous cost estimate was $2,246,150 (from MLK south to the 
Colonial Canal). The newly added costs increase the previous estimate 
to $3,350,000 or an increase of over $l,lOO,OOO. 

CC: Saeed Kazemi, P.E., City Engineer-City of Ft. Myers 



INTERLOCAL AGREEMENT BETWEEN 
THE CITY OF FORT MYERS AND LEE COUNTY 

92’ FOR CERTAIN IMPROVEMENTS TO PALMETTO AVENUE 

.: 
DESIGN PHASE AGREEMENT 

THIS INTERLOCAL AGREEMENT is made on this Isday ofPebru=y 
2001 

$!&I&& 

by and between LEE COUNTY, a political subdivision ofthe State of Florida (“County”) and 

the CITY OF FORT MYERS, a Florida municipality within Lee County (‘City”), collectively 

the “Parties”.hereto, and constitutes the first of a series of several Interlocal Agreements 

between the County and .the City for the development of improvements to Palmetto 

Avenue. 

The proposed improvements to Palmetto Avenue consist ofthe design, acquisition 

of necessary right-of-way and construction of two lanes of an ultimate four-lane arterial 

road extending from Dr. Martin Luther King, Jr. Boulevard to a point just south of the North 

Colonial Waterway, which is the current northern terminus of the existing Palmetto Avenue, 

as described and~shown in Exhibit “A”, hereto, and shall be designated as the “Project” for 

the purposes of this and all succeeding Interlocal Agreements between the Parties. 

WITNESSETH: 

WHEREAS, the Project will bye built within the jurisdictional boundaries of both City 
I 

and County, with a majority of the facility presently located within the County; and, 

WHEREAS, the Project will benefit vehicular traffic and the traveling public in both 

the City and the County; and, 

C9b 
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WHEREAS, the Project will provide both the City and County with an alternative 

North I South corridor, alleviating the congestion being experienced on other City and 

County north I south corridors, including Metro Parkway (SR 739) Cleveland Avenue (US 

41), Interstate 75, and Ortiz Avenue, and provide an opportunity for certain development 

of properties along the corridor as well as surrounding the corridor that represent the last 

’ major undeveloped area of the City and County within the urbanized City Urban Reserve 

Area and the Dunbar area; and, 

WHEREAS, the Project will benefit the City / County Enterprise Zone area at the 

north end of the proposed facility (as demonstrated by Exhibit “6”); and, 

WHEREAS, Allied Recycling; a recycling company, has requested a City permit to 

expand their existing development and has received approval from the City to do so, if the 

Project between Hanson Street and the North Colonial Waterway is constructed, and this 

expansion will generate the addition ofti City jobs and opportunities for those property 

owners and residents of the City / County Enterprise Zone; and, 

WHEREAS, the Dunbar High School was sited and opened in August, 2000, north 

of Canal Street and immediately east of where the Project is to be constructed, to provide 

an opportunity to all children in Lee County to attend a public high school integrated with 

minority and non-minority attendees; and, 

WHEREAS, the construction of the Project will provide a more direct route for the 

transportation of children to and from the Dunbar High School; and, 

WHEREAS, the City and County desire to share in the cost of said Project and 

desire to delineate their respective rights and obligations under Florida Statutes, County 
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and City Ordinances, and this Agreement as set forth below; and, 

,’ WHEREAS, the Project serves a public purpose and will benefit the citizens and 

residents of both the City and the County. 

NOW THEREFORE, it is agreed between the Parties as follows: 

OVERALL PROJECT 

1. The City and County have developed a “preliminary opinion of cost” for the 

design, right-of-way acquisition, and construction of the Project in the 

approximate amount of $8,933,230.00 (Exhibit “C”). This”preliminary opinion 

of cost” may be further refined by the Parties and adjusted either upwards or 

downwards to accommodate fluctuations in contract negotiations, previously 

expended funds spent on design of the Project, acquisition of rights-of-way, 

and any other obtained or necessary means of funding. 

DESIGN PHASE 

1. The City shall provide the design of the Project (Exhibit “D”) by utilizing the 

City’s RFP process (the Project was originally awarded by the City to 

Johnson Engineering, as a change order to an existing contract previously 

awarded on a competitive basis, with the condition that an Interlocal 

Agreement demonstrating funding apportionment between the County and 

the City would be developed and approved by the Parties). 

2. The City and County agree to equally split the cost of the design~phase of 

the Project. The design costs are currently estimated at $720,000.00. If 

there are any overages in the design phase, the City and County shall both 



agree to also equally split such overages by amending this Interlocal 

Agreement. Both the City and the County agree to pay $360,000.00 each 

in fiscal year.2000-01 for the total sum of $720,000.00. 

3. The City will manage the engineering design of the Project and will consult 

with the County on at least a quarterly basis to provide updates and progress 

reports during the duration of the design contract. 

MISCELLANEOUS PROVISIONS 

I. The provisions of this Agreement shall be construed so as to effect the 
,’ .’ 

2. 

purposes as stated herein. The obligations conferred by the provisions of 

this Agreement .shall be supplemental to the powers conferred upon the 

Parties by general, special or local law. 

This Agreement shall remain in full force and effect until such time as the 

Project is completed and all accounts settled between the Parties, at which 

this Agreement shall expire. 

3. This Agreement constitutes the first of several anticipated sequential 

agreements for this Project. Two subsequent agreements are expected to 

cover the issues of right-of-way acquisition for the Project and the 

construction of the Project. 

NOTICES 

Any notices or other documents permitted or required to be delivered pursuant to 

this Interlocal Agreement, shall be delivered to the County at the Office of the County 

Manager, and to the City, at the Office of the Mayor. 



I 

AMENDMENT 

q This Interlocal Agreement may only be amended in writing and duly executed by the 

City and the County with the same formalities as this Agreement. 

CONSTRUCTION 

This Interlocal Agreement shall be governed by and construed in accordance with 

the laws of the State of Florida. 

DEFAULT 

If the City or the County shall fail to perform or observe any of the material terms or 
: 

conditions of this Interlocal Agreement applicable to it for a period of thirty (30) daysafter 

receipt of written notice of such default from the other Party, the Party giving the notice of 

default may be entitled to terminate this Interlocal Agreement. Failure of any Party to 

exercise its rights in the event of any breach by another Party shall not constitute a waiver 

of such rights. No Party shall,be deemed to have waived any failure to perform by another 

Party unless such waiver is in writing and signed by the waiving Party. Such waiver shall 

be limited to the terms specifically contained therein. 

SEVERABILITY 

If any provision of this Interlocal Agreement is held invalid, the remainder of the 

Interlocal Agreement shall not be affected thereby and all other parts of this Interlocal 

Agreement shall nevertheless be in full force and effect. 

LIABILITY 

The Parties agree that by execution of this Interlocal Agreement, no Party will be 

deemed to have waived its statutory defense of sovereign immunity, or increased its limits 



of liability as provided for by Section 768.26, Florida Statutes. 

FILING 

This Interlocal Agreement and any subsequent amendments hereto shall be filed 

with the Lee County Clerk of the Circuit Court, Minutes Department, and the Clerk of the 

City. 

IN WITNESS WHEREOF, the Parties hereto have caused the execution hereof by 

their duly authorized officials on the dates as set forth below. 

CITY OF FORT MYER 

6 



ATTEST: CHARLIE GREEN 
CLERK OF COURTS 

Date: z/13/01 

APPROVED AS TO FORM: 

By: m 
Office of County Attorney 
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Palmetto-Section 3 ORDER OF MAGNITUDE CONSTRUCTION ESTIMATE EXHIBIT C 

ITEM 
fd0. 

I. 
110-I 
120-I 
120-2 
120-I 0 
I-1 

II. 
II - I6 
II-2 
160-I-2 ., ; ..:. 
200-I-2. 
331-I 
337-l 
430-I 
II -3 
520-I -2 
522-l 
575-l 
579-l 
700-I 

PALMETT’O AVENUE -(XANE/4,020 LF) 
NORTH COLONIAL WATERWAY TO HANSON STREET: ALTERNATE NO.2 

LEE COUNTY DOT ESTIMATE-ROADWAY CONSTRUCTION ONLY’ 

DESCRl$TiON 
Sitework 
Clearing and Grubbinb 
Excavation 
Embankment (In-hau$d) 
Site Grading 
Power Pole Replacement 

Roadway & Drainage 
North Colonial Waterway Bridge 
Detention Area Development 
12” Stabilized Subgrade (Type B) 
8” Limerock B& v?/ @ime’Coat : 
Type S-l Asphaltic Concrete (2”) 
I” FC-4 Friction Course 
Reinforced Concrete Pipe 
Low Point Drainage Structure 
Type F Curb 
5’ Concrete Sidewalk 
Sod (Bahia) 
2” PVC Utility Conduit 
Signing & Marking 

QUANTITY UNIT PRICE 

2.75 AC $1,200.00 
8,300 CY $2.25 

22,500 CY $6.00 
30,600 CY $0.60 

7 EA $14.000.00 
Sub-Total 

1 LS $535,000.00 
1 LS $260.000.00 

17,210, ;SY _ . . ; a1.5,o. 
15&O .sv‘ 1 -‘- “1 .’ .,$4,135’ 

15,420 SY $3.00 
‘15,420 SY ~. $1.80 / 

1 LS $36.600.00 
7 EA $7,600.00 

3,850 LF $5.00 
2,140 SY $12.00 

28,600 SY $1.15 
1,500 LF $3.50 

1 LS $9.000.00 
Sub-Total 

Sub-Total Construction (1993)* 
Inflation Factor 1.24’ 

Total Construction (2000) 
Surveying, Design, and Permitting (15%) 

CEt (7%) 
Right-of-way4 

Final Construction Cost 
Contingency (25%) 

TOTAL COST 

COST 

$3,300.00 
S18j75.00 

$135,000.00 
$18,480.00 
$98,000.00: 

$273,455.00 

s535.000.00 
$260.000.00 

$25,815.00 ; 
:. s.67;oi7.a0 

$46,260.60 
$27,756.00 
$36,600.00 
$53,200.00 
$19,250.00 
$25.680.00 : 
$32,890.00 

$5,250.00 
$9.000.00 

$1,143,778.00 

$1,417,233.00 
$340,135.92 

$i.757,368.92 
$263.60534 
$123,015.82 
$580,600.00 

$2,724,590.08 
$661,147.52 

$3,405,737&O 
Note: 

I. Does not include street lights, utility improvements or’landscaplng 

2. Quantities and Unit Prices from Johns& Englheering’March 1993 Study 
3. Inflation factor as per Johnson Engineering May 14. 1999 rev&d cost estimate, but used (3% for6 years) 

4. Right-ofuray plus 26% Contingency as pe! Johnson Engineering March 1993 Study, did not use intlation factor 
5. General: Assume a 2.lane roadway construction v&h right-of-way for4-lanes 

6. Raised brtdge over the North Colonial Waleway weir 

. . 
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Palmetto-Section 4 ORDER OF MAGNITUDE CONSTRUCTION ESTIMATE EXHIBIT C 

PALMElT AVENUE - (Z-tANU1.324 LF) 

HANSON STREET TO CANAL STREET: ALTERNATE NO.2 
LEE COUNT+ DOT ESTIMATE-ROADWAY CONSTRUCTION ONLY’ 

ITEM 
Nti. 

I. 
I-1 
110-I 
120-2 
120-10 

II. 
160-l-2 
II-1 
II-2 
II-3 . . . . 
11-4. : 
425-i-1 
430-I 
575-l 
579-i 
700-I 
II-5 
II-6 
l1-76 

DESCRIPTION 
Sitewbrk 
Mobilization . . 

Clearing and Grubbing 
Embankment (In-haul@ 
Site Grading 

Roadway & Drainage 
12” Stabilized Subgrade (Type B) 
6” Stabilzed Subgrade (Type B) 
4-W’ABC (Type Ill) 
Type S-3 Asphaltic Concrete (3/4”) _ 
Inlet (Type C) ,, ,, 1 ‘... 
Junction Box w/7-T Top & P Bottom 
Reinforced Concrete Pipe 
Sod (Bahia) 
2” PVC Utility Conduit 
Signing & Marking 
Hanson Street Signalization 
Hanson Steet E/w Improvements 
Upgraded Roadway & Drainage lmpr 

QUANTITY UNIT 

1 LS 
0.25 AC 
250 CY 

,250 CY 

2,525, SY 
1.250 SY 
1.495 SY 

.- '. -8,800 SY 
.2. EA 

2 EA 
1 LS 

.3,700 SY 
. . 500 LF 

1 LS 
1 LS 
1 LS 
1 LS 

lZl7iO 

PRICE COST 

S58,OOO.OO $58.000.00 
$1,200.00 , ~$300.00 

$6.00 $1,500.00 
$0.60 $150.00 

Sub-Total $59,950.00 

; $1.40 

$1.50 

,. _ ‘... .., w, ". .- 
$685.00':. - 

.,50.90 

$2,250.00 
$12.200.00 ' 

$10.00 

$1.15 
$3.56 

$3,000.00 
$35.000.00 
$28,000.00 

$220.000.00 
Sub-Total 

,__ .“~?tw.00 
'$l,m iiO 

$3,787.50 

.$4,500.00 
$12,200.00 

$1,1?5.00 

$4,255;00 

$14.950.00 

$1,750.00 
$3,000.00 

$35.000.00 
$28,000.00 

$220,000.00 %  
$342,257.50.. 

Sub-Total Construction (1993)’ 
Inflation Factor 1.243 

Total Construction (2000) 
Surveying, Design, and Permitting (30%) 

CEI (9%) 
Right-of-&# 

Finai Construction Cost 
Contingen’cy (25%) 

TOTAL COST 

$402,207.50 
$96,529.80 

$498,737.30 
S149,621.19 

$44.886.36 
5491,400.00 

$1,18~,64~.85 
$296.161.21 

$1,480,806.06 
Nob: 

I. Does not include Wee! lights, utility Improvements or landscaping 
2. Quantities and Unit Prices from Johnson E?gineedng March 1993 Study 

3. Inflalian factor as per Johnson Engineering May 14. 1999 revised cost estimate. but used (3% for 8 years) 

4. Right-ofway plus 25% Contingency as per Johnson Engineering March 1993 Study. did not use inflafion factor 
5. General: Assume a 2-lanemadwy construction with right-of-way for 4.lanes 

6. Assumed rebuilding existing roadway segment and not just overtaying~ 

. . . 
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Palmelio - Section 5 ORDER OF MAGNITUDE CONSTRUCTION ESTIMATE EXHIBIT C 
PALMElTOAVENUE-(27LANE/2,613 LF) 

CANAL STREET TO EDISON AVENUE: ALTERNATE NO.2 
LEE COUNTY DOT ESTIMATE-ROADWAY CONSTRUCTION ONLY’ 

ITEM 
&O. DESCRIPTION QUANTITY UNIT PRICE 

1. Sitework 
110-l Clearing and Grubbing 1.75 AC $1.200.00 
120-1 Excavation 6,500 CY $2.25 
120-Z Embankment (In-hauled) 19,000 CY $6.00 
120-I 0 Site Grading 25,500 CY $0.60 

Sub-Total 
II. Roadway 8 Dralnage 
160-I-2 12” Stabilized Subgrade (Type 8) 13,120 SY $1.50 
200-I-2 8” Limerock Base w/ Prime Coat >I,950 SY . . $4.35 
331-2 Type S-l Asphalttc Concrete (2”) 11,950 SY $3.00 

337-1. 1” FC-4 Friction Course 11,950 SY in. $1.80 . 
II - j I’ 

.-,. 
Low Point O;;aina& SW.&& 

. . 
,_ _. 4 4 $7,6bO.Od 

II -2 Inlet Structures 6 EA $11.300.00 
II-3 72” Culvert Facility. I LS $40,100.00’ 
520-I-2 Type F Curb 2,425 LF .$5:00 
522-l 5’ Concrete Sidewalk 1,350 SY $12100 
575-l Sod (Bahia) 20,300 SY $1.15 
579-l 2” PVC Utility Conduit 1,000’ LF $3.50 
700-I Signing & Marking I LS $6.000.00 
II -4 Canal Street Signaliz.ation 1 LS $35,000.00 
II -5 Canal Street E/W Improvements 1 LS $28,000.00 
11-6’ Additional Drainage 1 LS $41,100.00 

Sub-Total 

COST 

$2,100.00 
$14,625.00 

.914,000.00 
$15.300.00 

$146,025.00. 

$19,680.00 
$51,982.50 
$35,850.90 

_,,_ $21,5~9.00. 
.. $36,460.09 ” --. : 

$67,800.00 
$40,100.00 
$12.125.00 
$16,200.00 
$23,345.00 

$3.500.00 ,, 
$6,000.00 

$35,000.00 
$28,000.00 
$41,100.00 

$432,592.50 

Sub-Total Construction (1993)’ $578,617.50 
.lnflation Factor 1.24’. $135.86620 

Total Construction (2000) $717.465.70 
Surveying, Design, and Permitting (17%) $121,972.57 

CEI (7%) $50.224.00 
Right-of-way4 $300,900.00 

Final Construction Cost $l,d90,582.27 
Contingency (25%) $297.64557 

TOTAL COST $1,488,227.84 
1. Does not include slreet lights. ~til ityimprovements orlandscaping 
2. Quantities and Unit Prices from Johnson Engineering March 1993 Study 

3. Inflation factor as per Johnson Engineering May 14.1999 revised cost estimate. but used (3% for 8 years) 
4. Right-of-way plus 25% Contingency as per Johnson Engineering March 1993 Study; did not use Inflalion factor 

5. General: Assume a 2-lane roadway construction with rightof-way for 4-lanes 
6. Redsed dralnage cost associaied v&h JEl’s revised cost estimates 

. . 
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P?tmetlo - Sectton 6 

ORDER dF MAGNITUDE CONSTRUCTION ESTIMATE EXHIBIT C 
PALMETTO AVENUE - (Z-LANE/Z,613 LF) 

EDISON AVENUE TO MARTIN LUTHER KING JR BOULEVARD: ALTERNATE NO.2 

LEE COUNTY DOT ESTIMATE - ROADWAY CONSTRUCTION bNLY’ 

ITEM NO. DESCRIPTION QUANTITY UNIT 
1. I’ 
110-I 
120-l 
120-2 
120-10 

II. 
II - 1 

‘160-l-2 
200-I-2 
331-1 
337-l __ 

” : 
II:2 
425-3-l 
430-l 
II-3 
II-4 
II-5 
520-I-2 
522-l 
575-I’ 
579-1 
700-I 
II-6 
II - 7 

Sitework 
Clearing and Grubbing 
Excavation 
Embankment (In-hauled) 
Site Grading \ 

Roadway & Drainage 
Detention Area Development 
12” Stabilized Subgrade (Type B) 
8” Limerock Base wl Prime Coat 
Type S-l Asphaltic Concrete (2”) 
1” FC-4 Friction Course 
inlet (Type,(Z) ,’ ,y” “-7.‘ 
Junction Box w/7-T Top &p Bottom 
Reinforced Concrete Pipe 
Low Point Drainage Structure 
Inlet Structure 
Box Culvert Facility (12’ x 6’) 
Type F Curb 
5’ Concrete Sidewhlk 
Sob (Bahia) 
2” PVC Utility Conduit 
Signing & Marklng 
Edison Ave. 8 SR 82 Signalization 
Edison Avenue EIW Improvements 

7.90 AC 
1,000 CY 

18,500 CY 
19.500 CY 

1 LS 
10,180 SY 

9,020 SY 
9,020 SY 

~,,,’ 9,020 SY i .:. . . 
Q ..EA 
9 EA 
1 LS 
5 EA 
3 EA 
1 LS 

2.475 LF 
1,375 SY 

20,300 SY 
1,000 LF 

1 LS 
1 LS 
1 LS 

PRICE 

$1.200.00 
$2.25 
$6.00 
$0.60 

Sub-Total 

$100,600.00 
$1.50 

_, $4.35 
$3.00 
$1.80 

,’ $585:&] - 
$2,250.00 

$39;400id 
$7.,600.00 

$11,800.0~ 
$241.000.00 

$5.00 
$12.00 

$1.15 
$3.50 

$6,000.00 
$70,000.00 
$28,000.00 
Sub-Total 

COST 

$9.480.00 
$2,250.00 

$111,000.00 
$11,700.00 

$134,430.00 

$100.600.00 
$15.276.00 
$39,237.00 
$27,060.00 

.$~~.236.00 
.’ $6,1.65.0~, 

$20.250.00 
$39,400.00 
$38.000.00 
$35.400.00 

$241,000.00 
$12.375.00 
$16,500.00 
$23,345.00 

53,5oa.o0 
$6,000.00 

$70.000.00 
$28,000.00 

$738,338.00 

Sub-Total Constrt!ction (1993)’ $872,768.00 
Inflation Factor 1 .243 $209,464.32 

Total Construction (2000) $1,082,232.32 
Surveying, Design, and Permitting (17%) $183.979.49 

CEI (7%) $75.X6.26 
Right-of-way4 $704,800.00 

Final Construction Cost $2,046,768.08 
Note: Contingency (25%) $511,692.02 

1. Does notinclude street lights, utility improvements or landscaping’ TOTAL COST $2,558,460.10 
2. Q&tities and Unit Prices from Johnsoh Engineering March 1993 Study 

3. Inflation factor as per Johnson Engiwxjng May 14.1999 revised cost estimale. but used (3% for 8 years) 
4. Righf-ofway plus 25% Contingency as per Johnson Engineering March 1993 Study, did not use inflation f&or 

5. General: Assume a Z-lane roadway construction with rightaf-way for4-l&s 

. . 
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<Palmetto Avenue from Dr. Martin Luther t<ing,Jr-. Blvd. 
to a pointjustsouth of the North Colonial Waterway 

(currentnorthernterminus of existing Palmetto Avenue) 
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EXHIBIT “B” 

PROPOSED PALMETTO AVENUE FOUR LANWG 
FROM HANSON STREET TO DR. iMARTIN LUTHER KING JR.BLVD. 

ALTERNATE ALIGNMENT NO. 2 ENGINEERING 


