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1. ACTION REQUESTED/PURPOSE: Award Professional Services Agreement for CN-06-05
CORRIDOR ALIGNMENT STUDY FOR LUCKETT ROAD AND SUNSHINE BOULEVARD to Inwood
Consulting Engineers, Inc.., in the not-to-exceed amount of $1,104,075.07. Also, authorize Chairwoman to
execute Agreement on behalf of the Board. Also, approve transfer from District 23 Impact Fees in the
amount of $1,305,000.00 and amend the FY 05/06-09/10 CIP accordingly.

2. WHAT ACTION ACCOMPLISHES: Provides L.ee County with a Consultant to develop and study
alternative corridors from I-75 to Joel Blvd. for both four and six lane alternatives and also study

alignments to extend Sunshine Boulevard from the northern terminus to State Road 80.

3. MANAGEMENT RECOMMENDATION: Approval recommended.

4. Departmental Category: 09 - ‘ q ﬁ 5. Meeting Date: Oi . 5-2&512
6. Agenda: 7. Requirement/Purpose: (specify) | 8. Request Initiated:
X  Consent X Statute Commissioner
Administrative Ordinance Department Transportation
Appeals X Admin. Code AC-4-4 Division
Public Other By: Scott Gilbertson, Director
Walk-On

9. Background:
On February 21, 2006, the Board approved the ranking of consultants and authorized negotiations to
commence with the number one ranked firm, Inwood Consulting Engineers. The ranking was as follows:
(1) Inwood Consulting Engineers; (2) McMahon Associates; and (3) URS Southern Corp.

Negotiations were successful with the number one ranked firm, Inwood Consulting Engineers, in the not-to-
exceed amount of $1,104,075.07.

Funds are available in the following account: 20506018823.506510

Attachments: 1) Two (2) Original Agreements for execution.

10. Review for Scheduling:

Department Purchasing Human County County
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REQUEST FOR TRANSFER OF FUNDS

FUND NAME: Transportation Capital Improvement DATE: 08/26/05 BATCH NO.:

FISCAL YEAR: 2006

TO: Capital Projects

FUNDNO.: 18823 DOC. TYPE: YB

LEDGER TYPE: BA

Transportation Projects

(Division Name)

(Program Name)

NOTE:Please list the account number below in the following order:
Business Unit (dept/div, program, fund, subfund); Object Account; Subsidiary; Subledger

(Example: BB 5120100100.503450)

o

Account Number Object Name DEBIT
20506018823.506510 Professional Services $1,305,000
TOTAL TO: $1.305,000
FROM: Capital Projects Transportation Projects
{Division Name) (Program Name)
Account Number Object Name CREDIT
GC5890118823.509930 Res.-Future Cap. Qutlay $1,305,000
TOTAL FROM: 1,305,000
EXPLANATION: Transfer to begin Luckett-Sunshine Boulevard Corridor Study.
2/04 %
DIVISION DIRECTOR SIGNATURE/DATE  DEP E EAD SIGNATURE/DATE
. Yoo d . .
DBO: APPROVAL DENIAL e X LU Ed-ce

OPS. MGR.: APPROVAL /DENIAL

OPS. ANALYST SIGNATYRE DATE

1

CO. MGR.: APPROVAL _ _ DENIAL

)
S, S s oL
OPS. MGR. SIGNATURE [ DATE

BCC AFPPROVAL DATE:

CO. MANAGER SIGNATURE DATE

BA. NO.

AUTH CODE

BCC CHAIRMAN SIGNATURE
TRANS DATE

S:\Cinde's-Erleen Files\Budger Transfers\BudgeiTransfer for Luckew-Sunshine Corridor.doc



PROFESSTONAL SERVICES AGREEMENT

This PROFESSIONAL SERVICES AGREEMENT 1is made and entered into this___
day of _ 20 , between the Board of County
Commissioners of LEE COUNTY, a political subdivision of the STATE OF
FLORIDA hereinafter referred to as the "COUNTY", and Inwood Consulting
Engineers, Inc. hereinafter referred to as the "CONSULTANT".

WITNESSETH

WHEREAS, the COUNTY desires to obtain the professional design services of
said CONSULTANT to provide and perform professional services as further
described hereinafter concerning the Project to be referred to and
identified as: _ _

CNaOG—OS - Corridor Alignment Study for Luckett Road & Sunshine Boulevard,
an

WHEREAS, the CONSULTANT hereby certifies that CONSULTANT has been granted
and possesses valid, current licenses to do business in the State of
Florida and in Lee County, Florida,_ issued by the respective State Boards
and Government Agencies responsible for regulating and licensing the
professional services to be provided and performed by the CONSULTANT
pursuant to this Agreement; and

WHEREAS, the CONSULTANT has reviewed the professional services required
pursuant to this Agreement and is qualified, willing and able to provide
and perform all such services in accordance with the provisions, conditions
and terms hereinafter set forth; and

WHEREAS, the selection and engagement of the CONSULTANT has been made by
the COUNTY 1in accordance with the provisions of the Consultants
Competitive Negotiation Act, Chapter 287.055, Florida Statutes, and 1in
accordance with the provisions of the Lee County Contract Manual for
Professional Services as approved and put into_effect by the Lee County
Board gf County Commissioners, September 25, 2001, and as subsequently
revised.

NOW, THEREFORE, in consideration of the mutual covenants, terms and
provisions contained herein, the parties hereto agree that with the mutual
acceptance of this Agreement as indicated hereinafter by the execution of
this Agreement by both parties that a Contract shall exist between both
parties consisting of:

ARTICLE 1.00 - SCOPE OF PROFESSIONAL SERVICES

CONSULTANT hereby agrees to provide and perform the professional services
required and necessary to complete the services and work as set forth
EXHIBIT "A", entitled "SCOPE OF PROFESSIONAL SERVICES", which EXHIBIT "A"
is attached hereto and made a part of this Agreement.

ARTICLE 2.00 - DEFINITIONS

_The following definition of terms associated with this Agreement is
provided to estabTish a common understanding between both parties to this
Agreement as to the intended usage, application, and interpretation of such
terms pertaining to this Agreement.
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2.01 COUNTY

The term COUNTY shall refer to the Board of County Commissioners of
Lee County, a political subdivision of the State of Florida, and any
official and/or employees thereof who shall be duly authorized to act on
the COUNTY'S behalf relative to this Agreement.

2.02 CONSULTANT

The term CONSULTANT shall refer to the individual or firm offering
professional services which by execution of this Agreement shall be le a11¥
obligated, responsible, and 1iable for providing and pqrform1ng any and al
of the services, work and materials, including services and/or work of
sub-consultants and subcontractors, required under the covenants, terms and
p;ov1s10ns contained in this Agreement and any and all cChange oOrders
thereto.

2.03 PROFESSTONAL SERVICES

The term PROFESSIONAL SERVICES shall refer to all of the services,
work, materials and all related professional, technical and administrative
activities which are necessary to be provided _and performed by the
CONSULTANT and its employees and any and all sub-consultants _and
subcontractors the CONSULTANT may engage to provide, perform and_ complete
the services required pursuant to the "covenants, terms and provisions of
this Agreement.

2.04 SUB-CONSULTANT

The term SUB-CONSULTANT shall refer to ang individual or firm offering
professional services which is_engaged by the CONSULTANT to assist the
CONSULTANT in providing and performing the professional services, work and
materials for which the CONSULTANT is contractually obligated, responsible
and liable to provide and perform under this Agreement.  The COUNTY shall
not be a party to, responsible or 1liable for, or assume any obligation
whatever for any Agreement entered into between the CONSULTANT and any
SUB-CONSULTANT.

2.05 SUBCONTRACTOR

_The term SUBCONTRACTOR shall refer to any individual, company or firm
providing other than professional _services which is engaged by the
CONSULTANT to assist the CONSULTANT in providing and performing services,
work and materials_ for which the CONSULTANT is contractually “obligated,
responsible, and liable to provide and perform under this Agreement. The
COUNTY sha11 not be a party to, responsible or 1liable for, or assume any
obligation whatever for any Agreement entered into between the CONSULTANT
and any SUBCONTRACTOR.

2.06 PROJECT

The term PROJECT shall refer to such facility, system, Brogram or item
as described in the summary statement set forth ih the Preamble on Page One
of this Agreement.

2.07 BASTC SERVICES

The term BASIC SERVICES shall refer to the professional services set
forth_and reguired pursuant to this Agreement and as described in further
detail 1in the attached EXHIBIT "A'", entitled "SCOPE OF PROFESSIONAL
SERVICES", which EXHIBIT "A" is attached hereto and made a part of this
Agreement.
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2.08 ADDITIONAL SERVICES

The term ADDITIONAL SERVICES shall refer to such professional services
as the COUNTY may request and authorize, in writing, the CONSULTANT to
provide and perform relative to this Agreement which are not_included 1in
the BASIC SERVICES. Additional services shall be authorized by the
execution of both parties to this Agreement by a Change Order Agreement.

2.09 CHANGE ORDER

The term CHANGE ORDER shall refer to a written document, CHANGE ORDER
AGREEMENT, executed by both parties to this Agreement setting forth and
authorizing changes to the agreed upon Scope of Professional Services and
Tasks, Compensation and Method of Payment, Time and Schedule of
Performance, or Project_Guidelines and Criteria as such were set forth and
agreed to in the initial AGREEMENT, SUPPLEMENTAL TASK AUTHORIZATION(S),.OF
previous CHANGE ORDERS issued thereto. The CHANGE ORDER_document, which
shall be executed on a Lee County standard form, shall set forth the
authorized changes to the: scope of professional services, tasks, work or
materials to be performed or provided by the CONSULTANT; the compensation
and method of payment; the_schedule or time period for performance and
cgmp1et1on, and the guidelines, criteria and requirements pertaining
thereto.

_ The amount of the change in contract compensation and time set forth
in any and all change oOrders executed and issued under this Agreement shall
be understood and agreed by both Parties to this Agreement to be fair,
equitable, adequate and complete. The changed compensation shall be
understood and agreed to be the _total of all costs_associated with or
impacted by the Change Order including, but not limited to any and all
direct costs, indirect costs and associated costs which may result from or
be caused by the Chan?e order, and shall be understood and agreed to
include a fair, equitabTe and adequate adjustment to cover the CONSULTANT'S
general administrative and overhead costs and profit.

In the event the County decides to delete all, or portions, of the
Scope of Services, Task(s), or Requirements set forth 1in the injtial
Agreement, Supplemental Task Authorizations or previously authorized Change
orders, the COUNTY may do so by the unilateral issuance of a written Change
order to_the CONSULTANT. Such a unilaterally issued Change Order shall set
forth, if appropriate, (1) an agreement by both the COUNTY and the
CONSULTANT establishing changes in the amount of compensation to be paid
the CONSULTANT as a Tresult of the deletion or decrease 1in services
required, or (2) 1in the _absence of such an agreement concerning
compensation, the unilaterally_dissued change oOrder shall set forth the
basis to be used in subsequently considering, and reaching agreement on
change(s) in the compensation to be paid the CONSULTANT. The failure on
the part of the CONSULTANT to execute a Change Order 1issued un11apera11ﬁ b{
the COUNTY_ to effect a deletion or decrease in the services required shal
have no effect on, or otherwise prevent the COUNTY from exercising 1its
rights to direct the stated deletion or decrease in the services to be
provided or performed by the CONSULTANT.

2.11 SUPPLEMENTAL TASK AUTHORIZATION

The term Supplemental Task Authorization as used refers to a written
document executed by both parties to an existing Professional Services
Agreement, or Service Provider Agreement, setting forth and authorizing a
1imited number of Professional Services, tasks, or work. Such Supplemental
Task Authorizations are consistent with and have _previously been included
within the scope of services 1in the idinitial Professional Services
Agreement, or_Service Provider Agreement, for which authorization has not
been previously given or budgeted.
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2.12 DEPARTMENT DIRECTOR

The term DEPARTMENT DIRECTOR shall refer to the Director of the
Department requesting the service, emp1oKed by the Lee County Board of
county Commissioners to serve and act on the COUNTY'S behalf, as it relates
to this Project. The chairman_of the Board of County Commissioners, or his
designated representative, shall act on behalf of the COUNTY to execute any
and all CHANGE ORDER(S) or SUPPLEMENTAL TASK AUTHORIZATION(S) approved by
the COUNTY and issued to the CONSULTANT pursuant to this Agreement. The
DEPARTMENT DIRECTOR, within the authority conferred by the Board of_cCounty
commissioners, acting as the COUNTY'S designated representative shall issue
written notification to the CONSULTANT of any and all changes approved by
the COUNTY 1in_the CONSULTANT'S: (1) compensation (2) time and/or_schedule
of service delivery; (3) scope of services; or other change(s) relative to
BASIC SERVICES and ADDITIONAL SERVICES pursuant to thils Agreement, or
CHANGE ORDER(S) or SUPPLEMENTAL TASK AUTHORIZATION(S) pertaining thereto.
The DEPARTMENT DIRECTOR shall be responsible for acting on the COUNTY'S
behalf to_administer, coordinate, interpret and otherwise manage the
contractual provisions and requirements set forth in this Agreement, CHANGE
ORDER(S), or SUPPLEMENTAL TASK AUTHORIZATION(S) 1issued thereunder.

2.13 PROJECT MANAGER

_.The term PROJECT MANAGER shall refer to the person employed or
retained by the COUNTY and designated, in writing, to serve and act on the
COUNTY'S behalf to provide direct contact and communication between the
COUNTY and CONSULTANT with respect to providing information, assistance
guidance, coordination, review, approval and acceptance of the professional
services, work and materials to be provided and performed by the CONSULTANT
pursuant to this Agreement and such written _SUPPLEMENTAL TASK
AUTHORIZATION(S) and CHANGE ORDER(S)_ as are authorized. . The PROJECT
MANAGER is not authorized to, and shall not, issue any verbal, or written,
request or instruction to the CONSULTANT that would have the effect, or be
interpreted to have the effect, of modifying _or changing in any way
whatever the: (1) Scope of Services to be provided and performed by the
CONSULTANT; (2) The time the CONSULTANT is_ obligated to commence and
complete all such _services; (3) The amount of compensation the COUNTY is
obligated or committed to pay the CONSULTANT. The PROJECT MANAGER shall
review and make appropriate recommendations on all requests submitted by
the CONSULTANT_ for payment for services and work provided and performed,
and reimbursable costs and expense, as provided for in this Agreement and
approved CHANGE ORDER(S),or SUPPLEMENTAL TASK AUTHORIZATION(S) thereto.

2.14 LUMP SUM FEE(S)

Lump Sum Fee(s), hereinafter identified as L.S., are understood and agreed
to include all direct and indirect labor costs, personnel related costs,
overhead and administrative costs, costs of sub-consultant(s) and/or
subcontractor(s), out-of-pocket expenses and costs, professional service
fee(s) and any other costs or expenses which may pertain to the services
and/or work to be performed, provided and/or furnished by the Consultant as
may be required and/or necessary to complete each and every task set forth
in the Scope of Professional Services, Exhibit "A", or as may be set in
subsequent Supplemental Task Authorizations, and/or Change orders agreed to
in writing by both parties to this Agreement.
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2.15 NOT-TO-EXCEED FEE(S)

when all, or any portion, of the CONSULTANT'S compensation to provide
and perform the services and work necessary and required pursuant to the
Tasks set forth in Agreement Exhibit "A", and any Change Orders, Supple-
mental Task Authorizations, and Work oOrders authorized thereto, is
established to be made on a NOT-TO-EXCEED (N.T.E.) amount basis, it 1is
mutually understood and agreed that such compensation for each completed
Task shall be made on the following basis:

For the actual hours necessary, required and expended by the
CONSULTANT'S professional and technical personnel, multiplied by the
applicable hourly rates for each classification or position as set
forth in Attachment No. 1 to Exhibit "B" to the above referenced
Agreement and any Change Orders or Supplemental Task Authorizations
authorized thereto; ang

For the actual necessary, required and expended non-personnel
reimbursable expenses and costs, multiplied by the applicable "Basis
of Charges™ for each item as set forth in Attachment No. 2 to Exhibit
"B" to the above referenced Agreement and any Change orders or Supple-
mental Task Authorizations authorized thereto; and

For the actual, necessary and required hours, and non-personnel
expenses and costs, expended by Sub-Consultants and SubContractors
engaged by the CONSULTANT, multiplied by such hourly rates and unit
costs as are agreed to by the COUNTY and the CONSULTANT and as are set
forth as a part of the above referenced Agreement and any Change
Oorders or Supplemental Task Authorizations authorized thereto; and

with the understanding and agreement that the COUNTY shall pay the
CONSULTANT for all such costs and expenses within the established
Not-to-Exceed amount for each Task or Sub-Task subject to the
CONSULTANT presenting an itemized and detailed invoice with
appropriate supporting documentation attached thereto to show evidence
satisfactory to the COUNTY covering all such costs and expenses; and

with the understanding and agreement that the CONSULTANT'S invoices
and all payments to be made for all Not-to-Exceed amounts shall be
subgect to the review, acceptance and approval of the COUNTY; and
with the understanding and agreement that when the CONSULTANT'S
compensation is established on a Not-to-Exceed basis for a specific
Task(s) or Sub-Task(s) the total amount of compensation to be paid the
CONSULTANT to cover all personnel costs, non-personnel reimbursable
expenses and costs, and Sub-Consultant and SubContractor costs for any
such specific Task(s) or sub-Task(s) shall not exceed the amount of
the total Not-to-Exceed compensation established and agreed to for
each specific Task(s) or Sub-Task(s). 1In the event the amount of
compensation for any Task(s) or Sub-Task(s) to which the CONSULTANT is
entitled on the Not-to-Exceed basis set forth above 1is determined to
be necessary, required and actually expended and is determined to be
actually less than the Not-to-Exceed amount established for the
specific Task or Sub-Task, it 1is understood and agreed that any
unexpended amount under a specific Task or Sub-Task may not be used,
applied, transferred, invoiced or paid for services or work provided
or performed on any other Task(s) or Sub-Task(s).
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ARTICLE 3.00 - OBLIGATIONS OF THE CONSULTANT

The obligations of the CONSULTANT with respect to all the BASIC
SERVICES and ADDITIONAL SERVICES authorized pursuant to this Agreement
shall include, but not be Timited to, the following:

3.01 LICENSES

The CONSULTANT agrees to obtain and maintain throughout the period
this Agreement 1is in effect all such Tlicenses as are required to do
business in the State of Florida and in Lee County, Florida, including, but
not 1limited to, licenses required by the respective State Boards and other
governmental agencies responsible for regulating and Tlicensing the
professional services provided and performed by the CONSULTANT pursuant to
this Agreement.

3.02 PERSONNEL

(1) QUALIFIED PERSONNEL

The CONSULTANT agrees when the services to be provided and performed
relate to a protessional service(s) which, under Florida Statutes,
requires a Tlicense, certificate of authorization or other form of
1e?a1 entitlement to practice such services, to employ and/or retain
only qualified personnel to be in responsible charge of all BASIC
SERVICES and ADDITIONAL SERVICES to be provided pursuant to this
Agreement.

(2) CONSULTANT'S PROJECT DIRECTOR

The CONSULTANT agrees to employ and designate, in writing, a qualified
and, if required by law, a licensed professional to serve as the
CONSULTANT'S Project Director. The CONSULTANT'S Project Director
shall be authorized and responsible to act on behalf of the CONSULTANT
with respect to directing, coordinating and administering all aspects
of the services to be provided and performed under this Agreement
thereto. The CONSULTANT'S Project Director shall have full authority
to bind and obligate the CONSULTANT on any matter arising under this
Agreement unless substitute arrangements have been furnished to the
COUNTY 1in writing. The CONSULTANT agrees that the Project Director
shall devote whatever time is required to satisfactorily direct,
supervise and manage the services provided and performed by the
CONSULTANT throughout the entire period this Agreement is in effect.
The person selected by the CONSULTANT to serve as the CONSULTANT'S
Project Director shall be subject to the prior approval and acceptance
of the COUNTY.

(3) REMOVAL OF PERSONNEL

The CONSULTANT agrees, within thirty (30) calendar days of receipt of
a written request from the COUNTY, to promptly remove and replace the
CONSULTANT'S Project Director, or any other personnel employed or
retained by the CONSULTANT, or personnel of the sub-consultant(s) or
subcontractor(s) engaged by the CONSULTANT to provide and/or perform
services and/or worE pursuant to the requirements of this Agreement,
who the COUNTY shall request, in writing, be removed, which request
may be made by the COUNTY with or without cause.
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3.03 TIMELY ACCOMPLISHMENT OF SERVICES

The timely performance and completion of the required services, work
and materials 1is vitally important to the interests of the COUNTY. Time is
of the essence for all of the duties and obligations contained in this
Agreement thereto. The COUNTY may suffer damages in the event that the
CONSULTANT does not accomplish and complete the required services in a
timely manner. The CONSULTANT agrees to employ, engage, retain and/or
assign an adequate number of personnel throughout the period of this
Agreement so that all BASIC SERVICES and ADDITIONAL SERVICES will be
provided, performed and completed in a timely and diligent manner
throughout.

3.04 STANDARDS OF PROFESSIONAL SERVICE

The work and/or services to be provided and/or performed by the
CONSULTANT and by any Sub-Consultant(s) and/or SubContractor(s) engaged by
the CONSULTANT as set forth in the Scope of Professional Services, Exhibit
"A", shall be done in accordance with the generally accepted standards of
professional practice and in accordance with the laws, rules, regulations,
ordinances, codes, policies, standards or other guidelines issued by those
governmental agencies which have jurisdiction over all or a portion of this
project and which are in effect at the time the COUNTY approves this
Aﬂreement, or which may subsequently be changed or revised. Any subsequent
change or revision to such laws, rules, regulations, ordinances, codes,
policies, standards or other guidelines which requires the CONSULTANT to
provide and/or perform work and/or services which are significantly
different from that set forth in the Scope of Professional Services,
Exhibit "A", shall serve as a basis for the COUNTY to consider the
development and issuance of a Change Order to provide for a change to, or
Additional Services to the services set forth in the Agreement.

3.05 CORRECTION OF ERRORS, OMISSIONS OR OTHER DEFICIENCIES

(1) RESPONSIBILITY TO CORRECT

The CONSULTANT agrees to be responsible for the professional quality,
technical adequacy and accuracy, timely completion, and the
coordination of all data, studies, surveys, designs, specifications,
calculations, estimates, plans, drawings, construction documents,
photographs, reports, memoranda, other documents and instruments, and
other services, work and materials performed, provided, and/or
furnished by CONSULTANT or by any sub-consultant(s) and/or
subcontractor(s) retained or engaged by the CONSULTANT pursuant to
this Agreement. The CONSULTANT shall, without additional compensation,
correct or revise any errors, omissions or other deficiencies in such
data, studies, surveys, designs, specifications, calculations,
estimates, plans, drawings, construction documents and instruments,
and other services, work and materials resulting from the negligent
act, errors or omissions or intentional misconduct of CONSULTANT or
any sub-consultant(s) or subcontractor(s) engaged by the CONSULTANT,

(2) COUNTY'S APPROVAL SHALL NOT RELIEVE CONSULTANT OF RESPONSIBILITY

Neither review, approval, or acceptance by the COUNTY of data,
studies, surveys, designs, specifications, calculations, estimates,
plans, drawings, construction documents, photographs, reports,
memoranda, other documents and instruments, and incidental
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professional services, work and materials furnished hereunder by the

(2) COUNTY'S APPROVAL SHALL NOT RELIEVE CONSULTANT OF RESPONSIBILITY
(Continued)

CONSULTANT, or any sub-consultant(s) or subcontractor(s) engaged by
the CONSULTANT, shall in any way relieve CONSULTANT of responsibility
for the adequacy, completeness and accuracy of its services, work and
materials and the services, work and materijals of any and all
sub-consultants and/or subcontractors engaged by the CONSULTANT to
provide and perform services 1in connection with this Agreement.
Neither the COUNTY'S review, approval or acceptance of, nor payment
for, any of the CONSULTANT'S services, work and materials shall be
construed to operate as a waiver of any of the COUNTY'S rights under
this Agreement, or any cause of action it may have arising out of the
performance of this Agreement.

3.06 LIABTLITY

(D CONSULTANT TO HOLD COUNTY HARMLESS

The CONSULTANT shall be 1iable and agrees to be liable for and shall
indemnify and hold the COUNTY harmless for any and all claims, suits,
judgements or damages, losses and expenses including court costs and
attorney's fees arising out of the CONSULTANT'S errors, omissions,
and/or negligence, or those of any and all sub-consultants and/or
subcontractors engaged by the CONSULTANT during the providing,
performing and furnishing of services, work and materials pursuant to
this Agreement and any and all change Orders, Supplemental Task
Authorizations thereto. The CONSULTANT shall not be Tiable to nor
indemnify the COUNTY for any portions of damages arising out of any
error, omission, and/or negligence of the COQUNTY, 1its employees,
agents, or representatives or third parties. The CONSULTANT hereby
acknowledges that the compensation to be paid the CONSULTANT by the
COUNTY as set forth in Agreement Exhibit "B"™ entitled "COMPENSATION
AND METHOD OF PAYMENT" includes compensation as consideration for the
indemnification provided herein.

3.07 NOT TO DIVULGE CERTAIN INFORMATION

CONSULTANT agrees, during the term of this Agreement, not to divulge,
furnish or make available to any third person, firm, or organization,
without COUNTY'S prior written consent, or unless incident to the proper
performance of CONSULTANT'S obligations hereunder, or in the course of
judicial or Tlegislative proceedings where such information has been
properly subpoenaed, any non-public information concerning the services to
be rendered by CONSULTANT or any sub-consultant(s) or subcontractor(s)
pursuant to this Agreement. CONSULTANT shall require all of its employees,
sub-consultant(s) and subcontractor(s) to comply with the provisions of
this paragraph.

3.08 CONSULTANT TO REPAIR PROPERTY DAMAGE CAUSED BY THE CONSULTANT

CONSULTANT agrees to promptly repair and/or replace, or cause to have
repaired and/or replaced, at its sole cost and expense and in a manner
acceptable to and approved by the COUNTY, any property damage arising out
of, or caused by, the willful or negligent acts of the CONSULTANT, or of
1ts sub-consultants and/or subcontractors. This CONSULTANT'S obligation
under this sub-article does not apply to property damage caused by any
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other Consultant or Contractor engaged directly by the COUNTY.
3.08 CONSULTANT TO REPAIR PROPERTY DAMAGE CAUSED BY THE CONSULTANT
(Continued)

The COUNTY reserves the right, should the CONSULTANT fail toc make such
repairs and/or replacement within a reasonable period of time, to cause
such repairs and/or replacement to be made by others and for all costs and
expenses associated with having such repairs and/or replacement done to be
paid for by the CONSULTANT, or by the CONSULTANT reimbursing the COUNTY for
all such costs and expenses.

3.09 RESPONSIBILITY FOR ESTIMATES

(1) In the event the services required pursuant to this Agreement
include the CONSULTANT preparing and submitting to the COUNTY, cost
estimates, the CONSULTANT, by exercise of his experience, effort,
knowledge and judgment, shall develop such cost estimates as are set
forth in, or as may be required under the Agreement and shall be held
accountable, responsible and liable for the accuracy, completeness,
and correctness of any and all such cost estimates. For purposes of
the Liability Provisions of this Article only, the CONSULTANT'S
estimate(s) shall be considered valid and effective for a period of
six (6) months from the date of the COUNTY'S acceptance of the
estimate(s).

(2) The cost estimates of CONSULTANTS or SUB-CONSULTANTS engaged by
CONSULTANTS, for the appraisal or valuation of property or easements,
or the estimate of damages or costs associated with the acquisition of
grggerty or easements are exempted from the provisions of Article

(3) Cost Estimates
(A) ORDER OF MAGNITUDE ESTIMATE

This 1is an approximate estimate made without detailed
architect/engineering data. Examples 1include, but are not
Timited to, an estimate from cost-capacity curves, an estimate
using scale-up or scale-down factors, and an approximate ratio
estimate. This type of estimate shall be accurate within plus
fifty percent (50.0%). If the bids, as described above, fail to
meet this prescribed accuracy, the cost associated with the
preparation and development of the ORDER OF MAGNITUDE ESTIMATE
shall be recoverable by the COUNTY.

(B) BUDGET ESTIMATE

Budget in this case applies to the COUNTY'S budget and not to the
budget as a project controlled document. A budget is prepared
with the use of flowsheets, Tayouts, and equipment details. This
type of estimate shall be accurate within plus twenty-five
percent (25.0%). If the bids, as described above, fail to meet
this prescribed accuracy, the «cost associated with the
preparation and development of the BUDGET ESTIMATE shall be
recoverable by the COUNTY.
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(C) CONSTRUCTION COST ESTIMATE.

A construction cost estimate for purposes of this Agreement is an
estimate prepared on the basis of well defined
engineering/architectural data and on detailed information set
forth in specifications, designs or drawings which are to be used
as a basis for obtaining bids or price proposals for constructing
the project. This type of estimate shall be accurate within plus
or minus ten percent (10%) of the cost of the construction of the
project. The accuracy and reliability of a CONSTRUCTION COST
ESTIMATE is vital to the COUNTY'S interests because it may be
used for such purposes as, but not limited to the following;
budgeting, obtaining, allocating or obligating funds for the
project; evaluating and determining the reasonableness and
acceptableness of bids or price proposals for construction
projects; or establishing the assessment amounts for Municipal
Service Benefit Units (M.S.B.U.).

In the event the COUNTY solicits and receives bids or price
proposals from contractors on a construction project based on
specifications, design, drawings and a CONSTRUCTION COST ESTIMATE
prepared by the CONSULTANT, and the Towest bid or price proposal,
submitted by a responsive and responsible bidder or proposer,
which bid or price proposal exceeds the amount of the
CONSULTANT'S CONSTRUCTION COST ESTIMATE by more than the percent
accuracy set forth hereinabove, the CONSULTANT shall, upon
notification by the COUNTY, assume responsibility for and proceed
to provide and perform the following service without additional
compensation:

The CONSULTANT will, subject to the review and approval of the
COUNTY, modify at 1its expense the specifications, design,
drawings and related bidding and contract documents to the extent
necessary to reduce the anticipated construction costs so that
the re-solicitation of bids or price proposals will realize bids
or price proposals being received that are within the range of
accuracy established for the CONSTRUCTION COST ESTIMATE prepared
by the CONSULTANT. Any such modifications made by the CONSULTANT
shall not conflict with the functional or operational
requirements established by the COUNTY for the project and set
forth in the Agreement or Change Order(s) or Supplemental Task
Authorization(s) issued thereto, nor shall any such modifications
conflict with established rules, regulations, requirements or
professional standards pertaining to the design, specifications
or drawings prepared by the CONSULTANT, nor shall such
modifications adversely affect the safe use or operation of the
constructed project.

In the event (1) the CONSULTANT'S modification of the design,
specifications, drawings and related bidding and contract
documents, and (2) the re-solicitation of bids or price proposals
do not result in bids or price proposals being received from a
responsive and responsible bidder or proposer that are within the
established percent accuracy of the CONSULTANT'S CONSTRUCTION
COST ESTIMATE, the costs associated with the CONSULTANT'S
preparation and development of the CONSTRUCTION
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(C) CONSTRUCTION COST ESTIMATE. (Continued)

COST ESTIMATE shall be recoverable by the COUNTY by an
appropriate reduction 1in the CONSULTANT'S invoice requesting
payment for services rendered.

For determination of compliance with the accuracy requirement
established for the CONSTRUCTION COST ESTIMATE prepared by the
CONSULTANT, the amount of the CONSTRUCTION COST ESTIMATE
submitted by the CONSULTANT shall be adjusted from the date the
CONSTRUCTION COST ESTIMATE was received by the COUNTY until the
date bids or price proposals are received by the COUNTY, by
applying the percent change in the "20 Cities Cost Index" as
published 1in the ENR (formerly ENGINEERING NEWS-RECORD) a
McGraw-Hill, Inc. publication.

If, in response to its solicitation, the COUNTY receives less
than three bids or priced proposals for a project, there is the
potential that such bids or priced proposals may not be a
realistic representation of the costs expected to be associated
with the project. If under such circumstances, and if in the
professional judgment of the CONSULTANT, the Tow bid or the low
priced proposal received from a responsive bidder or proposer
does not realistically represent the costs associated with the
project, the CONSULTANT may deem it appropriate to recommend the
COUNTY reject any such bid(s) or priced proposal(s). If under
such circumstances the COUNTY concurs with the CONSULTANT'S
recommendation and rejects the bid(s) or priced proposal(s), the
COUNTY will not hold the CONSULTANT responsible to, nor will the
COUNTY require the CONSULTANT to, modify the specifications,
design, drawings and related bidding and contract documents as
set forth hereinbefore.

3.10 PERMITS

The CONSULTANT will be responsible for preparing and submitting all
required applications and other supportive information necessary to assist
the COUNTY 1in obtaining all reviews, approvals and permits, with respect to
the CONSULTANT'S design, drawings and specifications required by any
governmental body having authority over the project. Any fees required for
such reviews, approvals or permits will be covered by a check issued by the
COUNTY and made payable to the respective governmental body upon the
CONSULTANT furnishing the COUNTY satisfactory documentation of such fees.
The CONSULTANT will be similarly responsible for preparing and submitting
all required applications and other supportive information necessary to
assist the COUNTY in obtaining any renewals and/or extensions of reviews,
approvals or permits that may be required while this Agreement 1is in
effect. The COUNTY shall, at the CONSULTANT'S request, assist in obtaining
required signatures and provide the CONSULTANT with all information known
to be available to the COUNTY so as to assist the CONSULTANT 1in the
preparation and submittal of any original, renewal or extension of required
reviews, approvals or permits.
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3.11 ADDITIONAL SERVICES

Should the COUNTY request the CONSULTANT to provide and perform
professional services for this project which are not set forth in EXHIBIT
"A", the CONSULTANT agrees to provide and perform such ADDITIONAL SERVICES
as may be agreed to in writing by both parties to this Agreement.

Such ADDITIONAL SERVICES shall constitute a continuation of the
professional services covered under this Agreement and shall be provided
and performed in accordance with the covenants, terms, and provisions set
forth in this Agreement thereto.

ADDITIONAL SERVICES shall be administered and authorized as
"SUPPLEMENTAL TASK AUTHORIZATIONS" or "CHANGE ORDERS" under the Agreement.
The CONSULTANT shall not provide or perform, nor shall the COUNTY incur or
accept any obligation to compensate the CONSULTANT for any ADDITIONAL
SERVICES unless and until a written “SUPPLEMENTAL TASK AUTHORIZATIONS" or
"CHANGE ORDER" shall have been agreed to and executed by both parties.

Each such "SUPPLEMENTAL TASK AUTHORIZATION" or "CHANGE ORDER" shall
set forth a comprehensive, detailed description of: (1) the Scope of the
ADDITIONAL SERVICES requested; (2) the basis of compensation; and (3) the
period of time and/or schedule for performing and completing said
ADDITIONAL SERVICES.

3.12 TRUTH-IN-NEGOTTATIONS CERTIFICATE

The  COUNTY  may request the CONSULTANT  to execute a
Truth-in-Negotiations Certificate ("Certificate"), in a form attached as
EXHIBIT "F". The Certificate shall state that wage rates and other factual
unit costs supporting the compensation are accurate, complete and current
at the time this Agreement is executed. The original contract price and
any additions thereto shall be adjusted to exclude any significant sums by
which the COUNTY determines the contract price was increased due to
inaccurate, 1incomplete or non-current wage rates or other factual unit
costs.

3.13 COMPLETION OF TASKS

Unless otherwise set forth in the Agreement the CONSULTANT shall be
responsible for providing and performing whatever services, work,
eguipment, material, personnel, supplies, facilities, transportation and
administrative support that are necessary and required to complete all of
the tasks set forth 1in Agreement Exhibit "A" entitled "Scope of
Professional Services” and Change Orders, and Supplemental Task
Authorizations authorized. The compensation to be paid the CONSULTANT as
set forth in Agreement Exhibit "B" entitled '"Compensation and Method of
Payment"” and Change Orders, and Supplemental Task Authorizations authorized
thereto shall be understood and agreed to adequately and completely
compensate the CONSULTANT for providing and performing whatever services,
work, equipment, material, personnel, supplies, facilities, transportation
and administrative support that are necessary and required to complete the
tasks set forth in Agreement Exhibit "A" and change orders, Supplemental
Task Authorizations, and Work oOrders authorized thereto as stated above."
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3.14 AFFIRMATIVE ACTION BY CONSULTANT WHEN ENGAGING SUB-CONSULTANTS

Florida Statute #287.042(4)(f) establishes that agencies, including
Lee County, are encouraged to spend twenty-five (25%) percent of the monies
actually spent for contractual services for the purpose of entering into
contracts with certified Minority Business Enterprises. Accordingly, the
CONSULTANT is encouraged, when selecting or engaging the services of
sub-consultants or subcontractors pursuant to this Agreement, to spend
twenty-five (25%) percent of the amount of compensation established in this
Agreement and 1in subsequent CHANGE ORDERS, and SUPPLEMENTAL TASK
AUTHORIZATIONS authorized thereto for the engagement of the services of
certified Minority Business Enterprise sub-consultants or subcontractors.

In furtherance of this statutory goal the COUNTY expects the
CONSULTANT to take affirmative action towards achieving this goal.
"Affirmative Action” as used herein shall constitute a good faith effort by
the CONSULTANT to achieve the stated goal of engaging certified Minority
Business Enterprise sub-consultants or subcontractors to provide or perform
services and/or work pursuant to the SCOPE OF SERVICES required under this
Aﬁreement. Efforts taken by the CONSULTANT to assist the COUNTY in meetin
this statutory goal must be documented in detail, records o
sub-consultants or subcontractors contacted maintained, 1nc1udinE
negotiation efforts, and written Agreements maintained for services or wor
awarded to sub-consultants or subcontractors.

The CONSULTANT, upon receipt of a written request by the COUNTY, shall
within ten (10) calendar days thereafter submit to the COUNTY copies of
records and supporting documentation to show evidence of its affirmative
action efforts to achieve the above stated goal.

The CONSULTANT is encouraged to contact the Lee County Department of
Equal oOpportunity for information and assistance regarding the COUNTY'S
Minority Business Enterprise certification program and Tisting of certified
Minority Business Enterprises.

ARTICLE 4.00 - OBLIGATIONS OF THE COUNTY

4.01 DESIGNATION OF PROJECT MANAGER

The COUNTY agrees after the execution of this Agreement to promptly
advise the CONSULTANT, 1in writing, of the person designated to serve and
act as the COUNTY'S PROJECT MANAGER pursuant to the provisions of Article
2.13 of this Agreement. Such notification shall be provided to the
CONSULTANT by the COUNTY'S DEPARTMENT DIRECTOR.

4.02 AVAILABILITY OF COUNTY INFORMATION

(1) PROJECT GUIDELINES AND CRITERIA

Guidelines to the CONSULTANT regarding requirements the COUNTY has
established or suggests relative to tge Project including, but not
Timited to such items as: goals, objectives, constraints, and any
special financial, budgeting, space, site, operational, equipment,
technical, construction, time and scheduling criteria are set forth in
EXHIBIT "E", entitled "PROJECT GUIDELINES AND CRITERIA"™, which EXHIBIT
"E" is attached hereto and made a part of this Agreement.
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4.02 AVATILABILITY OF COUNTY INFORMATION (Continued)

(2) COUNTY TO PROVIDE PERTINENT REFERENCE MATERIAL

At the CONSULTANT'S request, the COUNTY agrees to provide to the
CONSULTANT, at no cost to the CONSULTANT, all pertinent information
known to be available to the COUNTY to assist the CONSULTANT 1in
providing and performing the required professional services. Such
information may include, but not be T1imited to: previous reports;
plans, drawings and specifications; maps; property, boundary,
easement, right-of-way, topographic, reference monuments, control
points, plats and related survey data; data prepared or services
furnished by others to the COUNTY such as sub-surface investigations,
lTaboratory tests, 1inspections of natural and man-made materials,
property appraisals, studies, designs and reports.

4.03 AVAILABILITY OF COUNTY'S DESIGNATED REPRESENTATIVES

The COUNTY agrees that the DEPARTMENT DIRECTOR and the PROJECT MANAGER
shall be availabTe within a reasonable period of time, with reasonable
prior notice given by the CONSULTANT, to meet and/or consult with the
CONSULTANT on matters pertaining to the services to be provided and
performed by the CONSULTANT. The COUNTY further agrees to respond within a
reasonable period of time to written requests submitted by the CONSULTANT.

4.04 ACCESS TO COUNTY PROPERTY

The COUNTY agrees, with reasonable prior written notice given by the
CONSULTANT, to provide the CONSULTANT with access within a reasonable
period of time to COUNTY property, facilities, buildings and structures to
enable the CONSULTANT to provide and perform the required professional
services and work pursuant to this Agreement. Such rights of access shall
not be exercised 1n such a manner or to such an extent as to impede or
interfere with COUNTY operations,_or the operations carried on by others
under a lease, or other contractual arrangement with the COUNTY, or in such
a manner as to adversg1g.affect the public health and safety. Such_access
may, or may not be, within the CONSULTANT'S normal office and/or field work
days and/or work hours,

ARTICLE 5.00 - COMPENSATION AND METHOD OF PAYMENT
5.01 BASIC SERVICES

The COUNTY shall pay the CONSULTANT for all requested and authorized
BASIC SERVICES rendered hereunder by the CONSULTANT and completed 1in
accordance with the requirements, provisions, and/or terms of this
Agreement_and accepted by the COUNTY in accordance with the provisions for
compensation and payment of said BASIC SERVICES set forth and prescribed in
EXHIBIT "B", entitled "COMPENSATION AND METHOD OF PAYMENT", which EXHIBIT
"B" is attached hereto and made a part of this Agreement, or on_the basis
of such changes to the established compensation as may be mutually agreed
to by both parties to this Agreement as evidenced by a written Change Order
executed by both parties.

5.02 ADDITIONAL SERVICES

The COUNTY shall pay the CONSULTANT for all such ADDITIONAL SERVICES as
have been requested and authorized by the COUNTY and agreed to, in writing,
by both parties to this Agreement and which have been rendered as
ADDITIONAL SERVICES by the CONSULTANT and completed in accordance with the
requirements, provisions, and/or terms of this Agreement and accepted by
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5.02 ADDITIONAL SERVICES (Continued)

the COUNTY 1in accordance with the provisions for compensation and payment
of sajd ADDITIONAL SERVICES as set forth and prescribed in EXHIBIT "B",
entitled "COMPENSATION AND METHOD OF PAYMENT", which EXHIBIT "B" is
attached hereto and made a part of this Agreement, or on the basis of such
changes to the established compensation as may be mutually agreed to by
both_parties to this Agreement as evidenced by a written Change Order or
Supplemental Task Authorization executed by both parties.

5.03 METHOD OF PAYMENT

(1) MONTHLY STATEMENTS

The CONSULTANT shall be entitled to submit not more than one invoice
statement to the COUNTY each calendar month covering services rendered
during the preceding calendar month. The CONSULTANT'S finvoice
statement(s) shall be itemized to correspond to the basis of
compensation as set forth in the Agreement, or CHANGE ORDER(S), and
SUPPLEMENTAL TASK AUTHORIZATION(S) thereunder. The CONSULTANT'S
invoice statements shall contain a breakdown of charges, description
of service(s) and work provided and/or performed, and where
appropriate, supportive documentation of charges consistent with the
basis of compensation set forth in the Agreement, or in CHANGE
ORDER(S), and/or SUPPLEMENTAL TASK AUTHORIZATION(S) thereunder.

(2) PAYMENT FOR SERVICES PERFORMED

The COUNTY shall pay the CONSULTANT for services performed using
either of the following methods, or using a combination thereof:

(A) The COUNTY shall pay the CONSULTANT on the basis of services
completed for tasks set forth in Exhibits "A" and "B", as
evidenced by work products such as reports, drawings,
specifications, etc., submitted by the CONSULTANT and
accepted by the COUNTY. No payments shall be made for
CONSULTANT'S Work-in-Progress until service items for which
payment amounts have been established and set forth in this
Agreement have been completed by the CONSULTANT and accepted
by the COUNTY. whenever an 1invoice statement covers
services for which no work product is required to be
furnished by the CONSULTANT to the COUNTY, the COUNTY
reserves the ri?ht to retain ten percent (10%) of the amount
invoiced unti such service requirements are fully
completed.

(B) The COUNTY shall pay the CONSULTANT for services performed
for tasks set forth in Exhibits "A" and "B"™ on the basis of
an invoice statement covering CONSULTANT'S Work-in-Progress
expressed as a percentage of the total cost of the service
and/or work required for each task invoiced in this manner.

All such work-in-Progress percentages are subject to the
review and approval of the COUNTY. The decision of the
COUNTY shall be final as to the work-in-Progress percentages
paid. Payment by the COUNTY for tasks on a work-in-Progress
percentage basis shall not be deemed or interpreted in any
way to constitute an approval or acceptance by the COUNTY of
any such service or wWork-in-Progress. The CONSULTANT shall
be responsible for correcting, re-doing, modifying or
otherwise completing the services and work required for each
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task before receiving final, full payment whether or not
(2) PAYMENT FOR SERVICES PERFORMED (Continued)

previous Wwork-in-Progress payments have been made. ATl
tasks to be paid for on a wWork-in-Progress percentage basis
shall be agreed to by both parties to the Agreement and each
task to be paid in this manner shall be identified 1in
Exhibit "B" with the notation (WIPP). only tasks so
identified will be paid on a Work-in-Progress percentage
basis. The COUNTY reserves the right to retain ten percent
(10%) of the amount invoiced until such service requirements
are fully completed.

(3) PAYMENT SCHEDULE

The COUNTY shall issue payment to the CONSULTANT within thirty (30)
calendar days after receipt of an 1invoice statement from the
CONSULTANT 1in an acceptab?e form and containing the requested
breakdown and detailed description and documentation of charges.
Should the COUNTY object or take exception to the amount of any
CONSULTANT'S invoice statement, the COUNTY shall notify the CONSULTANT
of such objection or exception within the thirty (30) calendar day
payment period set forth hereinbefore. If such objection or exception
remains unresolved at the end of said thirty (30) calendar day period,
the COUNTY shall withhold the disputed amount and makefpayment to the
CONSULTANT of the amount not in dispute. Payment of any disputed
amount, or adjustments thereto, shall be made within thirty (30)
calendar days of the date such disputed amount is resolved by mutual
agreement of the parties to this Agreement.

5.04 PAYMENT WHEN SERVICES ARE TERMINATED AT THE CONVENIENCE
OF THE COUNTY

In the event of termination of this Agreement at the convenience of
the COUNTY, not at the fault of the CONSULTANT, the COUNTY shall compensate
the CONSULTANT only for: (1) all services performed prior to the effective
date of termination; (2) reimbursable expenses then due; and (3) reasonable
expenses incurred by the CONSULTANT 1in affecting the terminaticn of
services and work, and incurred by the submittal to the COUNTY of project
drawings, plans, data, and other project documents.

5.05 PAYMENT WHEN SERVICES ARE SUSPENDED

In the event the COUNTY suspends the CONSULTANT'S services and work on
all or part of the services required to be provided and performed by the
CONSULTANT pursuant to this Agreement, the COUNTY shall compensate the
CONSULTANT only for the services performed prior to the effective date of
suspension and reimbursable expenses then due and any reasonable expenses
incurred or associated with, or as a result of such suspension.

5.06 NON-ENTITLEMENT TO ANTICIPATED FEES TN THE EVENT OF SERVICE
TERMINATION, SUSPENSTON, ELIMINATION, CANCELLATION AND/OR
DECREASE

In the event the services required pursuant to this Agreement are
terminated, eliminated, cancelled, or decreased due to: (1) termination;
(2) suspension 1in whole or in part; and (3) and/or are modified by the
subsequent issuance of SUPPLEMENTAL TASK AUTHORIZATION(S) and/or CHANGE
ORDER(S), other than receiving the compensation set forth in Sub-Articles
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5.04 and 5.05, the CONSULTANT shall not be entitled to receive compensation
5.06 NON-ENTITLEMENT TO ANTICIPATED FEES IN THE EVENT OF

SERVICE TERMINATION, SUSPENSION, ELIMINATION,

CANCELLATION AND/OR DECREASE (Continued)

for anticipated professional fees, profit, general and administrative
overhead expenses or for any other anticipated income or expense which may
be associated with the services which are terminated, suspended,
eliminated, cancelled or decreased.

ARTICLE 6.00 - TIME AND SCHEDULE OF PERFORMANCE

6.01 NOTICE TO PROCEED

Following the execution of this Agreement by both parties, and after
the CONSULTANT has complied with the insurance requirements set forth
hereinafter, the COUNTY shall issue the CONSULTANT a WRITTEN NOTICE TO
PROCEED. F0110W1ng the issuance of such NOTICE TO PROCEED the CONSULTANT
shall be authorized to commence work and the CONSULTANT thereafter shall
commence work promptly and shall carry on all such services and work as may
be required in a timely and diligent manner to completion.

6.02 TIME OF PERFORMANCE

The CONSULTANT agrees to complete the services required pursuant to
this Agreement within the time period(s) for completion of the various
phases and/or tasks of the project services set forth and described in this
Aﬁreement, as set forth in EXHIBIT "C", entitled "SCHEDULE OF PERFORMANCE,
which EXHIBIT "C" is attached hereto and made a part of this Agreement.

Should the CONSULTANT be obstructed or delayed in the prosecution or
completion of its obligations under this Agreement as a result of causes
beyond the control of the CONSULTANT, or 1its sub-consultant(s) and/or
subcontractor(s), and not due to their fault or neglect, the CONSULTANT
shall notify the COUNTY, in writing, within five (5) calendar days
after the commencement of such delay, stating the cause(s) thereof and
requesting an extension of the CONSULTANT'S time of performance. Upon
receipt of the CONSULTANT'S request for an extension of time, the COUNTY
shall grant the extension if the COUNTY determines the delay(s) encountered
by the CONSULTANT, or its sub-consultant(s) and/or subcontractor(s), is due
to unforeseen causes and not attributable to their fault or neglect.

6.03 CONSULTANT WORK SCHEDULE

The CONSULTANT shall be required as a condition of this Agreement to
prepare and submit to the COUNTY, on a monthly basis, commencing with the
issuance of the NOTICE TO PROCEED, a CONSULTANT'S WORK SCHEDULE. The WORK
SCHEDULE shall set forth the time and manpower scheduled for all of the
various phases and/or tasks required to provide, perform and complete all
of the services and work required completion of the various phases and/or
tasks of the project services set forth and described in this Agreement, as
set forth in EXHIBIT "C", pursuant to this Agreement in such a manner that
the CONSULTANT'S planned and actual wor progress can be readily
determined. The CONSULTANT'S WORK SCHEDULE of planned and actual work
progress shall be updated and submitted by the CONSULTANT to the COUNTY on
a monthly basis.
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6.04 FATLURE TO PERFORM IN A TIMELY MANNER

Should the CONSULTANT fail to commence, provide, perform and/or
complete any of the services and work required pursuant to this Agreement
in a timely and diligent manner, the COUNTY may consider such failure as
justifiable cause to terminate this Agreement. As an alternative to
termination, the COUNTY at its option, may, upon written notice to the
CONSULTANT, withhold any or all payments due and owing to the CONSULTANT,
not to exceed the amount of the compensation for the work in dispute, until
such time as the CONSULTANT resumes performance of his obligations in such
a manner as to get back on schedule in accordance with the time and
schedule of performance requirements set forth in this Agreement, or any
CHANGE ORDER(S), or SUPPLEMENTAL TASK AUTHORIZATION(S) issued thereto.

ARTICLE 7.00 - SECURING AGREEMENT

The CONSULTANT warrants that the CONSULTANT has not employed or
retained any company or person other than a bona fide, regular, full time
employee working for the CONSULTANT to solicit or secure this Agreement and
that the CONSULTANT has not paid or agreed to pay any person, company,
corporation or firm other than a bona fide employee working solely for the
CONSULTANT any fee, commission, percentage, gift or any other consideration
contingent upon or resulting from the award or making of this Agreement.

ARTICLE 8.00 - CONFLICT OF INTEREST

The CONSULTANT represents that it presently has no interest and shall
acquire no interest, either direct or indirect, which would conflict in any
manner with the performance of services required hereunder. The CONSULTANT
further agrees that no person having any such interest shall be employed or
engaged by the CONSULTANT for said performance.

If CONSULTANT, for itself and on behalf of 1its subconsultants, 1s
about to engage in representing another client, which it in good faith
believes could result in a conflict of interest with the work being
performed by CONSULTANT or such sub-consultant under this Agreement, then
it will promptly bring such potential conflict of interest to the COUNTY'S
attention, in writing. The COUNTY will advise the CONSULTANT, 1in writing,
within ten (10) calendar days as to the period of time required by the
COUNTY to determine if such a conflict of interest exists. If the COUNTY
determines that there is a conflict of interest, CONSULTANT or such
sub-consultant shall decline the representation upon written notice by the
COUNTY.

If the COUNTY determines that there is not such conflict of interest,
then the COUNTY shall give its written consent to such representation. If
CONSULTANT or sub-consultant accepts such a representation without
obtaining the COUNTY'S prior written consent, and 1if the COUNTY
subsequently determines that there is a conflict of interest between such
representation and the work being performed by CONSULTANT or such
sub-consultant under this Agreement, then the CONSULTANT or such
sub-consultant agrees to promptly terminate such representation.
CONSULTANT shall require each of such sub-consultants to comply with the
provisions of this Section.
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ARTICLE 8.00 - CONFLICT OF INTEREST (Continued)

Should the CONSULTANT fail to advise or notify the COUNTY as provided
hereinabove of representation which could, or does, result in a conflict of
interest, or should the CONSULTANT fail to discontinue such representation,
the COUNTY may consider such failure as justifiable cause to terminate this
Agreement.

ARTICLE 9.00 - ASSIGNMENT, TRANSFER AND SUBCONTRACTS

The CONSULTANT shall not assign or transfer any of its rights,
benefits or obligations hereunder, except for transfers that result from:
(1) the merger or consolidation of CONSULTANT with a third party; or (2)
the disesta%1ishment of the CONSULTANT'S professional practice and the
establishment of a successor consultant, or consulting organization. Nor
shall the CONSULTANT subcontract any of its service og1igations hereunder
to third parties, except as otherwise authorized in this Agreement thereto,
without prior written approval of the COUNTY. The CONSULTANT shall have
the right, subject to the COUNTY'S prior written approval, to employ other
persons and/or firms to serve as sub-consultants and/or subcontractors to
CONSULTANT in connection with CONSULTANT providing and performing services
and work pursuant to the requirements of this Agreement. The COUNTY shall
have the right and be entitled to withhold such approval. Such approval
shall not be unreasonably withheld.

In providing and performing the services and work required pursuant to
this Agreement, CONSULTANT 1intends to engage the assistance of the
sub-consultant(s) and/or subcontractor(s) set forth 1in EXHIBIT "D",
entitled "CONSULTANT'S ASSOCIATED SUB-CONSULTANTS AND SUBCONTRACTORS",
which EXHIBIT "D" is attached hereto and made a part of this Agreement.

ARTICLE 10.00 - APPLICABLE LAW

Unless otherwise specified, this Agreement shall be %Pverned by the
laws, rules, and regulations of the State of Florida, or the taws, rules,
and regulations of the united States when providing services funded by the
United States government.

ARTICLE 11.00 - COVENANTS AGAINST DISCRIMINATION

11.01 FOR PROJECTS WITH FUNDS APPROPRIATED FROM GENERAL LEE COUNTY
REVENUES

The CONSULTANT for itself, its successors in interest, and assigns as
part of the consideration thereof, does hereby covenant and agree that
in the furnishing of services to COUNTY hereunder, no person on the
grounds of race, color, national origin, handicap, or sex shall be
excluded from participation in, denied the benefits of, or otherwise
be subjected to discrimination. The CONSULTANT shall comply with Lee
County's Affirmative Action Plan or state laws in the hiring of
sub-consultants. CONSULTANTS who are uncertain of their obligation
must obtain a copy of all relevant guidelines concerning Lee County's
Affirmative Action Plan from the Lee County Department of Equal
Opportunity.
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11.02 FOR PROJECTS WITH FUNDS APPROPRIATED EITHER IN PART OR WHOLLY
FROM FEDERAL OR STATE SOQURCES

The CONSULTANT for jtself, its successors in interest, and assigns as
part of the consideration thereof, does hereby covenant and agree that
in the furnishing of services to COUNTY hereunder, no person on the
grounds of race, color, national origin, handicap, or sex shall be
excluded from participation in, denied the benefits of, or otherwise
be subjected to discrimination. The CONSULTANT shall make every
effort to comply with any Disadvantaged Business Enterprise goals
which have been established for this project. CONSULTANTS who are
uncertain of their obligations regarding Disadvantaged Business
Enterprises for this project must obtain a copy of all relevant
federal or state guidelines from the Lee County Department of Equal
opportunity. The failure of the CONSULTANT to adhere to relevant
guidelines shall subject the CONSULTANT to any sanctions which may be
imposed upon the COUNTY.

ARTICLE 12.00 - WAIVER OF BREACH

waiver by either party of a breach of any provision of this Agreement
shall not be deemed to be a waiver of any other breach and shall not be
construed to be a modification of the terms of this Agreement.

ARTICLE 13.00 - INSURANCE

13.01 INSURANCE COVERAGE TO BE OBTAINED

(1) The CONSULTANT shall obtain and maintain such dinsurance as will
protect him from: (1) c¢laims under workers' compensation laws,
disability benefit laws, or other similar employee benefit laws; (2)
claims for damages because of bodily injury, occupational sickness or
disease_or death of his employees including claims insured by usual
personal injury liability coverage; (3) claims for damages because of
bodily injury, sickness or disease, or death of any person other than
his employees 1including claims insured by usual personal injury
Tiability coverage; and (4) from claims for injury to or destruction
of tangible property including loss or use resu?ting therefrom; any or
all of which claims may arise out of, or result from, the services,
work and operations carried out pursuant to and under the requirements
of this Agreement, whether such services, work and operations be by
the CONSULTANT, 1its employees, or by any sub-consultant(s),
subcontractor(s), or anyone employed by or under the supervision of
any of them, or for whose acts any of them may be legally liable.

(2) The insurance protection set forth hereinabove shall be obtained and
written for not Tless than the Tlimits of 1liability specified
hereinafter, or as required by law, whichever is greater.

(3) The CONSULTANT, throughout the time this Agreement is in effect, shall
require and ensure that any and all of its Sub-Consultants and/or
SubContractors obtain, have, and maintain the insurance coverages
required by law to be provided.

(4) The CONSULTANT shall obtain, have and maintain during the entire
period of this Agreement all such insurance policies as are set forth
and required herein.

Date: 09/25/01
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13.01 INSURANCE COVERAGE TO BE OBTAINED (Continued)

(5)In the event that the CONSULTANT engages Sub-Consultants or Sub-

Contractors to assist the CONSULTANT 1in providing or performing
services or work pursuant to the requirements of this Agreement, the
insurance coverages required under Article 13.03 to be provided by the
CONSULTANT shall cover all of the services or work to be provided or
performed by all of the Sub-Consultants or SubContractors engaged by
the CONSULTANT. However, 1in the event the services or work of
Sub-Consultants or Sub-Contractors engaged by the CONSULTANT 1is not
covered by the CONSULTANT'S INSURANCE POLICY(s), it shall be the
responsibility of the CONSULTANT to ensure that all Sub-Consultants or
Sub-Contractors have fully complied with the COUNTY insurance
requirements for: (1) wWorker's Compensation; (2) Comprehensive General
LiabiTlity; (3) Comprehensive Automobile Liability; or (4) pProfessional
Liability as required and set forth in Agreement Article 13.00.

The services or work to be provided or performed by the fo11owing
Sub-Consultant(s) or Sub-Contractor(s) ijdentified in Agreement Exhibit "D"
are exempted and excluded from the Professional Liability insurance
coverage requirements set forth in this Agreement:

Service and/or work to be Indicate Name of
Provided and/or Performed Individual or Firm

(SN R Uy NN

. AIM Engineering & Surveying, Inc.
. Cella & Associates

. Allied Engineering & Testing

. Janus Research

. Kimley-Horn & Associates, Inc.
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13.01 INSURANCE COVERAGE TO BE OBTAINED Continued

(6) The 1insurance coverage to be obtained by the CONSULTANT or by

13.02

Sub-Consultants or Sub-Contractors engaged by the CONSULTANT, as set
forth in Agreement Article 13.03 for: 1) workers' Compensation; (2)
Comprehensive General Liability; (3) Comprehensive Automobile
Liability; or (4) Professional Liability is understood and agreed to
cover any and all of the services or work set forth in Agreement
Exhibit "A" and all subsequent Change oOrder(s), or Supplemental Task
Authorization(s). 1In the event the COUNTY shall execute and issue a
written Change Order(s), or Supplemental Task Authorization(s)
authorizing the CONSULTANT to provide or perform services or work in
addition to those set forth in Agreement Exhibit "A", it is agreed
that the COUNTY has the right to change the amount of 1insurance
coverages required to cover the additional services or work. If the
additional dnsurance coverages established exceeds the amount of
insurance coverage carried by the CONSULTANT, the compensation
established for the <change oOrder(s), or Supplemental Task
Authorization(s) shall include consideration of any increased premium
cost incurred by the CONSULTANT to obtain same.

CONSULTANT REQUIRED TO FILE INSURANCE CERTIFICATE(S)

ey

(2)

(3)

(4)

(5)

The CONSULTANT shall submit to the COUNTY'S RISK MANAGEMENT DIVISION
all insurance certificates which are required under this Agreement for
review and approval with respect to compliance with the insurance
requirements. After approval by the RISK MANAGEMENT DIVISION, the
COUNTY will execute this Agreement and 1issue a written Notice to
Proceed. The CONSULTANT may then commence with any service or work
pursuant to the requirements of this Agreement.

ATl such insurance certificates shall be in a form and underwritten by
an insurance company(s) acceptable to the COUNTY and licensed in the
State of Florida.

Each Certificate of Insurance submitted to the COUNTY shall be an
original and shall be executed by an authorized representative of the
insurance company affording coverage.

Each Certificate of Insurance shall be addressed to the Lee County
Board of County Commissioners, Attention: Lee County cContracts
Management, P O Box 398, Fort Myers, Florida 33902-0398.

Each Certificate of Insurance shall specifically include all of the
following:

(A) The name and type of policy and coverages provided; and

(B) The amount or 1imit applicable to each coverage provided and the
deductible amount, if any, applicable to each type of insurance
coverage being provided; and

(C) The date of expiration of coverage; and

(D) The designation of the Lee County Board of County Commissioners
both as an additional insured and as a certificate holder. (This
requirement is excepted for Professional Liability Insurance and
for workers' Compensation Insurance); and
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13.02

CONSULTANT REQUIRED TO FILE INSURANCE CERTIFICATE(S) (Continued)

(6)

)

(E) A specific reference to this Agreement and the Project to which
it pertains. (This requirement may be excepted for Professional
Liability Insurance); or

In the event the CONSULTANT has, or expects to enter into an
agreement for professional services other than those provided for
in this Agreement, the CONSULTANT may elect to submit a
certificate of insurance containing the following statement:

"This policy covers the services or work provided or
performed by the Named Insured for any and all projects
undertaken for Lee County pursuant to one or more written
Professional Services Agreements, or written Supplemental
Task Authorizations, or Change oOrders thereto, and the
Timit(s) of 1iability shown shall not be -intended or
construed as applying to only one project.”

Upon receipt and approval of such a certificate of insurance the
COUNTY will administer the 1insurance required for all such
agreements utilizing the single "multi-project" certificate of
insurance and a separate certificate of insurance will not be
required for each separate agreement.

(F) The following clause must appear on the Certificate of Insurance:

"Cancellation - Should any of the above described policies
be cancelled before the expiration date thereof, the issuing
company will endeavor to mail 30 days written notice to the
Certificate Holder named."

(G) A statement indicating any services or work included 1in or
required under Agreement Exhibit "A" Scope of Professional
Services that is specifically excluded or exempted from coverage
under the provisions, terms, conditions or endorsements of the
CONSULTANT'S 1insurance policy(s). A statement which indicates
any and all deductible amounts applicable to each type of
insurance coverage required. In the absence of any such
statements, the COUNTY will proceed with the understanding,
stipulation and condition that there are no deductible amount(sg,
or exclusions or exemptions to the insurance coverage(s)
provided.

Each Certificate of Insurance shall be issued by an insurance agent
and/or agency duly authorized to do so by and on behalf of the
insurance company affording the insurance coverage(s) indicated on
each Certificate of Insurance.

If the initial, or any subsequently issued Certificate of Insurance
expires prior to the completion of the work or termination of this
Agreement, the CONSULTANT shall furnish to the COUNTY renewal or
replacement Certificate(s) of Insurance, or Certified Binder(s), not
later than fifteen (15) calendar days prior to the date of their
expiration. Failure of the CONSULTANT to provide the COUNTY with such
renewal certificate(s) shall be considered justification for the
COUNTY to terminate this Agreement.
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13.02

CONSULTANT REQUIRED TO FILE INSURANCE CERTIFICATE(S) (Continued)

(8)

If any of the insurance coverage(s) required by this Agreement shall
reach the date of expiration indicated on the approved Certificate(s)
of Insurance without the COUNTY having received satisfactory evidence
of renewal or replacement, the CONSULTANT shall automatically and
without further notice stop performing all previously authorized
services and work. During any time period that the CONSULTANT'S
services or work is suspended for failure to comply with the insurance
requirements set forth in the Agreement, the CONSULTANT shall not be
entitled to any additional compensation or time to provide and perform
the required services or work and the COUNTY shall not be required to
make payment on any 1invoices submitted by the CONSULTANT. Upon
receipt and approval of renewal or replacement Certificates of
Insurance, payment for any such invoices shall be made promptly by the
COUNTY.

13.03 - INSURANCE COVERAGES REQUIRED

The CONSULTANT shall obtain and maintain the following insurance

coverages as provided hereinbefore, and in the type, amounts and in
conformance with the following minimum reguirements:

(2)

(1) WORKERS' COMPENSATION

Coverage to comply for all employees for statutory limits 1n
compliance with the applicable State and Federal laws. 1In addition,
the policy must include the following:

(A) Employer's Liability with a minimum Tlimit per accident 1in
accordance with statutory reguirements, or a minimum Timit of
$100,000 for each accident, whichever 1imit 1is greater.

(B) Notice of Cancellation and/or Restriction - The policy must be
endorsed to provide the COUNTY with thirty (30) days prior
written notice of cancellation and/or restriction.

COMMERCTAL GENERAL LIABILITY

Coverage must be afforded on a form no more restrictive than the last
edition of the Commercial General Liability Policy filed by the
Insurance Services Office and must include the following:

(A) Minimum limits of $100,000 per occurrence and $300,000 aggregate
for Bodily Injury Liability and a minimum limit of $100,000 for
Erogerty Damage Liability, or a minimum combined single Timit of

300,000.

(B) Contractual coverage applicable to this specific A%reement
including any hold harmless and/or such indemnification
agreement.

(C) such additional requirements as are set forth in Article 13.01
and 13.02 hereinabove.
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(3) BUSINESS AUTOMOBILE LIABILITY

(4>

Coverage must be afforded on a form no more restrictive than the
latest edition of the Business Automobile Liability Policy filed by
the Insurance Services 0ffice and must include the following:

(A

(8)

(©

Minimum Timits of $100,000 per person and $300,000 per accident
for Bodily Injury Liability and a minimum limit of $100,000 for
;roperty Damage Liability, or a minimum combined single limit of
300,000.

Coverage shall include owned vehicles, hired and Tleased, or
non-owned vehicles,

Such additional requirements as are set forth in Articles 13.01

PROFESSTONAL LIABILITY

Coverage must include the following:

(A)
(B)

(O

A minimum aggregate Tlimit of $1,000,000.00

Such additional requirements as are set forth in Articles 13.01
and 13.02 hereinabove.

Should the Professional Liability 1Insurance Policy 1issued
pursuant to the above requirements and limits be written so as to
provide an applicable deductible amount, or other exclusion or
limitation as to the amount of coverage to be provided within the
minimum coverage limits set forth above, the COUNTY shall hold
the CONSULTANT responsible and Tiable for any such difference in
the amount of coverage provided by the insurance policy. 1In the
event of any such deductible amount, exclusion or limitation, the
CONSULTANT shall be required to provide written documentation
that is acceptable to the COUNTY establishing that the CONSULTANT
has the financial resources readily ava11a€%e to cover damages,
injuries and/or losses which are not covered by the policy's
dgductib]e amounts, exclusions and/or Timitations as stated
above.

ARTICLE 14.00 - DUTIES AND OBLIGATIONS IMPOSED ON THE CONSULTANT

The duties and obligations 1imposed upon the CONSULTANT by this

Agreement and the rights and remedies available hereunder shall be in
addition to, and not a limitation of, any otherwise imposed or available by
Taw or statute.

ARTICLE 15.00 - REPRESENTATION OF THE COUNTY

The CONSULTANT 1in providing and performing the services and work

required pursuant to this Agreement thereto shall only represent the COUNTY
in the manner and to the extent specifically set forth in writing in this
Agreement or thereto, and as provided in any written SUPPLEMENTAL TASK
AUTHORIZATION(S), and CHANGE ORDER(S) issued thereunder.
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ARTICLE 15.00 - REPRESENTATION OF THE COUNTY (Continued)

In the event the CONSULTANT'S services or work involves construction
contract administrative support services, the CONSULTANT is not authorized
to act on the COUNTY'S behalf, and shall not act on the COUNTY'S behalf, in
such a manner as to result in change(s) to (1) the cost or compensation to
be paid the construction contractor, or (2) the time for completing the
work as required and agreed to in the construction contract, or (3) the
scope of the work set forth in the construction contract documents, unless
such representation is specifically provided for, set forth and authorized
in this Agreement or thereto.

The COUNTY will neither assume nor accept any obligation, commitment,
responsibility or Tliability which may result from representation by the
CONSULTANT not specifically provided for and authorized as stated
hereinabove.

ARTICLE 16.00 - OWNERSHIP OF DOCUMENTS

All documents such as drawings, tracings, notes, computer files,
photographs, plans, specifications, maps, evaluations, reports and other
records and data relating to this project, other than working papers,
specifically prepared or developed by the CONSULTANT under this Agreement
shall be property of the CONSULTANT until the CONSULTANT has been paid for
groviding and performing the services and work required to produce such

ocuments.

Upon completion or termination of this Agreement, or upon the issuance
by the COUNTY of a written Change Order deleting all or portions of the
scope of services or task(s) to be provided or performed by the CONSULTANT,
all of the above documents, to the extent requested 1in writing by the
COUNTY, shall be delivered by the CONSULTANT to the COUNTY within seven (7)
calendar days of the COUNTY making such a request. In the event the COQUNTY
gives the CONSULTANT a written Notice of Termination of all or part of the
services or work required, or upon the issuance to the CONSULTANT by the
COUNTY of a written Change Order deleting all or part of the services or
work required, the CONSULTANT shall deliver to the COUNTY the requested
documents as set forth hereinabove, with the mutual understanding and
commitment by the COUNTY that compensation earned or owing to the
CONSULTANT for services or work provided or performed by the CONSULTANT
prior to the effective date of any such termination or deletion will be
paid to the CONSULTANT within thirty (30) calendar days of the date of
issuance of the Notice of Termination or Change Order.

The CONSULTANT, at 1its expense, may make and retain copies of all
documents delivered to the COUNTY for reference and internal use. The
CONSULTANT shall not, and agrees not to, use any of these documents, and
data and information contained therein on any other project or for any
other client without the prior expressed written permission of the COUNTY.

Any use by the COUNTY of said documents, and data and information contained
therein, obtained by the COUNTY under the provisions of this Agreement for
any purpose not within the scope of this Agreement shall be at the risk of
the COUNTY, and without liability to the CONSULTANT. The COUNTY shall be
lTiable and agrees to be 1liable for and shall indemnify, defend and hold the
CONSULTANT harmless for any and all claims, suits, judgments or damages,
losses and expenses including court costs, expert witness and professional
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ARTICLE 16.00 - OWNERSHIP OF DOCUMENTS (Continued)

consultation services, and attorneys' fees arising out of the COUNTY'S use
of such documents in a manner contrary to the provisions set forth
hereinabove. The COUNTY hereby acknowledges receipt of $10.00 (ten and no
hundreds dollars) and other good and valuable consideration from the
CONSULTANT which has been paid as specific consideration for the
indemnification provided herein.

ARTICLE 17.00 - MAINTENANCE OF RECORDS

The CONSULTANT will keep and maintain adequate records and supporting
documentation applicable to all of the services, work, information,
expense, costs, invoices and materials provided and performed pursuant to
the requirements of this Agreement. Said records and documentation will be
retained by the CONSULTANT for a minimum of five (5) years from the date of
termination of this Agreement.

The COUNTY and its authorized agents shall, with reasonable prior
notice, have the right to audit, inspect and copy all such records and
documentation as often as the COUNTY deems necessary during the period of
this Agreement, and during the period five (5) years thereafter; provided,
however, such activity shall be conducted only during normal business hours
and at the expense of the COUNTY, and provided further that to the extent
provided by law the COUNTY shall retain all such records confidential.

ARTICLE 18.00 - HEADINGS

The HEADINGS of the Articles, Sections, Exhibits, Attachments, Phases
or Tasks as contained in this Agreement are for the purpose of convenience
only and shall not be deemed to expand, limit or change the provisions
conEained in such Articles, Sections, Exhibits, Attachments, Phases or
Tasks.

ARTICLE 19.00 - ENTIRE AGREEMENT

This Agreement, including referenced Exhibits and Attachments hereto,
constitutes the entire Agreement between the parties hereto and shall
supercede, replace and nullify any and all prior agreements or
understandings, written or oral, relating to the matters set forth herein,
and any such prior agreements or understandings shall have no force or
effect whatever on this Agreement.

The following listed documents, which are referred to hereinbefore,
are attached to and are acknowledged, understood and agreed to be an
integral part of this Agreement:

(1) EXHIBIT "A" entitled "Scope of Professional Services”
dated May 3;; , 2006 .

(2) EXHIBIT "B" entitled "Compensation and Method of
Payment" dated May Bga , 2006 .

(3) EXHIBIT "C" entitled "Time and Schedule of Performance"
dated May ?; ., 2006.

(4) EXHIBIT "D" entitled "Consultant's Associated Sub-
Consultant(s) and SubContractor(s)"” , dated

May 3;5 , 2006 )
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ARTICLE 19.00 - ENTIRE AGREEMENT (Continued)
(5) EXHIBIT "E" entitled "Project Guidelines and Criteria',

dated May Z%h . 2006
(6) EXHIBIT "F" entitled "Truth in Negotiation Certificate”,
dated May }/?; , 2006 .
(7) EXHIBIT "G" entitled "Insurance'. (containing copies of

applicable Certificates of Insurance)

(8) EXHIBIT "H" entitled "Amendment to Articles"”,
dated May ;i , 2006 .

ARTICLE 20.00 - NOTICES AND ADDRESS OF RECORD
20.01 NOTICES BY CONSULTANT TO COUNTY

A1l notices required and/or made pursuant to this Agreement to be
given by the CONSULTANT to the COUNTY shall be in writing and_shall be
given by the United States Postal Service Department first class mail
Service, postage prepaid, addressed to the following COUNTY address of
record and sent to the attention of the County's Project Manager:

Lee County Board of County Commissioners
Post Office Box 398

Fort Myers, Florida 33902-0398
Department:

20.02 NOTICES BY COUNTY TO CONSULTANT

A1l notices required and/or made pursuant to this Agreement to be
given by the COUNTY to the CONSULTANT shall be made in writing and shall be
given by the United States Postal Service Department first class mail
service, postage prepaid, addressed to the following CONSULTANT'S address

of record:
Inwood Consulting Engineers, Inc.
(CONSULTANT'S Business Name)
870 Clark Street
(Street/P.0. BoOX)

Qviedo FL 32765
(City) (State) (Zip Code)

Telephone Number: (407) 971 -8850
Fax Number: (407) 971-8955

ATTENTION: Alex Hull
Project Director

20.03 CHANGE OF ADDRESS OF RECORD

Either party may change its address of record by written notice to the
other party given in accordance with the requirements of this Article.

ARTICLE 21.00 - TERMINATION

This Agreement may be terminated by the COUNTY at its convenience, or
due to the fault of the CONSULTANT, by the COUNTY giving thirty (30) day
written notice to the CONSULTANT.
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ARTICLE 21.00 - TERMINATION (Continued)

If the CONSULTANT is adjudged bankrupt or insolvent; if it makes a
general assignment for the %enefit of its creditors; if a trustee or
receiver is appointed for the CONSULTANT or for any of its property; if it
files a petition to take advantage of any debtor’'s act or to reorganize
under the bankruptcy or similar laws; if it disregards the authority of the
COUNTY'S designated representatives; 1if it otherwise violates any
provisions of this Agreement; or for any other just cause, the COUNTY may,
without prejudice to any other right or remedy, and after giving the
CONSULTANT a thirty (30) calendar day written notice, terminate this
Agreement.

In addition to the COUNTY'S contractual right to terminate this
Agreement in its entirety as set forth above, the COUNTY may also, at its
convenience, stop, suspend, supplement or otherwise change all, or any part
of, the Scope of Professional Services as set forth in Exhibit "A", or the
Project Guidelines and Criteria as set forth in Exhibit "E", or as such may
be established by a sSupplemental Task Authorization or Change oOrder
Agreement. The COUNTY shall provide written notice to the CONSULTANT in
order to implement a stoppage, suspension, supplement or change.

The CONSULTANT may request that this Agreement be terminated by
submitting a written notice to the COUNTY dated not less than thirty (30)
calendar days prior to the requested termination date and stating the
reason(s) for such a request. However, the COUNTY reserves the right to
accept or not accept the termination request submitted by the CONSULTANT,
and no such termination request submitted by the CONSULTANT shall become
effective unless and until CONSULTANT 1is notified, in writing, by the
COUNTY of 1ts acceptance.

21.01 CONSULTANT TO DELIVER MATERTAL

Upon termination, the CONSULTANT shall deliver to the COUNTY all
papers, drawings, models, and other material in which the COUNTY has
exclusive rights by virtue hereof or of any business done, or services or
work performed or provided by the CONSULTANT on behalf of the COUNTY.

ARTICLE 22.00 - AMENDMENTS

The covenants, terms and provisions set forth and contained in all of
the Articles to this Agreement may be amended upon the mutual acceptance
thereof, 1in writing, by both parties to this Agreement, as evidenced by
Exhibit H for amending articles. 1In the event of any conflicts between the
requirements, provisions and/or terms of the Agreement and any written
Amendment (Exhibit H), the requirements, provisions and/or terms of the
Amendment shall take precedence.

ARTICLE 23.00 - MODIFICATIONS

Modifications to covenants, terms and provisions of this Agreement
shall only be valid when issued in writing as a properly executed CHANGE
ORDER(S) or SUPPLEMENTAL TASK AUTHORIZATION(S). In the event of any
conflicts between the requirements, provisions, and/or terms of this
Agreement and any written CHANGE ORDER(S), and/or SUPPLEMENTAL TASK
AUTHORIZATIONS, the Tatest executed CHANGE ORDER(S), and/or SUPPLEMENTAL
TASK AUTHORIZATION(S) shall take precedence.
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ARTICLE 23.00 - MODIFICATIONS (Continued)

In the event the COUNTY issues a purchase order, memorandum, letter,
or other instruments covering the professional services, work and materials
to be provided and performed pursuant to this Agreement, it 1is hereby
specifically agreed and understood that such purchase order, memorandum,
Tetter or other instruments are for the COUNTY'S internal control purposes
only, and any and all terms, provisions and conditions contained therein,
whether printed or written, shall in no way modify the covenants, terms and
provisions of this Agreement and shall have no force or effect thereon.

No modification, waiver, or termination of the Agreement or of any
terms thereof shall impair the rights of either party.

ARTICLE 24.00 - ACCEPTANCE

Acceptance of this Agreement shall be indicated by the signature of
the duly authorized representative of the hereinabove named parties in the
space provided hereinafter and being attested and witnessed as indicated.

IN WITNESS WHEREOF, the parties hereto, by their duly authorized
representatives, have executed this Agreement effective the day and year
first written above.

ATTEST: COUNTY: LEE COUNTY, FLORIDA
CLERK_OF CIRCUIT COURT BOARD OF COUNTY COMMISSIONERS
Charlie Green, Clerk
BY: BY:
; Chairwoman
DATE:

APPROVED AS TO FORM

BY:
County Attorney's Office

ATTEST:
Inwood Consulting Engineers, Inc,
(CONSULTANT)
RSN C AN Q&*/éﬁ//
Lba.uc) . ’ BY: . v
(Witness) (Authorized Signature)
%WW Presidaent
(Witness) (Title)

DATE: C[Z/‘j/c b

CORPORATE SEAL:
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EXHIBIT A

Date: May 3, 2006

SCOPE OF PROFESSIONAL SERVICES

for

4 -06-05 - Corridor Alignment Study for Luckett Road & Sunshine Boulevard

BASIC SERVICES
Section 1. GENERAL SCOPE STATEMENT

The Consultant shall provide and perform the following professional services, which shall
constitute the GENERAL SCOPE of the BASIC SERVICES under the covenants, terms, and
provisions of this PROFESSIONAL SERVICES AGREEMENT:

Section 2. TASKS

Pursuant to the GENERAL SCOPE of the BASIC SERVICES stated herein above, the
CONSULTANT shall perform all services and/or work necessary to complete the following task(s)
and/or provide the following item(s) which are enumerated to correspond to the task(s) and/or items
set forth in EXHIBIT "B* entitled "COMPENSATION AND METHOD OF PAYMENT".

(Each task or sub-task should be given a title and a numerical identification number, and shall be
described in detail sufficient to establish a clear and complete understanding between both
parties to the Agreement as to what services or work the COUNTY expects the CONSULTANT
to provide or perform, and shall be the basis of establishing the amount of compensation to be
paid the CONSULTANT.)

SEE ATTACHED SCOPE OF SERVICES

CMQO:032
09/25/01
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EXHIBIT A

SCOPE OF SERVICES
LUCKETT RD. AND SUNSHINE BLVD. CORRIDOR STUDIES

Description: Luckett Rd. from I-75 to Joel Blvd.
Sunshine Blvd. north to SR 80
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EXHIBIT A

PURPOSE .....converinvirssinssssnins . .- Creehsebisasseiessesanes s s ARt ebesa SR SR RS R RS sab SRS SR s ReRR RS 6
STUDY OBJECTIVE............ eeresiesressieRseasesseIIeRIaNSeREItS SRR b AS R SR NS A RSO A SRR BE SAS b e SRR RS AR RS SRS SO0 6
STUDY REQUIREMENTS AND PROVISIONS FOR WORK.........ccovossnirrssssnsessssseenesares errsnsesnstssssssssisster 7
Govemning Regulations 7

Key Personnel 7

Meetings and Presentations 7

Quality Control 8

Correspondence 8

Submittals 8

Coordination with Other Consultants and Entities 9

1.0 PUBLIC INVOLVEMENT...... Creesssisnesesbonerestsre e beaE RS bt AR e a SR bSO AR e R bR 800 srsrsssssassanssnns 9
1.1 Public Involvement Program 9

1.2 Public Involvement Data Collection 9

1.3 Notice of Intent — 10
1.5  Scheduled Public Meetings 10
1.6  Unscheduled Public and Agency Meetings 10
1.7  Board of County Commissioners Meeting 11
1.8  Location and Design Concept Acceptance - N/A 11
1.9  Special Public Involvement Requirements 11
1.10  Quality Control 12
2.0 ENGINEERING ANALYSIS AND REPORTS ...o.connvuveisisnsscmsissonresrssnsonsissssssssisnsnsnssssasosses 13
2.1 Field Review 13
2.2 Aerial Photography 13
2.3 Survey Coordination 13
2.4 Existing Roadway Characteristics 13
2.5  Existing Structure Characteristics 13
2.6  Traffic Data 13
2.7  CrashData 14
2.9  Utilities 14
2.10 Railroads 14
2.11 Transportation Plans 15
2.12 Soils 15
2.13 Base Map 15
Needs 15
2.14 Safety 15
2.15 Analysis of Existing Conditions 15
2.16 Development of Needs Statement 15
2.17 Corridor Analysis 15
2.18 Traffic Analysis 16
2.19 Typical Section Analysis 18
2.20 Roadway Design Alternatives 18
2.21 Prepare Concept Plans 18
2.22 Drainage Analysis and Preliminary Pond Siting Report 18
2.23  Structures 18
2.25 Multi-modal Accommodations 18
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2.26
2.27

Maintenance of Traffic Analysis
Geotechnical

Comparative Analysis of Alternatives

2.29
2.30
2.31
2.34
2.35
2.36
237
2.38

3.0

Comparative Analysis and Evaluation Matrix
Selection of Preferred Alternatives
Conceptual Corridor Plans (Preferred)
Construction Cost Estimates

Right Of Way Cost Estimates

Typical Section Package

Design Exceptions and Variances
Preliminary Engineering Report (PER)

ENVIRONMENTAL ANALYSIS AND REPORTS......cuo.cc..

Social Impacts

31
3.2
33
34
35
36
37
38
39

Land Use Changes

Community Cohesion

Community Services

Social and Economic Impacts
Relocation Potential
Archaeological and Historical Sites
Section 4F) - N/A

Visual Impacts and Aesthetics
Utilities and Railroads

Natural Impacts

3.10
3.12
313
3.14
3.16
317

Wetlands

Water Quality

Qutstanding Florida Waters, Wild and Scenic Rivers, and Aquatic Preserves
Floodplains

Wildlife and Habitat

Identify Permit Conditions

Physical Impacts

3.19
3.20
3.21
322

Noise - N/A

Air Quality — N/A
Construction Impact Analysis
Contamination

Environmental Reports

324
3.25
3.26
3.27
3.28
3.29

4.0
4.1
4.2
43

Class of Action Determination (State Environmental Impact Report)
Environmental Assessment

Finding of No Significant Impact

Draft Environmental Impact Statement

Final Environmental Impact Statement

Quality Control

MISCELLANEQUS SERVICES...coccovnrisrecrsursences B .

--------------------------

Contract and Project Files
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5.0 METHOD OF COMPENSATION.

6.0 SERVICES TO BE PERFORMED BY THE DEPARTMENT
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SCOPE OF SERVICES FOR CONSULTING ENGINEERING SERVICES
DEL PRADO BOULEYARD CORRIDOR STUDY

This Exhibit forms an integral part of the agreement between Lee County (hereinafter referred to as the
COUNTY) and Inwood Consulting Engineers, Inc., a Florida Corporation located at 870 Clark Street,
Oviedo, FL 32765 (hereinafter referred to as the CONSULTANT), relative to the transportation
facility described as follows:

Description: Luckett Rd. from 1-75 to Joel Blvd.
Sunshine Bivd. from the northern terminus to SR 80

The Lee County Department of Transportation (hereinafter referred to as the DEPARTMENT) will
represent the COUNTY in all actions related to services provided under this agreement.

PURPOSE

The purpose of this Exhibit is to describe the scope of work and the responsibilities of the
CONSULTANT and the DEPARTMENT in connection with the identification of acceptable corridors
to extend Luckett Rd. from 1-75 to Joel Blvd. and to extend Sunshine Blvd. from its northern terminus
to SR80.

The Corridor Evaluation Process shall utilize the Florida Department of Transportation’s (FDOT’s)
publication titled "Project Development and Environment Manual”, published 07/01/88 and all
subsequent revisions as a guide only in conducting the services needed to identify acceptable corridors
for the Luckett Rd. and Sunshine Blvd. extensions. Therefore, strict adherence to the PD&E Manual is
not required.

The CONSULTANT shall perform those engineering services required for corridor evaluation studies,
including consideration of social, economic, environmental effects, and mitigation, along with the
environmental documents, engineering reports, preliminary plans, and public hearing necessary for the
Board of County Commissioners to approve and adopt a corridor alignment for these roadways.

Sections 1 through 4 of the Scope of Services describe the tasks included in this contract, and also
which of the items of work will be the responsibility of the CONSULTANT or the DEPARTMENT.

The DEPARTMENT will provide contract administration and provide management services and
technical reviews of all work associated with the development and preparation of the
engineering/environmental study reports for the transportation facility. :

STUDY OBJECTIVE

The CONSULTANT is to study alternative corridors for Luckett Rd. from 1-75 to Joel Blvd. and for
Sunshine Blvd. from its northern terminus to SR 80 in Lee County; and to recommend a final
alignment in sufficient detail to proceed to the design phase for the project. Included in the study will
be consideration of four lane and six lane alternatives, special treatment and/or additional lanes at
major intersections and widening of the crossroads up to 600 feet in each direction where necessary to
provide intersection operation at an acceptable level of service.

The CONSULTANT shall develop at least three corridors of sufficient width to accommodate all

reasonable alternative typical sections for each of the roadways. A final preferred alignment will be
identified within the preferred corridor.
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STUDY REQUIREMENTS AND PROVISIONS FOR WORK
Governing Regulations

The services performed by the CONSULTANT shall be in compiiance with all applicable FDOT
Manuals and Guidelines. The Manuals and Guidelines incorporate by requirement or reference all
applicable State and Federal regulations. The current edition, including updates, of the following
FDOT Manuals and Guidelines shall be used in the performance of this work. It is understood that
AASHTO criteria shall apply as incipient policy.

Florida Statutes

Florida Administrative Codes

Applicable federal regulations and technical advisories
Project Development and Environment Manual

Plans Preparation Manual

Roadway Traffic and Design Standards

Highway Capacity Manual

Manual of Uniform Minimum Standards for Design, Construction, and Maintenance for
Streets and Highways

Bicycle Facilities Planning and Design Manual
Right-of-Way Mapping Handbook

Location Survey Manual

EFB User Guide

Drainage Manual

Outline Specifications - Aerial Surveys/Photogrammetry
Soils and Foundations Manual

Structures Design Guidelines

CADD Manual (No. 625-050-001)

CADD Production Criteria Handbook

Florida's Level of Service Standards and Guidelines Manual for Planning {No. 525-000-
005)

Equivalent Single Axle Load Guidelines (No. 525-030-121)
Design Traffic Procedure (No. 525-030-120)

K-Factor Estimation Process

Project Traffic Forecasting Guidelines

Florida Highway Landscape Guide

Basis of Estimates Manual

Key Personnel

The CONSULTANT'S work shall be performed and directed by the key personnel identified in the
proposal presentations by the CONSULTANT. Any changes in the indicated personnel shall be subject
to review and approval by DEPARTMENT.

Meetings and Presentations

The CONSULTANT shall attend a Notice to Proceed Meeting with DEPARTMENT representatives,
where relevant project information will be provided by the DEPARTMENT, along with procedures for
administering the contract. The CONSULTANT's staff shall also be available with no more than a
five (5) workday notice to attend meetings or make presentations at the request of the DEPARTMENT.
Such meetings and presentations may be held at any hour between 8:00 A M. and 12:00 midnight on
any day of the week. The CONSULTANT may be called upon to provide maps, press releases,
advertisements, audiovisual displays and similar material for such meetings.
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Quality Control

The CONSULTANT shall be responsible for insuring that all work products conform to
DEPARTMENT standards and criteria. This shall be accomplished through an internal Quality
Control (QC) process performed by the CONSULTANT. This QC process shall insure that quality is
achieved through checking, reviewing, and surveillance of work activities by objective and qualified
individuals who were not directly responsible for performing the initial work.

Prior to submittal of the first invoice, the CONSULTANT shall submit to the DEPARTMENT'S
Project Manager for approval the proposed method or process of providing Quality Control for all
work products. The Quality Control Plan shall identify the products to be reviewed, the personnel who
perform the reviews, and the method of documentation.

Correspondence

Copies of all written correspondence from the CONSULTANT to any party pertaining specificaily to
this study shall be provided to the DEPARTMENT for their review prior to sending.

Copies of all written correspondence received by the CONSULTANT from any party pertaining
specifically to this study shall be provided to the DEPARTMENT for their records within one (1) week
of the receipt of said correspondence.

Submittals

The CONSULTANT shall provide copies of the required documents as listed below. These are the
anticipated printing requirements for the project. This tabulation will be used for estimating purposes,

and the Project Manager will determine the number of copies required prior to each submittal. In
addition to the hard copies required, each document will be converted in its entirety (including graphics)
to Adobe PDF format

Engineering Items: Copies.
First Draft Preliminary Engineering Report 3
Traffic Modeling Memorandum 3
Second Draft Preliminary Engineering Report 3

Final Preliminary Engineering Report (Signed and Sealed) 3

Right of Way Identification Maps 3
Typical Section Packages 3
Environmental Items: Copies:
Advance Notification Package N/A
Public Involvement Plan 3

Noise Study Memorandum N/A
Air Quality Memorandum N/A

Contamination Screening Memorandum 3
Endangered Species Evaluation Memorandum 3
Wetlands Evaluation Memorandum 3
Cultural Resource Memorandum 3

Upon completion of the study, the CONSULTANT shall deliver to the DEPARTMENT, in an
organized manner, all project files, maps, sketches, worksheets, and other materials used or generated
during the study process.
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The CONSULTANT shall deliver final reports for distribution in unsealed envelopes containing the
required reports and documents. In addition, the Consultant shall also submit 10 CDs with all project
reports and documents.

During the study, the CONSULTANT shall submit on CD or DVD copies of ALL electronic files
pertaining to the project including CADD, support, and document files (design, word processing,
spreadsheet and graphics). These submittals do not have to be formatted as for a formal submittal. The
DEPARTMENT would review the files to screen them for compatibility, particularly with CADD files.

At the conclusion of the study, the CONSULTANT shall submit 3 copies of Compact Disks (CD) with
all study files. All documents must also be submitted as PDF files. The final submittal should be
organized so that files are easy to locate. The CONSULTANT shall submit 3 copies of all drawing files
(CADD & Graphics) on CD, compatible with Intergraph as well as in PDF format.

Coordination with Other Consultants and Entities

The CONSULTANT is to coordinate their work with any ongoing and/or planned projects that may
affect this study.

The CONSULTANT is to coordinate with local governmental entities to ensure design and right of way
requirements for the project are compatible with local public works improvements and right of way
activities.

Optional Services

At the DEPARTMENT’s option, the CONSULTANT may be requested to provide the following
services:

+ Final design services for the corridor.

¢ Construction administration/CEI services as needed by the DEPARTMENT.

The fee for these optional services shall be negotiated in accordance with the terms detailed in Exhibit
B, Method of Compensation, for a fair, competitive and reasonable cost, considering the scope and
complexity of the project(s). A supplemental agreement adding the additional services would then have
to be approved by the Board of County Commissioners.

1.0 PUBLIC INVOLVEMENT

Public involvement includes communicating to and receiving information from all interested persons,
groups, and government organizations regarding the development of the project. The CONSULTANT
shall coordinate and perform the appropriate level of public involvement for this project as outlined in
Part 1, Chapter 8, and Part 2, Chapter 9 of the PD&E Manual and the following sections.

1.1 Public Involvement Program

A Public Involvement Plan will be developed that outlines the approach to the public
involvement process.

1.2 Public Involvement Data Collection
The CONSULTANT will identify and provide the names and addresses of the property owners

within 600 feet either side of any corridor alternatives. The information will be obtained from
county tax rolls. In addition to public involvement data collection, the CONSULTANT shall
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1.3

1.5

1.6

assist the DEPARTMENT in preparing responses to any public inquiries as a result of the
public involvement process.

Notice of Intent -
1.4  Advance Notification -~ At the beginning of the project, the CONSULTANT shall

prepare the Advance Notification and transmittal letter as per Part 1, Chapter 2 of the PD&E
Manual for the County to submit to the State Clearing House.

Scheduled Public Meetings

The CONSULTANT shall provide all support necessary to hold or participate in various public
meetings, which may include but not limited to:

¢ Elected Officials/Agency Kick-off Meeting - this will consist of a letter informing the
elected officials/agency representatives of the project and contact information for the
project.

¢ Corridor Alternatives Public Meetings — 2 Meetings

¢ Preferred Concept Public Meetings — 1 Meeting
For any of the above type meetings, the CONSULTANT shall prepare and/or provide:

¢ Scripts or agenda for presentation.

Handouts

Graphics for presentation.

*  Meeting equipment set-up and tear-down.

Legal and/or display advertisements. (The CONSULTANT will pay the cost of
publishing.)

Letters for notification of elected and appointed officials, property owners and other
interested parties. (The CONSULTANT will pay the cost of first class postage.)

News releases, for use three to five days prior to meeting.
e Summary notes of meetings.

¢ Briefing and debriefing of DEPARTMENT staff.

The CONSULTANT will attend the meetings with an appropriate number of personnel to
assist the DEPARTMENT"'S Project Manager.

It is estimated there will be 3 public meetings during the study.
Unscheduled Public and Agency Meetings
In addition to scheduled public meetings the CONSULTANT may be required to participate in

unscheduled meetings with the public, elected officials, or public agencies. The
CONSULTANT’s participation will be limited to preparation for the meeting, participation
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during the meeting, note taking, and summarizing the meeting in a memo to the file. It is
estimated for this project there will be 9 meetings during the study. These meetings are
estimated to be as follows:

o Three (3) Key Stakeholder Meetings
¢ Four (4) Community Meetings
o Two (2) Agency Coordination Meetings
1.7  Board of County Commissioners Meeting
The CONSULTANT shall provide handouts and graphics depicting the preferred corridor for
adoption by the Board of County Commissioners. The CONSULTANT will aitend the
meeting, make a presentation regarding the corridor if requested by the DEPARTMENT and

be available to answer questions regarding the project.

For ;:lle Board of County Commissioners Meeting, the CONSULTANT shall prepare and/or
provide:

¢ Scripts or agenda for presentation.
¢ Handouts
¢ Graphics for presentation.

e legal and/or display advertisements. (The CONSULTANT will pay the cost of
publishing.)

s Letters for notification of elected and appointed officials, property owners and other
interested parties. (The CONSULTANT will pay the cost of first class postage.)

s News releases, for use three to five days prior to méeting.
¢ Summary notes of meetings.
¢ Briefing and debriefing of DEPARTMENT staff.
1.8 Location and Design Concept Acceptance - N/A
1.9 Special Public Involvement Requirements
Comrespondence
Within three days of the receipt or mailing of all written comrespondence between the
CONSULTANT and any party pertaining to this study, copies shall be provided to the
DEPARTMENT for their records.
Newsletters
The CONSULTANT shall prepare newsletters at various key points during the study. The
newsletters shall be mailed by the CONSULTANT to elected officials, property owners, business
and interested persons included on the mailing list compiled by the CONSULTANT.

DEPARTMENT review and approval prior to mailing is required. A maximum of six (4)
newsletters are anticipated as follows:
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¢ At Project Kickoff
¢ Prior to the three public meetings
¢ Prior to the Public Hearing

»  After the Public Hearing
Web Page

The Consultant will prepare an Internet WEB site for the Study. The Consultant will
coordinate with the appropriate County offices to ensure compatibility. The Consultant will
create and post the site prior to the first corridor public meeting. The Consultant will then
update the site prior to the second corridor meeting, the preferred alternatives meeting, the
Public Hearing and following the Public Hearing.

Comments and Coordination Report

The CONSULTANT shall prepare a Comments and Coordination Report. This report shall contain,
at a minimurn, all documentation of public participation accomplished throughout the study period.
This report shall include all comments and responses received from the public involvement,
coordination with local officials and agencies, public meetings, etc. The Comments and
Coordination Report shall be submitted with the final Preliminary Engineering Report.

1.10  Quality Control

The CONSULTANT shall be responsible for insuring that all work products conform to
DEPARTMENT standards and criteria. This shall be accomplished through an internal quality
control process performed by the CONSULTANT. This quality control process shall insure that
objective and qualified individuals who were not directly responsible for performing the initial work
achieve quality through checking, reviewing, and surveillance of work activities.

Prior to submittal of the first invoice, the CONSULTANT shall submit to the DEPARTMENT’s
Project Manager for approval the proposed method or process of providing quality control for all
work products. The Quality Control Plan shall identify the products to be reviewed, the personnel
who perform the reviews, and the method of documentation. The CONSULTANT will be
responsible for the inclusion of the Quality Assurance Checklist indicating the CONSULTANT’s
quality control process has been completed. The CONSULTANT shall review all reports prepared
by subconsultants.
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2.0

2.1

2.2

2.3

24

25
2.6

ENGINEERING ANALYSIS AND REPORTS

The CONSULTANT shall coordinate and perform the appropriate level of engineering analysis
for this project. Part 1, Chapter 9 of the PD&E Manual will be used as a guide in performing
the corridor analysis as well as the following sections.

Data Collection

Immediately following the Notice to Proceed, the CONSULTANT shall begin preliminary
assessments of the study corridor from an engineering standpoint. This task is largely of a data
gathering nature, This activity consists of collecting various information and materials relative
to the performance of engineering analyses within the study area. The information should
include all data necessary to perform adequate evaluation of the corridor alternatives.

Field Review
The CONSULTANT shall conduct all anticipated field trips needed to collect engineering data
Aerial Photography

Aerial Photography shall be used as a basis for plotting various data necessary for both
engineering and environmental analysis, alternative corridor and design studies, and the
development of the preliminary plans of conceptual design. Copies of aerial photography are
the prime source of information used to convey project considerations to the public at public
meetings.

The DEPARTMENT will furnish the most recent COUNTY aerial photography of the study
area in digital data in a raster image (HMR format) to be used in the study.

Survey Coordination

The CONSULTANT must coordinate with the survey sub-consultant regarding project
requirements, review of survey data, and scheduling. Survey for this project will include
horizontal control to tie the final centerline alignment to existing roadway alignments, several
section corners and property lines utilizing GPS. The survey must be delivered in state plane
coordinates.

Existing Roadway Characteristics

This task includes gathering data on pertinent corridor physical features and conditions which help
in better understanding the existing highway segments under consideration in this contract. Most
of this information is available from the DEPARTMENT, however other references including
field observations and interviews with knowledgeable people will yield additional data.
DEPARTMENT sources include project files, contract documents, right-of-way maps, Roadway
Characteristic Inventory, and drainage maps and studies.

The CONSULTANT shall develop a CADD database, supported by computer spreadsheets, that
includes all existing highway characteristics noted above, as appropriate. CADD database
information shall be compatible for use on aerial photography used for the Corridor Base Map(s).

Existing Structure Characteristics
Traffic Data

The Department will furnish the following 1nitial traffic data:
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2.7

29

2.10

Current corridor traffic counts.
20 year design corridor system traffic with K & D factors.
Volume of trucks (medium and heavy), motor cycles and buses for existing conditions.

The CONSULTANT will analyze the traffic provided initially by the DEPARTMENT and
report to the project manager concerning apparent inconsistencies.

Existing Daily Traffic Volumes

The CONSULTANT will obtain 2004 AADT volumes for the study area roadways using the
Lee County Traffic Data Report and the Florida Traffic Information CD published by the
Florida Department of Transportation (FDOT). The CONSULTANT will prepare a graphic
summarizing the count locations and the actual AADT volumes.

Existing Conditions Level of Service Analysis

The CONSULTANT will conduct an existing conditions level of service analysis for the study
area roadways. At a minimum, levels of service will be estimated for the following roadways:

SR 80 (Palm Beach Boulevard)
SR 82 (Immokalee Road)
Buckingham Road

SR 884 (Colonial Boulevard/Lee Boulevard/Joel Boulevard)
Orange River Boulevard
Luckett Road

Gunnery Road

Sunshine Boulevard

12™ Street

8™ Street

Richmond Avenue

The existing conditions level of service analysis will be conducted using the Lee County Peak
Hour Two-Way Service Volumes. The Peak Hour Two-Way Service Volumes will be
converted to Two-Way Daily Service Volumes using a Peak Hour-to-Daily Volume Ratio (K-
Factor). The 2004 AADT volumes will be compared to the Daily Service Volumes to
determine the existing (2004) levels of service and the existing levels of service will be
summarized in tabular and/or graphical format.

Crash Data

The DEPARTMENT will provide crash records for the previous five years. The data
provided shall include the number and type of accidents, accident locations, number of fatalities
and injuries and estimates of property damage and economic loss.

Utilities

As necessary to compare alternative alignments.

Railroads

As necessary to compare alternative alignments
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2.11

2.12

2.13

Needs

2.14

2.15

2.16

2.17

Transportation Plans

The CONSULTANT shall obtain plans for all modes of transportation including surface, transit
and non-motorized modes. The following plans or studies should be obtained:

e Urban Area Transportation Study. If applicable, Lee County MPO Cost Feasible and
Needs Plans.

+ Local Comprehensive Plans.
o Transit; rail, bus, other.

s Non-motorized modes, including bikeways and pedestrian walkways.
Soils

The CONSULTANT shall review the United States DEPARTMENT of Agriculture, Geological
Survey Soil Conservation Service Maps and summarize the findings.

Base Map
The CONSULTANT shall develop a CADD database that includes existing characteristics.
CADD data base information shall be compatible for use on aerial photography used for public

ht;:aring presentations, corridor maps, and alternative plans. Base map aerials will be at a scale
of 17=200".

The CONSULTANT shall establish and/or verify the purpose and need for the project as
outlined in Part 2, Chapter 5 of the PD&E Manual.

Safety

Based on the information obtained from the crash data the CONSULTANT shall identify
project needs associated with the safety of the existing facilities.

Analysis of Existing Conditions

The CONSULTANT shall review and document existing available traffic volumes on the
roadway system within the study area.

Development of Needs Statement

Design Analysis

Utilizing the data collected as part of this scope of work, the CONSULTANT shall perform the
engineering analysis necessary to complete the corridor analysis process. The task of

engineering analysis will be ongoing throughout the duration of the project and will be
performed with consideration to the results of the environmental impacts analysis.

The CONSULTANT shall develop and evaluate a minimum of three viable corridor alternatives
in order to address the project needs.

Corridor Analysis
The CONSULTANT shall evaluate viable corridor alterpatives for both Luckett Rd. and

Sunshine Blvd. to determine the preferred corridors for the roadways. This may consist of
existing and new corridors. The purpose of this analysis is to identify the preferred corridors.
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The CONSULTANT shall use aerial photography to identify possible corridor locations while
giving consideration to the following alignment controls which may influence corridor location:

Available right-of-way through which an improvement providing acceptable service could be
routed.

Cultural features including public and private development.
Natural features which could be impacted by the project.
Logical termini giving consideration to directness, length and service.

The CONSULTANT shall analyze and evaluate each corridor alternate to a point of rejection
or selection as a viable corridor, The impacts for each alternate shall be identified and
expressed in a form suitable for comparison to other corridor alternatives. 1t will be necessary
to analyze in sufficient detail to identify enough differences to select the most viable corridors
that would be in the best overall public interest.

The CONSULTANT shall prepare a corridor report to document the results of the corridor
analysis. The report shall summarize the project need, discuss the corridors evaluated and
provide a recommendation for the preferred alignments.

2.18 Traffic Analysis
Traffic Analysis Study Area

The study area boundaries for the traffic analysis are defined to be SR 884 (Colomal
Boulevard/Lee Boulevard/leeland Heights Boulevard) to the south, SR 80 (Palm Beach
Boulevard) to the north, I-75 to the west and SR 884 (Joel Boulevard) to the east.

Design Year Traffic Projections—Alternatives Analysis

The CONSULTANT will obtain a copy of the Lee County Metropolitan Planning
Organization’s (MPQO’s) 2030 Cost Feasible Long Range Transportation Plan travel demand
model and plot out the 2030 daily traffic volumes estimated by this model for the study area
roadways. Since the 2030 daily volumes estimated with this model are expressed in terms of
Peak Season Weekday Average Daily Traffic (PSWADT) volumes, the CONSULTANT will
multiply the PSWADT volumes by the Lee County Model Conversion Factor (MOCF} to
obtain estimates of the 2030 AADT volumes.

The 2030 AADT volumes will be compared to the existing (2004) AADT volumes and growth
rates will be calculated to assess the reasonableness of the Lee County MPO’s travel demand
model. In addition, the CONSULTANT will compare the current Lee County MPO 2030 Cost
Feasible LRTP model projections with other available future year daily traffic projections that
have been recently developed for any of the study area roadways.

Based on the results of these comparisons, the CONSULTANT may be required to modify the
Lee County MPO 2030 Cost Feasible LRTP model within the study area for the purpose of
providing a more reasonable/consistent set of daily traffic projections. These revisions may
include future year land use data, traffic analysis zone structure, location and number of
centroid connectors, and area type/facility type codings.

The final version of the “project model” will also be used to evaluate the following scenarios:

. No Luckett Road extension and no Sunshine Boulevard extension;
. Luckett Road extension only;
. Sunshine Boulevard extension only
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The 2030 AADT volumes projected for the study area roadways with each of these scenarios
will be summarized in tabular and/or graphical format and compared to ensure reasonableness.

The CONSULTANT will also code a maximum of six (6) alternative corridor alignments for
the Luckett Road extension. The project model will be run for each of these alternative
corridor alignments and the 2030 AADT volumes obtained from each of these model runs will
be compared to evaluate the sensitivity of travel demand with respect to corridor alignment.
All of the 2030 AADT volumes estimated for the various scenarios will be escalated to reflect
a design year of 2035 prior to conducting the future level of service analysis.

Design Year (2035) Level of Service Analysis

The CONSULTANT will conduct a design year level of service analysis for the study area
roadways using the 2035 AADT volumes and the Daily Service Volumes. The resulting design
year levels of service will be summarized in tabular format to document the need for the
Luckett Road and Sunshine Boulevard extensions, and to document the sensitivity of level of
service to corridor alignment.

Corridor Traffic Technical Memorandum

The CONSULTANT will document the existing (2004) levels of service, the travel demand
forecasting, and the design year (2035) levels of service in a Draft Traffic Technical
Memorandum that will be submitted to Lee County DOT for their review. Five (5) hard copies
and two CD’s will be provided to the County. Upon receipt of written review comments from
Lee County DOT, the CONSULTANT will revise the Draft Traffic Technical Memorandum
and submit a Final Traffic Technical Memorandum to the County. Five (5) hard copies and
five (5) CD’s of the Final Technical Memorandum will be provided by the CONSULTANT.

Existing Peak Hour Intersection Turning Movement Yohunes

After a recommended corridor alignment has been approved by Lee County DOT, the
CONSULTANT will identify the locations (intersections) where existing a.m. and p.m. peak
hour turning movement count data is required and provide a listing of these locations to Lee
County DOT. The County will obtain this information and provide it to the CONSULTANT.

Design Year Traffic Projections—Recommended Corridor Alignment

The CONSULTANT will develop desngn year (2035) a.m. and p.m. peak hour turning
movement volumes for each of the major intersections along the recommended corridor
alignment. These design year peak hour turning movement volumes will be developed based
on a design year K-factor (peak hour to daily ratio) and D-factor (directional distribution), as
well as the 2030 daily turning movement volumes estimated by the project model and the
existing turning movement volumes.

Design Year Intersection Requirements—Recommended Corridor Alignment

The CONSULTANT will conduct a.m. and p.m. peak hour traffic operations analyses for all
of the major intersections along the recommended corridor alignment using the design year
(2035) turning movement volumes. The specific lane geometry required at each of the major
intersections to provide an acceptable level of service will be determined based on the
analyses. Exclusive turn lane storage lengths will also be estimated for the major intersections.

Project Design Traffic and Intersection Geometrics Technical Memorandum

The CONSULTANT will document the design year (2035) peak hour intersection turning
movement volumes, recommended intersection laneage (including turn lane storage lengths)
and design year peak hour intersection levels of service in a Draft Project Design Traffic and
Intersection Geometrics Technical Memorandum that will be submitted to Lee County DOT for
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2.19

2.20

2.21

222

2.23

2.25

their review. Five (5) hard copies and two CD’s will be provided to the County. Upon receipt
of written review comments from Lee County DOT, the CONSULTANT will revise the Draft
Project Design Traffic and Intersection Geometrics Technical Memorandum and submit a Final
Project Design Traffic and Intersection Geometrics Technical Memorandum to the County.
Five (5) hard copies and five (5) CD’s will be provided to the County.

Typical Section Analysis

The CONSULTANT shall develop ali appropriate typical section alternatives for the project.
These will include the DEPARTMENT’s standard typical sections and any typical sections that
may result in minimizing right of way.

Roadway Design Alternatives

The CONSULTANT will develop preliminary design alternatives within the preferred
corridors to assess the potential impacts on the community. The design alternative will consist
of the CONSULTANT’s assessment of the best alignment within the corridors that minimize
the impacts and costs for the project.

Prepare Concept Plans

Concept plans will be developed for the alignments identified in 2.20 above.
Drainage Analysis and Preliminary Pond Siting Report

The CONSULTANT shall perform preliminary drainage design in order to determine potential
outfall locations and preliminary sizes (volume and area) of required detention and/or retention
facilities for storm water treatment or attenuation. The location and size of potential
detention/retention areas will be determined for all viable alternate alignments. In addition, the
CONSULTANT shall screen areas that are not suitable for pond locations based on soils,
environmental and social factors.

The CONSULTANT shall prepare a “Preliminary Pond Siting Report” for the project in
accordance to the Department’s Stormwater Facilities Handbook.

The CONSULTANT shall identify any historic maintenance problems involving drainage or
flooding. Data Collection shall include scour reports and other information where available. The
history and past hydraulic performance should be noted on all structures. The CONSULTANT
shall coordinate with FEMA, the appropriate Water Management District and local agencies to
obtain and evaluate hydraulic/hydrologic models of the existing anal/control structures system
and to estimate/determine consistency with regulated flood ways.

Structures

The CONSULTANT will evaluate conceptual structures vertical and horizontal alignments to
the extent necessary to choose preferred alignments.

Multi-modal Accommodations
The CONSULTANT will coordinate with transit and local government officials in order to

determine what multi-modal accommodations will be considered as part of the project
alternatives. This task only includes existing and planned multi-modal facilities.
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2.26

2,27

Maintenance of Traffic Analysis
The CONSULTANT will analyze the design alternatives for constructability, and the ability to

maintain traffic. If the analysis indicates that there will be a substantial cost to maintain traffic
this cost will be included in the final estimate for that alternative.

Geotechnical

This task is for the CONSULTANT to coordinate with the geotechnical subconsultant
regarding project requirements, review of geotechnical data, and scheduling.

Comparative Analysis of Alternatives

The DEPARTMENT will determine which viable alternatives will be evaluated further through the
public involvement process and environmental analysis. The possibility exists that the No-Build
alternate may be selected at this point.

2.29

2.30

231

2.34

2.35

2.36

2.37

Comparative Analysis and Evaluation Matrix
After developing the viable corridor alternatives and costs, the CONSULTANT will prepare a
matrix comparing the impacts and costs of the alternatives evaluated, with a recommendation

of the most viable alternatives. The CONSULTANT shall present their recommendations to
the DEPARTMENT for consideration.

Selection of Preferred Alternatives

The CONSULTANT shall recommend a preferred alternative alignment and typical section(s)
based on a review and analysis of all engineering, environmental, and public involvement
issues related to the project.

Conceptual Corridor Plans (Preferred)

The CONSULTANT will finalize concept plans for the preferred alternatives that include
refinements from the public hearing.

Construction Cost Estimates

The CONSULTANT shall develop construction cost estimates for each corridor alternative.
Right Of Way Cost Estimates

The DEPARTMENT will develop right-of-way cost estimates for each corridor alternative.
Aerial maps showing the corridors and impacts to parcels will be provided to the
DEPARTMENT. A table will be provided showing the area of land impacted by parcel for
each corridor alternative. The CONSULTANT will coordinate with the Division of County
Lands regarding right-of-way cost estimates.

Typical Section Package

The CONSULTANT will prepare a typical section for the preferred alignment.

Design Exceptions and Variances

The CONSULTANT will identify anticipated design exceptions and variances and provide
justification for approval.
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2.38 Preliminary Engineering Report (PER)

The CONSULTANT will prepare a Preliminary Engineering Report to document the
alternatives evaluation process.
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3.0

ENVIRONMENTAL ANALYSIS AND REPORTS

The CONSULTANT shall coordinate and perform the appropriate level of environmental analysis for
this project. PD&E Manual will be used as a guide as well as the following sections.

The CONSULTANT shali utilize the Florida Geographic Data Library (FGDL), or other appropriate,
database that includes all existing features. This data base information shall be compatible for use on
base maps used for public hearing presentations, corridor maps, and alternative plans.

Social Impacts

Using Part 2, Chapter 9 of the PD&E Manual as a guide, the CONSULTANT will evaluate the
following items to the extent necessary to identify the preferred corridor.

3.1 Land Use Changes

3.2 Community Cohesion

3.3 Community Services

3.4 Social and Economic Impacts

3.5 Relocation Potential
The CONSULTANT will estimate the number of residential and business relocations
associated with each corridor alternative.

3.6 Archaeological and Historical Sites
The CONSULTANT shall utilize existing data to analyze the impacts to known cuitural and
historic resources by all proposed corridor alternatives and prepare a Preliminary Cultural
Resource Assessment.

3.7 Section 4(F) - N/A

38 Visual Impacts and Aesthetics
In accordance with f’art 2, Chapter 15 of the PD&E Manual.

3.9 Utilities and Railroads
Based on the coordination with the utility companies along the project the CONSULTANT
shall assess the impact of each corridor alternative on existing utilities.

Natural Impacts

3.10 Wetlands

The CONSULTANT shall analyze the impacts to wetlands for all viable alternatives as
described in Part 2, Chapter 18 of the PD&E Manual.

The CONSULTANT shall conduct an overview of the project corridor for wetlands involvement
upon the Notice to Proceed. Wetland sites will be located and described and their values assessed.
This information will be used to develop- a preferred typical section and Design Alternative(s)
which attempts to avoid or minimize wetland impacts. The information obtained by these
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3.11

3.12

3.13

3.14

3.16

3.17

aforementioned tasks/activities will be subsequently organized into the Wetlands Evaluation
Report for distribution to the permit and review agencies.

a. Wetlands Evaluation Report:

The Wetlands Evaluation Report will include the Florida Land Use, Cover and Forms
Classification System (FLUCCS) Code for all described wetlands. Impacts will be listed in table
form in the report, along with the acreage of impact anticipated and the FLUCCS code, for each
wetland impacted. The CONSULTANT shall take reproducible photographs and prepare
graphics for the development of this report. A detailed assessment, using the new state approved
method, UMAM (Unified Mitigation Assessment Method) and the older WRAP method will be
completed for each wetland {or wetland type), and the assessment forms will be included in the
report. This report shall be converted to PDF format and copied to a CD, then distributed as
appropriate to the following agencies:

Florida Department of Environmental Protection
Florida Game and Fresh Water Fish Commission
South Florida Water Management District
United States Army Corp of Engineers

United States Fish and Wildlife Service

United States Environmental Protection Agency
National Marine Fisheries Service.

Conceptual Mitigation Plans

As necessary to compare alternative alignments.

Water Quality

As necessary to compare alternative alignments.

Outstanding Florida Waters, Wild and Scenic Rivers, and Aquatic Preserves
As necessary to compare alternative alignments.

Fleodplains

As necessary to compare alternative alignments,

Wildlife and Habitat

The CONSULTANT will conduct and prepare the Endangered Species Tech Memo in
accordance with Part 2, Chapter 27 of the PD&E Manual. The ESBA will include an analysis of
potential impacts to Federal and State listed species and other wildlife and habitat, conceptual
mitigation requirements, standard protection measures where applicable, and a commitments and
recommendations section detailing all agency requirements which must be met before
construction begins. The CONSULTANT is to assume a tech memo type document for this
effort

Identify Permit Conditions
The CONSULTANT shall identify permit conditions, and type of permits required. This task

includes the review of maps and data in order to determine permit related information for the
project.
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3.18

Farmlands

As necessary to compare alternative alignments.

Physical Impacts

3.19 Noise - N/A

3.20  Air Quality - N/A

3.21 Construction Impact Analysis
As necessary to compare alternative alignments.

3.22 Contamination
The CONSULTANT shall perform a preliminary assessment of contamination sites. This will
include a windshield survey to determine the probability of contamination sites within the
corridors.
For the preferred alternative, the CONSULTANT shall conduct a comprehensive assessment of
contamination involvement within the project corridor, and potential ponds. As part of the
assessment, the CONSULTANT shall perform a regulatory database search using one of several
available search services. The assessment shall be documented in a Contamination Screening
Evaluation Report (CSER), as described in Part 2, Chapter 22 of the PD&E Manual. This
information will be used in developing the project’s proposed typical section and Design
Alternatives(s}.

Environmental Reports

The following reports are not needed for the alignment analysis described in this scope. The
environmental evaluation will be summarized in separate reports and within the PER.

3.4
3.25
3.26
3.27
3.28
3.29

Class of Action Determination (State Environmental Impact Report)
Environmental Assessment

Finding of No Significant Impact

Draft Environmental Impact Statement

Final Environmental Impact Staternent

Quality Control
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4.0
4.1

4.2

4.3

5.0

6.0

MISCELLANEOUS SERVICES
Contract and Project Files

This task includes Project Management efforts for complete setup and maintenance, developing
monthly progress reports, schedule updates, work effort to develop and execute sub-consultant
agreements, etc. Progress reports shall be delivered to the DEPARTMENT in a format as
prescribed by the DEPARTMENT and no less than 10 days prior to submisston of the
corresponding invoice. Judgment on whether work of sufficient quality and quantity has been
accomplished will be made by the Project Manager by comparing the reported percent
complete against actual work accomplished.

Within ten (10) days after the Notice to Proceed, the CONSULTANT shall provide a schedule
of calendar deadlines accompanied by an anticipated payout curve. Said schedule and
anticipated payout curve shall be prepared in a format prescribed by the DEPARTMENT.

Project Management Meetings and Coordination

The CONSULTANT shall meet with the DEPARTMENT as needed throughout the life of the
project. It is anticipated fifteen (15) meetings will be needed. These meetings will include
progress and miscellaneous review and other coordination activities with the DEPARTMENT.

Surveying/Mapping

The objective of this task is to develop a sketch and legal description of the surveyed centerline
alignment to present to the Lee County Board of County Commissioners for approval. Once
the preferred corridor alignment has been identified, the CONSULTANT will establish or
recover sufficient horizontal control to tie the final centerline alignment to existing roadway
alignments and to several section corners utilizing GPS. This will include a portion of existing
Luckeft Rd., Buckingham Rd., Joel Blvd., Sunshine Blvd. and SR80. The CONSULTANT
will also locate and tie property corners where the centerline alignment parallels a property line
to ensure that they coincide. The CONSULTANT will provide a sketch and legal description
that shows the geometry of the centerline alignment for the preferred corridor, ties to existing
roadway alignments, section ties and property lines. The above sketch and description will be
provided as an 117x17" exhibit with aerials for presentation to the Board of County
Commissioners.

METHOD OF COMPENSATION

Payment for the work accomplished will be in accordance with Exhibit B of this contract.
Invoices shall be submitted to the DEPARTMENT in a format prescribed by the
DEPARTMENT. The DEPARTMENT'S Project Manager and the CONSULTANT shall
monitor the cumulative invoiced billings to insure the reasonableness of the billings compared
to the project schedule and the work accomplished and accepted by the DEPARTMENT.
SERVICES TO BE PERFORMED BY THE DEPARTMENT

The DEPARTMENT will provide those services and materials as set forth below:
e Project data currently on file.

¢ All available information in the possession of the DEPARTMENT pertaining to utility
companies whose facilities may be affected by the proposed construction.
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e All future information that is in possession or may come to the DEPARTMENT
pertaining to subdivision plans, so that the CONSULTANT may take advantage of
additional areas that can be utilized as part of the existing right-of-way.
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ate: * May 5, 2006

COMPENSATION AND METHOD OF PAYMENT

for
CN-06-05 —~ Corridor Alignment Study for Luckett Road & Sunshine Boulevard

Section 1. BASIC SERVICES/TASK(S)

The COUNTY shall compensate the CONSULTANT for rovidin%and erforming the Task(s) set forth and
enumerated in EXHIBIT "A", entitled "SCOPE OF PROFESSIONAL SERVICES®, as follows:

NOTE: A Lump Sum (L.S.) or Not-to-Exceed (N.T.E.) amount of compensation to be paid the
CONSULTANT should be established and set forth below for each task or sub-task described and
authorized in Exhibit "A". In accordance with Agreement Article 5.02(2) "Method of Payment", tasks
to be paid on a Work-in-Progress payment basis should be identified (WIPP).

Indicate _
Task Amount of Basis of If Applicable
Number Task Title Compensation Compensatio | Indicate
nLS or NTE | (W.LP.P.)
$184,854.91
1. Public Involvement LS Yes
Engineering Analysis and $671,083.01 LS Yes
2. Report
LS Yes
3. Environmental Analysis and $166,893.45
Report
LS Yes
4. Miscellaneous $81,243.70
TOTAL $1,104,075.07
{(Unless list is continued on next page)
CMO:033
09/25/01
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EXHIBIT B (Continued)
Section 2. ADDITIONAL SERVICES

The COUNTY shall compensate the CONSULTANT for such ADDITIONAL SERVICES as are requested
and authorized in writing for such amounts or on such a basis as may be mutually agreed to in writing by both
parties to this Agreement. The basis and/or amount of compensation to be paid the CONSULTANT for
ADDITIONAL SERVICES requested and authorized in writing by the COUNTY shall be as set forth in Article

3.11 of this Agreement.

Should it be mutually agreed to base compensation for ADDITIONAL SERVICES on an hourly rate charge
basis for each involved professional and technical employee's wage rate classification, the applicable hourly
rates to be charged are as set forth and contained in ATTACHMENT NO. 1 hereto dated

_» entitted "CONSULTANT'S PERSONNEL HOURLY RATE SCHEDULE".

Section 3. REIMBURSABLE EXPENSES AND COSTS

When the CONSULTANT'S compensation and method of payment is based on an hourly rate for
professional and/or technical personnel, the CONSULTANT shall, in addition to such hourly rates as are set forth
in Attachment No. 1 hereto, be entitled to reimbursement of out-of-pocket, non-personnel expenses and costs as

set forth in ATTACHMENT NO. 2 hereto dated _ May 5, 2006 , entitled "NON-PERSONNEL

REIMBURSABLE EXPENSES AND COSTS".

CMO:033
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ATTACHMENT NO. 1 TO EXHIBIT B
Date: May 5, 2006

CONSULTANT'S PERSONNEL HOURLY RATE SCHEDULE ***

for
CN-06-05 - Corridor Alignment Study for tuckett Road & Sunshine Boulevard

CONSULTANT OR SUB-CONSULTANT NAME: Inwood Consulting Engineers, Inc.

(A separate Attachment No. 1 should be included for each Sub-Consultant)

§)) 2 _ @) (4)

] urrent Direct” Hourly Rate
Project Position or Classification Payroil Average To Be Charged
(Function to be Performed) Hourly Rate Multiplier** (Column 2x3)
Project Manager $56.33 2.93 $165.27
Chief Engineer $57.09 2.93 $167.50
Senior Engineer $45.74 2.93 $134.20
Project Engineer $33.65 2.93 $98.73
Senior Engineering Technician $29.62 2.93 $86.90
Designer $23.29 2.93 $68.33
Clerical $20.38 2.93 $59.79

*NOTE: " Direct Payroll hourly rate means the actual gross hourly wage paid.

*NOTE: Indicate applicable multiplier for indirect personnel costs, general administrative and overhead costs,

and profit.
**NQOTE: é\ SI'? ara[’ge personnel hourly rate schedule should also be attached for each Sub-Consultant listed in
xhibit "D".
CMO:033
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ATTACHMENT NO. 1 TO EXHIBIT B
Date: May 35, 2006

CONSULTANT'S PERSONNEL HOURLY BATE SCHEDULE ***

for
CN-06-05 - corridor Alignment Study for Luckett Road & Sunshine Boulevard

SUB-CONSULTANT NAME: AIM Engineering & Surveying

(A separate Attachment No. 1 should be included for each Sub-Consultant)

g 2) 3 (4)

) W:urrent Direct” W) Hourly Rate
Project Position or Classification Payroll Average To Be Charged
Function to be Performed) Hourly Rate Multiplier*™ (Column 2x3)
Chief Engineer $65.94 3.03 $199.84
Senior Engineer $45.72 3.03 $138.56
Principle Ecologist $45.78 3.03 $138.74
Environmental Scientist $17.59 3.03 $53.31
Senior Transportation Planner $58.61 3.03 $177.63
Transportation Planner $27.36 3.03 $82.92
Senior PLS/PSM $52.58 3.03 $159.35

PLS $37.86 3.038 $114.74
CADD $24.77 3.03 $75.07

*NOTE: Direct Payroli hourly rate means the actual gross hourly wage paid.

**NOTE: Ind(;catefapplicable multiplier for indirect personnel costs, general administrative and overhead costs,
and profit.

**NOTE: é srgagarage personnel hourly rate schedule should also be attached for each Sub-Consultant listed in
xhibit "D".

CM0:033 Page 1 of L
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Date: May 5, 2006

CONSULTANT'S PERSONNEL HOURLY RATE SCHEDULE ***

for
CN-06-05 - Corridor Alignment Study for Luckett Road & Sunshine Boulevard

SUB-CONSULTANT NAME: Cella & Associates

(A separate Attachment No. 1 should be included for each Sub-Consultant)

m 2 3) )

L)Jrrent Direct* ¢ Hourly Rate T
Project Position or Classification Payroll Average To Be Charged
{Function to be Performed) Hourly Rate Multiplier** (Column 2x3)
Project Manager $178.74 $178.74
Senior Professional $139.45 $139.45
Professional $107.22 $107.22
Planner $73.11 $73.11
Technical $70.40 $70.40
Clerical $67.98 $67.98

*NOTE: Direct Payroll hourly rate means the actual gross hourly wage paid.

**NOTE: Indicate applicable multiplier for indirect personnei costs, general administrative and overhead costs,

and profit.
**NOTE: é SﬁgaraDte personnel hourly rate schedule should also be attached for each Sub-Consultant listed in
xhibit *D".
CMQ:033
09/25/01 Page 1_of |
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ATTACHMENT NO. 1 TO EXHIBIT B

Date: May 3, 2006
CONSULTANT'S PERSONNEL HOURLY BRATE SCHEDULE ***

for
CN-06-05 - Corridor Alignment Study for Luckett Road & Sunshine Boulevard

SUB-CONSULTANT NAME: Allied Engineering & Testing

(A separate Attachment No. 1 should be included for each Sub-Consultant)

(1) gﬂ , 3) (4)

urrent Direct* Hourly Rate
Project Position or Classification Payroll Average To Be Charged
{Function to be Performed) Hourly Rate Multiplier** (Column 2x3)
Project Manager $129.10 $129.10
Staff Engineer $70.48 $70.48
CADD Operator $47.90 $47.90
Administrative Assistant $48.67 $48.67

*NOTE: Direct Payroll hourly rate means the actual gross hourly wage paid.

“*NOTE: Indicate applicable multiplier for indirect personnel costs, general administrative and overhead costs,

and profit.
**NOTE: é she ara[’;e personnel hourly rate schedule should atso be attached for each Sub-Consultant listed in
xhibit *D".
CMO:033
09/25/01 Page 1 of
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ATTACHMENT NO. 1 TO EXHIBIT B

Date: May 5, 2006
CONSULTANT'S PERSONNEL HOURLY RATE SCHEDULE ™~

for
CN-06-05 - Corridor Alignment Study for Luckett Road & Sunshine Boulevard
SUB-CONSULTANT NAME: Janus Research

(A separate Attachment No. 1 should be included for each Sub-Consultant)

W Ezgirrent Direct* ©) I(-?c))urly Rats
(Fontion 1 ba Periormed; Hourly Rate Muttiplier™* | {Goltmn 381
Project Manager $80.00 3.27 $261.78
Chief Archaeologist $30.00 3.27 $98.17
Senior Archaeologist $21.25 3.27 $69.53
Archaeologist $14.50 3.27 $47.45
Senior Architect $32.00 3.27 $104.71
Architect $17.00 3.27 $55.63
GIS Specialist $16.25 3.27 $53.17
Clerical $16.00 3.27 $52.36
CADD/Computer Tech $16.50 3.27 $53.99

L

*NOTE: Direct Payroll hourly rate means the actual gross hourly wage paid.

“*NOTE: lnddicatefapplicable multiplier for indirect personnel costs, general administrative and overhead costs,
and profit.

“**NOTE: é srgegara[t)e personnel hourly rate schedule should also be attached for each Sub-Consultant listed in
xhibit "D".
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09/25/01 Page 1 of
ATTACHMENT NO.1 TO EXHIBIT B

Date: May 5, 2006
CONSULTANT'S PERSONNEL HOURLY RATE SCHEDULE ***

.fo_r
CN-06-05 - cCorridor Alignment Study for Luckett Road & Sunshine Boulevard
SUB-CONSULTANT NAME: Kimley-Horn and Associates, Inc.

(A separate Attachment No. 1 should be included for each Sub-Consultant)

(1) 2 @) 4y

. . erent Direct” il { Hourly Rate
Project Position or Classification Payroll Average To Be Charged
(Function to be Performed) Hourly Rate Multiplier™™ {Column 2x3)
Senior Professional $192.29 $192.29
Professional $117.98 $117.98
QC Senior Professional $183.39 $183.39

*NOTE: Direct Payroil hourly rate means the actual gross hourly wage paid.

*NOTE: Indicate applicable muitiplier for indirect personnei costs, general administrative and overhead costs,

and profit.
**NOTE: é Sﬁgar%e personnel hourly rate schedule should also be attached for each Sub-Consultant listed in
xhibit "D".
CMO:033
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ATTACHMENT NO. 2 TO EXHIBIT B
Date: _ May 5, 2006

NON-PERSONNEL REIMBURSABLE EXPENSES AND COSTS

for CORRIDOR ALIGNMENTS STUDY FOR LUCKETT ROAD AND SUNSHINE BOULEVARD

nter Project Name from Page 1 of the Agreemen
CONSULTANT OR  SUB-CONSULTANT NAME _lnwood  Consulting
(A separate Attachment No. Z should be included for each Sub-Consultant)
ITEM BASIS OF
CHARGE
Telephone (Long Distance) “Actual Cost
Postage and Shipping Actual Cost
Commercial Air Travel Actual Cost (Coach)
~ Vehicle Travel Allowance (or) $0.405/Mile
Vehicle Rental/Gas Actual Cost
Lodging (Per Person) “Actual Cost or NTE
$100.00

Meals: Breakfast, Lunch & Dinner *Unless Otherwise

Breakfast - $12.01

Specified Lunch - $11.82
Dinner - $24.72
| Reproduction (Photocopy) 872" x 11" $0.15/Page
- 8% x 14 $0.20/Page
1TT"x14" $0.35/Page
Reproduction (Blue/White Prints) $0.20/5q. Ft.
Printing/Binding Actual Cost
Mylar Sheets Actual Cost
- Photographic Supplies & Services Actual Cost
Tolls Actual Cost

" *List other specific project related reimbursables (i.e. film/developing):

Engineers

-

-

NOTE: Receipts or in-house logs are required for all non-
personnel reimbursable expenses unless exempt (such as meals}.

“Administrative Services Fee - Applicable only when specifically
authorized by the County, for administering the procurement of special
additional services, equipment, reimbursables etc. not covered under

|

the costs and/or changes established in the Agreement.
NOTE: N.T.E. indicales Not-To-Exceed
CMO:033
09/25/01
Page 1 of _1
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ATTACHMENT NO. 2 TO EXHIBIT B
Date: May 5, 2006

NON-PERSONNEL REIMBURSABLE EXPENSES AND COSTS

for CN-06-05 CORRIDOR ALIGNMENTS STUDY FOR LUCKETT ROAD AND SUNSHINE BOULEVARD
nfer Project Name from Page 1 of the Agreemen

CONSULTANT OR  SUB-CONSULTANT NAME: AM

Engineering &  Surveying

{A separate Attachment No. Z should be included for each Sub-Consuitant)

iTEM BASIS OF J
CHARGE
Telephone {Long Distance) Actual Cost |
| Postage and Shipping Actual Cost
Commercial Air Travel Actual Cost(Coach) |
Venhicle Travel Allowance (or) $0.405/Mile |
~ Vehicie Rental/Gas Actual Cost
‘Lodging (Per Person) g%%a}) {().‘:ost or NITE
~ Meals: Breakfasi, Lunch & Dinner *Unless Otherwise ‘Breakfast - $12.01
Specified Lunch - $11.82 j
Dinner - $24.72
Reproduction (Photocopy) 8% x 117 30.15/Page
8% x 147 $0.20/Page
1T x 14" $0.35/Page
Reproduction (Blue/White Prints) $0.20/5q. Ft.
Printing/Binding Actual Cost
Mylar Sheets ‘Actual Cost
Photographic Supplies & Services Actual Cost
Tolls Actual Cost ]
*List other specific project related reimbursables (i.e. Tilm/developing): }
|
]
_
|
]
_
]
]
]

[ NOTE: Receipts or in-house fogs are required for all non-
__personnel reimbursabile expenses unless exempt (such as meals).

Adminisfrative Services Fee — Applicable only when specifically
authorized by the County, for adminis erin%the procurement of special
additional services, equipment, reimbursables etc. not covered under

the costs and/or changes established in the Agreement.
NOTE: N.T.E. indicates Not-To-Exceed
CMO:033
09/25/01
Page 1 of _1



ATTACHMENT NO. 2 TO EXHIBIT B
Date: _ May 5, 2006

NON-PERSONNEL REIMBURSABLE EXPENSES AND COSTS

for CN-06-05 CORRIDOR ALIGNMENTS STUDY FOR LUCKETT ROAD AND SUNSHINE BOULEVARD
nter Froject Name trom Page 1 of the Agreemen

CONSULTANT OR SUB-CONSULTANT NAME:

Allied Engineering

Testing
(A separate Attachment No. Z should be included Tor each Sub-Consultant)
ITEM BASIS OF J
CHARGE
Telephone (Long Distance) — Actual Cost l
Postage and Shipping Actual Cost |
~ Commercial Air Travel Actual Cost(Coach) |
| Vehicle Travel Allowance (or) $0.405/Mile |
Venicie Rental/Gas ~ Actual Cost
‘Lodging (Per Person) 15‘?8'(')36 (()Iost or NTE
Meals: Breakfast, Lunch & Dinner *Unless Otherwise Breakfast - $12.07
Specified Lunch - $11.82
Dinner - $24.72
| Reproduction (Photocopy) 872" x 117 - $0.15/Page |
B x 14 $0.20/Page |
T x 14 $0.35/Page l
‘Reproduction (Blue/White Prints) $0.20/5q. Ft.
~ Printing/Binding Actual Cost
Mylar Sheets Actual Cost
Photographic Supplies & Services Actual Cost
Tolls ~ | Actual Cost
o
*List other specific project refated reimbursables (i.e. fiilm/developing):
| |
— —]
|
|
i _J
NOTE: Receipts or in-house logs are required for all non-
__personnel reimbursable expenses unless exempt (such as meals).
Administrative Services Fee — Applicable only when specifically
authorized by the County, for administering the procurement of special
additional services, equipment, reimbursables etc. not covered under
the costs and/or changes established in the Agreement. a ]
NOTE: N.T.E.indicates Not-To-Exceed
CMO:033
09/25/01

Page 1 of _1
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ATTACHMENT NO. 2 TO EXHIBIT B
Date: _May 5, 2006

NON-PERSONNEL REIMBURSABLE EXPENSES AND COSTS

for CN-06-05 CORRIDOR ALIGNMENTS STUDY FOR LUCKETT ROAD AND SUNSHINE BOULEVARD
nfer Project Name from Page 1 of the Agreement)

CONSULTANT OR SUB-CONSULTANT NAME: Cella &

Associates
(A separate Attachment No. Z should be included for each Sub-Consultant)
[TEM BASIS OF J
CHARGE
Telephone (Long Distance) Actual Cost
“Postage ana Shipping Actual Cost
Commercial Air Travel Actual Cost(Coach)
~Vehicle Travel Allowance (or) - $0.405/Mile
Vehicle Rental/Gas Actual Cost
odging (Per Person) g%%atl)gost or NTE
Meals: Breakfast, Lunch & Dianer —*Unless Otherwise Breakfast - $12.01
Specified Lunch - $11.82
| Dinner - $24.72
Reproduction (Photocopy) 872" x 117 $0.15/Page |
8% x14" $0.20/Page |
B 11" x 147 $0.35/Page Il
Reproduction (Blue/White Prints) $0.20/5q. Ft. ]
Printing/Binding Actual Cost |
| Mylar Sheets Actual Cost ]
"Photographic Supplies & Services ctual Cost
Tolls ~ Actual Cost
*List other specific project refated reimbursables (i.e. filim/developing):
. |
]
il
= :
S —
S .
E ]

NOTE: Receipts or in-house logs are required for ail non-
personnel reimbursable expenses unless exempt (such as meals).

Administrative Services Fee — Applicable only when specifically

authorized by the County, for administering the procurement of special

additional services, equipment, reimbursables etc. not covered under

the costs and/or changes established in the Agreement. J
: .T.E. indicates Not-To-Exceed

CMO:033

09/25/01
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ATTACHMENT NO. 2 TOEXHIBIT B
Date: __May 5, 2006

NON-PERSONNEL REIMBURSABLE EXPENSES AND COSTS

for CN-06-05 CORRIDOR ALIGNMENTS STUDY FOR LUCKETT ROAD AND SUNSHINE BOULEVARD
nter Project Name from Pagée 1 of the Agreemen

CONSULTANT OR SUB-CONSULTANT NAME: Janus
Research

(A separate Attachment No. 2 should be included for each Sub-Consultant)
[ ITEM BASIS OF J
CHARGE
Telephone (Long Distance) ~Actual Cost
Postage and Shipping Actual Cost
Commercial Air Travel Actual Cost(Coach) |
Vehicle Travel Allowance {or) $0.405/Mile |
Vehicle Rental/Gas ~ Actual Cost ]
Lodging (Per Person) Actual Cost or NTE T
$100.00
Meals: Breakfast, Lunch & Dinner *Unless Otherwise ~ Breakfast - $12.01
Specified Lunch - $11.82
Dinner - $24.72
Reproduction (Photocopy) 8 %" x 117 $0.15/Page ]
8% x 14 $0.20/Page H
11" x 147 $0.35/Page ]
Reproduction {(Blue/White Prints} $0.20/Sq. Ft. -
Printing/Binding Actual Cost J
“Mylar Sheets Actual Cost B
Photographic Supplies & Services Actual Cost |
Tolls Actual Cost
*List other specific project refaied reimbursables (i.e. film/developing):
_
— ]
|
NOTE: Receipts or in-house logs are required for all non-
__personnel reimbursable expenses unless exempt {(such as meals).
Administrative Services Fee - ApFﬁEéB[e only when specifically
authorized by the County, for adminis erin%the procurement of special
additiona! services, equipment, reimbursables etc. not covered under

the costs and/or changes established in the Agreement.
: .I.E. Indicates Not-To-Exceed
CMO:033
09/25/01
Page 1 of _1



ATTACHMENT NO. 2 TO EXHIBIT B
Date: _May 5, 2006

NON-PERSONNEL REIMBURSABLE EXPENSES AND COSTS

for CN-06-05 CORRIDOR ALIGNMENTS STUDY FOR LUCKETT ROAD AND SUNSHINE BOULEVARD
nier Project Name from Page 1 of the Agreement)

CONSULTANT OR SUB-CONSULTANT NAME: Kimley-Horn & Associates
(A separate Attachment No. 2 should be included for each Sub-Consultant)

ITEM BASIS OF 7
CHARGE
Telephone (Long Distance) Actual Cost
Postage and Shipping Actual Cost
Commercial Air Travel Actual Cost ({Coach}
Vehicle Travel Allowance (or) $0.405/Mile
Vehicle Rental/Gas : Actual Cost
Lodging (Per Person) Q%:(t)taaloéﬁust or NTE
Meals: Breakfast, Lunch & Dinner *Unless Otherwise Breakfast - $12.01
Specified Lunch - $11.82
Dinner - $24.72

Reproduction (Photocopy) 812" x 117 $0.15/Page

87 x14" $0.20/Page H

1" x 14" $0.35/Page
Reproduction (Blue/White Prints) $0.20/5q. Ft.
Printing/Binding Actual Cost
‘Mylar Sheets Actual Cost
Photographic Supplies & Services Actual Cost
Tolls ‘Actual Cost
*List other specific project related reimbursables (i.e. film/developing). -

T
NERRERR

NERR

NOTE: Receipts or in-house logs are required for all non-
_ personnel reimbursable expenses unless exempt{such as meals).

Administrative Services Fee — Ap{)licaﬂe only when specifically
authorized by the County, for adminis erin%the procurement of special
additional setvices, equipment, reimbursables etc. not covered under
| ___the costs and/or changes established in the Agreement.
NOTE: N.T.E. indicates Not-To-Exceed

CMO:033

09/25/01

Page 1 of _1



TIME AND SCHEDULE OF PERFORMANCE

for

CN-06-05 - corridor Alignment Study for Luckett Road & Sunshine Boulevard

EXHIBIT C

Date:

May 5, 2006

This EXHIBIT C establishes times of completion for the various phases and
tasks required to provide and perform the services and work set forth in

EXHIBIT "A" of this Agreement.
forth hereinafter is established pursuant to Article 6.00 of this Agreement.

The times and schedule of performance set

Phaﬁe _rfld/or 1 Tber’ of ¥m ﬁltwe Number 7
Tas erence ndar' Day O endar Days

As Enumergte,d ME OR TIT‘E! r co For Comg etion

in EXHIBIT Phase an ETask ac P From Date

And or Tas Notice to Pr‘oceed

-

1. Public Involvement 465 465

2. Engineering Analysis and Report 465 465

3. Public Involvement 465 465

4. Misceilaneous 465 465

L o
{ ]l
a i
| .

Date: 09/25/01

Hige CL oF CL
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EXHIBIT D
: May 5, 2006

CONSULTANT 'S ASSOCIATED SUB-CONSULTANT(S) AND SUBCONTRACTOR(S)

for

CN-06-05 — corridor Alignment Study for Luckett Road & Sunshine Boulevard

CONS LTANT has 1den51f1ed the f011ow1n8UE%EN$onsu1tant
1N provi

whic

m enga
and wor yon th1g gFOJECt

to assist the CON

ing an

s) and/or subCgntractor(s)
performing services

(If none, enter the word "none" in the space helow.)
Sub- =
44[ Consyltant
D1sadvantaged Serv1ces are
Minority Exempte
Serv1ce nd/or women Bus1nes rom Prime
work , L Enterpr1s consultant's
Pro¥ ed or Name and Address of Individual or Yes, d1cate Insurance
Perform Firm Type) coverage
Yes NO [ 1ype | Yes NG
1. AIM Engineering & Surveying, Inc. X X
5300 Lee Boulevard
Lehigh Acres, FL
Bob Potter
2. cella & Associates % X
2125 1st Street, Suite 201
Fort Myers, FL 33907
Kris cella
3. Allied Engineering & Testing " X
5300 -A Lee Boulevard
Lehigh Acres, FL 33907
Jeff D’huyvetter
4, Janus Research
1300 North westshore Boulevard X X
Sutte 100
Tampa, FL 33607
Ken Harden
X X

5. Kimley-Horn & Associates

3660 Maguire Blvd., Suite 200
orlande, FL 32803
Cliff Tate

Date: 09/25/01

f&lﬁk Dy ofF D
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EXHIBIT E

Date: May 5, 2006

PROJECT GUIDELINES AND CRITERIA

for

CN-06-05 - Corridor Alignment Study for Luckett Road & Sunshine Boulevard

The COUNTY has established the following Guidelines, Criteria, Goals,
Objectives, Constraints, Schedule, Budget and/or Requirements which shall
serve as a guide to the CONSULTANT 1in performing the professional services
and work to be provided pursuant to this Agreement:

(If none, enter the word "none" in the space below)

Item No. 1

None

CMO:036
09/25/01
Page _E 1 of _E\

Date: 09/25/01



EXHIBIT F
DATE: May 35, 2006
TRUTH IN NEGOTIATION CERTIFICATE

This Certificate is executed and given by the undersigned as a condition precendent to entering into a
Professional Services Agreement with the Lee County Board of County Commissioners for the project

known as:;
CN-06-05 - Corridor Alignment Study for Luckett Road & Sunshine Boulevard
(Enter Project Name from Page 1 of Agreement)

Before me, the undersigned authority personally appeared, who having personal knowledge as to the facts and
statements contained herein after being duly sworn, deposes and states under oath that:

L. This Certificate shall be attached to and constitute an integral part of the above said Professional
Services Agreement as provided in Article 3.11.

2. The undersigned hereby certifies that the wage rates and other factual unit costs supporting the
compensation on which this Professional Services Agreement is established are accurate,
complete, and current on the date set forth here-in-above.

3. The truth of statements made herein may be relied upon by the County and the undersigned is
fully advised of the legal effect and obligations imposed upon him by the execution of this
instrument under oath.

Executed on behalf of the Party to the Professional Services Agreement referred to as the CONSULTANT, doing

business as:
Inwood Consulting Engineers. Inc .~

BY: Alex B. Hull, P.E.

TITLE: President

The foregoing instrument was signed and acknowledged before me this lgéh day of _&M ,
, by M 2. H—O[F who has produced ZUM‘QT as
(Print or Type Name) " (Type of Identification and Number)
identification.

(rpgarure

Notary Phiblic Signature

Aeraglo W Vg

Printed Name of Notary Public ANGELA M. PRICE

Notary Public, State of Florida
My gomm. exp. Jan. 3, 2010

Notary Commission Number/Expiration Comm. No, DD 503807
CMO:
00/00/00 Page F1 of F1

Date: 09/25/01




Client#: 116218 INWOCON
ACORD. CERTIFICATE OF LIABILITY INSURANCE

PRODUCER
Wachovia Insurance Serv-TA, FL
4600 W. Cypress St, Sulte 200

DATE (MWDDVYYYY)
0615/06

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION
ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.

P.0. Box 25277 (Zip 33622)

Tampa, FL 33607 INSURERS AFFORDING COVERAGE NAIC #

INSURED mnsurer a: Zurlch American insurance Company 16535
Inwood Consuiting Engineers, Inc. wsurer B: Zenith Insurance Company 13269
87G Clark Street insurer ¢ Everest National Insurance Company 10120
Ovledo, FL 32765 SURER O

INSURER E:
COVERAGES

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TQ THE INSURED NAMED ABCVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR

MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

LIRS TYPE OF INSURANCE POLICY NUMBER PAte aemsoren: | OATE tawonyon LTS
A GENERAL LIABILITY PAS024512890 01/19/06 01/19/07 EAGH OCCURRENCE 51,000,000
X_| COMMERCIAL GENERAL LIABILITY | A o eincey | $1,000,000
] GLAIMS MADE OCCUR MED EXP {Any one person) | 10,000
PEASONAL & ADV INJURY | $1,000,000
: GENERAL AGGREGATE $2,000,000
GEN't AGGREGATE LIMIT APPLIES PER; PRODUCTS - COMP/OP AGG | 52,000,000
pouey [ |B% [ Jioe
A AUTOMOBILE LIABILITY PAS024512830 01/19/06 0119/07
r_x_‘ ANY AUTO .?anh:zhéigl)SINGLE LIMIT 51 ,000.000
ALL OWNED AUTOS BODILY INJURY s
| scHeouLen autos (Per person)
[z: HIFED AUTOS BODILY INJURY s
X | non-ownEeD AUTOS {Per accident)
PROPERTY DAMAGE s
{Per accident)
GARAGE LABILITY AUTC ONLY - EA ACCIDENT | s
ANY AUTO OTHER THAN EAACC | $
AUTO ONLY: 2GG |
A EXCESS/UMBRELLA LIABILITY PAS024512890 0119/06 0119/07 EAGH OCCURRENCE $1,000,000
OCCUR GLAIMS MADE AGGREGATE 51,000,000
5
;:\ DEDUCTIBLE $
RETENFION __ $
B | WORKERS COMPENSATION AND 2066920002 02/01/06 02/01/07 X [ prestar | o
EMPLOYERS' LIABILITY E.L. EACH AGCIDENT 51,000,000
ANY PROPRIETOR/PARTNER/EXECUTIVE - 2
OFFIGER/IMEMBER EXCLUDED? E.L DISEASE - EA EMPLOYEE] $1,000,000
gg?c':i?.%ﬁ%%‘ns below E.L DISEASE - poucy umr | 1,000,000
C | OTHER Prof Liab 48AE002795061 04/18/06 04/18/07 $1,000,000
Ded. $40,060

DESCRIFTION OF OPERATIONS / LOCATIONS / VEHICLES / EXCLUSIONS ADDED BY ENDORSEMENT / SPECIAL PROVISIONS
Workers Compensation Coverage includes a blanket walver of subrogation in favor of
certificate holder.

Re: Luckett Rd/Sunshine Bivd Corridor Study

CERTIFICATE HOLDER _CANCELLATION .

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANGELLED BEFORE THE EXPIRATION
DATE THEREOF, THE ISSUING INSURER WILL ENDEAVORTOMAIL __3f)  DAYS WRIMTEN
NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO SO SHALL
IMPOSE RO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER, ITS AGENTS OR

REPRESENTATIVES.

Lee County Board of County Commissioners
Attn: Lee County

Contract Mgmt

PO Box 398

Fort Myers, FL 33902

AUTHORIZED REPRESENTATY

VI
For WIS hy: &-—n Aorglrs

ACORD 25 (2001/08) 1 of 2

#51033642M1006772

EBOG1 @ ACORD CORPORATION 1988




IMPORTANT

If the certificate holderis an ADDITIONAL INSURED, the policy{ies} must be endorsed. A statement
on this certificaté does nol confer rights to the cerlificate holder in lieu of such endorsement(s).

It SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may
require an endorsement. A statement on this cerlificate does not confer rights to the certificate
holder in lieu of such endorsement(s).

DISCLAIMER

The Certificate of Insurance on the reverse side of this form does not constitute a contract between
the issuing insurer(s), authorized representative or producer, and the cerificate holder, nor does it
affirmatively or negatively amend, extend or alter the coverage afforded by the policies listed thereon.

ACORD 25-8 (2001/08) 2 of 2 #51033842/M1008772



EXHIBIT H
Date: May 5, 2006

AMENDMENT TO ARTICLES

for

CN-06-05 - Corridor Alignment Study for Luckett Road & Sunshine Boulevard

For amending (i.e., changing, deleting from or adding to) the articles.

(NOTE: Each Article to be amended should be set forth and
described in such a manner as to clearly indicate what
the proposed changes, deleticons or additions are with
respect to the present Article provisions, and should
set forth the wording of the Article resulting from the
Amendment. The following identification system should
be followed: Indicate additional (new) words or
phrases by inserting the words in the text and then
underline, (i.e., Months) and indicated words or
phrases in the text to be deleted by striking over
(i.e. weeks).

THE PROVISIONS HEREBY SUPERCEDE ANY PROVISIONS TO THE CONTRARY
CONTAINED ELSEWHERE IN THE ARTICLES OR EXHIBITS.

AMENDMENT NO.

ARTICLE No. is hereby amended as follows:

CMO:
00,/00/00

Page _H of _H\
Date: 09/25/01



