Lee County Board Of County Commissioners Blue Sheet No. 20070231
Agenda Item Summary

1. ACTION REQUESTED/PURPOSE: Award Professional Services Agreement for CN-06-17
HOMESTEAD ROAD FROM SUNRISE BOULEVARD TO ALABAMA ROAD WIDENING
DESIGN to HDR Engineering, Inc., in the not-to-exceed amount of $1,871,233.61. Also, authorize
Chairman to execute Agreement on behalf of the Board. This project was anticipated and funds
are available. '

2. FUNDING SOURCE: Fund - Road Impact Fee Central District; Program — Capital Projects;
Project — Homestead Four Laning Sunshine to Alabama

3. WHAT ACTION ACCOMPLISHES: Provides Lee County with a Consultant to develop the
alignment/right-of-way requirements and roadway design plans to widen Homestead Road to a four
lane roadway (expandable to six) from South of Sunrise Boulevard to North of Alabama Road

4. MANAGEMENT RECOMMENDATION: Approve

A

5. Departmental Category: 09 Transportation ('/ C/ 6. Meeting Date: AR 1o 20
7. Agenda: 8. Requirement/Purpose: (specify) | 9. Request Initiated:
| X Consent Statute Commissioner
. Administrative Ordinance Department Transportation
| Appeals X Admin. Code AC-4 Division

Public Other By: Scott Gilbertson,
L Director

Walk-On

10. Background:
On October 10, 2006, the Board approved the ranking of consultants and authorized negotiations to
commence with the number one ranked firm. The ranking was as follows: (1) HDR Engineering,

Inc., (2) Dyer, Riddle, Mills & Precourt, Inc., and (3) Stanley Consultants, Inc.

Negotiations were successful with the number one ranked firm, HDR Engineering, Inc., in the not-
to-exceed amount of $1,871,233.61.

Funds are available in the following account: 20506318823.503190

Attachments: 1) Two original Professional Service Agreements for execution.
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PROFESSTIONAL SERVICES AGREEMENT

This PROFESSIONAL SERVICES AGREEMENT is made and entered into this
day of i ,. 2007, between the Board of County Commissioners of LEE
COUNTY, a political subdivision of the STATE OF FLORIDA hereinafter
referred to as the "COUNTY", and HDR ENGINEERING SERVIDES, INC. hereinafter
referred to as the “CONSULTANT".

WITNESSETH

WHEREAS, the COUNTY desires to obtain the professional Engineering services
of said CONSULTANT to provide and perform professional sérvices as further
described hereinafter concerning the Project to be referred to and
identified as: CN-06-17 HOMESTEAD ROAD FROM SUNRISE BOULEVARD TO ALABAMA
ROAD WIDENING DESIGN,and

WHEREAS, the CONSULTANT hereby certifies that CONSULTANT has been granted
and possesses valid, current licenses to do business in the State of
Florida and in Lee County, Florida, issued by the respective State Boards
and Government Agencies responsible for regulating and licensing the
professional services to be provided and performed by the CONSULTANT
pursuant to this Agreement; and

WHEREAS, the CONSULTANT has reviewed the professional services required
pursuant to this Agreement and is qualified, willing and able to provide
and perform all such services in accordance with the provisions, conditions
and terms hereinafter set forth; and

WHEREAS, the selection and engagement of the CONSULTANT has been made by
the COUNTY 1in accordance with the provisions of the Consultants
Competitive Negotiation Act, Chapter 287.055, Florida Statutes, and in
accordance with the provisions of the Lee County Contract Manual for
Professional Services as_ approved and put into effect by the Lee County
Board gf County Commissioners, September 25, 2001, and as subsequently
revised.

NOW, THEREFORE,  in consideration of the mutual covenants, terms and
provisions contained herein, the parties hereto agree that with the mutual
acceptance of this Agreement as indicated hereinafter by the execution of
this Agreement by both parties that a Contract shall exist between both
parties consisting of:

ARTICLE 1.00 - SCOPE OF PROFESSIONAL SERVICES

CONSULTANT hereby agrees to provide and perform the professional services
required and necessary to complete the services and work as set forth
EXHIBIT "A", entitled "SCOPE OF PROFESSIONAL SERVICES", which EXHIBIT "A"
is attached hereto and made a part of this Agreement.

ARTICLE 2.00 -~ DEFINITIONS

The f0110w1n?,def1nition of terms associated with this Agreement is
provided to estabTlish a common understanding between_ both parties to this
Agreement as to the intended usage, application, and interpretation of such
terms pertaining to this Agreement.
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2.01 COUNTY

The term COUNTY shall refer to the Board of County Commissioners of
Lee County, a political subdivision of the State of Florida, and any
official and/or employees thereof who shall be duly authorized to act on
the COUNTY'S behalf relative to this Agreement.

2.02 CONSULTANT

The term CONSULTANT shall refer to the individual or firm offering
professional services which by execution of this Agreement shall be 1e8a11
obligated, responsible, and 1iable for providing and perform1n8 any ang al
of the services, work and materials, including services and/or work of
sub-consultants and subcontractors, required under the covenants, terms and
provisions contained in this Agreement and any and all Change Orders

thereto.
2.03 PROFESSIONAL SERVICES

The term PROFESSIONAL SERVICES shall refer to all of the services,
work, materials and all related professional, technical and administrative
activities which are necessary to be provided _and performed by the
CONSULTANT and 1its employees and any and all sub-consultants _and
subcontractors the CONSULTANT may engage to provide, perform and_complete
the services required pursuant to the covenants, terms and provisions of
this Agreement.

2.04 SUB-CONSULTANT

The term SUB-CONSULTANT shall refer to ang individual or firm offering
professional services which is_engaged by the CONSULTANT to assist the
CONSULTANT 1in providing and performing the professional services, work and
materials for which the CONSULTANT 1is contractually obligated, responsible
and Tiable to provide and perform under this Agreement. ~ The COUNTY shall
not be a party to, responsible or liable for, or assume any obligation
whatever for any Agreement entered into between the CONSULTANT and any
SUB-CONSULTANT.

2.05 SUBCONTRACTOR

_The term SUBCONTRACTOR shall refer to any individual, company or firm
providing other than professional services which 1s engaged by the
CONSULTANT to assist the CONSULTANT in providing and performing services,
work and materials for which the CONSULTANT is contractually “obligated,
responsible, and liable to provide and perform under this Agreement. The
COUNTY shall not be a party to, responsible or. liable for, or assume any
obligation whatever for any Agreement entered into between the CONSULTANT
and any SUBCONTRACTOR.

2.06 PROJECT

The term PROJECT shall refer to such facility, system, program or item
as described in the summary statement set forth in the Preamble on Page One
of this Agreement.

2.07 BASIC SERVICES

The term BASIC SERVICES shall refer to the professional services set
forth_and required pursuant to this Agreement_and as described in further
detail 1in the attached EXHIBIT "A', entitled "SCOPE OF PROFESSIONAL
SERVICES", which EXHIBIT "A" 1is attached hereto and made a part of this
Agreement.
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2.08 ADDITIONAL SERVICES

The term ADDITIONAL SERVICES shall refer to such professional services
as the COUNTY may request and authorize, in writing, the CONSULTANT to
provide and perform relative to this Agreement which are not included in
the BASIC SERVICES. Additional services shall be authorized by the
execution of both parties to this Agreement by a Change Order Agreement.

2.09 CHANGE ORDER

The term CHANGE ORDER shall refer to a written document, CHANGE ORDER
AGREEMENT, executed by both parties to this Agreement setting forth and
authorizing changes to the agreed upon Scope of Professional Services and
Tasks, Compensation and Method of Payment, Time and Schedule of
Performance, or Project_Guidelines and Criteria as such were set forth and
agreed to in the initial AGREEMENT, SUPPLEMENTAL TASK AUTHORIZATION(S), or
previous CHANGE ORDERS tissued thereto. The CHANGE ORDER_ document, which
shall be executed on a Lee County standard form, shall set forth the
authorized changes to the: ~scope of professional services, tasks, work or
materials to be performed or provided by the CONSULTANT; the compensation
and method of payment; the_ schedule or time period for performance and
cgmp?et1on, and "the guidelines, criteria and requirements pertaining
thereto. ’

. The amount of the change in contract compensation and time set forth
in any and all Change Orders executed and issued ynder this Agreement shall
be understood and agreed by both Parties to this Agreement to be fair,
equitable, adequate and complete. The changed compensation shall be
understood and agreed to be the total of all costs_ associated with or
impacted by the Change Order including, but not limited to any and all
direct costs, indirect costs and associated costs which may result from or
be caused by the change oOrder, and shall be understood and agreed to
include a fair, equitable and adequate adjustment to cover the CONSULTANT'S
general administrative and overhead costs and profit.

In the event the County decides to delete all, or portions, of the
Scope of Services, Task(s?, or Requirements set forth in the initial
Agreement, Supplemental Task Authorizations or previously authorized Change
Orders, the COUNTY may do so by the unilateral issuance of a written Change
order to the CONSULTANT. Such a unilaterally issued Change Order shall set
forth, if appropriate, (1) an agreement by both the CQUNTY and the
CONSULTANT establishing changes in” the amount of compensation to be paid
the CONSULTANT as a result of the deletion or decrease in services
required, or (2) 1in the _absence of such an agreement concerning
compensation, the unilaterally issued Change Order shall set forth the
basis to be used in subsequently considering, and reaching agreement on
change(s) in the compensation to be paid the CONSULTANT. The failure on
the part of the CONSULTANT to execute a Change Order issued unilaterall b¥
the COUNTY to effect a deletion or decrease in the services required shal
have no effect on, or otherwise prevent the COUNTY from exercising its
rights to direct the stated deletion or decrease in the services to be
provided or performed by the CONSULTANT.

2.11 SUPPLEMENTAL TASK AUTHORIZATION

The term Supplemental Task Authorization as used refers to a written
document executed by both parties to an existing Professional Services
Agreement, or Service Provider Agreement, setting forth and authorizing a
1imited number of Professional Services, tasks, or work. Such Supplemental
Task Authorizations are consistent with and have previously been included
within the scope of services in the initial Professional Services
Agreement, or_Service Provider Agreement, for which authorization has not
been previously given or budgeted.
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2.12 DEPARTMENT DIRECTOR

The term DEPARTMENT DIRECTOR shall refer to the Director of the
Department requesting the service, emp1oged by the Lee County Board of
County Commissioners to serve and act on the COUNTY'S behalf, as it relates
to this Project. The cChairman_of the Board of County Commissioners, or his
designated representative, shall act on behalf of the COUNTY to execute any
and all CHANGE ORDER(S) or SUPPLEMENTAL TASK AUTHORIZATION(S) approved by
the COUNTY and issued to the CONSULTANT pursuant to this Agreement. The
DEPARTMENT DIRECTOR, within the authority conferred by the Board of County
Ccommissioners, acting as the COUNTY'S designated representative shall issue
written notification to the CONSULTANT of any and all changes approved by
the COUNTY in_ the CONSULTANT'S: (1) compensation (2) time and/or_schedule
of service delivery; (3) scope of services; or other change(s) relative to
BASIC SERVICES and ADDITIONAL SERVICES pursuant to this Agreement, or
CHANGE ORDER({S) or SUPPLEMENTAL TASK AUTHORIZATION(S) pertaining thereto.
The DEPARTMENT DIRECTOR shall be responsiblie for acting on the COUNTY'S
behalf to_administer, coordinate, interpret and otherwise manage the
contractual provisions and requirements set forth in this Agreement, CHANGE
ORDER(S), or SUPPLEMENTAL TASK AUTHORIZATION{(S) issued thereunder.

2.13 PROJECT MANAGER

_.The term PROJECT MANAGER shall refer to the person employed or
retained by the COUNTY and designated, in writing, to serve and act on the
COUNTY'S behalf to provide direct contact and communication between the
COUNTY and CONSULTANT with respect to providing information, assistance
guidance, coordination, review, approval and acceptance of the professiona
services, work and materials to be provided and performed by the CONSULTANT
pursuant to this Agreement and such written SUPPLEMENTAL TASK
AUTHORIZATION(S) and CHANGE ORDER(S% as are authorized. = The PROJECT
MANAGER is not authorized to, and shall not, issue any verbal, or written,
request or instruction to the CONSULTANT that would have the effect, or be
interpreted to have the effect, of modifying or changing in any way
whatever the: (1) Scope of Services to be provided and performed by the
CONSULTANT; (2) The time the CONSULTANT 1is_ obligated to commencé and
complete all such services; (3) The amount of compensation the COUNTY is
obligated or committed to pay the CONSULTANT. The PROJECT MANAGER shall
review and make appropriate recommendations on all requests submitted by
the CONSULTANT for payment for services and work provided and performed,
and reimbursable costs and expense, as provided for in this Agreement and
approved CHANGE ORDER(S),or SUPPLEMENTAL TASK AUTHORIZATION(S) thereto.

2.14 LUMP_SUM FEE(S)

Lump Sum Fee(s), hereinafter identified as L.S., are understood and agreed
to include all direct and 1indirect labor costs, personnel related costs,
overhead and administrative costs, costs of sub-consultant(s) and/or
subcontractor(s), out-of-pocket expenses and costs, professional service
fee(s) and any other costs or expenses which may pertain to the services
and/or work to be performed, provided and/or furnished by the Consultant as
may be required and/or necessary to complete each and every task set forth
in the Scope of Professional Services, Exhibit "A", or as may be set in
subsequent Supplemental Task Authorizations, and/or Change Orders agreed to
in writing by both parties to this Agreement.

2.15 NOT-TO-EXCEED FEE(S)

when all, or any portion, of the CONSULTANT'S compensation to provide
and perform the services and work necessary and required pursuant to the
Tasks set forth in Agreement Exhibit "A", and any cChange Orders, Supple-
mental Task Authorizations, and Work oOrders authorized thereto, is
established to be made on a NOT-TO-EXCEED (N.T.E.) amount basis, it is
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mutually understood and agreed that such compensation for each completed
Task shall be made on the following basis:

For the actual hours necessary, required and expended by the
CONSULTANT'S professional and technical personnel, multiplied by the
applicable hourly rates for each classification or position as set
forth in Attachment No. 1 to Exhibit "B" to the above referenced
Agreement and any Chan?e Orders or Supplemental Task Authorizations
authorized thereto; an

For the actual necessary, required and expended non-personnel
reimbursable expenses and costs, multiplied by the applicable "Basis
of Charges” for each item as set forth in Attachment No. 2 to Exhibit
"B" to the above referenced Agreement and any Change Orders or Supple-
mental Task Authorizations authorized thereto; and

For the actual, necessary and required hours, and non-personnel
expenses and costs, expended by Sub-Consultants and SubContractors
engaged by the CONSULTANT, multiplied by such hourly rates and unit
costs as are agreed to by the COUNTY and the CONSULTANT and as are set
forth as a part of the above referenced Agreement and any Change
orders or Supplemental Task Authorizations authorized thereto; and

With the understanding and agreement that the COUNTY shall pay the
CONSULTANT for all such costs and expenses within the established
Not-to-Exceed amount for each Task or Sub-Task subject to the
CONSULTANT presenting an itemized and detailed dinvoice with
appropriate supporting documentation attached thereto to show evidence
satisfactory to the COUNTY covering all such costs and expenses; and

with the understanding and agreement that the CONSULTANT'S dinvoices
and all payments to be made for all Not-to-Exceed amounts shall be
subject to the review, acceptance and approval of the COUNTY; and
with the understanding and agreement that when the CONSULTANT'S
compensation is established on a Not-to-Exceed basis for a specific
Task(s) or Sub-Task(s) the total amount of compensation to be paid the
CONSULTANT to cover all personnel costs, non-personnel reimbursable
expenses and costs, and Sub-Consultant and SubContractor costs for any
such specific Task(s) or Sub-Task(s) shall not exceed the amount of
the total Not-to-Exceed compensation established and agreed to for
each specific Task(s) or Sub-Task(s). 1In the event the amount of
compensation for any Task(s) or sub-Task{(s) to which the CONSULTANT is
entitled on the Not-to-Exceed basis set forth above is determined to
be necessary, required and actually expended and is determined to be
actually less than the Not-to-Exceed amount established for the
specific Task or Sub-Task, it 1is understood and agreed that any
unexpended amount under a specific Task or Sub-Task may not be used,
applied, transferred, invoiced or paid for services or work provided
or performed on any other Task(s) or Sub-Task(s).

ARTICLE 3.00 - OBLIGATIONS OF THE CONSULTANT

The obligations of the CONSULTANT with respect to all the BASIC
SERVICES and ADDITIONAL SERVICES authorized pursuant to this Agreement
shall include, but not be Timited to, the following:
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3.01 LICENSES

The CONSULTANT agrees to obtain and maintain throughout the period
this Agreement 1is 1in effect all such Tlicenses as are required to do
business in the State of Florida and in Lee County, Florida, including, but
not lTimited to, licenses required by the respective State Boards and other
governmental agencies responsible for regulating and Tlicensing the
professional services provided and performed by the CONSULTANT pursuant to
this Agreement.

3.02 PERSONNEL

(1) QUALIFIED PERSONNEL

The CONSULTANT agrees when the services to be provided and performed
relate to a professional service(s) which, under Florida Statutes,
requires a license, certificate of authorization or other form of
Tegal entitlement to practice such services, to employ and/or retain
only qualified personnel to be 1in responsible charge of all BASIC
SERVICES and ADDITIONAL SERVICES to be provided pursuant to this
Agreement.

(2) CONSULTANT'S PROJECT DIRECTOR

The CONSULTANT agrees to employ and designate, in writing, a qualified
and, if required by law, a Tlicensed professional to serve as the
CONSULTANT'S Project Director. The CONSULTANT'S Project Director
shall be authorized and responsible to act on behalf of the CONSULTANT
with respect to directing, coordinating and administering all aspects
of the services to be provided and performed under this Agreement
thereto. The CONSULTANT'S Project Director shall have full authority
to bind and obiigate the CONSULTANT on any matter arising under this
Agreement unless substitute arrangements have been furnished to the
COUNTY 1in writing. The CONSULTANT agrees that the Project Director
shall devote whatever time 1is required to satisfactorily direct,
supervise and manage the services provided and performed by the
CONSULTANT throughout the entire period this Agreement is in effect.
The person selected by the CONSULTANT to sServe as the CONSULTANT'S
Project Director shall be subject to the prior approval and acceptance
of the COUNTY.

(3) REMQVAL OF PERSONNEL

The CONSULTANT agrees, within thirty (30) calendar days of receipt of
a written request from the COUNTY, to promptly remove and replace the
CONSULTANT'S Project Director, or any other personnel employed or
retained by the CONSULTANT, or personnel of the sub-consultant(s) or
subcontractor(s) engaged by the CONSULTANT to provide and/or perform
services and/or work pursuant to the requirements of this Agreement,
who the COUNTY shall request, in writing, be removed, which request
may be made by the COUNTY with or without cause.

3.03 TIMELY ACCOMPLISHMENT OF SERVICES

The timely performance and completion of the required services, work
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and materials is vitally important to the interests of the COUNTY. Time is
of the essence for all of the duties and obligations contained in this
Agreement thereto. The COUNTY may suffer damages in the event that the
CONSULTANT does not accomplish and complete the required services in a
timely manner. The CONSULTANT agrees to employ, engage, retain and/or
assign an adequate number of personnel throughout the period of this
Agreement so that all BASIC SERVICES and ADDITIONAL SERVICES will be
provided, performed and completed in a timely and diligent manner
throughout.

3.04 STANDARDS OF PROFESSIONAL SERVICE

The work and/or services to be provided and/or performed by the
CONSULTANT and by any Sub-Consultant(s) and/or SubContractor(s) engaged by
the CONSULTANT as set forth in the Scope of Professional Services, Exhibit
"A", shall be done in accordance with the generally accepted standards of
professional practice and in accordance with the laws, rules, regulations,
ordinances, codes, policies, standards or other guidelines issued by those
governmental agencies which have jurisdiction over all or a portion of this
project and which are 1in effect at the time the COUNTY approves this
Aﬁreement, or which may subsequently be changed or revised. Any subsequent
change or revision to such laws, rules, regulations, ordinances, codes,
policies, standards or other guidelines which requires the CONSULTANT to
provide and/or perform work and/or services which are significantly
different from that set forth 1in the Scope of Professional Services,
Exhibit "A", shall serve as a basis for the COUNTY to consider. the
development and issuance of a Change Order to provide for a change to, or
Additional Services to the services set forth in the Agreement.

3.05 CORRECTION OF ERRORS, OMISSIONS OR OTHER DEFICTENCIES

(1) RESPONSIBILITY TO CORRECT

The CONSULTANT agrees to be responsible for the professional quality,
technical adequacy and accuracy, timely complietion, and the
coordination of all data, studies, surveys, designs, specifications,
calculations, estimates, plans, drawings, construction documents,
photographs, reports, memoranda, other documents and instruments, and
other services, work and materials performed, provided, and/or
furnished by CONSULTANT or by any sub-consultant(s) and/or
subcontractor(s) retained or engaged by the CONSULTANT pursuant to
this Agreement. The CONSULTANT shall, without additional compensation,
correct or revise any errors, omissions or other deficiencies in such
data, studies, surveys, designs, specifications, calculations,
estimates, plans, drawings, construction documents and instruments,
and other services, work and materials resulting from the negligent
act, errors or omissions or intentional misconduct of CONSULTANT or
any sub-consultant(s) or subcontractor(s) engaged by the CONSULTANT.

(2) COUNTY'S APPROVAL SHALL NOT RELIEVE CONSULTANT OF RESPONSIBILITY

Neither review, approval, or acceptance by the COUNTY of data,
studies, surveys, designs, specifications, calculations, estimates,
plans, drawings, construction documents, photographs, reports,
memoranda, other documents and instruments, and incidental
professional services, work and materials furnished hereunder by the
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(2) COUNTY'S APPROVAL SHALL NOT RELIEVE CONSULTANT OF RESPONSIBILITY
(Continued)

CONSULTANT, or any sub-consultant(s) or subcontractor(s) engaged by
the CONSULTANT, shall in any way relieve CONSULTANT of responsibility
for the adequacy, completeness and accuracy of its services, work and
materials and the services, work and materials of any and all
sub-consultants and/or subcontractors engaged by the CONSULTANT to
provide and perform services 1in connection with this Agreement.
Neither the COUNTY'S review, approval or acceptance of, nor payment
for, any of the CONSULTANT'S services, work and materials shall be
construed to operate as a waiver of any of the COUNTY'S rights under
this Agreement, or any cause of action it may have arising out of the
performance of this Agreement.

3.06 LIABILITY

(D CONSULTANT _TO HOLD_ COUNTY HARMLESS

The CONSULTANT shall be liable and agrees to be liable for and shall
indemnify and hold the COUNTY harmiess for any and all claims, suits,
judgements or damages, losses and expenses including court costs and
attorney's fees arising out of the CONSULTANT'S errors, omissions,
and/or negligence, or those of any and all sub-consultants and/or
subcontractors engaged by the CONSULTANT during the providing,
performing and furnishing of services, work and materials pursuant to
this Agreement and any and all Change Orders, Supplemental Task
Authorizations thereto. The CONSULTANT shall not be Tliable to nor
indemnify the COUNTY for any portions of damages arising out of any
error, omission, and/or negligence of the COUNTY, its employees,
agents, or representatives or third parties. The CONSULTANT hereby
acknowledges that the compensation to be paid the CONSULTANT by the
COUNTY as set forth in Agreement Exhibit "B" entitled "COMPENSATION
AND METHOD OF PAYMENT" 1includes compensation as consideration for the
indemnification provided herein. ,

3.07 NOT TO DIVULGE CERTAIN INFORMATION

CONSULTANT agrees, during the term of this Agreement, not to divulge,
furnish or make available to any third person, firm, or organization,
without COUNTY'S prior written consent, or unless incident to the proper
performance of CONSULTANT'S obligations hereunder, or in the course of
judicial or legislative proceedings where such information has been
properly subpoenaed, any non-public information concerning the services to
be rendered by CONSULTANT or any sub-consultant(s) or subcontractor(s)
pursuant to this Agreement. CONSULTANT shall require all of its employees,
sub-consultant(s) and subcontractor(s) to comply with the provisions of
this paragraph.

3.08 CONSULTANT TO REPAIR PROPERTY DAMAGE CAUSED BY THE CONSULTANT

CONSULTANT agrees to promptly repair and/or replace, or cause to have
repaired and/or replaced, at its sole cost and expense and in a manner
acceptable to and approved by the COUNTY, any property damage arising out
of, or caused by, the willful or negligent acts of the CONSULTANT, or of
its sub-consultants and/or subcontractors. This CONSULTANT'S obligation
under this sub-article does not apply to property damage caused by any
other Consultant or Contractor engaged directly by the COUNTY.
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CONSUgTANT TO REPAIR PROPERTY DAMAGE CAUSED BY THE CONSULTANT
(Continued)

The COUNTY reserves the right, should the CONSULTANT fail to make such
repairs and/or replacement within a reasonable period of time, to cause
such repairs and/or replacement to be made by others and for all costs and
expenses associated with having such repairs and/or replacement done to be
paid for by the CONSULTANT, or by the CONSULTANT reimbursing the COUNTY for
all such costs and expenses.

3.09 RESPONSIBILTITY FOR ESTIMATES

(1) In the event the services required pursuant to this Agreement
include the CONSULTANT preparing and submitting to the COUNTY, cost
estimates, the CONSULTANT, by exercise of his experience, effort,
knowledge and judgment, shall develop such cost estimates as are set .
forth in, or as may be required under the Agreement and shall be held
accountable, responsible and liable for the accuracy, completeness,
and correctness of any and all such cost estimates. For purposes of
the tLiability Provisions of this Article only, the CONSULTANT'S
estimate(s) shall be considered valid and effective for a period of
six (6) months from the date of the COUNTY'S acceptance of the
estimate(s).

(2) The cost estimates of CONSULTANTS or SUB-CONSULTANTS engaged by
CONSULTANTS, for the appraisal or valuation of property or easements,
or the estimate of damages or costs associated with the acquisition of
grggerty or easements are exempted from the provisions of Article

(3) Cost Estimates
(A) ORDER OF MAGNITUDE ESTIMATE

This 1is an approximate estimate made without detailed
architect/engineering data. Examples include, but are not
limited to, an estimate from cost-capacity curves, an estimate
using scale-up or scale-down factors, and an approximate ratio
estimate. This type of estimate shall be accurate within plus
fifty percent (50.0%). 1If the bids, as described above, fail to
meet this prescribed accuracy, the cost associated with the
preparation and development of the ORDER OF MAGNITUDE ESTIMATE
shall be recoverable by the COUNTY.

(B) BUDGET ESTIMATE

Budget 1in this case applies to the COUNTY'S budget and not to the
budget as a project controlled document. A budget is prepared
with the use of flowsheets, layouts, and equipment details. This
type of estimate shall be accurate within plus twenty-five
percent (25.0%). If the bids, as described above, fail to meet
this prescribed accuracy, the cost associated with the
preparation and development of the BUDGET ESTIMATE shall be
recoverable by the COUNTY.
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(C) CONSTRUCTION COST ESTIMATE.

A construction cost estimate for purposes of this Agreement is an
estimate prepared on the basis of well defined
engineering/architectural data and on detailed information set
forth in specifications, designs or drawings which are to be used
as a basis for obtaining bids or price proposals for constructing
the project. This type of estimate shall be accurate within plus
or minus ten percent (10%) of the cost of the construction of the
project. The accuracy and reliability of a CONSTRUCTION COST
ESTIMATE 1is vital to the COUNTY'S interests because it may be
used for such purposes as, but not Timited to the following;
budgeting, obtaining, allocating or obligating funds for the
project; evaluating and determining the reasonableness and
acceptableness of bids or price proposals for construction
projects; or establishing the assessment amounts for Municipal
Service Benefit units (M.S.B.U.).

In the event the COUNTY solicits and receives bids or price
proposals from contractors on a construction project based on
specifications, design, drawings and a CONSTRUCTION COST ESTIMATE
prepared by the CONSULTANT, and the Towest bid or price proposal,
submitted by a responsive and responsible bidder or proposer,
which bid or price proposal exceeds the amount of the
CONSULTANT'S CONSTRUCTION COST ESTIMATE by more than the percent
accuracy set forth hereinabove, the CONSULTANT shall, upon
notification by the COUNTY, assume responsibility for and proceed
to provide and perform the following service without additional
compensation:

The CONSULTANT will, subject to the review and approval of the
COUNTY, modify at 1its expense the specifications, design,
drawings and related bidding and contract documents to the extent
necessary to reduce the anticipated construction costs so that
the re-solicitation of bids or price proposals will realize bids
or price proposals being received that are within the range of
accuracy established for the CONSTRUCTION COST ESTIMATE prepared
by the CONSULTANT. Any such modifications made by the CONSULTANT
sKal] not conflict with the functional or operational
requirements established by the COUNTY for the project and set
forth 1in the Agreement or Change Order(s) or Supplemental Task
Authorization(s) issued thereto, nor shall any such modifications
conflict with established rules, regulations, requirements or
professional standards pertaining to the design, specifications
or drawings prepared by the CONSULTANT, nor shall such
modifications adversely affect the safe use or operation of the
constructed project.

In the event (1) the CONSULTANT'S modification of the design,
specifications, drawings and related bidding and contract
documents, and (2) the re-solicitation of bids or price proposals
do not result in bids or price proposals being received from a
responsive and responsible bidder or proposer that are within the
established percent accuracy of the CONSULTANT'S CONSTRUCTION
COST ESTIMATE, the costs associated with the CONSULTANT'S
preparation and development of the CONSTRUCTION
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(C) CONSTRUCTION COST ESTIMATE. (Continued)

COST ESTIMATE shall be recoverable by the COUNTY by an
appropriate reduction 1in the CONSULTANT'S invoice requesting
payment for services rendered.

For determination of compliance with the accuracy requirement
established for the CONSTRUCTION COST ESTIMATE prepared by the
CONSULTANT, the amount of the CONSTRUCTION COST ESTIMATE
submitted by the CONSULTANT shall be adjusted from the date the
CONSTRUCTION COST ESTIMATE was received by the COUNTY until the
date bids or price proposals are received by the COUNTY, by
applying the percent change in the "20 Cities Cost Index" as
published 1in the ENR (formerly ENGINEERING NEWS-RECORD) a
McGraw-Hi111, Inc. publication.

If, in response to its solicitation, the COUNTY receives less
than three bids or priced proposals for a project, there is the
potential that such bids or priced proposals may not be a
realistic representation of the costs expected to be associated
with the project. If under such circumstances, and if 1in the
professional judgment of the CONSULTANT, the low bid or the Tow
priced proposal received from a responsive bidder or proposer
does not realistically represent the costs associated with the
project, the CONSULTANT may deem it appropriate to recommend the
COUNTY reject any such bid(s) or priced proposal(s). If under
such circumstances the COUNTY concurs with the CONSULTANT'S
recommendation and rejects the bid(s) or priced proposal(s), the
COUNTY will not hold the CONSULTANT responsible to, nor will the
COUNTY require the CONSULTANT to, modify the specifications,
design, drawings and related bidding and contract documents as
set forth hereinbefore.

3.10 PERMITS

The CONSULTANT will be responsible for preparing and submitting all
required applications and other supportive information necessary to assist
the COUNTY 1in obtaining all reviews, approvals and permits, with respect to
the CONSULTANT'S design, drawings and specifications required by any
governmental body having authority over the project. Any fees required for
such reviews, approvals or permits will be covered by a check issued by the
COUNTY and made payable to the respective governmental body upon the
CONSULTANT furnishing the COUNTY satisfactory documentation of such fees.
The CONSULTANT will be similarly responsible for preparing and submitting
all required applications and other supportive information necessary to
assist the COUNTY in obtaining any renewals and/or extensions of reviews,
approvals or permits that may be required while this Agreement is in
effect. The COUNTY shall, at the CONSULTANT'S request, assist in obtaining
required si%natures and provide the CONSULTANT with all information known
to be available to the COUNTY so as to assist the CONSULTANT in the
preparation and submittal of any original, renewal or extension of required
reviews, approvals or permits.
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3.11 ADDITIONAL SERVICES

Should the COUNTY request the CONSULTANT to provide and perform
professional services for this project which are not set forth in EXHIBIT
"A", the CONSULTANT agrees to provide and perform such ADDITIONAL SERVICES
as may be agreed to in writing by both parties to this Agreement.

Such ADDITIONAL SERVICES shall constitute a continuation of the
professional services covered under this Agreement and shall be provided
and performed in accordance with the covenants, terms, and provisions set
forth in this Agreement thereto.

ADDITIONAL SERVICES shall be administered and authorized as
"SUPPLEMENTAL TASK AUTHORIZATIONS" or '"CHANGE ORDERS" under the Agreement.
The CONSULTANT shall not provide or perform, nor shall the COUNTY incur or
accept any obligation to compensate the CONSULTANT for any ADDITIONAL
SERVICES unless and until a written “SUPPLEMENTAL TASK AUTHORIZATIONS" or
"CHANGE ORDER" shall have been agreed to and executed by both parties.

Each such "SUPPLEMENTAL TASK AUTHORIZATION" or "CHANGE ORDER" shall
set forth a comprehensive, detailed description of: (1) the Scope of the
ADDITIONAL SERVICES requested; (2) the basis of compensation; and (3) the
period of time and/or schedule for performing and completing said
ADDITIONAL SERVICES.

3.12 TRUTH-IN-NEGOTIATIONS CERTIFICATE

The COUNTY may request the CONSULTANT to execute a
Truth-in-Negotiations Certificate ("Certificate”), in a form attached as
EXHIBIT "F". The Certificate shall state that wage rates and other factual
unit costs supporting the compensation are accurate, complete and current
at the time this Agreement is executed. The original contract price and
any additions thereto shall be adjusted to exclude any significant sums by
which the COUNTY determines the contract price was increased due to
inaccurate, incomplete or non-current wage rates or other factual unit
costs.

3.13 COMPLETION OF TASKS

Unless otherwise set forth in the Agreement the CONSULTANT shall be
responsible for providing and performing whatever services, work,
equipment, material, personnel, supplies, facilities, transportation and
administrative support that are necessary and required to complete all of
the tasks set forth 1in Agreement Exhibit "A" entitled "Scope of
professional Services"” and Change Orders, and Supplemental Task
Authorizations authorized. The compensation to be paid the CONSULTANT as
set forth in Agreement Exhibit "B" entitled "Compensation and Method of
Payment"” and Change Orders, and Supplemental Task Authorizations authorized
thereto shall be understood and agreed to adequately and completely
compensate the CONSULTANT for providing and performing whatever services,
work, equipment, material, personnel, supplies, facilities, transportation
and administrative support that are necessary and required to complete the
tasks set forth in Agreement Exhibit "A" and Change Orders, Supplemental
Task Authorizations, and Work Orders authorized thereto as stated above."
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3.

14 AFFIRMATIVE ACTION BY CONSULTANT WHEN ENGAGING SUB-CONSULTANTS

Florida Statute #287.042(4)(f) establishes that agencies, including
Lee County, are encouraged to spend twenty-five (25%) percent of the monies
actually spent for contractual services for the purpose of entering into
contracts with certified Minority Business Enterprises. Accordingly, the
CONSULTANT 1is encouraged, when selecting or engaging the services of
sub-consultants or subcontractors pursuant to this Agreement, to spend
twenty-five (25%) percent of the amount of compensation established in this
Agreement and in subsequent CHANGE ORDERS, and SUPPLEMENTAL TASK
AUTHORIZATIONS authorized thereto for the engagement of the services of
certified Minority Business Enterprise sub-consultants or subcontractors.

In furtherance of this statutory goal the COUNTY expects the
CONSULTANT to take affirmative action towards achieving this goal.
"Affirmative Action" as used herein shall constitute a good faith effort by
the CONSULTANT to achieve the stated goal of engaging certified Minority
Business Enterprise sub-consultants or subcontractors to provide or perform
services and/or work pursuant to the SCOPE OF SERVICES required under this
Agreement. Efforts taken by the CONSULTANT to assist the COUNTY in meeting
this statutory goal must be documented. in detail, records of
sub-consultants or subcontractors contacted maintained, includin
negotiation efforts, and written Agreements maintained for services or worﬁ
awarded to sub-consultants or subcontractors.

The CONSULTANT, upon receipt of a written request by the COUNTY, shall
within ten (10) calendar days thereafter submit to the COUNTY copies of
records and supporting documentation to show evidence of its affirmative
action efforts to achleve the above stated goal.

The CONSULTANT is encouraged to contact the Lee County Department of
Equal Opportunity for information and assistance regarding the COUNTY'S
Minority Business Enterprise certification program and listing of certified
Minority Business Enterprises.

ARTICLE 4.00 - OBLIGATIONS OF THE COUNTY
4.01 DESIGNATION OF PROJECT MANAGER

The COUNTY agrees after the execution of this Agreement to promptly
advise the CONSULTANT, 1in writing, of the person designated to serve and
act as the COUNTY'S PROJECT MANAGER pursuant to the provisions of Article
2.13 of this Agreement. Such notification shall be provided to the
CONSULTANT by the COUNTY'S DEPARTMENT DIRECTOR.

4.02 AVAILABILITY OF COUNTY INFORMATION

(1) PROJECT GUIDELINES AND CRITERIA

Guidelines to the CONSULTANT regarding requirements the COUNTY has
established or suggests relative to the Project including, but not
limited to such items as: goals, objectives, constraints, and any
special financial, budgeting, space, site, operational, equipment,
technical, construction, time and scheduling criteria are set forth in
EXHIBIT "E", entitled "PROJECT GUIDELINES AND CRITERIA", which EXHIBIT
"E" is attached hereto and made a part of this Agreement.
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4.02 AVATLABILITY OF COUNTY INFORMATION (Continued)

(2) COUNTY TO PROVIDE PERTINENT REFERENCE MATERIAL

At the CONSULTANT'S request, the COUNTY agrees to provide to the
CONSULTANT, at no cost to the CONSULTANT, all pertinent information
known to be available to the COUNTY to assist the CONSULTANT 1in
providing and performing the required professional services. Such
information may include, but not be Timited to: previous reports;
plans, drawings and specifications; maps; property, boundary,
easement, right-of-way, topographic, reference monuments, control
points, plats and related survey data; data prepared or services
furnished by others to the COUNTY such as sub-surface investigations,
laboratory tests, inspections of natural and man-made materials,
property appraisals, studies, designs and reports.

4.03 AVATLABILITY OF COUNTY'S DESIGNATED REPRESENTATIVES

The COUNTY agrees that the DEPARTMENT DIRECTOR and the PROJECT MANAGER
shall be available within a reasonable period of time, with reasonable
prior notice given by the CONSULTANT, to meet and/or consult with the
CONSULTANT on matters pertaining to the services to be provided and
performed by the CONSULTANT. The COUNTY further agrees to respond within a
reasonable period of time to written requests submitted by the CONSULTANT.

4.04 ACCESS TO COUNTY PROPERTY

The COUNTY agrees, with reasonable prior written notice given by the
CONSULTANT, to provide the CONSULTANT with access within a reasonable
period of time to COUNTY property, facilities, buildings and structures to
enable the CONSULTANT to provide and perform the required professional
services and work pursuant to this Agreement. Such rights of access shall
not be exercised 1n such a manner or to such an extént as to impede or
interfere with COUNTY operations,_or the operations carried on by others
under a lease, or other contractual arrangement with the COUNTY, or in such
a manner as to adversely affect the public health and safety. Such_access
may, or may not be, within the CONSULTANT'S normal office and/or field work
days and/or work hours.

ARTICLE 5.00 - COMPENSATION AND METHOD OF PAYMENT
5.01 BASIC SERVICES

‘ The COUNTY shall pay the CONSULTANT for all requested and authorized
BASIC SERVICES rendered hereunder by the CONSULTANT and completed 1in
accordance with the requirements, provisions, and/or terms of this
Agreement and accepted by the COUNTY in accordance with the provisions for
compensation and payment of said BASIC SERVICES set forth and prescribed in
EXHIBIT "B", entitled "COMPENSATION AND METHOD OF PAYMENT", which EXHIBIT
"B" 1is attached hereto and made a part of this Agreement, or on_the basis
of such changes to the established compensation as may be mutually agreed
to by both parties to this Agreement as evidenced by a written Change Order
executed by both parties.

5.02 ADDITIONAL SERVICES

The COUNTY shall pay the CONSULTANT for all such ADDITIONAL SERVICES as
have been requested and authorized by the COUNTY and agreed to, in writing,
by both parties to this Agreement and which have been rendered as
ADDITIONAL SERVICES by the CONSULTANT and completed in accordance with the
requirements, provisions, and/or terms of this Agreement and accepted by
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5.02 ADDITIONAL SERVICES (Continued) )

the COUNTY in accordance with the provisions for compensation and payment
of said ADDITIONAL SERVICES as set forth and prescribed in EXHIBIT "B,
entitled "COMPENSATION AND METHOD OF PAYMENT", which EXHIBIT "B" 1is
attached hereto and made a part of this Agreement, or on the basis of such
changes to the established compensation as may be mutually agreed to by
both” parties to this Agreement as evidenced by a written Change Order or
supplemental Task Authorization executed by both parties.

5.03 METHOD OF PAYMENT
' (1) MONTHLY STATEMENTS

The CONSULTANT shall be entitled to submit not more than one invoice
statement to the COUNTY each calendar month covering services rendered
during the preceding calendar month. The CONSULTANT'S 1invoice
statement(s) shall be 1itemized to correspond to the basis of
compensation as set forth in the Agreement, or CHANGE ORDER(S), and
SUPPLEMENTAL TASK AUTHORIZATION(S) thereunder. The CONSULTANT'S
invoice statements shall contain a breakdown of charges, description
of service(s) and work provided and/or performed, and where
appropriate, supportive documentation of charges consistent with the
basis of compensation set forth in the Agreement, or in CHANGE
ORDER(S), and/or SUPPLEMENTAL TASK AUTHORIZATION(S) thereunder.

(2) PAYMENT FOR SERVICES PERFORMED

The COUNTY shall pay the CONSULTANT for services performed using
either of the following methods, or using a combination thereof:

(A) The COUNTY shall pay the CONSULTANT on the basis of services
completed for tasks set forth in Exhibits "A" and "B", as
evidenced by work products such as reports, drawings,
specifications, etc., submitted by the CONSULTANT and
accepted by the COUNTY. No payments shall be made for
CONSULTANT'S Work-in-Progress until service items for which
payment amounts have been established and set forth 1in this
Agreement have been completed by the CONSULTANT and accepted
by the COUNTY. whenever an 1invoice statement covers
services for which no work product 1is required to be
furnished by the CONSULTANT to the COUNTY, the COUNTY
reserves the ri%ht to retain ten percent (10%) of the amount
invoiced unti such service requirements are fully
completed.

(B) The COUNTY shall pay the CONSULTANT for services performed
for tasks set forth in Exhibits "A" and "B" on the basis of
an invoice statement covering CONSULTANT'S work-in-Progress
expressed as a percentage of the total cost of the service
and/or work required for each task invoiced in this manner.

A1l such work-in-Progress percentages are subject to the
review and approval of the COUNTY. The decision of the
COUNTY shall be final as to the Work-in-Progress percentages
paid. Payment by the COUNTY for tasks on a Work-in-Progress
percentage basis shall not be deemed or interpreted in any
way to constitute an approval or acceptance by the COUNTY of
any such service or Work-in-Progress. The CONSULTANT shall
be responsible for correcting, re-doing, modifying or
otherwise completing the services and work required for each
task before receiving final, full payment whether or not
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(2) PAYMENT FOR SERVICES PERFORMED (Continued)

previous Work-in-Progress payments have been made. All
tasks to be paid for on a work-in-Progress percentage basis
shall be agreed to by both parties to the Agreement and each
task to be paid in this manner shall be identified 1in
Exhibit "B8" with the notation (WIPP). only tasks so
identified will be paid on a Work-in-Progress percentage
basis. The COUNTY reserves the right to retain ten percent
(10%) of the amount invoiced until such service requirements
are fully completed.

(3) PAYMENT SCHEDULE

The COUNTY shall issue payment to the CONSULTANT within thirty (30)
calendar days after receipt of an invoice statement from the
CONSULTANT 1n an acceptable form and containing the requested
breakdown and detailed description and documentation of charges.
Should the COUNTY object or take exception to the amount of any
CONSULTANT'S 1invoice statement, the COUNTY shall notify the CONSULTANT
of such objection or exception within the thirty (30) calendar day
payment period set forth hereinbefore. If such objection or exception
remains unresolved at the end of said thirty (30) calendar day period,
the COUNTY shall withhold the disputed amount and make payment to the
CONSULTANT of the amount not 1in dispute. Payment of any disputed
amount, or adjustments thereto, shall be made within thirty (30)
calendar days of the date such disputed amount is resolved by mutual
agreement of the parties to this Agreement.

5.04 PAYMENT WHEN SERVICES ARE TERMINATED AT THE CONVENIENCE
OF THE COUNTY

In the event of termination of this Agreement at the convenience of
the COUNTY, not at the fault of the CONSULTANT, the COUNTY shall compensate
the CONSULTANT only for: (1) all services performed prior to the effective
date of termination; (2) reimbursable expenses then due; and (3) reasonable
expenses incurred by the CONSULTANT 1in affecting the termination of
services and work, and incurred by the submittal to the COUNTY of project
drawings, plans, data, and other project documents.

5.05 PAYMENT WHEN SERVICES ARE SUSPENDED

In the event the COUNTY suspends the CONSULTANT'S services and work on
all or part of the services required to be provided and performed by the
CONSULTANT pursuant to this Agreement, the COUNTY shall compensate the
CONSULTANT only for the services performed prior to the effective date of
suspension and reimbursable expenses then due and any reasonable expenses
incurred or associated with, or as a result of such suspension.

5.06 NON-ENTITLEMENT TO ANTICIPATED FEES IN THE EVENT OF SERVICE
TERMINATION,  SUSPENSION, ELTMINATION, CANCELLATION AND/OR

DECREASE

In the event the services required pursuant to this Agreement are
terminated, eliminated, cancelled, or decreased due to: (1) termination;
(2) suspension in whole or in part; and (3) and/or are modified by the
subsequent issuance of SUPPLEMENTAL TASK AUTHORIZATION(S) and/or CHANGE
ORDER(S), other than receiving the compensation set forth in Sub-Articles
5.04 and 5.05, the CONSULTANT shall not be entitled to receive compensation
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5.06 NON-ENTITLEMENT TO ANTICIPATED FEES IN THE EVENT OF
SERVICE TERMINATION, SUSPENSION, ELIMINATION,
CANCELLATION AND/OR DECREASE (Continued)

for anticipated professional fees, profit, general and administrative
overhead expenses or for any other anticipated income or expense which may
be associated with the services which are terminated, suspended,
eliminated, cancelled or decreased.

ARTICLE 6.00 - TIME AND SCHEDULE OF PERFORMANCE

6.01 NOTICE TO PROCEED

Following the execution of this Agreement by both parties, and after
the CONSULTANT has complied with the insurance requirements set forth
hereinafter, the COUNTY shall issue the CONSULTANT a WRITTEN NOTICE TO
PROCEED. Following the issuance of such NOTICE TO PROCEED the CONSULTANT
shall be authorized to commence work and the CONSULTANT thereafter shall
commence work promptly and shall carry on all such services and work as may
be required in a timely and diligent manner to completion.

6.02 TIME OF PERFORMANCE

The CONSULTANT agrees to complete the services required pursuant to
this Agreement within the time period(s) for completion of the various
phases and/or tasks of the project services set forth and described in this
Agreement, as set forth in EXHIBIT "C", entitled "SCHEDULE OF PERFORMANCE,
which EXHIBIT "C" is attached hereto and made a part of this Agreement.

Should the CONSULTANT be obstructed or delayed in the prosecution or
completion of 1its obligations under this Agreement as a result of causes
beyond the control of the CONSULTANT, or its sub-consultant(s) and/or
subcontractor(s), and not due to their fault or neglect, the CONSULTANT
shall notify the COUNTY, 1in writing, within five (5) calendar days
after the commencement of such delay, stating the cause(s) thereof and
requesting an extension of the CONSULTANT'S time of performance. Upon
receipt of the CONSULTANT'S request for an extension of time, the COUNTY
shall grant the extension if the COUNTY determines the delay(s) encountered
by the CONSULTANT, or its sub-consultant(s) and/or subcontractor(s), is due
to unforeseen causes and not attributable to their fault or neglect.

6.03 CONSULTANT WORK SCHEDULE

The CONSULTANT shall be required as a condition of this Agreement to
prepare and submit to the COUNTY, on a monthly basis, commencing with the
issuance of the NOTICE TO PROCEED, a CONSULTANT'S WORK SCHEDULE. The WORK
SCHEDULE shall set forth the time and manpower scheduled for all of the
various phases and/or tasks required to provide, perform and complete all
of the services and work required completion of the various phases and/or
tasks of the project services set forth and described in this Agreement, as
set forth in EXHIBIT "C", pursuant to this Agreement in such a manner that
the CONSULTANT'S planned and actual work progress can be readily
determined. The CONSULTANT'S WORK SCHEDULE of planned and actual work
progress shall be updated and submitted by the CONSULTANT to the COUNTY on
a monthly basis.
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6.04 FAILURE TO PERFORM IN A TIMELY MANNER

Should the CONSULTANT fail to commence, provide, perform and/or
complete any of the services and work required pursuant to this Agreement
in a timely and diligent manner, the COUNTY may consider such failure as
justifiable cause to terminate this Agreement. As an alternative to
termination, the COUNTY at its option, may, upon written notice to the
CONSULTANT, withhold any or all payments due and owing to the CONSULTANT,
not to exceed the amount of the compensation for the work in dispute, until
such time as the CONSULTANT resumes performance of his obligations in such
a manner as to get back on schedule 1in accordance with the time and
schedule of performance requirements set forth in this Agreement, or any
CHANGE ORDER(S), or SUPPLEMENTAL TASK AUTHORIZATION(S) issued thereto.

ARTICLE 7.00 - SECURING AGREEMENT

The CONSULTANT warrants that the CONSULTANT has not employed or
retained any company or person other than a bona fide, regular, full time
employee working for the CONSULTANT to solicit or secure this Agreement and
that the CONSULTANT has not paid or agreed to pay any person, company,
corporation or firm other than a bona fide employee working solely for the
CONSULTANT any fee, commission, percentage, gift or any other consideration
contingent upon or resulting from the award or making of this Agreement.

ARTICLE 8.00 - CONFLICT OF INTEREST

The CONSULTANT represents that it presently has no interest and shall
acquire no interest, either direct or indirect, which would conflict in any
manner with the performance of services required hereunder. The CONSULTANT
further agrees that no person having any such interest shall be employed or
engaged by the CONSULTANT for said performance.

If CONSULTANT, for -+dtself and on behalf of its subconsultants, is
about to engage in representing another client, which it in good faith
believes could result in a conflict of interest with the work being
performed by CONSULTANT or such sub-consultant under this Agreement, then
it will promptly bring such potential conflict of interest to the COUNTY'S
attention, in writing. The COUNTY will advise the CONSULTANT, in writing,
within ten (10) calendar days as to the period of time required by the
COUNTY to determine if such a conflict of interest exists. If the COUNTY
determines that there 1is a conflict of interest, CONSULTANT or such
sub-consultant shall decline the representation upon written notice by the
COUNTY.

If the COUNTY determines that there is not such conflict of interest,
then the COUNTY shall give its written consent to such representation. If
CONSULTANT or sub-consultant accepts such a representation without
obtaining the COUNTY'S prior written consent, and 1if +the COUNTY
subsequently determines that there is a conflict of interest between such
representation and the work being performed by CONSULTANT or such
sub-consultant under this Agreement, then the CONSULTANT or such
sub-consultant agrees to promptly terminate such representation.
CONSULTANT shall require each of such sub-consultants to comply with the
provisions of this Section.
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ARTICLE 8.00 - CONFLICT OF INTEREST (Continued)

Should the CONSULTANT fail to advise or notify the COUNTY as provided
hereinabove of representation which could, or does, result in a conflict of
interest, or should the CONSULTANT fail to discontinue such representation,
the COUNTY may consider such failure as justifiable cause to terminate this
Agreement.

ARTICLE 9.00 - ASSIGNMENT, TRANSFER AND SUBCONTRACTS

The CONSULTANT shall not assign or transfer any of its rights,
benefits or obligations hereunder, except for transfers that result from:
(1) the merger or consolidation of CONSULTANT with a third party; or (2)
the disesta%1ishment of the CONSULTANT'S professional practice and the
establishment of a successor consultant, or consulting organization. Nor
shall the CONSULTANT subcontract any of its service obligations hereunder
to third parties, except as otherwise authorized in this Agreement thereto,
without prior written approval of the COUNTY. The CONSULTANT shall have
the right, subject to the COUNTY'S prior written approval, to employ other
persons and/or firms to serve as sub-consultants and/or subcontractors to
CONSULTANT 1in connection with CONSULTANT providing and performing services
and work pursuant to the requirements of this Agreement. The COUNTY shall
have the right and be entitled to withhold such approval. Such approval
shall not be unreasonably withheld.

In providing and performing the services and work required pursuant to
this Agreement, CONSULTANT intends to engage the assistance of the
sub-consultant(s) and/or subcontractor(s) set forth 1in EXHIBIT "D",
entitled "CONSULTANT'S ASSOCIATED SUB-CONSULTANTS AND SUBCONTRACTORS",
which EXHIBIT "D" 1is attached hereto and made a part of this Agreement.

ARTICLE 10.00 - APPLICABLE LAW

Unless otherwise specified, this Agreement shall be governed by the
laws, rules, and regulations of the State of Florida, or t%e laws, rules,
and regulations of the United States when providing services funded by the
United States government.

ARTICLE 11.00 - COVENANTS AGAINST DISCRIMINATION

11.01 FOR PROJECTS WITH FUNDS APPROPRIATED FROM GENERAL LEE COUNTY
REVENUES

The CONSULTANT for itself, its successors in interest, and assigns as
part of the consideration thereof, does hereby covenant and agree that
in the furnishing of services to COUNTY hereunder, no person on the
grounds of race, color, national origin, handicap, or sex shall be
excluded from participation in, denied the benefits of, or otherwise
be subjected to discrimination. The CONSULTANT shall comply with Lee
County's Affirmative Action Plan or state laws in the hiring of
sub-consultants. CONSULTANTS who are uncertain of their obligation
must obtain a copy of all relevant guidelines concerning Lee County's
Affirmative Action Plan from the Lee County Department of Equal
Opportunity.
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11.02 FOR PROJECTS WITH FUNDS APPROPRIATED EITHER IN PART OR_ WHOLLY

FROM FEDERAL OR STATE SOURCES

The CONSULTANT for itself, its successors in interest, and assigns as
part of the consideration thereof, does hereby covenant and agree that
in the furnishing of services to COUNTY hereunder, no person on the
grounds of race, color, national origin, handicap, or sex shall be
excluded from participation in, denied the benefits of, or otherwise
be subjected to discrimination. The CONSULTANT shall make every
effort to comply with any Disadvantaged Business Enterprise goals
which have been established for this project. CONSULTANTS who are
uncertain of their obligations regarding Disadvantaged Business
Enterprises for this project must obtain a copy of all relevant
federal or state guidelines from the Lee County Department of Equal
Opportunity. The failure of the CONSULTANT to adhere to relevant
guidelines shall subject the CONSULTANT to any sanctions which may be
imposed upon the COUNTY.

ARTICLE 12.00 - WAIVER OF BREACH

waiver by either party of a breach of any provision of this Agreement

shall not be deemed to be a waiver of any other breach and shall not be
construed to be a modification of the terms of this Agreement.

ARTICLE 13.00 - INSURANCE

13.01 INSURANCE COVERAGE 7O BE OBTAINED

¢y

(2>

(3)

4

The CONSULTANT shall obtain and maintain such insurance as will
protect him from: (1) claims under workers' compensation laws,
disability benefit laws, or other similar employee benefit laws; (2)
claims for damages because of bodily injury, occupational sickness or
disease or death of his employees including claims insured by usual
personal injury 1iability coverage; (3) claims for damages because of
bodily injury, sickness or disease, or death of any person other than
his employees including claims insured by wusual personal 1injury
liability coverage; and (4) from claims for in?ury to or destruction
of tangible property including loss or use resulting therefrom; any or
all of which claims may arise out of, or result from, the services,
work and operations carried out pursuant to and under the requirements
of this Agreement, whether such services, work and operations be by
the CONSULTANT, 1its employees, or by any sub-consultant(s),
subcontractor(s), or anyone employed by or under the supervision of
any of them, or for whose acts any of them may be legally liable.

The insurance protection set forth hereinabove shall be obtained and
written for not Tless than the Tlimits of Tliability specified
hereinafter, or as required by law, whichever is greater.

The CONSULTANT, throughout the time this Agreement is in effect, shall
require and ensure that any and all of 1its Sub-Consultants and/or
SubContractors obtain, have, and maintain the insurance coverages
required by law to be provided.

The CONSULTANT shall obtain, have and maintain during the entire
period of this Agreement all such insurance policies as are set forth
and required herein.
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13.01 INSURANCE COVERAGE TO BE OBTAINED (Continued)

(5)In the event that the CONSULTANT engages Sub-Consultants or Sub-
Contractors to assist the CONSULTANT in providing or performing
services or work pursuant to the requirements of this Agreement, the
insurance coverages required under Article 13.03 to be provided by the
CONSULTANT shall cover all of the services or work to be provided or
performed by all of the Sub-Consultants or SubContractors engaged by
the CONSULTANT. However, 1in the event the services or work of
Sub-Consultants or Sub-Contractors engaged by the CONSULTANT is not
covered by the CONSULTANT'S INSURANCE POLICY(s), it shall be the
responsibility of the CONSULTANT to ensure that all Sub-Consultants or
Sub-Contractors have fully complied with the COUNTY insurance
requirements for: (1) worker's Compensation; (2) Comprehensive General
Liability; (3) Comprehensive Automobile Liability; or (4) Professicnal
Liability as required and set forth in Agreement Article 13.00.

The services or work to be provided or performed by the following
Sub-Consultant(s) or Sub-Contractor(s) identified in Agreement Exhibit "D"
are exempted and excluded from the Professional Liability insurance
coverage requirements set forth in this Agreement:

Service and/or work to be Indicate Name of
Provided and/or Performed Individual or Firm

(1f none, enter the word "none" in the space below.)

Design Survey & Right-of-Way Mapping McKim & Creed, Inc.
6241 Arc Way, Inc.
Ft. Myers, FL 33912
Phone: 239/275-8875 / Fax: 239/275-7029
Jason Hill, PSM
Project Manager

Geotechnical Investigation Ardaman & Associates, Inc.
9970 Bavaria Rd.
Ft. Myers, FL 3393
Phone: 239/768-6600 / Fax: 239/768-0409
Gary A. Drew, PE
Branch Manager/Vice President

Public Involvement Cella Molnar & Associates, Inc.
2125 First Street, Suite 201
Ft. Myers, FL 33901
Phone: 239/337-1071 / Fax: 239/337-1076
Kris Cella, CEO

Traffic Counts Florida Transportation Engineering, Inc.
8250 Pascal Drive
Punta Gorda, FL 33950
Phone: 941/639-2818 / Fax: 941/639-4851
Ravi Devaguptapu, PE, PTOE
President
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13.01 INSURANCE COVERAGE TO BE OBTAINED Continued

(6)

13.02

The 1insurance coverage to be obtained by the CONSULTANT or by
Sub-Consultants or Sub-Contractors engaged by the CONSULTANT, as set
forth in Agreement Article 13.03 for: (1) workers' Compensation; (2)
ComErehensive General Liability; (3) Comprehensive Automobile
Liability; or (4) professional Liability is understood and agreed to
cover any and all of the services or work set forth in Agreement
Exhibit "A" and all subsequent Change Order(s), or Supplemental Task
Authorization(s). 1In the event the COUNTY shall execute and issue a
written Change oOrder(s), or Suppliemental Task Authorization(s)
authorizing the CONSULTANT to provide or perform services or work 1in
addition to those set forth in Agreement Exhibit “A", it is agreed
that the COUNTY has the right to change the amount of insurance
coverages required to cover the additional services or work. If the
additional insurance coverages established exceeds the amount of
insurance coverage carried by the CONSULTANT, the compensation
established for the Change oOrder(s), or Supplemental Task
Authorization(s) shall include consideration of any increased premium
cost incurred by the CONSULTANT to obtain same.

CONSULTANT REQUIRED TO FILE INSURANCE CERTIFICATE(S)

L

2

(3)

(4

(5

The CONSULTANT shall submit to the COUNTY'S RISK MANAGEMENT DIVISION
all insurance certificates which are required under this Agreement for
review and approval with respect to compliance with the insurance
requirements. After approval by the RISK MANAGEMENT DIVISION, the
COUNTY will execute this Agreement and issue a written Notice to
Proceed. The CONSULTANT may then commence with any service or work
pursuant to the requirements of this Agreement.

A1l such insurance certificates shall be in a form and underwritten by
an insurance company(s) acceptable to the COUNTY and licensed in the
State of Florida.

Each Certificate of Insurance submitted to the COUNTY shall be an
original and shall be executed by an authorized representative of the
insurance company affording coverage.

Each Certificate of Insurance shall be addressed to the Lee County
Board of County Commissioners, Attention: Lee County cContracts
Management, P O Box 398, Fort Myers, Florida 33902-0398.

gach certificate of Insurance shall specifically include all of the
following:

(A) The name and type of policy and coverages provided; and

(B) The amount or 1imit applicable to each coverage provided and the
deductible amount, if any, applicable to each type of insurance
coverage being provided; and

(C) The date of expiration of coverage; and

(D) The designation of the Lee County Board of County Commissioners
both as an additional insured and as a certificate holder. (This
requirement is excepted for Professional Liability Insurance and
for workers' Compensation Insurance); and
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13.02

CONSULTANT REQUIRED TO FILE INSURANCE CERTIFICATE(S) (Continued)

(6.

(7

(E) A specific reference to this Agreement and the Project to which
it pertains. (This requirement may be excepted for Professional
Liability Insurance); or

In the event the CONSULTANT has, or expects to enter into an
agreement for professional services other than those provided for
in this Agreement, the CONSULTANT may elect to submit a
certificate of insurance containing the following statement:

"This policy covers the services or work provided or
performed by the Named Insured for any and all projects
undertaken for Lee County pursuant to one or more written
Professional Services Agreements, or written Supplemental
Task Authorizations, or Change Orders thereto, and the
Timit(s) of Tliability shown shall not be 1intended or
construed as applying to only one project.”

Upon receipt and approval of such a certificate of insurance the
COUNTY will administer the dinsurance required for all such
agreements utilizing the single "multi-project” certificate of
insurance and a separate certificate of insurance will not be
required for each separate agreement.

(F) The following clause must appear on the Certificate of Insurance:

“cancellation - Should any of the above described policies
be cancelled before the expiration date thereof, the issuing
company will endeavor to mail 30 days written notice to the
Certificate Holder named." ,

(G) A statement indicating any services or work included 1in or
required under Agreement Exhibit "A" Scope of Professional
services that is specifically excluded or exempted from coverage
under the provisions, terms, conditions or endorsements of the
CONSULTANT'S insurance policy(s). A statement which indicates
any and all deductible amounts applicable to each type of
insurance coverage required. In the absence of any such
statements, the COUNTY will proceed with the understanding,
stipulation and condition that there are no deductible amount(s),
or exclusions or exemptions to the 1insurance coverage(s)
provided.

Each Certificate of Insurance shall be issued by an insurance agent
and/or agency duly authorized to do so by and on behalf of the
insurance company affording the 1insurance coverage(s) 1indicated on
each certificate of Insurance.

If the initial, or any subsequently issued Certificate of Insurance
expires prior to the completion of the work or termination of this
Agreement, the CONSULTANT shall furnish to the COUNTY renewal or
replacement Certificate(s) of Insurance, or Certified Binder(s), not
later than fifteen (15) calendar days prior to the date of their
expiration. Failure of the CONSULTANT to provide the COUNTY with such
renewal certificate(s) shall be considered justification for the
COUNTY to terminate this Agreement.
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13.02

CONSULTANT REQUIRED TO FILE INSURANCE CERTIFICATE(S) (Continued)

(8)

If any of the insurance coverage(s) required by this Agreement shall
reach the date of expiration indicated on the approved Certificate(s)
of Insurance without the COUNTY having received satisfactory evidence
of renewal or replacement, the CONSULTANT shall automatically and
without further notice stop performing all previously authorized
services and work. During any time period that the CONSULTANT'S
services or work is suspended for failure to comply with the insurance
requirements set forth in the Agreement, the CONSULTANT shall not be
entitled to any additional compensation or time to provide and perform
the required services or work and the COUNTY shall not be required to
make payment on any invoices submitted by the CONSULTANT. Upon
receipt and approval of renewal or replacement cCertificates of
Insurance, payment for any such invoices shall be made promptly by the
COUNTY.

13.03 - INSURANCE COVERAGES REQUIRED

The CONSULTANT shall obtain and maintain the following insurance

coverages as provided hereinbefore, and in the type, amounts and in
conformance with the following minimum requirements:

€3]

(1) WORKERS' COMPENSATION

Coverage to comply for all employees for statutory Timits 1in
compiiance with the applicable State and Federal laws. In addition,
the policy must include the following:

(A) Employer's Liability with a minimum 1limit per accident 1in
accordance with statutory requirements, or a minimum Timit of
$100,000 for each accident, whichever Timit is greater.

(B) Notice of Cancellation and/or Restriction - The policy must be
endorsed to provide the COUNTY with thirty (30) days prior
written notice of cancellation and/or restriction.

COMMERCIAL GENERAL LIABILITY

Coverage must be afforded on a form no more restrictive than the last
edition of the Commercial General Liability Policy filed by the
Insurance Services Office and must include the following:

(A) Minimum limits of $100,000 per occurrence and $300,000 aggregate
for Bodily Injury Liability and a minimum Timit of $100,000 for
groperty Damage Liability, or a minimum combined single limit of

300,000.

(B) Contractual coverage applicable to this specific Agreement
including any hold harmless and/or such indemnification
agreement.

(©) such additional requirements as are set forth in Article 13.01
and 13.02 hereinabove. :
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(3) BUSINESS AUTOMOBILE LIABILITY

“

Coverage must be afforded on a form no more restrictive than the
latest edition of the Business Automobile Liability Policy filed by
the Insurance Services Office and must include the following:

(A)

(8)

©

Minimum 1imits of $100,000 per person and $300,000 per accident

for Bodily Injury Liability and a minimum limit of $100,000 for

gropeggy Damage Liability, or a minimum combined single limit of
300, 000.

Coverage shall include owned vehicles, hired and leased, or
non-owned vehicles.

Such additional requirements as are set forth in Articles 13.01

PROFESSIONAL LTABILITY

Coverage must include the following:

(A)
(8)

©

A minimum aggregate limit of $1,000,000.00.

Such additional requirements as are set forth in Articles 13.01
and 13.02 hereinabove.

Should the Professional Liability Insurance Policy issued
pursuant to the above requirements and limits be written so as to
provide an applicable deductible amount, or other exclusion or
Timitation as to the amount of coverage to be provided within the
minimum coverage limits set forth above, the COUNTY shall hold
the CONSULTANT responsible and liable for any such difference 1in
the amount of coverage provided by the insurance policy. 1In the
event of any such deductible amount, exclusion or limitation, the
CONSULTANT shall be required to provide written documentation
that is acceptable to the COUNTY establishing that the CONSULTANT
has the financial resources readily available to cover damages,
injuries and/or losses which are not covered by the policy's
dgductib]e amounts, exclusions and/or limitations as stated
above.

ARTICLE 14.00 - DUTIES AND OBLIGATIONS IMPOSED ON_THE CONSULTANT

The duties and obligations +imposed upon the CONSULTANT by this

Agreement and the rights and remedies available hereunder shall be in
addition to, and not a limitation of, any otherwise imposed or available by
law or statute.

ARTICLE 15.00 - REPRESENTATION OF THE COUNTY

The CONSULTANT 1in providing and performing the services and work

required pursuant to this Agreement thereto shall only represent the COUNTY
in the manner and to the extent specifically set forth in writing in this
Agreement or thereto, and as provided 1n any written SUPPLEMENTAL TASK
AUTHORIZATION(S), and CHANGE ORDER(S) issued thereunder.
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ARTICLE 15.00 - REPRESENTATION OF THE COUNTY (Continued)

In the event the CONSULTANT'S services or work involves construction
contract administrative support services, the CONSULTANT is not authorized
to act on the COUNTY'S behaf%, and shall not act on the COUNTY'S behalf, in
such a manner as to result in change(s) to (1) the cost or compensation to
be paid the construction contractor, or (2) the time for completing the
work as required and agreed to 1in the construction contract, or (3) the
scope of the work set forth in the construction contract documents, unless
such representation is specifically provided for, set forth and authorized
in this Agreement or thereto.

The COUNTY will neither assume nor accept any obligation, commitment,
responsibility or liability which may result from representation by the
CONSULTANT not specifically provided for and authorized as stated
hereinabove.

ARTICLE 16.00 - OWNERSHIP OF DOCUMENTS

All documents such as drawings, tracings, notes, computer files,
photographs, plans, specifications, maps, evaluations, reports and other
records and data relating to this project, other than working papers,
specifically prepared or developed by the CONSULTANT under this Agreement
shall be property of the CONSULTANT until the CONSULTANT has been paid for
Sroviding and performing the services and work required to produce such

ocuments.

Upon completion or termination of this Agreement, or upon the issuance
by the COUNTY of a written Change Order deleting all or portions of the
scope of services or task(s) to be provided or performed by the CONSULTANT,
all of the above documents, to the extent requested in writing by the
COUNTY, shall be delivered by the CONSULTANT to the COUNTY within seven (7)
calendar days of the COUNTY making such a request. 1In the event the COUNTY
gives the CONSULTANT a written Notice of Termination of all or part of the
services or work required, or upon the issuance to the CONSULTANT by the
COUNTY of a written Change Order deleting all or part of the services or
work required, the CONSULTANT shall deliver to the COUNTY the requested
documents as set forth hereinabove, with the mutual understanding and
commitment by the COUNTY that compensation earned or owing to the
CONSULTANT for services or work provided or performed by the CONSULTANT
prior to the effective date of any such termination or deletion will be
paid to the CONSULTANT within thirty (30) calendar days of the date of
i1ssuance of the Notice of Termination or Change Order.

The CONSULTANT, at its expense, may make and retain copies of all
documents delivered to the COUNTY for reference and internal use. The
CONSULTANT shall not, and agrees not to, use any of these documents, and
data and information contained therein on any other project or for any
other client without the prior expressed written permission of the COUNTY.

Any use by the COUNTY of said documents, and data and information contained
therein, obtained by the COUNTY under the provisions of this Agreement for
any purpose not witKin the scope of this Agreement shall be at the risk of
the COUNTY, and without Tiability to the CONSULTANT. The COUNTY shall be
liable and agrees to be liable for and shall indemnify, defend and hold the
CONSULTANT harmless for any and all claims, suits, judgments or damages,
losses and expenses including court costs, expert witness and professional
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ARTICLE 16.00 - OWNERSHIP OF DOCUMENTS (Continued)

consultation services, and attorneys' fees arising out of the COUNTY'S use
of such documents 1in a manner contrary to the provisions set forth
hereinabove. The COUNTY hereby acknowledges receipt of $10.00 (ten and no
hundreds dollars) and other good and valuable consideration from the
CONSULTANT which has been paid as specific consideration for the
indemnification provided herein.

ARTICLE 17.00 - MAINTENANCE OF RECORDS

The CONSULTANT will keep and maintain adequate records and supporting
documentation applicable to all of the services, work, information,
expense, costs, invoices and materials provided and performed pursuant to
the requirements of this Agreement. Said records and documentation will be
retained by the CONSULTANT for a minimum of five (5) years from the date of
termination of this Agreement. :

The COUNTY and 1its authorized agents shall, with reasonable prior
notice, have the right to audit, inspect and copy all such records and
documentation as often as the COUNTY deems necessary during the period of
this Agreement, and during the period five (5) years thereafter; provided,
however, such activity shall be conducted only during normal business hours
and at the expense of the COUNTY, and provided further that to the extent
provided by Taw the COUNTY shall retain all such records confidential.

ARTICLE 18.00 - HEADINGS

The HEADINGS of the Articles, Sections, Exhibits, Attachments, Phases
or Tasks as contained in this Agreement are for the purpose of convenience
only and shall not be deemed to expand, l1imit or change the provisions
conﬁained in such Articles, Sections, Exhibits, Attachments, Phases or
Tasks.

ARTICLE 19.00 - ENTIRE AGREEMENT

This Agreement, including referenced Exhibits and Attachments hereto,
constitutes the entire Agreement between the parties hereto and shall
supercede, replace and nullify any and all prior agreements or
understandings, written or oral, relating to the matters set forth herein,
and any such prior agreements or understandings shall have no force or
effect whatever on this Agreement.

The following listed documents, which are referred to hereinbefore,
are attached to and are acknowledged, understood and agreed to be an
integral part of this Agreement:

(1) EXHIBIT "A" entitled "scope of Professional Services"
dated December 7, 2006.
(2) EXHIBIT "B" entitled "Compensation and Method of

Payment" dated January 26, 2007.

(3) EXHIBIT "C" entitled "Time and Schedule of Performance"
dated January 26, 2007.

(4) EXHIBIT "D" entitled "Consultant's Associated Sub-
Consultant(s) and SubContractor(s)"”, dated January 26, 2007.
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ARTICLE 19.00 - ENTIRE AGREEMENT (Continued)

(5) EXHIBIT "E" entitled "Project Guidelines and Criteria",
dated January 26, 2007. ) o o

(6) EXHIBIT "F" entitled "Truth in Negotiation Certificate",
dated January 26, 2007. o )

(7) EXHIBIT _"G" entitled '"Insurance". (Containing copies of
applicable Certificates of Insurance)

(8) EXHIBIT "H" entitled '"Amendment to Articles",
dated N/A.

ARTICLE 20.00 - NOTICES AND ADDRESS OF RECORD
20.01 NOTICES BY CONSULTANT TO COUNTY

. All notices required and/or made pursuant to this Agreement to be
given by the CONSULTANT to the COUNTY shall be in writing and_shall be
given by the uUnited States Postal Service Department first class mail
service, postage prepaid, addressed to the following COUNTY address of
record and sent to the attention of the County's Project Manager:

Lee County Board of County Commissioners
Post Office Box 398

Fort Myers, Florida 33902-0398
Department: Transportation

20.02 NOTICES BY COUNTY TO CONSULTANT

All notices required and/or made pursuant to this Agreement to be
given by the COUNTY to the CONSULTANT shall be made in writing and shall be
given by the United States Postal Service Department first class mail
service, postage prepaid, addressed to the following CONSULTANT'S address
of record:

HDR Engineering, Inc.
(CONSULTANT'S Business Name)

2202 North west Shore Boulevard, Suite 250
(Street/P.0. BOX)

Tampa Florida 33607-5755
(city) (State) (zip Code)

Telephone Number: 813.282.2300
Fax Number: 813.282.2449

ATTENTION: Dave Gi]bgrt. PE
Project Director

20.03 CHANGE OF ADDRESS OF RECORD

Either party may change its address of record by written notice to the
other party given in accordance with the requirements of this Article.

ARTICLE 21.00 - TERMINATION

This Agreement may be terminated by the COUNTY at its convenience, or
due to the fault of the CONSULTANT, by the COUNTY giving thirty (30) day
written notice to the CONSULTANT.
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ARTICLE 21.00 - TERMINATION {Continued)

If the CONSULTANT is adgudged bankrupt or insolvent; if it makes a
general assignment for the benefit of 1its creditors; if a trustee or
receiver 1s appointed for the CONSULTANT or for any of 1its property; if it
files a petition to take advantage of any debtor’'s act or to reorganize
under the bankruptcy or similar laws; if it disregards the authority of the
COUNTY'S designated representatives; 1if it otherwise violates any
provisions of this Agreement; or for any other just cause, the COUNTY may,
without prejudice to any other right or remedy, and after giving the
CONSULTANT a thirty (30) calendar day written notice, terminate this
Agreement.

In addition to the COUNTY'S contractual right to terminate this
Agreement in its entirety as set forth above, the COUNTY may also, at its
convenience, stop, suspend, supplement or otherwise change all, or any part
of, the Scope of Professional Services as set forth in Exhibit "A", or the
Project Guidelines and Criteria as set forth in Exhibit "E", or as such may
be established by a sSupplemental Task Authorization or change Order
Agreement. The COUNTY shall provide written notice to the CONSULTANT in
order to implement a stoppage, suspension, supplement or change.

The CONSULTANT may request that this Agreement be terminated by
submitting a written notice to the COUNTY dated not less than thirty (30)
calendar days prior to the requested termination date and stating the
reason(s) for such a request. However, the COUNTY reserves the right to
accept or not accept the termination request submitted by the CONSULTANT,
and no such termination reguest submitted by the CONSULTANT shall become
effective unless and until CONSULTANT 1is notified, 1in writing, by the
COUNTY of 1its acceptance.

21.01 CONSULTANT TO DELIVER MATERIAL

Upon termination, the CONSULTANT shall deliver to the COUNTY all
papers, drawings, models, and other material 1in which the COUNTY has
exclusive rights by virtue hereof or of any business done, or services or
work performed or provided by the CONSULTANT on behalf of the COUNTY.

ARTICLE 22.00 - AMENDMENTS

The covenants, terms and provisions set forth and contained in all of
the Articles to this Agreement may be amended upon the mutual acceptance
thereof, 1in writing, by both parties to this Agreement, as evidenced by
Exhibit H for amending articles. 1In the event of any conflicts between the
requirements, provisions and/or terms of the Agreement and any written
Amendment (Exhibit H), the requirements, provisions and/or terms of the
Amendment shall take precedence.

ARTICLE 23.00 - MODIFICATIONS

Modifications to covenants, terms and provisions of this Agreement
shall only be valid when issued in writing as a properly executed CHANGE
ORDER(S) oOr SUPPLEMENTAL TASK AUTHORIZATION(S). In the event of any
conflicts between the requirements, provisions, and/or terms of this
Agreement and any written CHANGE ORDER(S), and/or SUPPLEMENTAL TASK
AUTHORIZATIONS, the latest executed CHANGE ORDER(S), and/or SUPPLEMENTAL
TASK AUTHORIZATION(S) shall take precedence.
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ARTICLE 23.00 - MODIFICATIONS (Continued)

Tn the event the COUNTY tissues a purchase order, memorandum, letter,
or other instruments covering the professional services, work and materials
to be provided and performed pursuant to this Agreement, it is hereby
specifically agreed and understood that such purchase order, memorandum,
letter or other instruments are for the COUNTY'S internal control purposes
only, and any and all terms, provisions and conditions contained therein,
whether printed or written, shall in no way modify the covenants, terms and
provisions of this Agreement and shall have no force or effect thereon.

No modification, waiver, or termination of the Agreement or of any
terms thereof shall impair the rights of either party.

ARTICLE 24.00 - ACCEPTANCE

Acceptance of this Agreement shall be indicated by the signature of
the duly authorized representative of the hereinabove named parties in the
space provided hereinafter and being attested and witnessed as indicated.

IN WITNESS WHEREOF, the parties hereto, by their duly authorized
representatives, have executed this Agreement effective the day and year
first written above.

ATTEST: COUNTY: LEE COUNTY, FLORIDA
CLERK.OF CIRCUIT COURT BOARD OF COUNTY COMMISSTIONERS
charlie Green, Clerk
BY: ‘ BY:
Chairman
DATE:

APPROVED AS TO FORM

BY:
“County Attorney's Office

ATTEST:

HDR Engineering, Inc.
2202 N. West Shore Blvd., Ste. 250
Tampa, FL 33607-5755

| - Vllon . Hodonrt

Q} By: William H. Wadsworth, PE
(witness) — | (Authorized Signature)

%Lzm Executive Vice President

(witness) (Title)

DATE: January 26, 2007

CORPORATE SEAL:
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EXHIBIT A

Date: December 7,.2006

SCOPE OF PROFESSIONAL SERVICES

HOMESTEAD ROAD FROM S. OF SUNRISE BLVD. TO ALABAMA RD.

BASIC SERVICES

Section 1. GENERAL SCOPE STATEMENT

This Exhibit forms an integral part of the agreement between the Lee County
Department of Transportation (hereinafter referred to as the DEPARTMENT) and HDR
Engineering, Inc. (hereinafter referred to as the CONSULTANT) relative to the
transportation facility described as follows: v

Description: Homestead Rd. from South of Sunrise Rd. to Alabama Rd.

The Consultant shall provide and perform the following professional services which
shall constitute the GENERAL SCOPE of the BASIC SERVICES under the covenants,
terms and provisions of this PROFESSIONAL SERVICES AGREEMENT.

The CONSULTANT shall conduct surveys, develop design alternatives, prepare an
environmental impact summary, prepare right of way maps, final plans and
specifications, coordinate all utility system adjustments, prepare cost estimates, bid
documents, contract documents, all government permit applications which may be
required from the US. Army Corp. of Engineers, the Florida Department of
Environmental Protection, the E.P.A., the South Florida Water Management District and
Lee County Department of Community Development (Development Order).

The Scope of this project will encompass the widening of Homestead Road from
existing two lanes to a minimum of four lanes beginning south of the curve near the.
Sunrise Blvd intersection through the north side of the Alabama Road intersection. The
design speed shall be 45 MPH and typical sections shall be developed to include
provisions for landscaping (irrigation sleeves). The typical section development will also
include an alignment study that will involve the evaluation of a QRI concept as
described by NCHRP synthesis 299.

The consultant will also include traffic counts and signal system timing analysis and
recommended signal timings and any necessary interconnects, for the entire corridor.
The existing access management may be modified and the Consultant shall perform
the public meetings required.

This Contract Document does not entitle any firm to exclusive rights to County
contracts. The County reserves the right to perform any and all requ1red work in house

or by any means it so desired.
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Section 2. TASKS

Pursuant to the General Scope of the Basic Services stated hereinabove, the
CONSULTANT shall perform all services and/or work necessary to complete the
following tasks(s) and/or provide the following item(s) which are enumerated to
correspond to the task(s) and/or item(s) set forth in EXHIBIT "B" entitled

"COMPENSATION AND METHOD OF PAYMENT."

TASK INDEX

1.00 Public Involvement Program

2.00 Engineering & Land Surveys

3.00 Geotechnical Services

4.00 Environmental Inventory

5.00 Traffic Data and Geometric Concepts
6.00 Roadway Plans

7.00 Utility Relocation Plans

8.00 Right-of-Way Maps

9.00 Signalization and Street Lighting Plans
10.00 Signing and Pavement Marking Plans
11.00 Permits

12.00 Final Bidding and Contract Documents
13.00 Advisory Services During Bidding
14.00 Post Design Services

TASK 1.00 - PUBLIC INVOLVEMENT PROGRAM

Task 1.00

Task 1.01

Task 1.02

Public Involvement

The CONSULTANT shall undertake a Public Involvement program which

- shall include the following:

Introductory/Kickoff Notification

Upon receiving the County’s written approval to proceed with Project,
letters shall be prepared and mailed by the Consultant to the local
government elected officials to introduce the Consultant and inform
officials of the Project.

Mailing/Contact List

The Consultant will develop and maintain throughout the Project a
computerized database of contacts and mailing list beginning with the list
of those notified in the Kickoff Notification Process and an initial list
provided by the County. The contacts and mailing list will also include
public officials, community service organizations, environmental
agencies, local and regional transportation officials and special interest
groups identified by the Consultant. The Consultant will include in the
contacts and mailing list all property owners located adjacent to existing
Homestead Road and the adjacent properties for the QRI. The
consultant will update the contacts and mailing list throughout the Project
to reflect additional parties who request to be included, and any changes
to names and/or addresses of public officials.
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Task 1.03

Task 1.04

Task 1.04a

Task 1.04b

- Meetings and Presentations

The Consultant shall be available to attend meetings or make
presentations at the request of the County. Such meetings and
presentations may be held at any hour between 8:00 a.m. and 12:00
midnight on any day of the week. The Consultant may be called upon to
arrange and coordinate such meetings. No more than six (6) such
meetings are anticipated. These meetings may be public agency
meetings, meetings with affected property owners, and/or interested
parties. These meetings also include coordination meetings with local
officials, which are anticipated to occur just prior to the public workshops.

Public Meetings

Workshops

Two Public Meetings are to be advertised and conducted by the County
as informational workshops. The Consultant shall attend these Public
Meetings to answer any questions attendees may have and to solicit
their input.

The meeting format shall be developed by the Consultant and the Prime
and will be reviewed and approved by the County. The Consultant shall
be responsible for Public Meetings setup and take down, and shall
prepare advertisements and press releases for meetings

The Consultant shall prepare all materials for the meeting including
graphic displays. The Consultant shall prepare handouts and comment
forms for the Public Meetings and distribute to attendees. The
Consultant shall prepare a sign-in sheet and take attendance of
attendees.

The Consultant shall summarize the public comment forms collected
from the meetings along with any other correspondence received, and
submit to Prime for review, highlighting areas of public concern.

Notification

A black and white, approximately quarter-page display advertisement
announcing each meeting shall be prepared by the Consultant and
submitted to the County for approval. The County shall publish the
advertisement in the area newspaper(s) having the largest daily
circulation. Advertising costs are the responsibility of the Consultant

Notification shall be made by the Consultant to elected and appointed
officials and other interested persons on the mailing list by letter no later
than ten (10) days prior to the Public Meetings.

A draft news release shall be prepared by the Consultant and submitted
for publication by the County during the week of the Public Meeting.
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Task 1.04c

Task 1.05

Task 1.06

Conducting the Public Meetings will require knowledgeable staff and a
sufficient number of staff members will be assigned to handle the crowd
anticipated. Although the Public Meetings may be scheduled for a
certain time period, The Consultant shall be available for some time
before and/or after those set hours in order to maintain public contact or
for media interviews, etc.

Issue ldentification

The identification of issues brought up at the Public Meetings is an
integral part of the Public Meeting debriefing process, which shall include
staff members taking part in the workshop process and interacting with
the public. This “debriefing” shall occur as either a meeting or
conference call.

Once issues have been identified from the Public Meeting, their
significance shall be determined by the Consultant and reviewed by the
County’s Project Manager. Determinations will be made as to whether
the issues are valid enough for further consideration or, whether they
have elements, which may require further consideration.

Public Involvement Summary ,

The Consultant shall prepare a Public Involvement Summary containing,
as a minimum, documentation of the public participation accomplished
throughout the Project period.

Newsletters

The consultant shall prepare newsletters at key points during the Project.
The newsletters shall be mailed by the Consultant to elected officials and
interested persons included on the mailing list compiled by the
Consultant. The County shall review the newsletter prior to mailing. A
maximum of one newsletter is anticipated. The second public meeting
will be announced with a letter.

TASK 2.00 - ENGINEERING AND LAND SURVEYS

The CONSULTANT shall perform engineering, land survey services necessary for the
subject project as outlined; reference all centerline survey control points; establish and
provide maintained right-of-way survey; establish the benchline on North American
Vertical Datum (1988) throughout the project and tie property lines to comply with
Florida Department of Natural Resources Rule, Florida Administrative Code Chapter 16
Q-3 (Florida Status 177 - Part Two). Horizontal data will be referenced to the State
plane coordinate system, Florida West Zone, NAD 1983, 1990 adjustment. - '
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Survey work shall be performed under the responsible charge of a Professional Land
Surveyor registered in the State of Florida and shall be accomplished in accordance
with the Florida Department of Transportation Policy 760,000-760.012, and Florida
Department of Transportation Location Manual. Work must comply with the minimum
technical standards for Land Surveyors Rule 2IHH-6, Florida Statute 472.027; the
survey will be submitted in electronic format; measurements of regular roadway
cross-sections will be recorded on electronic data collection equipment.

Task 2.0l

Task 2.02

Task 2.03

Task 2.04

Roadway Survey

Provide engineering and land surveys necessary to establish the
roadway alignments and intersecting streets within the project limits and
obtain topography, cross sections, underground utilities, right-of-way,
land ties and required drainage information for existing and proposed
drainage systems.

Underground Utilities

Field locate existing underground utilities, based upon information
provided in Task 7.01, only as deemed necessary to identify conflicts or
potential conflicts with existing utilities during roadway and drainage
construction. Horizontal and vertical location of underground utilities will
be obtained prior to completion of Task 6.02. This task includes
coordination with various utility companies and assumes that the
respective utility shall be responsible for “pot holing” said underground
systems. The horizontal and vertical location of each utility will be
documented, based on the “pot-holing” performed by the respective
utility company.

Jurisdictional Wetlands Survey

After jurisdictional wetland lines have been flagged and verified by the
agencies, the jurisdictional line will be located by GPS to submeter
accuracy.

Planimetric
The Consultant shall provide planimetrics of the project area sufficient to

define topographical (three dimensional) details along the proposed
roadway.
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TASK 3.00 - GEOTECHNICAL SERVICES

The CONSULTANT shall furnish soils investigation and analysis necessary for the
design and preparation of construction plans for this project and submitted to the
COUNTY for its record.

Task 3.01

a)

b)

d)

g)

Task 3.02

Soil Borings and Laboratory Testing

Hand Auger Borings will be performed on 100-foot centers and
staggered left and right of the centerline of the proposed lanes.
The hand auger borings shall extend to a maximum of 5 feet
below existing ground or to refusal on rock, whichever comes
first. Every fifth boring will be extended to a depth of 15 feet
below the existing ground. The same program will be followed
for improvement to Adams Avenue for an additional distance of
1000 feet.

Standard Penetration Test Borings will be performed in
proposed pond areas at a frequency of two per acre (minimum 2
per pond). Boring depth will be 20 feet. In addition, two field
permeability tests will be performed per pond.

In areas where unsuitable material, such as muck, is found,
probings will be taken to define the vertical and horizontal extent
of the unsuitable material within the right-of-way.

Soil samples will be tested to aid in soil classification and to
determine the engineering properties of the soils at a frequency
of 3 per mile per stratum (minimum of 5 tests). This includes
obtaining samples of the existing soils for Limerock Bearing
Ratio (LBR) to determine the soil support value and resilient
modulus for pavement design. In addition, samples will be
obtained for environmental corrosion testing (pH, resistivity,
chlorides and sulfates) at a frequency of 1 per 1,500 Lf.
Standard FDOT reporting procedures will be followed consisting
of a Preliminary Roadway Soil Survey Report and a Final
Roadway Soil Survey Report. In addition summary reports of
the Seasonal High Groundwater Table (SHGWT), LBR data for
Soil Support Value, Pond Soil Survey will be provided as the
data becomes available.

Box culvert extensions, retaining walls, and signal pole locations
and a possible new weir (constructed across a canal) will be
explored with SPT borings advanced to a depth of 30 feet.

Soil samples will be collected from the SPT borings to aid in soil
classification and to determine the engineering properties of the
soils.(moisture content, sieve analysis, organic content and
Atterberg limits). Soil corrosion tests will be performed for the
structures and water samples collected from each canal

Reports

Prepare an engineering report summarizing ‘the findings and
provide recommendations or roadway design.
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TASK 4.00 - ENVIRONMENTAL INVENTORY

The CONSULTANT shall furnish the following as part of an engineering report utilizing
FLUCFCS codes and FUMAM analysis: the impact of the project on Hydrology;
Vegetation; Wildlife; Soils; Wetlands; Floodplains or Riverine Areas; Land Use; Scenic
Views; and Archaeology of the area. The report shall contain the following:

Task 4.01 ' Hydrology

a) A diagram depicting the hydrology of the area.

b) A description of the potential impact to ground and surface
water resulting from the project as they relate to obtaining
project permits.

Task 4.02 Vegetation
a) A listing of vegetation found within the project limits. Based on
desktop review and field verification
b) An aerial map of the vegetation associations.
Task 4.03 Wildlife
a) An inventory of wildlife, including panther analysis found within

the project limits based on FNAI requests and field review to
verify desktop information.

Task 4.04 Soils

a) An aerial map of the soils within the project limits identified by
Soil Series and Field Mapping Unit Name established by the
United States Department of Agriculture's Soil Conservation
Service. Soils mapping will be included, but not verified.

Task 4.05 Wetlands

a) An aerial of the wetland area within and adjacent to the project
limits. Jurisdictional limits of permitting agencies such as, but
not necessarily limited to, the Florida Department of
Environmental Regulation and United States Army Corp. of
Engineers shall be shown as well as the extent of Resource
Protection Areas as defined by the Lee County Comprehensive
Plan, Policy IX.D.5. Consultant shall use GIS to compile data
sources of existing wetland information, field delineate
jurisdictional lines. ~

b) A description of the impact on wetland by the project and
mitigation requirements to offset adverse impacts.
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Task 4.06 Floodplains or Riverine Areas
a) An aerial map showing the extent of floodplains or riverine
areas impacted by the project.

b) A description of the impact on floodplains or riverine
areas by the project and mitigation requirements to offset
adverse impacts.

Task 4.07 Land Use
a) A description of any variances that may be required from
provisions of the Lee County Comprehensive Plan or
implementing ordinances. Evaluation of secondary
development that may be generated by the improvements
is not included.

Task 4.08 Parks and Recreation Facilities
a) A description of Parks or Recreation Facilities located
within or adjacent to project limits.

b) A description of potential adverse impacts on these
resources as a result of the project and what actions will
be taken to avoid or minimize these impacts.

Task 4.09 Mitigation
a) The Consultant will coordinate with the County to develop
a mitigation plan.

TASK 5.00 - TRAFFIC DATA AND GEOMETRIC CONCEPTS

The Consultant shall obtain 8-hour turning movement counts at 9 locations along
Homestead Road on a typical weekday and 3-hour turning movement counts on a
Saturday. A 7-day continuous machine count shall be obtained at a location along
Homestead Road as designated by the County. The Consultant shall utilize the count
data as a comparison to the MPO study and update the projections as needed where
there are significant differences. This data shall be utilized for developing signal timings
for opening year and for determining geometrics for the 2030 design year. Capacity
analysis and signal warrants will be performed for signalized and unsignalized
intersection locations along Homestead Road including Alabama Avenue, Adams
Avenue, Lehigh Acres Veterans Park Entrance and Sunrise Blvd.

The Consultant shall utilize the projected counts to perform a preliminary analysis of the
operation of the Homestead Road at Alabama Road intersection with the alternative
intersection concepts such as a QR intersection and to perform a full evaluation with
the selected alternative intersection. The analysis will include opening year (2010) and
design year(2030) traffic conditions for both a.m. and p.m. peak hour conditions.

The County shall provide the Consultant with crash data of the Homestead Road
arterial for the most recent five years. The Consultant shall summarize the data on
crash forms and shall recommend safety improvements to the County to be
incorporated into the widening.
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Task 5.01 Establish Typical Sections - With consideration of Level of Service, type
of area (rural vs. urban), density of development, and available
right-of-way, develop the cross-section elements for roadway
alternatives in accordance with design and safety criteria.

Task 5.02 Establish at-grade intersection geometry for all street
intersections and driveways along the alignment.

TASK 6.00 — ROADWAY PLANS

The Consultant shall furnish design services necessary to perform project design and
prepare roadway plans and specifications as set forth in Exhibit E and in accordance
with the highway design and plans preparation standards in effect on the date this
Agreement is approved by the COUNTY as set forth in the Florida Department of
Transportation Standard Specifications, Florida Department of Transportation Roadway
Plans Preparation Manual, Drainage Manual, and Federal Highway Planning Manual,
6-7-3-2. Plans shall be accurate, legible and complete in design.

Roadway plans shall be prepared to include: plotting of survey data; establishment of
profile grades; preparation of key map, plan-profile sheets (including geometric
calculations), typical section sheets, summary of quantities (including computation
booklet), maintenance of traffic plans, cross-section sheets (including earthwork
computations) and other detail sheets necessary to convey the intent of the design for
the Scope of Services outlined herein.

The CONSULTANT shall submit design notes and computations to document the
design conclusions reached during the development of the final construction plans.

The design notes and computations shall be recorded in 8-1/2" x 11" computation
sheets, fully titled, numbered, dated, indexed, and signed by the designer and checker.
Computer output forms and other oversized sheets shall be folded or otherwise
reduced to 8-1/2" x 11" size. The data shall be bound for submittal to the County.

One copy of the appropriate design notes and computations shall be submitted to the
COUNTY at each plan review stage. When the plans are submitted for final review, the
design notes and computations, corrected for any COUNTY comments, shall be
resubmitted. At the project completion, a final set of the design notes and
computations shall be submitted with the record set of plans and tracings.

The design notes and calculations shall include, but not be limited to, the following data:
1.  Design criteria used for this project.

2.  Geometric design calculations for horizontal alignment that is not included in the
quantity computation booklet.
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3. Vertical geometry calculations with rationale for establishment of minimum
pavement elevations with respect to seasonal high water elevations and base
clearance requirements.

4.  Drainage computations.
5.  Earthwork calculations not included in the quantity computation booklet.

6. Documentation of decisions reached resulting from meetings, telephone
conversations or site visits.

7.  Calculations of quantities for all items set forth in the Bid Form.
8. Pavement design.

Each drawing of each submittal shall be signed by the appropriate Professional
Engineer for the type of work depicted on the drawings. Each set of plans and each
page of the design computations and quantity computation booklet shall be signed and
checked by an appropriate design professional in accordance with the Florida
Department of Transportation's Roadway Plan Preparation Manual. Each submittal
called for below shall be delivered with a transmittal letter signed by the
CONSULTANT's Project Manager stating that the submittal package is complete. Work
may not proceed on the next submittal until written review comments from the COUNTY
have been given to the CONSULTANT and appropriate modifications have been made
by the CONSULTANT to the plans, designs, etc.

The CONSULTANT shall conduct project plan reviews with the COUNTY, as a
minimum, at the Grades and Geometrics (30%), Basic Plan (60%), and Detail Plan
(90%) stages. Each review shall be a verbal presentation supplemented with
appropriate plans, displays or other visual aids. Plan development at the respective
submittal stages shall conform to the following:

Task 6.01 Grades and Geometrics (30%)

The CONSULTANT shall submit to the COUNTY five (5) sets of prints for
review purposes. The plans shall depict existing topographical features,
existing right-of-way and easement lines and shall contain the following:
a) Plan and Profile Sheets (1" = 40').

b) Existing project cross-section sheets (100" intervals), Including cross
sections at all roadway and drive intersections.

c) Drainage maps depicting existing drainage areas, existing dramage
structures, and existing flow patterns (1" = 100").
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d) Proposed typical section or sections.

e) Proposed preliminary additional right-of-way.
f) Proposed preliminary intersection geometry.
g) Proposed preliminary vertical alignment.

h) Proposed preliminary access management plan showing median
openings and any potential driveway/access problems.

i) Plan showing type, size, typical section, elevation and location of any
proposed culvert structure(s). -

The CONSULTANT shall submit an ORDER OF MAGNITUDE ESTIMATE of
the cost of constructing the project.

Task 6.02 Basic Plans (60%)

The CONSULTANT shall submit to the COUNTY five (5) sets of prints and draft
contract documents. The submittal shall reflect development of:

1. Design Cross Sections.
2. Storm Drainage System
3. Drainage Structures and Drainage Outfalls.

4. Draft Contract Documents.
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5. Draft Maintenance of Traffic Plan.
6. Draft Construction Phasing Plan.

7. Reports and calculations required to document design decisions reached
during development of plans.

8. Drafts of all Environmental Permits required by various permit agencies
complete with required sketches, drawings and description.

The submittal shall include all drainage calculations, stormwater

attenuation/detention requirements, storm sewer tabulation sheets, and a

BUDGET ESTIMATE of the cost of constructing the project. All known utility

conflicts shall be identified and the CONSULTANT shall notify affected utilities
~ In accordance with Task 7.00, Utility Relocation Plan.

The draft bid documents shall be reviewed by the COUNTY's Project
Sponsoring Department, Public Works, Legal Department and Division of Risk
Management for compliance with the County's procurement policies and
practices, insurance requirements and other regulations or requirements.

Task 6.03 Detail Plans (90%)

The CONSULTANT shall submit five (5) sets of prints and electronic file disks

to the COUNTY for review. The plans shall be complete construction plans,
including a plan for maintenance of traffic, construction phasing and utility
adjustments with the exception that quantity computation booklet and summary
of quantities of all items required for the construction of project and made a

part of the final contract documents (Task 12.00) will not be included. Reports
and calculations required to document design decisions reached during the
development of plans shall be submitted along with the plans. A cost estimate
will be included with the 90% submittal.

TASK 7.00 - UTILITY RELOCATION PLANS
The requirements of the various utility services shall be recognized and
properly coordinated by the CONSULTANT during the project design. The
CONSULTANT shall provide to the COUNTY such representation and technical
assistance as may be necessary for coordination and/or negotiation with utility
owners or other public agencies affected by the project. Utility adjustment
plans shall be prepared on the roadway plans to show the proposed utility
locations when adjustment is required. The required utility adjustments will be
designed by each utility and provided by the affected utilities (water, sanitary
sewer, power, gas, electrical, telephone, cablevision, etc.) on prints of roadway
plans provided to the utility by the CONSULTANT after the basic plan review.
The contract schedule (Exhibit "C") is based upon receipt of the relocation
design from the utilities within 90 calendar days (or a time span negotiated with
each Supplement) from submission of the roadway Basic Plans to the utilities
for their use in showing their proposed adjustments. Copies of all
correspondence to or from all utilities shall be supplied by the
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CONSULTANT to the COUNTY. Work under this task shall include the following:

Upon completion of the Grades and Geometrics (30%) plans review, the
Consultant will transmit a copy to the utility companies requesting their
submittal of a marked-up plan of their existing facilities, either by
as-builts or field location, along with their comments and proposed
relocations relative to the proposed project.

The CONSULTANT shall, by certified, return receipt requested mail,
send Basic Roadway Plans (60%) to each utility for their review
requesting them to return plans showing additions or corrections to
existing facilities and their proposed relocations where adjustments are

Upon receipt of plans reviewed and signed off by the utilities within 90
calendar days (or a project-specific time frame) after written request is
made, any additions and/or corrections will be made to the roadway
plans. Utility adjustments provided by the utilities will be shown in

the CONSULTANT's Detail Plans submittal. If no response is received
by the CONSULTANT by an agreed upon time limit after submission to
the utilities, the CONSULTANT shall so notify the COUNTY. The
COUNTY shall then, by cettified, return receipt requested mail notify said
utilities that the future costs of relocation, delays or redesign
necessitated by their failure to respond shall be borne solely by them.
Copies of such letters shall be given to the CONSULTANT.

The 90% plan will show the existing and proposed location of the utilities
provided to the Consultant by the utility company. The timing may be

Task 7.01 Utility Notification
Task 7.02 Utility Coordination
necessary.
Task 7.03 Final Utility Relocation Plans
negotiated and is usually about 90 days.
TASK 8.00 RIGHT-OF-WAY MAPS

The CONSULTANT shall prepare the right-of-way maps according to Lee County
standards. Proposed right-of-way lines and easement lines will be shown on the
construction plans. Right of way maps shall be referenced to the State Plane
Coordinate System, Florida West Zone, N.A.D. 1983, 1990 adjustment.

The COUNTY will provide all title abstracts and tax receipts to the CONSULTANT
sufficient for use in preparing the right-of-way maps and legal descriptions. The
COUNTY will provide copies of right-of-way maps in its possessnon Plans will be
submitted for review as follows: :
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Task 8.01

Task 8.02

Task 8.03

Task 8.04

Preliminary Right-of-Way Maps

Five (5) sets of prints of right-of-way maps showing existing and/or
maintained right-of-way and land ties shall be provided to the COUNTY
for their review. The CONSULTANT shall identify necessary additional
right-of-way, easements, or other land interests needed to construction
and maintain the project and to meet requirements identified during the
permitting agencies field review. Additional land requirements shall be
shown and detailed by stationing and dimensioning on a reproducible
copy of the right-of-way maps. These will include key maps (1" = 200"
and details plans (1" = 40') and shall be provided to the COUNTY at the
Grades and Geometrics Plans (30%) review stage. The 30%
right-of-way maps shall also include the Mean High Water Survey and
jurisdictional areas claimed by affected agencies.

Final Right-of-Way Maps

One (1) set of prints for final right-of-way plans will be provided by the
CONSULTANT on reproducible drafting film and also five (5) sets of
prints, signed and sealed. Easements for grading outside the
right-of-way to conform adjacent property to the proposed construction
will be addressed as either necessary for construction or as desirable for
aesthetics. These plans include key maps (1" = 200") detailed
right-of-way maps (1" = 40') and a sheet with a listing of takings for
right-of-way and required construction and drainage easements.

Final right-of-way maps for roadway, easements and drainage
facilities shall be prepared and submitted by the CONSULTANT within
thirty (30) calendar days of receipt of the Basic Plans (60%) submittal
review comments from the County, including all legal descriptions and
parcel sketches.

Legal Descriptions and Surveys

Two (2) copies of the sketch and legal description of each taking,
acquisition parcel and remainder required for right-of-way, drainage
easement, construction easement, mitigation or combination thereof
shall be provided by the CONSULTANT at an appropriate scale on 8 1/2
x 14 paper. The fee includes a one-time staking of the physical
right-of-way taking when requested by the COUNTY for land acquisition
or other purposes; the COUNTY will determine the timing.

Right-of-Way Monumentation

a) Monument and reference final right-of-way lines throughout
project according to FDOT procedures.
b) Assign coordinates to each right-of-way monument based on the

state plane coordinate system and record on final right-of-way.

A14 of A22



TASK 9.00 - SIGNALIZATION AND STREET LIGHTING PLANS

The CONSULTANT shall furnish design services and prepare a complete set of
construction plans for the signalization and street lighting. Plans will be prepared in
accordance with the Florida Department of Transportation Plans Preparation Manual,
‘Lee County guidelines for development of signalization requirements, and criteria for
Providing lllumination of Intersections and the American Association of State Highway
and Transportation Officials "Guide to Roadway Lighting," and submitted for review as
follows:

Task 9.01 Basic Plans

The CONSULTANT shall submit to the COUNTY five (5) sets of
prints of the preliminary plans for review. Plans will include:

a) Plan sheet showing poles, signal heads, controllers, loop
locations, luminaries and appurtenances.

b) Copies of intersection design volumes, recommended signal
phasing, timing, illumination intensity and capacity analysis.

C) Existing signal system interconnects and proposed signal
interconnects, to include evaluation of all signals and proposed
signals along the alignment with recommendations for
interconnection and progression.

d) The signal locations are as follows:

Homestead Road at Alabama Rd..
Homestead Road at Adams Ave

At the entrance to Lehigh Acres Veterans Park and Sunrise
Blvd, the consultant shall evaluate signal warrants.

The signal poles shall be concrete spanwire with luminaries. The
Consultant shall provide 1°=100’ interconnect plans utilizing
typical standard details for the pullbox and conduit locations.
Detailed sheets will be provided at the intersections and at
locations requiring further detail for the contractor i.e., utility
adjustments.

e) The Consultant shall perform before and after travel-time and delay
studies of the Homestead Road arterial. These shall be conducted
during the mid-day and pm peak hours with 6 runs in each direction
during each period.
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f) Signal timings shall be prepared for the weekday a.m., mid-day, and
p.m. peak periods for the peak and off-peak seasons. Timing plans
shall be developed for the weekend traffic conditions based on the
turning movement count and the 7-day count data.

g) Lighting will be developed for the signalized intersections. Existing
decorative lighting at the north end of the project will be replaced in
kind unless otherwise directed by the Lehigh Acres Street Lighting
MSBU.

These plans will be submitted with the Basic Plans 60% under Task
6.02.

Task 9.02 Detail Plans
The consultant shall submit to the COUNTY five (5) sets of
prints of the final signal and street lighting plans with the Details Plans
(90%) under Task 6.03 for review.

TASK 10.00 - SIGNING AND PAVEMENT MARKING PLANS

The CONSULTANT shall furnish design services and prepare construction plans for
traffic signs and pavement markings for the entire project. Plans (4 sets) shall be
submitted with the 60% and 90% review stages as with the final roadway plans.

TASK 11.00 - PERMITS

The CONSULTANT shall prepare permit applications, data and drawings required for
submittal by the COUNTY to all local, state and federal agencies having permit
jurisdiction including, but not limited to, the Lee County Department of Community
Development, U.S. Army Corp. of Engineers, Florida Department of Environmental
Protection, the E.P.A., and the South Florida Water Management District.

Drainage design shall include stormwater treatment and attenuation required to comply
with rules of the Florida Department of Environmental Protection and the South Florida
Water Management District (S.F.W.M.D.). The prerequisite stormwater permit
applications shall be prepared in accordance with Chapter 17-25, REGULATION OF
STORMWATER DISCHARGE, FLORIDA ADMINISTRATIVE CODE, and Chapters
40E-4 an 40E-40 of S.F.W.M.D. The COUNTY shall review the permit applications and
shall have a representative at all conferences between the CONSULTANT and the
permitting agency and shall be copied on all correspondence between the
CONSULTANT and the permitting agencies.
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The Coordination and Permitting process shall be as follows:

Task 11.01

Task 11.02

Task 11.03

Permit Application and Initial Meeting with Permitting Agencies

Permitting agencies shall be notified of the proposed project prior to
submittal of Grades and Geometrics (30%) design. A meeting will be
held with representatives of the agencies to review the proposed project
in the field and to obtain their comments and areas of concern which
shall be included in the Grades and Geometrics plans review with the
COUNTY.

Permit Applications

Permit application form including required design information and data
shall be completed by the CONSULTANT thirty (30) calendar days prior
fo the Basic Plans (60%) review, and submitted to the COUNTY for its
approval and appropriate signature. The CONSULTANT shall

then submit the Permit Application to the appropriate agencies after
COUNTY approval of the Basic Plans (60%). The CONSULTANT shall
advise the COUNTY well in advance of the application as to the amount
of the permit fee so as not to delay the submission.

Permit Revisions

The CONSULTANT shall respond to agency review comments, revise
applications and Basic Plans, final right-of-way plans including legal
descriptions and parcel sketches and submit additional material required
to support the proposed design if required, and coordinate with the
COUNTY and permitting agencies to obtain approval of the permits.
Such response shall be made within thirty (30) calendar days
subsequent to the agency requests. Requirements of permitting
agencies shall be incorporated into final contract documents including
storm water treatment and attenuation as may be required.
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TASK 12.00 - FINAL BIDDING AND CONTRACT DOCUMENTS

Once the final roadway plans and signalization, street lighting and signing and
pavement marking plans or other plans have been approved by the COUNTY, a final
set of bidding and contract documents will be prepared for the construction of the
improvement. This task will include the following:

Task 12.01

Task 12.02

Task 12.03

Task 12.04

Final roadway plans, a quantity computation booklet and
summary of quantities, and CONSTRUCTION COST ESTIMATE.

Final signalization, signing and marking plans, or other plans, summary
of quantities and CONSTRUCTION COST ESTIMATE.

Special provisions and other appropriate contract documents for
incorporating Florida Department of Transportation specifications, U.S.
Army Corps. of Engineers, Department of Environmental

Protection and South Florida Water Management District or D.O. permit
requirements in the bid documents.

Complete bidding and contract documents ready for bid including all
forms, general conditions, all approved permits and other material
required by the Lee County Contract Manual, the Department of Public
Works, Legal Department and Risk Management.

TASK 13.00 - ADVISORY SERVICES DURING BIDDING

After approval of construction plans and bidding documents by the COUNTY, the
CONSULTANT shall perform the following services:

Task 13.01

Task 13.02

Task 13.03

Task 13.04

Attend and participate with the COUNTY in scheduling and presenting a
Pre-Bid Conference.

Issue complete bidding and contract documents to all prospective
bidders from the CONSULTANT's office or provide reproducible plans to
the COUNTY, however it is negotiated. A non-refundable fee may be
charged to the prospective bidder for this service to cover costs. This
fee is subject to approval by the COUNTY.

Respond to Bidders' inquiries and prepare addenda for issuance by the
COUNTY.

Evaluate the bids receiving by the COUNTY and the bidders and provide
written recommendations to the COUNTY.
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Task 13.05  Provide the COUNTY with a Unit Price Bid Tabulation including all
bona fide bidders. ‘

TASK 14.00 - POST-DESIGN SERVICES

During the construction phase, the CONSULTANT shall furnish professional services of
Construction Contract Administration and/or Inspection Services.

Task 14.01 Pre-construction Conference & Site Visits

The CONSULTANT shall attend all preconstruction conferences as well
as make visits to the site at intervals appropriate to the various stages of
construction to observe as an experienced and qualified design
professional the progress and quality of the executed work of
CONTRACTOR(S) and to determine if work is proceeding in substantial
accordance with the contract documents. On the basis of such on-site
observations as the COUNTY's consultant, the CONSULTANT shall
keep the COUNTY informed of the progress of the work and shall
endeavor to protect the COUNTY against observed defects or
deficiencies in the work or delays of the CONTRACTOR.

The CONSULTANT shall not be responsible for the means, methods,
techniques, sequences or procedures of construction selected by the
CONTRACTORC(S) or the safety precautions and programs incident to
the work of the CONTRACTOR(S). The CONSULTANT shall not be
responsible for the failure of the CONTRACTOR(S) to perform the work
in accordance with the contract documents.

Task 14.02 Change Orders/Interpretations

The CONSULTANT shall prepare Change Orders as required and as
may be initiated or recommended by the COUNTY, the CONSULTANT
or the CONTRACTOR(S). The CONSULTANT shall act as the
COUNTY's CONSULTANT to require special inspection or testing of the
work subject to the written approval of the COUNTY, act as initial
interpreter of the requirements of the contract documents, and render
evaluations of the acceptability of the work thereunder.

Task 14.03 Shop Drawings

Review, reject and/or approve shop drawings which each
CONTRACTOR is required to submit, but only for conformance with the
design concept of the project and compliance with the contract
documents. Also determine the acceptability, subject to County
approval, of substitute materials and equipment proposed by
Contractors. All this work will be scheduled, transmitted and received by
the COUNTY.
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Task 14.04

Task 14.05

Task 14.06

Clarifications

The CONSULTANT will respond to requests of the COUNTY for
necessary clarifications and interpretations of the contract documents.
The compensation for the work in this paragraph is not intended to be
applied as a remedy to any plan or document deficiencies that may
become evident during the construction phase.

Pay Requests

The CONSULTANT shall review payment requests submitted by the
CONTRACTOR and determine the amount owed to the CONTRACTOR.

The CONSULTANT's recommendation for payment shall constitute a
representation by the CONSULTANT to the COUNTY, based on the
CONSULTANT's qualified design professional and on the
CONSULTANT's review of the applications for payment and the
accompanying data and schedules that the work has progressed to the
point indicated; that that to the best of the CONSULTANT's knowledge,
information and belief, the quality of the work is in accordance with the
Contract Bid Documents and that the CONTRACTOR is entitled to the
amount of payment recommended.

However, by recommending any such payments, the CONSULTANT
shall not thereby be deemed to have represented that exhaustive or
continuous on-site inspections have been made to check the quality or
quantity of the work beyond the responsibilities specifically assigned to
the CONSULTANT in the project's supplement to the master contract.

Full-time Inspections

The County may ask for full-time inspection services. In this task, the
CONSULTANT shall, in addition to the services provided under Task
14.01, provide daily on-site inspection services to review the progress of
the work. '

Bound daily field inspection logs and reports in Lee County format shall
be provided to the COUNTY on a monthly basis, noting observations on
the character of the work, work progress, observed deficiencies, defects,
delays and problems. The CONSULTANT shall provide a written report,
submitted month, for work completed during the reporting period. The
report shall recap the status of construction, whether ahead or behind
the approved construction schedule, status of guarantees, warranties,
review of material test results, need for contract modification, if
necessary, and impact on project budget.

Alternatively, the CONSULTANT will provide qualified personnel of
various ability to work directly under the supervision of the COUNTY's
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Task 14.07

Task 14.08

Task 14.09

Construction Administration staff. This will be determined on a
project-by-project case. The credentials and experience of all such
individuals must be reviewed and approved, and he/she may be
personally interviewed. -

Materials Testing

The CONSULTANT shall work with the laboratory hired by the COUNTY
for the performance of sampling and testing of component materials and
completed work items in conformance with the Florida Department of
Transportation Material Sampling, Testing and Reporting Guide in effect
at the time the COUNTY approved this agreement, to the extent that will
confirm that the materials and workmanship incorporated into the project
is in substantial conformity with the requirements of the plans,
specifications and contract documents.

Final Inspection/Certifications

Participate in a pre-final inspection for the purpose of determining if the
project is substantially complete, and participate with the COUNTY in the
preparation of a written "punch list" of all incomplete, defective or
deficient items.

Participate in a final inspection together with County and Contractor
representatives to assure that all "punch list" items are completed and
the work is indeed completed in accordance with all contract documents.
Upon completion of the final inspection, certify, in writing to the
COUNTY, that the work in place is acceptable, subject to any conditions
therein expressed.

After satisfactory completion of the project, the CONSULTANT shall
prepare certification and/or notification of the completion of construction
to the satisfaction of any permitting agency requiring such a submittal.

Record Drawings

Prepare record drawings delineating the dimensions, locations,
elevations, etc. of all facilities as constructed. Provide the COUNTY with
one set of reproducible Mylar drawings and three (3) sets of full size
prints of the record drawings clearly marked "as built." In preparing
these drawings, the CONSULTANT will revise the original contract
drawings utilizing information provided by the COUNTY from the
contractor who will upgrade "as built" information periodically as the
construction effort progresses, and as supplemented by appropriate
observation or survey work by the CONSULTANT.

A21 of A22



CONTRACTOR to the COUNTY CONSULTANT to provide eleétronic
disks. These record drawings shall not show any changes from the
original plans, which do not exceed tolerances listed:

Elevation Greater than .0833 feet.

Horizontal Stationing Greater than 1.0 feet.
Distances Greater than 1.0 feet.

Structure dimensions Greater than .0833 feet.
Material Changes All.

Product Changes All.

Based on record drawing information furnished by the CONTRACTOR,
the CONSULTANT shall prepare certification letters {o permit agencies.
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EXHIBIT B
Date: January 26, 2007

COMPENSATION AND METHOD OF PAYMENT

fl-;or:S l(E;l‘:‘l-06-17 HOMESTEAD ROAD FROM SUNRISE BOULEVARD TO ALABAMA ROAD WIDENING
DESIGN

Section 1. BASIC SERVICES/TASK(S)

The COUNTY shall compensate the CONSULTANT for providin%and erforming the Task(s) set forth and
enumerated in EXHIBIT "A", entitled "SCOPE OF PROFESSIONAL SERVICES", as follows:

NOTE: A Lump Sum (L.S.) or Not-to-Exceed (N.T.E.) amount of compensation to be paid the CONSULTANT
should be established and set forth below for each task or sub-task described and authorized in Exhibit "A". In
accordance with Agreement Article 5.02(2) "Method of Payment", tasks to be paid on a Work-in-Progress
payment basis should be identified (WIPP).

Indicate
Task Amount of Basis of If
Number Task Title Compensation Compensation | Applicable
LS or NTE Indicate
_ (W.LP.P)
1.00 PUBLIC INVOLVEMENT PROGRAM $36,393.44 NTE W.IPP.
2.00 ENGINEERING & LAND SURVEYS $193,585.29 NTE W.LP.P.
3.00 GEOTECHNICAL SERVICES $44,800.00 NTE W.ILP.P.
4.00 ENVIRONMENTAL INVENTORY $35,070.32 NTE W.ILP.P.
5.00 TRAFFIC DATA & GEOMETRICS $198,505.20 NTE W.IPP.
6.00 ROADWAY PLANS $789,082.11 NTE W.LP.P.
7.00 UTILITY RELOCATION PLANS $45,516.79 NTE W.IP.P.
8.00 RIGHT-OF-WAY MAPS $86,763.12 NTE W.IP.P.
9.00 SIGNALIZATION AND LIGHTING $146,375.04 NTE W.ILP.P.
10.00 SIGNING & PAVT MARKINGS $62,803.23 NTE W.IP.P.
11.00 PERMITS $45,019.34 NTE W.ILP.P.
12.00 FINAL BID & CONTRACT DOCS $31,339.43 NTE W.LP.P.
13.00 ADVISORY SVCS DURING BID $10,446.48 NTE W.LP.P
14.00 POST DESIGN SERVICES $24,872.56 NTE W.LP.P
15.00 EXPENSES $120,661.26 LS W.LP.P.
$1,871,233.61
TOTAL

(Unless list is continued on next page)

CMO:033
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EXHIBIT B (Continued)
Section 2. ADDITIONAL SERVICES

~

The COUNTY shall compensate the CONSULTANT for such ADDITIONAL SERVICES as are requested and
authorized in writing for such amounts or on such a basis as may be mutually agreed to in writing by both parties to
this Agreement. The basis and/or amount of compensation to be paid the CONSULTANT for ADDITIONAL

SERVICES requested and authorized in writing by the COUNTY shall be as set forth in Article 3.11 of this

Agreement.

Should it be mutually agreed to base compensation for ADDITIONAL SERVICES on an hourly rate charge

basis for each involved professional and technical employee's wage rate classification, the applicable hourly rates

to be charged are as set forth and contained in ATTACHMENT NO. 1 hereto dated January 26, 2007,

entitted "CONSULTANT'S PERSONNEL HOURLY RATE SCHEDULE".

Section 3. REIMBURSABLE EXPENSES AND COSTS

When the CONSULTANT'S compensation and method of payment is based on an hourly rate for professional
and/or technical personnel, the CONSULTANT shall, in addition to such hourly rates as are set forth in Attachment
No. 1 hereto, be entitled to reimbursement of out-of-pocket, non-personnel expenses and costs as set forth in

ATTACHMENT NO. 2 hereto dated January 26, 2007, entitled "NON-PERSONNEL REIMBURSABLE EXPENSES

AND COSTS".

CMO:033
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ATTACHMENT NO. 1 TO EXHIBIT B
Date: January 26, 2007

CONSULTANT'S PERSONNEL HOURLY RATE SCHEDULE ***
For CN-06-17 HOMESTEAD ROAD FROM SUNRISE BOULEVARD TO ALABAMA ROAD WIDENING DESIGN

CONSULTANT OR SUB-CONSULTANT NAME: HDR Engineering, Inc.
(A separate Attachment No. 1 should be included for eacﬁ! %uE-ConsulTant)

€) ) . @ @)
urrent Direct* Hourly Rate

Project Position or Ciassification Payroll Average o To Be Charged
(Function to be Performed) Hourly Rate Multiplier™* (Column 2x3)
SENIOR ENGINEER $58.10 3.15 $183.00
ENGINEER $39.05 3.15 $123.00
DESIGNER $33.02 3.15 $104.00
ENGINEERING TECHNICIAN $22.23 3.15 $70.00

*NOTE: Direct Payroll hourly rate means the actual gross hourly wage paid.

*NOTE: Ind(;catef?pplicable multiplier for indirect personnel costs, general administrative and overhead costs,
and profit.

**NOTE: é she_ g{nr%te personnel hourly rate schedule should also be attached for each Sub-Consultant listed in
X ibi " u. -
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ATTACHMENT NO. 1 TO EXHIBIT B
Date: January 26, 2007

CONSULTANT'S PERSONNEL HOURLY RATE SCHEDULE ***
For CN-06-17 HOMESTEAD ROAD FROM SUNRISE BOULEVARD TO ALABAMA ROAD WIDENING DESIGN

CONSULTANT OR SUB-CONSULTANT NAME: McKim & Creed, PA
(A separate Attachment No. 1 should be included for each Sub-Consultant)

() g) , [€)) (4)

urrent Direct* Hourly Rate
Project Position or Classification Payroll Average o To Be Charged
(Function to be Performed) Hourly Rate Multiplier** (Column 2x3)
SENIOR SURVEYOR & MAPPER $138.00 1.00 $138.00
SURVEYOR & MAPPER $113.91 1.00 $113.91
SURVEY CAD TECH $80.08 1.00 $80.08
4-MAN CREW $166.88 1.00 $166.88

*NOTE:  Direct Payroll hourly rate means the actual gross hourly wage paid.

**NOTE: lndcgcatef?pplicable multiplier for indirect personnel costs, general administrative and overhead costs,
and profit.

**NOTE: é s;]e ?raDte personnel hourly rate schedule should also be attached for each Sub-Consultant listed in
X I I " ".
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ATTACHMENT NO. 1 TO EXHIBIT B

Date: January 26, 2007

CONSULTANT'S PERSONNEL HOURLY RATE SCHEDULE ***
For CN-06-17 HOMESTEAD ROAD FROM SUNRISE BOULEVARD TO ALABAMA ROAD WIDENING DESIGN

CONSULTANT OR SUB-CONSULTANT NAME: Ardaman & Associates, Inc.
(A separate Attachment No. 1 should be included for each SuB—ConsquanB

M) @ _ @) @)
] urrent Direct® Hourly Rate

Project Position or Classification Payroil Average To Be Charged
(Function to be Performed) Hourly Rate Multiplier** (Column 2x3)
SENIOR PROJECT ENGINEER $127.00 1.00 $127.00
PROJECT ENGINEER $110.00 - 11.00 $110.00
GEOLQGIST/STAFF ENGINEER $82.00 1.00 $82.00
SENIOR ENGINEERING TECHNICIAN $64.00 1.00 $64.00
SENIOR TECHNICAL DRAFTSPERSON $49.00 1.00 $49.00
TECHNICAL SECRETARY $42.00 1.00 $42.00

*NOTE: Direct Payroll hourly rate means the actual gross hourly wage paid.

**NOTE: Ind(;catef.?pplicable multiplier for indirect personnel costs, general administrative and overhead costs,
and profit. . _

**NOTE: /é she _?r%te personnel hourly rate schedule should also be attached for each Sub-Consuitant listed in
xhibit "D". ‘
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09/25/01 Page 3 of §
ATTACHMENT NO. 1 TO EXHIBIT B

Date: January 26, 2007

CONSULTANT'S PERSONNEL HOURLY RATE SCHEDULE ***
For CN-06-17 HOMESTEAD ROAD FROM SUNRISE BOULEVARD TO ALABAMA ROAD WIDENING DESIGN

CONSULTANT OR SUB-CONSULTANT NAME: Cella, Molnar & Associates, Inc.
(A separate Attachment No. 1 should be included Tor each Sub-Consultant)

€) ) . @) @
urrent Direct* Hourly Rate

Project Position or Classification Payroll Average o To Be Charged
(Function to be Performed) Hourly Rate Multiplier=* (Column 2x3)
PROJECT MANAGER $187.64 1.00 $187.64
SENIORPROFESSIONAL $146.40 1.00 $146.40
PROFESSIONAL $115.24 1.00 $115.24
PLANNER $78.44 1.00 $78.44
TECHNICAL $75.40 1.00 $75.40
CLERICAL $69.48 1.00 $69.48

*NOTE:  Direct Payroll hourly rate means the actual gross hourly wage paid.

FNOTE: lnd(;catefetlpplicable multiplier for indirect personnel costs, general administrative and overhead costs,
and profit.

***NOTE: é s _rinr%te personnel hourly rate schedule should also be attached for each Sub-Consultant listed in
X | l Rl ll. ) N N
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ATTACHMENT NO. 1 TO EXHIBIT B

Date: January 26, 2007

CONSULTANT'S PERSONNEL HOURLY RATE SCHEDULE ***
For CN-06-17 HOMESTEAD ROAD FROM SUNRISE BOULEVARD TO ALABAMA ROAD WIDENING DESIGN

CONSULTANT OR SUB-CONSULTANT NAME: Florida Transportation Engineering, Inc.
(A separate Attachment No. 1 should be included Tor each Sub-Consultant)

€] g) o, (3) (4)

urrent Direct Hourly Rate
Project Position or Classification Payroll Average To Be Charged
(Function to be Performed) Hourly Rate Multiplier* {Column 2x3)
PROJECT MANAGER $150.00 1.00 $150.00
SENIOR ENGINEER $138.45 1.00 $138.45
ENGINEER $90.00 1.00 $90.00
ENGINEERING TECHNICIAN $60.00 1.00 $60.00
CADD TECHNICIAN $75.00 1.00 $75.00
FIELD SUPERVISOR $60.00 1.00 $60.00
FIELD TECHNICIAN $45.00 1.00 $45.00
GIS $75.00 1.00 $75.00
CLERICAL $35.00 1.00 $35.00

*NOTE: Direct Payroll hourly rate means the actual gross hourly wage paid.

*NOTE: Ind(;cater?pplicable multiplier for indirect personnel costs, general administrative and overhead costs,
and profit. _

**NOTE: é she; _ztar%e personnel hourly rate schedule should also be attached for each Sub-Consultant listed in
X I I " "‘
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ATTACHMENT NO. 2 TO EXHIBIT B

Date: January 26, 2006

NON-PERSONNEL REIMBURSABLE EXPENSES AND COSTS

For CN-06-17 HOMESTEAD ROAD FROM SUNRISE BOULEVARD TO ALABAMA ROAD WIDENING DESIGN
CONSULTANT OR SUB-CONSULTANT NAME HDR Engineering, Inc.

(A separate Attachment No. 2 should be included for each Sub-Consultant)

ITEM BASIS OF
CHARGE
Telephone (Long Distance) Actual Cost
Postage and Shipping Actual Cost
Commercial Air Travel Actual Cost (Coach)
Vehicle Travel Allowance (or) $0.445/Mile
Vehicle Rental/Gas Actual Cost

Lodging (Per Person)

Actual Cost or NTE
$100.00

Meals:
Breakfast 12.01
Lunch 11.82
Dinner 2472
Reproduction (Photocopy) 8 72" x 117 $0.15/Page
8 72x 147 $0.20/Page
11% 147 $0.35/Page
Reproduction (Blue/White Prints) $0.20/8q. Ft.
Printing/Binding Actual Cost
Mylar Sheets Actual Cost
Photographic Supplies & Services Actual Cost
Tolls Actual Cost

*List other specific project related reimbursables (i.e. film/developing):

NOTE: Receipts or in-house logs are required for all non-
personnel reimbursable expenses unless exempt (such as meals).

Administrative Services Fee — Ap licable only when specifically
authorized by the County, for administering the procurement of special
additional services, equipment, reimbursables etc. not covered under

the costs and/or changes established in the Agreement.

NOTE: N.T.E. indicates Not-To-Exceed

CMO:033
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ATTACHMENT NO. 2 TO EXHIBIT B

NON-PERSONNEL REIMBURSABLE EXPENSES AND COSTS

For CN-06-17 HOMESTEAD ROAD FROM SUNRISE BOULEVARD TO ALABAMA ROAD WIDENING DESIGN

Date: January 26, 2006

CONSULTANT OR SUB-CONSULTANT NAME McKim & Creed, PA

(A separate Attachment No. 2 should be included for each Sub-Consultant)

ITEM BASIS OF
CHARGE
Telephone (Long Distance) Actual Cost
Postage and Shipping Actual Cost
Commercial Air Travel Actual Cost (Coach)
Vehicle Travel Allowance (or) $0.445/Mile '
Vehicle Rental/Gas Actual Cost

Lodging (Per Person)

Actual Cost or NTE
$100.00

Meals:
Breakfast $12.01
Lunch $11.82
Dinner $24.72
Reproduction (Photocopy) 872" x 117 $0.75/Page
8 72x 147 $0.20/Page
1% 147 $0.35/Page
Reproduction (Blue/White Prints) $0.20/8q. FtL.
Printing/Binding Actual Cost
Mylar Sheets Actual Cost
Photographic Supplies & Services Actual Cost
Tolls Actual Cost

*List other specific project related reimbursables (i.e. film/developing):

NOTE: Receipts or in-house logs are required for all non-
personnel reimbursable expenses unless exempt (such as meals).

Administrative Services Fee — Applicable only when specifically
authorized by the County, for adminis eringbthe procurement of special
additional services, equipment, reimbursables etc. not covered under
the costs and/or changes established in the Agreement.

NOTE: N.T.E. indicates Not-To-Exceed
CMO:033
09/25/01




ATTACHMENT NO. 2 TO EXHIBIT B

NON-PERSONNEL REIMBURSABLE EXPENSES AND COSTS

For CN-06-17 HOMESTEAD ROAD FROM SUNRISE BOULEVARD TO ALABAMA ROAD WIDENING DESIGN

Date: January 26, 2006

CONSULTANT OR SUB-CONSULTANT NAME Ardaman & Associates, Inc.

(A separate Attachment No. 2 should be included for each Sub-Consultant)

ITEM BASIS OF
CHARGE
Telephone (Long Distance) Actual Cost
Postage and Shipping Actual Cost
Commercial Air Travel Actual Cost (Coach)
Vehicle Travel Allowance (or) $0.445/Mile
Vehicle Rental/Gas Actual Cost

Lodging (Per Person)

Actual Cost or NTE
$100.00

Meals:
Breakfast $12.01
Lunch 11.82
Dinner 24.72
Reproduction (Photocopy) 872" x 117 $0.15/Page
8 7ex 147 $0.20/Page
1% 147 $0.35/Page
Reproduction (Blue/White Prints) $0.20/Sq. FL.
Printing/Binding Actual Cost
Mylar Sheets Actual Cost
Photographic Supplies & Services Actual Cost
Tolls Actual Cost

*List other specific project related reimbursables (i.e. film/developing):

NOTE: Receipts or in-house logs are required for all non-
personnel reimbursable expenses unless exempt (such as meals).

Administrative Services Fee — Applicable only when specifically
authorized by the County, for administering the procurement of special
additional services, equipment, reimbursables etc. not covered under

the costs and/or changes established in the Agreement.

NOTE: N.T.E. indicates Not-To-Exceed
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ATTACHMENT NO. 2 TO EXHIBIT B

NON-PERSONNEL REIMBURSABLE EXPENSES AND COSTS

For CN-06-17 HOMESTEAD ROAD FROM SUNRISE BOULEVARD TO ALABAMA ROAD WIDENING DESIGN

Date: January 26, 2006

CONSULTANT OR SUB-CONSULTANT NAME Cella, Molnar & Associates, Inc.

(A separate Attachment No. 2 should be included or each Sub-Consultant)

ITEM BASIS OF
CHARGE
Telephone (Long Distance) Actual Cost
Postage and Shipping Actual Cost
Commercial Air Travel Actual Cost (Coach)
Vehicle Travel Allowance (or) $0.445/Mile
Vehicle Rental/Gas Actual Cost

Lodging (Per Person)

Actual Cost or NTE
$100.00

Meals:
Breakfast $12.01
Lunch $11.82
Dinner. $24.72
Reproduction (Photocopy) 8 72" x 117 $0.15/Page
8 Tex 147 $0.20/Page
11% 147 $0.35/Page
Reproduction (Blue/White Prints) $0.20/8q. Ft.
Printing/Binding Actual Cost
Mylar Sheets Actual Cost
Photographic Supplies & Services Actual Cost
Tolls Actual Cost

*List other specific project related reimbursables (i.e. film/developing):

NOTE: Receipts or in-house logs are required for all non-
personnel reimbursable expenses unless exempt (such as meals).

Administrative Services Fee — Applicable only when specifically
authorized by the County, for administering the procurement of special
additional services, equipment, reimbursables etc. not covered under

the costs and/or changes established in the Agreement.

NOTE: N.T.E. indicates Not-To-Exceed
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ATTACHMENT NO. 2 TO EXHIBIT B

NON-PERSONNEL REIMBURSABLE EXPENSES AND COSTS

For CN-06-17 HOMESTEAD ROAD FROM SUNRISE BOULEVARD TO ALABAMA ROAD WIDENING DESIGN

Date: January 26, 2006

CONSULTANT OR SUB-CONSULTANT NAME Florida Transportation Engineering, Inc.

(A separate Attachment No. 2 should be included for each Sub-Consultant)

ITEM BASIS OF
CHARGE
Telephone (Long Distance) Actual Cost
Postage and Shipping Actual Cost
Commercial Air Travel Actual Cost (Coach)
Vehicle Travel Allowance (or) $0.445/Mile
Vehicle Rental/Gas Actual Cost

Lodging (Per Person)

Actual Cost or NTE
$100.00

Meals:
Breakfast $12.01
Lunch 11.82
Dinner 24.72
Reproduction (Photocopy) 872 x 117 $0.15/Page
8 72x 147 $0.20/Page
1T%14 $0.35/Page
Reproduction (Blue/White Prints) $0.20/5q. F.
Printing/Binding Actual Cost
Mylar Sheets Actual Cost
Photographic Supplies & Services Actual Cost
Tolls Actual Cost

*List other specific project related reimbursables (i.e. film/developing):

NOTE: Receipts or in-house logs are required for all non-
personnel reimbursable expenses unless exempt (such as meals).

Administrative Services Fee — Applicable only when specifically
authorized by the County, for administering the procurement of special
additional services, equipment, reimbursables etc. not covered under

the costs and/or changes established in the Agreement.

NOTE: N.T.E. indicates Not-To-Exceed
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EXHIBIT C

Date: January 26, 2007
TIME AND SCHEDULE OF PERFORMANCE

for CN-06-17 Homestead Road from South of Sunrise Boulevard to North of Alabama Road

This EXHIBIT C eStCP1
requn red to provid erfor ﬁ |]"v1ce?s
th 1sb,lL\ lhee ent The t1mes sched
Tsh

1shes t1mes of comp1et1gn for‘ the vam%us phases and"tz;lsk?
work set for EXHIBIT
per formance set forth herainafter is

esta pursuant to Article 6.00 of th1s greement.
Number of maiative Number

Phaﬁe gd/or Ca endar Days 0% Ca endar Days
A RRlmerated | NaAME OR TIT o eSPpRTIan | Eof Complesion
in EXHIBIT ﬁ 7d % Phase anhETask And or Tasﬁ Notice to Proceed

1.00 PUBLIC INVOLVEMENT PROGRAM 90 370

2.00 ENGINEERING & LAND SURVEYS 110 110

3.00 GEOTECHNICAL SERVICES 110 110

4.00 ENVIRONMENTAL INVENTORY 110 110

5.00 TRAFFIC DATA & GEOMETRICS 110 110

6.00 ROADWAY PLANS 260 370

7.00 UTILITY RELOCATION PLANS 130 370

8.00 RIGHT-OF-WAY MAPS 110 220

9.00 SIGNALIZATION AND LIGHTING 130 370

10.00 SIGNING & PAVT MARKINGS 130 370

11.00 PERMITS 130 370

12.00 FINAL BID & CONTRACT DOCS 30 400

~13.00 ADVISORY SVCS DURING BID 65 465

14.00 POST DESIGN SERVICES 520 985

65959781
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EXHIBIT D
Date:
CONSULTANT'S ASSOCIATED SUB-CONSULTANT(S) AND SUBCONTRACTOR(S)
for CN-06-17 HOMESTEAD ROAD FROM SUNRISE BOULEVARD TO ALABAMA ROAD WIDENING DESIGN

(Enter Project Name From Page 1 of This Agreement)

CONSULTANT hﬁs identified the following  Sub-Consultant(s), , and/or
subcontractor(s) which may be engaged tq assist tfie CONSULTANT in providing and
performing services and work on this Project:

(If none, enter the word "none" in the space below.)

Sub-
. Consyltant
D1sadvantaged, services are
. Minority . or xempte .
service and/or women Busines rom Prime
work to be L Enterprise,. (If | Consultant's
Pr‘ov15ed or Name and Address of Individual or Yes, Indicate | Insurance
Performed Firm Type coverage
Yes NO Type | Yes NO
Design Survey and McKim & Creed, Inc. X X
R/W Mapping 6241 Arc Way
Ft. Myers, FL 33912
Phone: 239/275-8875
Fax: 239/275-7029
Contact: Jason Hill, PSM, Project Manager
Geotechnical Ardaman & Associates, Inc X X
Investigation 9907 Bavaria Rd.
Ft. Myers, FL 33913
Phone: 239/768-6600
Fax: 239/768-0409
Contact: Gary A. Drew, PE
Branch Manager/Vice President
Public Involvement | Cella Molnar & Associates, Inc. X D/WBE X
2125 First Street, Suite 201
Ft. Myers, FL 33901
Phone: 239/337-1071
Fax: 239/337-1076
Contact: Kris Cella, CEO
Traffic Counts Florida Transportation Engineering, Inc. X DBE X
8250 Pascal Drive
Punta Gorda, FL 33950
Phone: 941/639-2818
Fax: 941/639-4851
Contact: Ravi Devaguptapu, PE, PTOE
President
CM0O: 035
09/25/01
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EXHIBIT E
Date: January 26, 2007
PROJECT GUIDELINES AND CRITERIA

for CN-06-17 HOMESTEAD ROAD FROM SUNRISE BOULEVARD TO ALABAMA ROAD
WIDENING DESIGN

The COUNTY has established the following Guidelines, Criteria, Goals,
Objectives, Constraints, Schedule, Budget and/or Requirements which shall
serve as a guide to the CONSULTANT in performing the professional services
and work to be provided pursuant to this Agreement:

(1f none, enter the word "none" 1in the space below)

Item No. 1

NONE

CMO:036
09/25/01
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EXHIBIT F
DATE: January 26, 2007
TRUTH IN NEGOTIATION CERTIFICATE

This Certificate is executed and given by the undersigned as a condition precedent to entering into a
Professional Services Agreement with the Lee County Board of County Commissioners for the project
known as:

Before me, the undersigned authority personally appeared, who having personal knowledge as to the facts and
statements contained herein after being duly sworn, deposes and states under oath that:

l. This Certificate shall be attached to and constitute an integral part of the above said Professional
Services Agreement as provided in Article 3.11.

2. The undersigned hereby certifies that the wage rates and other factual unit costs supporting the
compensation on which this Professional Services Agreement is established are accurate,
complete, and current on the date set forth here-in-above.

3. The truth of statements made herein may be relied upon by the County and the undersigned is
fully advised of the legal effect and obligations imposed upon him by the execution of this
instrument under oath.

Executed on behalf of the Party to the Professional Services Agreement referred to as the CONSULTANT, doing
business as:

HDR Engineering, Inc.
BY: o/ dXoe)
Carry D. Lo

TITLE: Senior Vice Premdent

The foregoing instrument was signed and acknowledged before me this 26th fiay of January

2007 by Larry D. Low who haspreduecd _!S Pevsonally [ owmn oM Ces
(Print or Type Name) (Type of Identification and Number)

ldemW #7%7)%

Notarﬂf Public Signature

%Py, Notary Public State of Florida
%

Susan Hayes Susan Hayes

Printed Name of Notary Public

) My Commission DD577020
% o Expires 09/23/2010

"04 N

Notary Commission Number/Expiration

CMO:
00/00/00
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ACORD. CERTIFICATE OF LIABILITY INSURANCE

- DATE (MM/DD/YY)

06/01/2007 01/10/2007

PRODUCER

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION

Lockton Companies ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
444 W. 47th Street, Suite 900 HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
Kansas City Mo 64112-1906 ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.
(lelEEREssd INSURERS AFFORDING COVERAGE
INSURED insurer a: ZURICH AMERICAN INS CO - Q.P. KS
HDR ENGINEERING, INC.
1013472 8404 INDIAN HILLS DRIVE insurer8: AMERICAN GUARANTEE & LIAB (ZURICH)
OMAHA NE 68114-4049 msurer c: SENTRY INSURANCE A MUTUAL COMPANY
surer 0 : CONTINENTAL CAS (V.O. SCHINNERER)
INSURERE :
: THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING
COVERAGES SA INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER AND THE CERTIFICATE HOLDER.

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR
MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

e TYPE OF INSURANCE POLICY NUMBER %%LT‘SHEE&Q’F_ PDOALIICEY(MEM/X%SW N LIMITS
| GENERAL LIABILITY EACH OCCURRENGE $ 1,000,000
A | X | commeRrciaL GeNEraL LiasiTy | GLO3504583 06/01/2006 06/01/2007 FIRE DAMAGE {Any one fire) | § 1,000,000
CLAIMS MADE OCCUR MED EXP (Any one person) | § 10,000
| X | Contractual Liab. PERSONAL & ADV INJURY | § 1,000,000
] GENERAL AGGREGATE $ 2,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMP/OP AGG | $ 2,000,000
eocy | X | %eer | X ioc
[JAUTOMOBILELIABILIDY : COMBINED SINGLE LIMIT | 4 2.000.000
B | X | ANy auTO BAP3504584 06/01/2006 06/01/2007 | (Eaaccident) e
ALL OWNED AUTOS
SCHEDULED AUTOS ?’g?:’LeTS":‘J)URY G HRR8R0S
X | HIRED AUTOS
z NON-OWNED AUTOS ?&?Lﬁéﬂ,’:ﬂ%m ¢ XXXXXXX
. RTINS |5 0000KKK
| GARAGE LIABILITY AUTO ONLY - EAACCIDENT | 5 XXXXXXX
ANY AUTO NOT APPLICABLE OTHER THAN EAACC |5 XXXXXXX
S ERER AGG |5 XXXXXXX
EXCESS LIABILITY EACH OCCURRENCE s 1,000,000
B E OCCUR DI crams Mane | AUC3808400 06/01/2006 06/01/2007 | acereGaTE $ 1,000,000
| TEE0R (EXCLUDES PROF. LIAB) s XXXXXXX
| | DEDUCTIBLE FORM s XXXXXXX
RETENTION $ s XXXXXXX
C | WORKERS COMPENSATION AND 90-14910-01 06/01/2006 06/01/2007 | X P{‘()CRSYTGWT'S lS&“‘
(I EVREOYERSIEARILIY 90-14910-02 06/01/2006 06/01/2007  |ELL. EACH ACCIDENT s 1,000,000
E.L. DISEASE - EA EMPLOYEH $ 1,000,000
E.L. DISEASE - POLICY LIMIT | § 1,000,000
D | OTHER PL.A113978408 06/01/2006 06/01/2007 PER CLAIM: $1.000.000. AGG:
ARCHS & ENGS PROFESSIONAL $1,000,000.
LIABILITY

DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/EXCLUSIONS ADDED BY ENDORSEMENT/SPECIAL PROVISIONS
RE: CN-06-17 HOMESTEAD ROAD FROM SUNRISE BOULEVARD ROAD WIDENING DESIGN. LEE COUNTY BOARD OF COUNTY COMMISSIONERS

IS ADDITIONALINSURED AS REQUIRED BY WRITTEN CONTRACT ON GENERAL LIABILITY,AUTO AND EXCESS.

CERTIFICATE HOLDER

l IADDITIONALINSURED; INSURER LETTER: _____ CANCELLATION

2759225
LEE COUNTY BOARD OF COUNTY COMMISSIONERS
ATTN: CONTRACTS MANAGEMENT

1500 MONROE STREET, 4TH FLOOR

PO BOX 398
FORT MYERS FL. 33802-0398

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION
DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR-TO- MAIL _.3_9_ DAYS WRITTEN
NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT-FAILURE TO-DO-SO-SHALL
IMROSE-NO-OBLIGATION-OR-LIABILITY-OF - ANY-KIND URON THE INSURER, TS AGENTS-OR

AUTHORIZED REPRESENTATIVE

ACORD 25-§ (7/97)  For g

REPRESENTATIVES.
4 @%CORD CORPORATION 1988

ing this i contact the number listed in the 'Producer’ section above and specify the client code "HDRINOY'.



